



ID	i	Task Name	Duration	Start	Finish	2018	H1	H2	2019	H1	H2	2020	H1	H2	2021	H1	H2	2022	H1	H2	2023	H1	H2	2024	H1
1		UPDATED as of November 1, 2021																							
2		SCE - Local RCI Solicitation	679 days	Tue 8/21/18	Fri 3/26/21																				
3		SCE - RFA Preparation	40 days	Tue 8/21/18	Mon 10/15/18																				
4		SCE - RFA Release	1 day	Fri 11/9/18	Fri 11/9/18																				
5		SCE - RFA Abstract Creation Duration	30 days	Sat 11/10/18	Thu 12/20/18																				
6		SCE - RFA Evaluation	82 days	Fri 12/21/18	Mon 4/15/19																				
7		SCE - RFA Review with EE PRG	1 day	Tue 4/16/19	Tue 4/16/19																				
8		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 5/21/19	Tue 5/21/19																				
9		SCE - RFP Preparation	175 days	Wed 5/22/19	Tue 1/21/20																				
10		SCE - RFP Release	1 day	Wed 1/22/20	Wed 1/22/20																				
11		SCE - RFP Proposal Creation Duration	25 days	Thu 1/23/20	Wed 2/26/20																				
12		SCE - RFP Evaluation	38 days	Thu 2/27/20	Mon 4/20/20																				
13		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 5/7/20	Thu 5/7/20																				
14		SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20																				
15		SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20																				
16		SCE - Contract Review with EE PRG	1 day	Tue 8/18/20	Tue 8/18/20																				
17		SCE - Final Award and Contract Signed	1 day	Wed 9/30/20	Wed 9/30/20																				
18		SCE - Submit Advice Letter	43 days	Thu 10/1/20	Mon 11/30/20																				
19		SCE - Advice Letter Approved	1 day	Wed 12/30/20	Wed 12/30/20																				
20		SCE - Implementation Plan	60 days	Mon 1/4/21	Fri 3/26/21																				
21		SCE - SW Lighting	518 days	Wed 4/3/19	Fri 3/26/21																				
22		SCE - RFA Preparation	55 days	Wed 4/3/19	Tue 6/18/19																				
23		SCE - RFA Release	1 day	Tue 7/2/19	Tue 7/2/19																				
24		SCE - RFA Abstract Creation Duration	20 days	Wed 7/3/19	Tue 7/30/19																				
25		SCE - RFA Evaluation	34 days	Wed 7/31/19	Mon 9/16/19																				
26		SCE - RFA Review with EE PRG	1 day	Tue 9/17/19	Tue 9/17/19																				
27		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/24/19	Tue 9/24/19																				
28		SCE - RFP Preparation	84 days	Wed 9/25/19	Mon 1/20/20																				
29		SCE - RFP Release	1 day	Thu 2/6/20	Thu 2/6/20																				
30		SCE - RFP Proposal Creation Duration	27 days	Fri 2/7/20	Mon 3/16/20																				
31		SCE - RFP Evaluation	25 days	Tue 3/17/20	Mon 4/20/20																				
32		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 5/7/20	Thu 5/7/20																				
33		SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20																				
34		SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20																				
Project: IOU Master Task Timeli Date: Fri 10/29/21		Task		Project Summary		Manual Task		Start-only		Deadline															
		Split		Inactive Task		Duration-only		Finish-only		Progress															
		Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress															
		Summary		Inactive Summary		Manual Summary		External Milestone																	
Page 1																									

ID		Task Name	Duration	Start	Finish	2018	H1	H2	2019	H1	H2	2020	H1	H2	2021	H1	H2	2022	H1	H2	2023	H1	H2	2024	H1
105		SCE - RFP Release	1 day	Tue 1/5/21	Tue 1/5/21																				
106		SCE - RFP Proposal Creation Duration	37 days	Tue 1/5/21	Wed 2/24/21																				
107		SCE - RFP Evaluation	28 days	Wed 2/24/21	Fri 4/2/21																				
108		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 4/27/21	Tue 4/27/21																				
109		SCE - RFP Review with EE PRG	1 day	Tue 4/20/21	Tue 4/20/21																				
110		SCE - Contract Negotiation and Development	69 days	Wed 4/21/21	Mon 7/26/21																				
111		SCE - Contract Review with EE PRG	1 day	Tue 8/17/21	Tue 8/17/21																				
112		SCE - Final Award and Contract Signed	1 day	Tue 9/14/21	Tue 9/14/21																				
113		SCE - Submit Advice Letter	18 days	Wed 9/15/21	Fri 10/8/21																				
114		SCE - Advice Letter Approved	1 day	Tue 11/9/21	Tue 11/9/21																				
115		SCE - Implementation Plan	60 days	Wed 11/10/21	Tue 2/1/22																				
116		SCE - SW Higher-Education Solicitation	462 days?	Thu 10/1/20	Fri 7/8/22																				
117		SCE - RFA Preparation	89 days	Thu 10/1/20	Tue 2/2/21																				
118		SCE - RFA Release	1 day	Thu 2/4/21	Thu 2/4/21																				
119		SCE - RFA Abstract Creation Duration	19 days	Fri 2/5/21	Wed 3/3/21																				
120		SCE - RFA Evaluation	31 days	Thu 3/4/21	Thu 4/15/21																				
121		SCE - RFA Review with EE PRG	1 day	Tue 4/20/21	Tue 4/20/21																				
122		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 4/29/21	Thu 4/29/21																				
123		SCE - RFP Preparation	39 days	Mon 3/22/21	Thu 5/13/21																				
124		SCE - RFP Release	1 day	Fri 5/28/21	Fri 5/28/21																				
125		SCE - RFP Proposal Creation Duration	24 days	Fri 6/4/21	Wed 7/7/21																				
126		SCE - RFP Evaluation	26 days	Thu 7/8/21	Thu 8/12/21																				
127		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 8/30/21	Mon 8/30/21																				
128		SCE - RFP Review with EE PRG	1 day	Tue 8/17/21	Tue 8/17/21																				
129		SCE - Contract Negotiation and Development	95 days	Fri 9/3/21	Thu 1/13/22																				
130		SCE - Contract Review with EE PRG	1 day	Tue 1/18/22	Tue 1/18/22																				
131		SCE - Final Award and Contract Signed	1 day	Wed 2/9/22	Wed 2/9/22																				
132		SCE - Submit Advice Letter	23 days	Thu 2/10/22	Mon 3/14/22																				
133		SCE - Advice Letter Approved	30 days	Tue 3/15/22	Mon 4/25/22																				
134		SCE - Implementation Plan	60 days	Mon 4/18/22	Fri 7/8/22																				
135																									
136		SCG - Local Single Family Solicitation	660 days	Sun 7/1/18	Thu 1/7/21																				
137		SCG - RFA Preparation	105 days	Sun 7/1/18	Thu 11/22/18																				
138		SCG - RFA Release	1 day	Mon 11/26/18	Mon 11/26/18																				
139		SCG - RFA Abstract Creation Duration	30 days	Tue 11/27/18	Mon 1/7/19																				
140		SCG - RFA Evaluation	39 days	Mon 1/7/19	Thu 2/28/19																				
Project: IOU Master Task Timeli Date: Fri 10/29/21		Task		Project Summary		Manual Task		Start-only		Deadline															
		Split		Inactive Task		Duration-only		Finish-only		Progress															
		Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress															
		Summary		Inactive Summary		Manual Summary		External Milestone																	
Page 4																									

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
141		SCG - RFA Review with EE PRG	1 day	Tue 3/5/19	Tue 3/5/19													
142		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 6/3/19	Mon 6/3/19													
143		SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19													
144		SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19													
145		SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19													
146		SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19													
147		SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19													
148		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 1/21/20	Tue 1/21/20													
149		SCG - Contract Negotiation and Development	69 days	Mon 1/27/20	Thu 4/30/20													
150		SCG - Contract Review with EE PRG	14 days	Tue 5/5/20	Fri 5/22/20													
151		SCG - Final Award and Contract Signed	8 days	Mon 5/25/20	Wed 6/3/20													
152		SCG - Submit Advice Letter	96 days	Mon 6/1/20	Mon 10/12/20													
153		SCG - Advice Letter Approved	1 day	Thu 11/12/20	Thu 11/12/20													
154		SCG - Implementation Plan	41 days	Fri 11/13/20	Fri 1/8/21													
155		SCG - Local Multi-family Solicitation	735 days	Sun 7/1/18	Thu 4/22/21													
156		SCG - RFA Preparation	105 days	Sun 7/1/18	Thu 11/22/18													
157		SCG - RFA Release	1 day	Mon 11/26/18	Mon 11/26/18													
158		SCG - RFA Abstract Creation Duration	30 days	Tue 11/27/18	Mon 1/7/19													
159		SCG - RFA Evaluation	59 days	Mon 1/7/19	Thu 3/28/19													
160		SCG - RFA Review with EE PRG	1 day	Tue 4/2/19	Tue 4/2/19													
161		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 6/3/19	Mon 6/3/19													
162		SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19													
163		SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19													
164		SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19													
165		SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19													
166		SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19													
167		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 1/21/20	Tue 1/21/20													
168		SCG - Contract Negotiation and Development	155 days	Mon 1/27/20	Fri 8/28/20													
169		SCG - Contract Review with EE PRG	99 days	Tue 5/5/20	Fri 9/18/20													
170		SCG - Final Award and Contract Signed	8 days	Mon 9/21/20	Wed 9/30/20													
171		SCG - Submit Advice Letter	37 days	Thu 10/1/20	Fri 11/20/20													
172		SCG - Advice Letter Approved	1 day	Sun 5/2/21	Sun 5/2/21													
173		SCG - Implementation Plan	51 days	Mon 5/3/21	Mon 7/12/21													
174		SCG - Local Small/Medium Commercial Solicitation	641 days	Tue 9/4/18	Tue 2/16/21													
175		SCG - RFA Preparation	104 days	Tue 9/4/18	Fri 1/25/19													

Project: IOU Master Task Timeli
Date: Fri 10/29/21

Task

Split

Milestone

Summary









Project Summary

Inactive Task

Inactive Milestone

Inactive Summary









Manual Task

Duration-only

Manual Summary Rollup

Manual Summary









Start-only

Finish-only

External Tasks

External Milestone









Deadline

Progress

Manual Progress







ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
386		SCG - RFA Abstract Creation Duration	20 days	Mon 7/19/21	Fri 8/13/21													
387		SCG - RFA Evaluation	15 days	Mon 8/16/21	Fri 9/3/21													
388		SCG - RFA Review with EE PRG	1 day	Tue 9/7/21	Tue 9/7/21													
389		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/14/21	Tue 9/14/21													
390		SCG - RFP Preparation	35 days	Mon 9/13/21	Fri 10/29/21													
391		SCG - RFP Release	1 day	Mon 11/8/21	Mon 11/8/21													
392		SCG - RFP Proposal Creation Duration	29 days	Tue 11/9/21	Fri 12/17/21													
393		SCG - RFP Evaluation	30 days	Mon 12/20/21	Fri 1/28/22													
394		SCG - RFP Review with EE PRG	1 day	Tue 2/1/22	Tue 2/1/22													
395		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 2/8/22	Tue 2/8/22													
396		SCG - Contract Negotiation and Development	35 days	Mon 2/14/22	Fri 4/1/22													
397		SCG - Contract Review with EE PRG	9 days	Tue 4/5/22	Fri 4/15/22													
398		SCG - Final Award and Contract Signed	10 days	Mon 4/18/22	Fri 4/29/22													
399		SCG - Submit Advice Letter	23 days	Mon 5/2/22	Wed 6/1/22													
400		SCG - Advice Letter Approved	1 day	Tue 8/30/22	Tue 8/30/22													
401		SCG - Implementation Plan	44 days	Wed 8/31/22	Sat 10/29/22													
402		SCG - Outreach Solicitation	434 days	Mon 2/1/21	Thu 9/29/22													
403		SCG - RFA Preparation	65 days	Mon 2/1/21	Fri 4/30/21													
404		SCG - RFA Release	1 day	Fri 5/21/21	Fri 5/21/21													
405		SCG - RFA Abstract Creation Duration	25 days	Mon 5/24/21	Fri 6/25/21													
406		SCG - RFA Evaluation	25 days	Mon 6/28/21	Fri 7/30/21													
407		SCG - RFA Review with EE PRG	1 day	Tue 8/3/21	Tue 8/3/21													
408		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 8/10/21	Tue 8/10/21													
409		SCG - RFP Preparation	69 days	Tue 6/1/21	Fri 9/3/21													
410		SCG - RFP Release	1 day	Fri 9/17/21	Fri 9/17/21													
411		SCG - RFP Proposal Creation Duration	30 days	Mon 9/20/21	Fri 10/29/21													
412		SCG - RFP Evaluation	25 days	Mon 11/1/21	Fri 12/3/21													
413		SCG - RFP Review with EE PRG	1 day	Tue 12/7/21	Tue 12/7/21													
414		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 12/14/21	Tue 12/14/21													
415		SCG - Contract Negotiation and Development	35 days	Mon 1/17/22	Fri 3/4/22													
416		SCG - Contract Review with EE PRG	9 days	Tue 3/8/22	Fri 3/18/22													
417		SCG - Final Award and Contract Signed	10 days	Mon 3/21/22	Fri 4/1/22													
418		SCG - Submit Advice Letter	21 days	Mon 4/4/22	Mon 5/2/22													
419		SCG - Advice Letter Approved	1 day	Fri 7/29/22	Fri 7/29/22													
420		SCG - Implementation Plan	44 days	Mon 8/1/22	Thu 9/29/22													

Project: IOU Master Task Timeli
Date: Fri 10/29/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
456		SDG&E - Final Award and Contract Signed	0 days	Tue 6/30/20	Tue 6/30/20							6/30						
457		SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20							8/12						
458		SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20													
459		SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20													
460		SDG&E - Large Commercial (>20kW) Solicitation	612 days	Wed 8/1/18	Thu 12/3/20													
461		SDG&E - RFA Preparation	69 days	Wed 8/1/18	Mon 11/5/18													
462		SDG&E - RFA Release	0 days	Mon 11/5/18	Mon 11/5/18			11/5										
463		SDG&E - RFA Abstract Creation Duration	25 days	Mon 11/5/18	Fri 12/7/18													
464		SDG&E - RFA Evaluation	28 days	Fri 12/7/18	Tue 1/15/19													
465		SDG&E - RFA Review with EE PRG	0 days	Sat 2/2/19	Sat 2/2/19				2/2									
466		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 4/1/19	Mon 4/1/19				4/1									
467		SDG&E - RFP Preparation	55 days	Tue 4/2/19	Mon 6/17/19													
468		SDG&E - RFP Release	0 days	Tue 6/18/19	Tue 6/18/19				6/18									
469		SDG&E - RFP Proposal Creation Duration	51 days	Tue 6/18/19	Tue 8/27/19													
470		SDG&E - RFP Evaluation	48 days	Wed 8/28/19	Fri 11/1/19													
471		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 1/1/20	Wed 1/1/20						1/1							
472		SDG&E - Selection Review with EE PRG	0 days	Tue 2/11/20	Tue 2/11/20						2/11							
473		SDG&E - Contract Negotiation and Development	55 days	Mon 2/17/20	Fri 5/1/20													
474		SDG&E - Contract Review with EE PRG	0 days	Tue 5/12/20	Tue 5/12/20						5/12							
475		SDG&E - Final Award and Contract Signed	0 days	Tue 6/30/20	Tue 6/30/20						6/30							
476		SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20						8/12							
477		SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20													
478		SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20													
479		SDG&E - Residential Multi-Family Solicitation	586 days	Thu 9/6/18	Thu 12/3/20													
480		SDG&E - RFA Preparation	64 days	Thu 9/6/18	Tue 12/4/18													
481		SDG&E - RFA Release	23 days	Tue 12/4/18	Thu 1/3/19													
482		SDG&E - RFA Abstract Creation Duration	49 days	Tue 9/11/18	Fri 11/16/18													
483		SDG&E - RFA Evaluation	21 days	Mon 1/7/19	Mon 2/4/19													
484		SDG&E - RFA Review with EE PRG	0 days	Tue 11/13/18	Tue 11/13/18			11/13										
485		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 3/20/19	Wed 3/20/19				3/20									
486		SDG&E - RFP Preparation	63 days	Fri 3/22/19	Tue 6/18/19													
487		SDG&E - RFP Release	52 days	Tue 6/18/19	Wed 8/28/19													
488		SDG&E - RFP Proposal Creation Duration	36 days	Mon 3/25/19	Mon 5/13/19													
489		SDG&E - RFP Evaluation	30 days	Thu 8/29/19	Wed 10/9/19													
490		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Thu 12/12/19	Thu 12/19/19													


Project: IOU Master Task Timeli
Date: Fri 10/29/21

Task

Split

Milestone

Summary










Project Summary

Inactive Task

Inactive Milestone

Inactive Summary









Manual Task

Duration-only

Manual Summary Rollup

Manual Summary









Start-only

Finish-only

External Tasks

External Milestone









Deadline

Progress

Manual Progress








ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
527		SDG&E - RFP Evaluation	82 days	Mon 3/9/20	Tue 6/30/20													
528		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 8/17/20	Mon 8/17/20						8/17							
529		SDG&E - Selection Review with EE PRG	66 days	Tue 10/13/20	Tue 1/12/21													
530		SDG&E - Contract Negotiation and Development	197 days	Fri 1/29/21	Mon 11/1/21													
531		SDG&E - Contract Review with EE PRG	0 days	Tue 11/9/21	Tue 11/9/21								11/9					
532		SDG&E - Final Award and Contract Signed	0 days	Fri 1/7/22	Fri 1/7/22								1/7					
533		SDG&E - Submit Advice Letter	0 days	Mon 1/10/22	Mon 1/10/22								1/10					
534		SDG&E - Advice Letter Approved	0 days	Thu 2/10/22	Thu 2/10/22								2/10					
535		SDG&E - Implementation Plan	60 days	Thu 2/10/22	Wed 5/4/22													
536		SDG&E - Residential Single-Family 2.0 Solicitation	393 days	Tue 1/19/21	Thu 7/21/22													
537		SDG&E - RFA Preparation	43 days	Tue 1/19/21	Thu 3/18/21													
538		SDG&E - RFA Release	0 days	Mon 3/22/21	Mon 3/22/21						3/22							
539		SDG&E - RFA Abstract Creation Duration	22 days	Mon 3/22/21	Tue 4/20/21													
540		SDG&E - RFA Evaluation	38 days	Wed 4/21/21	Fri 6/11/21													
541		SDG&E - RFA Review with EE PRG	7 days	Thu 6/3/21	Fri 6/11/21													
542		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 6/15/21	Tue 6/15/21						6/15							
543		SDG&E - RFP Preparation	43 days	Wed 6/16/21	Fri 8/13/21													
544		SDG&E - RFP Release	0 days	Wed 8/18/21	Wed 8/18/21						8/18							
545		SDG&E - RFP Proposal Creation Duration	32 days	Wed 8/18/21	Thu 9/30/21													
546		SDG&E - RFP Evaluation	44 days	Fri 10/1/21	Wed 12/1/21													
547		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 12/14/21	Tue 12/14/21						12/14							
548		SDG&E - Selection Review with EE PRG	7 days	Thu 12/2/21	Fri 12/10/21													
549		SDG&E - Contract Negotiation and Development	30 days	Mon 12/20/21	Fri 1/28/22													
550		SDG&E - Contract Review with EE PRG	7 days	Thu 2/3/22	Fri 2/11/22													
551		SDG&E - Final Award and Contract Signed	0 days	Mon 2/28/22	Mon 2/28/22						2/28							
552		SDG&E - Submit Advice Letter	0 days	Thu 3/31/22	Thu 3/31/22						3/31							
553		SDG&E - Advice Letter Approved	0 days	Fri 4/29/22	Fri 4/29/22						4/29							
554		SDG&E - Implementation Plan	60 days	Fri 4/29/22	Thu 7/21/22													
555		SDG&E - Residential Single-Family Solicitation	501 days	Mon 7/1/19	Tue 6/1/21													
556		SDG&E - RFA Preparation	80 days	Mon 7/1/19	Fri 10/18/19													
557		SDG&E - RFA Release	35 days	Fri 10/18/19	Thu 12/5/19													
558		SDG&E - RFA Abstract Creation Duration	53 days	Mon 7/22/19	Wed 10/2/19													
559		SDG&E - RFA Evaluation	29 days	Fri 12/6/19	Wed 1/15/20													
560		SDG&E - RFA Review with EE PRG	0 days	Tue 10/8/19	Tue 10/8/19			10/8										
561		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Thu 2/27/20	Thu 2/27/20				2/27									

Project: IOU Master Task Timeli
Date: Fri 10/29/21

- Task
- Split
- Milestone
- Summary

- Project Summary
- Inactive Task
- Inactive Milestone
- Inactive Summary

- 
- 
- 
- 

- Manual Task
- Duration-only
- Manual Summary Rollup
- Manual Summary

- 
- 
- 
- 

- Start-only
- Finish-only
- External Tasks
- External Milestone

- 
- 
- 
- 

- Deadline
- Progress
- Manual Progress

- 
- 
- 

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
739		PG&E - RFP Review with EE PRG	4 days	Tue 1/28/20	Fri 1/31/20													
740		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	11 days	Mon 2/3/20	Mon 2/17/20													
741		PG&E - Contract Negotiation and Development	70 days	Mon 2/10/20	Fri 5/15/20													
742		PG&E - Contract Review with EE PRG	6 days	Tue 5/26/20	Tue 6/2/20													
743		PG&E - Final Award and Contract Signed	20 days	Wed 6/3/20	Tue 6/30/20													
744		PG&E - Submit Advice Letter	1 day	Thu 7/30/20	Thu 7/30/20													
745		PG&E - Advice Letter Approved	1 day	Fri 10/23/20	Fri 10/23/20													
746		PG&E - Implementation Plan	43 days	Sat 10/24/20	Tue 12/22/20													
747		PG&E - Local Government Partnerships (non-resource programs) Solicitation	376 days?	Fri 3/22/19	Fri 8/28/20													
748		PG&E - RFA Preparation	42 days	Fri 3/22/19	Mon 5/20/19													
749		PG&E - RFA Release	1 day	Thu 5/23/19	Thu 5/23/19													
750		PG&E - RFA Abstract Creation Duration	22 days	Thu 5/23/19	Fri 6/21/19													
751		PG&E - RFA Evaluation	15 days	Mon 6/24/19	Fri 7/12/19													
752		PG&E - RFA Review with EE PRG	4 days	Tue 7/23/19	Fri 7/26/19													
753		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 8/5/19	Fri 8/9/19													
754		PG&E - RFP Preparation	45 days	Tue 8/27/19	Mon 10/28/19													
755		PG&E - RFP Release	1 day	Mon 11/4/19	Mon 11/4/19													
756		PG&E - RFP Proposal Creation Duration	33 days	Mon 11/4/19	Wed 12/18/19													
757		PG&E - RFP Evaluation	18 days	Mon 1/6/20	Wed 1/29/20													
758		PG&E - RFP Review with EE PRG	4 days	Tue 2/25/20	Fri 2/28/20													
759		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 3/2/20	Fri 3/6/20													
760		PG&E - Contract Negotiation and Development	58 days	Fri 2/28/20	Tue 5/19/20													
761		PG&E - Contract Review with EE PRG	7 days	Tue 5/26/20	Wed 6/3/20													
762		PG&E - Final Award and Contract Signed	22 days	Fri 5/29/20	Mon 6/29/20													
763		PG&E - Submit Advice Letter		N/A	N/A													
764		PG&E - Advice Letter Approved																
765		PG&E - Implementation Plan	24 days	Tue 7/28/20	Fri 8/28/20													
766		PG&E - Statewide Codes & Standards (RFP only) Solicitation	221 days?	Mon 7/8/19	Mon 5/11/20													
767		PG&E - RFA Preparation		N/A	N/A													
768		PG&E - RFA Release		N/A	N/A													
769		PG&E - RFA Abstract Creation Duration		N/A	N/A													
770		PG&E - RFA Evaluation		N/A	N/A													
771		PG&E - RFA Review with EE PRG		N/A	N/A													
772		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder		N/A	N/A													
773		PG&E - RFP Preparation	36 days	Mon 7/8/19	Mon 8/26/19													
774		PG&E - RFP Release	1 day	Tue 9/10/19	Tue 9/10/19													
775		PG&E - RFP Proposal Creation Duration	24 days	Tue 9/10/19	Fri 10/11/19													

Project: IOU Master Task Timeli
Date: Fri 10/29/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
814		PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20													
815		PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20													
816		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Wed 8/5/20	Wed 8/12/20													
817		PG&E - Contract Negotiation and Development	49 days	Mon 8/17/20	Thu 10/22/20													
818		PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20													
819		PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20													
820		PG&E - Submit Advice Letter	1 day	Fri 2/19/21	Fri 2/19/21													
821		PG&E - Advice Letter Approved	1 day	Wed 4/28/21	Wed 4/28/21													
822		PG&E - Implementation Plan	43 days	Thu 4/29/21	Sun 6/27/21													
823		PG&E - Statewide New Construction (Residential) Solicitation	640 days?	Mon 3/25/19	Fri 9/3/21													
824		PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19													
825		PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19													
826		PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19													
827		PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19													
828		PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19													
829		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	4 days	Tue 8/27/19	Fri 8/30/19													
830		PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20													
831		PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20													
832		PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20													
833		PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20													
834		PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20													
835		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Wed 8/5/20	Wed 8/12/20													
836		PG&E - Contract Negotiation and Development	177 days	Mon 8/17/20	Tue 4/20/21													
837		PG&E - Contract Review with EE PRG	16 days	Thu 4/22/21	Thu 5/13/21													
838		PG&E - Final Award and Contract Signed	32 days	Sat 5/15/21	Mon 6/28/21													
839		PG&E - Submit Advice Letter	1 day	Mon 7/12/21	Mon 7/12/21													
840		PG&E - Advice Letter Approved (all electric)	1 day	Wed 8/11/21	Wed 8/11/21													
841		PG&E - Advice Letter Approved (mixed fuel)	1 day	Wed 9/15/21	Wed 9/15/21													
842		PG&E - Implementation Plan (all electric)	43 days	Thu 8/12/21	Mon 10/11/21													
843		PG&E - Implementation Plan (mixed fuel)	43 days	Thu 9/16/21	Sun 11/14/21													
844		PG&E - Statewide WE&T Career Connections Solicitation	410 days?	Tue 1/7/20	Mon 8/2/21													
845		PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20													
846		PG&E - RFA Release	1 day	Mon 4/6/20	Mon 4/6/20													
847		PG&E - RFA Abstract Creation Duration	29 days	Tue 4/7/20	Fri 5/15/20													
848		PG&E - RFA Evaluation	20 days	Mon 5/18/20	Fri 6/12/20													
849		PG&E - RFA Review with EE PRG	8 days	Fri 6/19/20	Tue 6/30/20													
850		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	4 days	Fri 7/3/20	Wed 7/8/20													
851		PG&E - RFP Preparation	45 days	Mon 6/15/20	Fri 8/14/20													

Project: IOU Master Task Timeli
Date: Fri 10/29/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
852		PG&E - RFP Release	1 day	Fri 9/4/20	Fri 9/4/20													
853		PG&E - RFP Proposal Creation Duration	20 days	Mon 9/7/20	Fri 10/2/20													
854		PG&E - RFP Evaluation	14 days	Tue 10/6/20	Fri 10/23/20													
855		PG&E - RFP Review with EE PRG	8 days	Fri 10/23/20	Tue 11/3/20													
856		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/10/20	Tue 11/10/20													
857		PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21													
858		PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21													
859		PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21													
860		PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21													
861		PG&E - Advice Letter Approved	1 day	Fri 6/25/21	Fri 6/25/21													
862		PG&E - Implementation Plan	43 days	Sat 6/26/21	Tue 8/24/21													
863		PG&E - Statewide WE&T Career and Workforce Readiness Solicitation	410 days?	Tue 1/7/20	Mon 8/2/21													
864		PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20													
865		PG&E - RFA Release	1 day	Mon 4/6/20	Mon 4/6/20													
866		PG&E - RFA Abstract Creation Duration	29 days	Tue 4/7/20	Fri 5/15/20													
867		PG&E - RFA Evaluation	20 days	Mon 5/18/20	Fri 6/12/20													
868		PG&E - RFA Review with EE PRG	8 days	Fri 6/19/20	Tue 6/30/20													
869		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	4 days	Fri 7/3/20	Wed 7/8/20													
870		PG&E - RFP Preparation	45 days	Mon 6/15/20	Fri 8/14/20													
871		PG&E - RFP Release	1 day	Fri 9/4/20	Fri 9/4/20													
872		PG&E - RFP Proposal Creation Duration	20 days	Mon 9/7/20	Fri 10/2/20													
873		PG&E - RFP Evaluation	14 days	Tue 10/6/20	Fri 10/23/20													
874		PG&E - RFP Review with EE PRG	8 days	Fri 10/23/20	Tue 11/3/20													
875		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/10/20	Tue 11/10/20													
876		PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21													
877		PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21													
878		PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21													
879		PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21													
880		PG&E - Advice Letter Approved	1 day	Fri 6/25/21	Fri 6/25/21													
881		PG&E - Implementation Plan	43 days	Sat 6/26/21	Tue 8/24/21													
882		PG&E - Statewide State of CA (Dept. of Corrections) Solicitation	348 days?	Sun 3/1/20	Tue 6/29/21													
883		PG&E - RFA Preparation	46 days	Sun 3/1/20	Fri 5/1/20													
884		PG&E - RFA Release	1 day	Wed 5/13/20	Wed 5/13/20													
885		PG&E - RFA Abstract Creation Duration	31 days	Wed 5/13/20	Wed 6/24/20													
886		PG&E - RFA Evaluation	15 days	Mon 6/29/20	Fri 7/17/20													
887		PG&E - RFA Review with EE PRG	5 days	Tue 7/28/20	Mon 8/3/20													
888		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 8/3/20	Fri 8/7/20													
889		PG&E - RFP Preparation	20 days	Mon 8/3/20	Fri 8/28/20													

Project: IOU Master Task Timeli
Date: Fri 10/29/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
890		PG&E - RFP Release	1 day	Wed 9/9/20	Wed 9/9/20													
891		PG&E - RFP Proposal Creation Duration	31 days	Wed 9/9/20	Wed 10/21/20													
892		PG&E - RFP Evaluation	31 days	Fri 10/23/20	Fri 12/4/20													
893		PG&E - RFP Review with EE PRG	6 days	Tue 12/22/20	Tue 12/29/20													
894		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	3 days	Wed 1/6/21	Fri 1/8/21													
895		PG&E - Contract Negotiation and Development	65 days	Wed 1/20/21	Tue 4/20/21													
896		PG&E - Contract Review with EE PRG	7 days	Thu 4/22/21	Fri 4/30/21													
897		PG&E - Final Award and Contract Signed	22 days	Sat 5/1/21	Mon 5/31/21													
898		PG&E - Submit Advice Letter	1 day	Thu 6/24/21	Thu 6/24/21													
899		PG&E - Advice Letter Approved	1 day	Wed 7/28/21	Wed 7/28/21													
900		PG&E - Implementation Plan	43 days	Thu 7/29/21	Sun 9/26/21													
901		PG&E - Local (Micro and Small Business Equity Program) Solicitation	355 days	Tue 6/1/21	Mon 10/10/22													
902		PG&E - RFA Preparation	38 days	Tue 6/1/21	Thu 7/22/21													
903		PG&E - RFA Release	1 day	Tue 9/7/21	Tue 9/7/21													
904		PG&E - RFA Abstract Creation Duration	34 days	Wed 9/8/21	Mon 10/25/21													
905		PG&E - RFA Evaluation	18 days	Tue 10/26/21	Thu 11/18/21													
906		PG&E - RFA Review with EE PRG	6 days	Fri 11/19/21	Fri 11/26/21													
907		PG&E - RFA Estimated Bidder Notification	1 day	Wed 12/1/21	Wed 12/1/21													
908		PG&E - RFP Preparation	61 days	Wed 9/8/21	Wed 12/1/21													
909		PG&E - RFP Release	1 day	Mon 12/20/21	Mon 12/20/21													
910		PG&E - RFP Proposal Creation Duration	45 days	Tue 12/21/21	Mon 2/21/22													
911		PG&E - RFP Evaluation	16 days	Wed 2/23/22	Wed 3/16/22													
912		PG&E - RFP Review with EE PRG	6 days	Thu 3/17/22	Thu 3/24/22													
913		PG&E - RFP Estimated Bidder Notification	1 day	Wed 3/30/22	Wed 3/30/22													
914		PG&E - Contract Negotiation and Development	32 days	Fri 4/1/22	Mon 5/16/22													
915		PG&E - Contract Review with EE PRG	6 days	Thu 5/19/22	Thu 5/26/22													
916		PG&E - Final Award and Contract Signed	22 days	Wed 6/1/22	Thu 6/30/22													
917		PG&E - Submit Advice Letter	1 day	Fri 7/8/22	Fri 7/8/22													
918		PG&E - Advice Letter Approved	1 day	Mon 8/8/22	Mon 8/8/22													
919		PG&E - Implementation Plan	45 days	Tue 8/9/22	Mon 10/10/22													
920		PG&E - Local (Compliance Improvement) Solicitation	351 days	Fri 10/1/21	Sat 2/4/23													
921		PG&E - RFA Preparation	60 days	Fri 10/1/21	Thu 12/23/21													
922		PG&E - RFA Release	1 day	Wed 2/9/22	Wed 2/9/22													
923		PG&E - RFA Abstract Creation Duration	20 days	Thu 2/10/22	Wed 3/9/22													
924		PG&E - RFA Evaluation	12 days	Mon 3/14/22	Tue 3/29/22													
925		PG&E - RFA Review with EE PRG	6 days	Fri 4/22/22	Fri 4/29/22													
926		PG&E - RFA Estimated Bidder Notification	1 day	Tue 5/3/22	Tue 5/3/22													

Project: IOU Master Task Timeli
Date: Fri 10/29/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
927		PG&E - RFP Preparation	45 days	Wed 3/30/22	Tue 5/31/22													
928		PG&E - RFP Release	1 day	Thu 6/2/22	Thu 6/2/22													
929		PG&E - RFP Proposal Creation Duration	41 days	Fri 6/3/22	Fri 7/29/22													
930		PG&E - RFP Evaluation	10 days	Mon 8/1/22	Fri 8/12/22													
931		PG&E - RFP Review with EE PRG	5 days	Fri 8/19/22	Thu 8/25/22													
932		PG&E - RFP Estimated Bidder Notification	1 day	Fri 8/26/22	Fri 8/26/22													
933		PG&E - Contract Negotiation and Development	16 days	Wed 8/31/22	Wed 9/21/22													
934		PG&E - Contract Review with EE PRG	6 days	Fri 9/23/22	Fri 9/30/22													
935		PG&E - Final Award and Contract Signed	22 days	Sat 10/1/22	Mon 10/31/22													
936		PG&E - Submit Advice Letter	1 day	Sat 11/5/22	Sat 11/5/22													
937		PG&E - Advice Letter Approved	1 day	Mon 12/5/22	Mon 12/5/22													
938		PG&E - Implementation Plan	1 day	Sat 2/4/23	Sat 2/4/23													

Project: IOU Master Task Timeli
Date: Fri 10/29/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress