

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1	<b>UPDATED as of May 1, 2024</b>																			
2	<b>SCE - Local RCI Solicitation</b>	<b>679 days</b>	<b>Tue 8/21/18</b>	<b>Fri 3/26/21</b>																
3	SCE - RFA Preparation	40 days	Tue 8/21/18	Mon 10/15/18																
4	SCE - RFA Release	1 day	Fri 11/9/18	Fri 11/9/18																
5	SCE - RFA Abstract Creation Duration	30 days	Sat 11/10/18	Thu 12/20/18																
6	SCE - RFA Evaluation	82 days	Fri 12/21/18	Mon 4/15/19																
7	SCE - RFA Review with EE PRG	1 day	Tue 4/16/19	Tue 4/16/19																
8	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 5/21/19	Tue 5/21/19																
9	SCE - RFP Preparation	175 days	Wed 5/22/19	Tue 1/21/20																
10	SCE - RFP Release	1 day	Wed 1/22/20	Wed 1/22/20																
11	SCE - RFP Proposal Creation Duration	25 days	Thu 1/23/20	Wed 2/26/20																
12	SCE - RFP Evaluation	38 days	Thu 2/27/20	Mon 4/20/20																
13	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 5/7/20	Thu 5/7/20																
14	SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20																
15	SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20																
16	SCE - Contract Review with EE PRG	1 day	Tue 8/18/20	Tue 8/18/20																
17	SCE - Final Award and Contract Signed	1 day	Wed 9/30/20	Wed 9/30/20																
18	SCE - Submit Advice Letter	43 days	Thu 10/1/20	Mon 11/30/20																
19	SCE - Advice Letter Approved	1 day	Wed 12/30/20	Wed 12/30/20																
20	SCE - Implementation Plan	60 days	Mon 1/4/21	Fri 3/26/21																
21	<b>SCE - SW Lighting</b>	<b>518 days</b>	<b>Wed 4/3/19</b>	<b>Fri 3/26/21</b>																
22	SCE - RFA Preparation	55 days	Wed 4/3/19	Tue 6/18/19																
23	SCE - RFA Release	1 day	Tue 7/2/19	Tue 7/2/19																
24	SCE - RFA Abstract Creation Duration	20 days	Wed 7/3/19	Tue 7/30/19																
25	SCE - RFA Evaluation	34 days	Wed 7/31/19	Mon 9/16/19																
26	SCE - RFA Review with EE PRG	1 day	Tue 9/17/19	Tue 9/17/19																
27	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 9/24/19	Tue 9/24/19																
28	SCE - RFP Preparation	84 days	Wed 9/25/19	Mon 1/20/20																
29	SCE - RFP Release	1 day	Thu 2/6/20	Thu 2/6/20																
30	SCE - RFP Proposal Creation Duration	27 days	Fri 2/7/20	Mon 3/16/20																
31	SCE - RFP Evaluation	25 days	Tue 3/17/20	Mon 4/20/20																
32	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 5/7/20	Thu 5/7/20																
33	SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20																
34	SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20																
35	SCE - Contract Review with EE PRG	1 day	Tue 8/18/20	Tue 8/18/20																
36	SCE - Final Award and Contract Signed	1 day	Wed 9/30/20	Wed 9/30/20																
37	SCE - Submit Advice Letter	43 days	Thu 10/1/20	Mon 11/30/20																
38	SCE - Advice Letter Approved	1 day	Wed 12/23/20	Wed 12/23/20																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
39	SCE - Implementation Plan	60 days	Mon 1/4/21	Fri 3/26/21																
40	<b>SCE - Local Public Sector Solicitation</b>	<b>573 days</b>	<b>Mon 8/31/20</b>	<b>Wed 11/9/22</b>																
41	SCE - RFA Preparation	33 days	Mon 8/31/20	Wed 10/14/20																
42	SCE - RFA Release	1 day	Thu 11/5/20	Thu 11/5/20																
43	SCE - RFA Abstract Creation Duration	25 days	Fri 11/6/20	Thu 12/10/20																
44	SCE - RFA Evaluation	25 days	Fri 12/11/20	Thu 1/14/21																
45	SCE - RFA Review with EE PRG	1 day	Tue 1/19/21	Tue 1/19/21																
46	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 2/4/21	Thu 2/4/21																
47	SCE - RFP Preparation	65 days	Thu 12/10/20	Wed 3/10/21																
48	SCE - RFP Release	1 day	Thu 4/1/21	Thu 4/1/21																
49	SCE - RFP Proposal Creation Duration	30 days	Fri 4/2/21	Thu 5/13/21																
50	SCE - RFP Evaluation	20 days	Fri 5/14/21	Thu 6/10/21																
51	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 6/28/21	Mon 6/28/21																
52	SCE - RFP Review with EE PRG	1 day	Tue 6/15/21	Tue 6/15/21																
53	SCE - Contract Negotiation and Development	97 days	Tue 6/29/21	Wed 11/10/21																
54	SCE - Contract Review with EE PRG	1 day	Tue 11/16/21	Tue 11/16/21																
55	SCE - Final Award and Contract Signed	1 day	Tue 12/14/21	Tue 12/14/21																
56	SCE - Submit Advice Letter	37 days	Wed 12/15/21	Thu 2/3/22																
57	SCE - Submit Advice Letter	48 days	Wed 12/15/21	Fri 2/18/22																
58	SCE - Advice Letter Approved	1 day	Thu 8/18/22	Thu 8/18/22																
59	SCE - Implementation Plan	60 days	Thu 8/18/22	Wed 11/9/22																
60	<b>SCE - Local Agriculture Solicitation</b>	<b>512 days</b>	<b>Mon 8/31/20</b>	<b>Tue 8/16/22</b>																
61	SCE - RFA Preparation	33 days	Mon 8/31/20	Wed 10/14/20																
62	SCE - RFA Release	1 day	Thu 11/5/20	Thu 11/5/20																
63	SCE - RFA Abstract Creation Duration	25 days	Fri 11/6/20	Thu 12/10/20																
64	SCE - RFA Evaluation	25 days	Fri 12/11/20	Thu 1/14/21																
65	SCE - RFA Review with EE PRG	1 day	Tue 1/19/21	Tue 1/19/21																
66	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 2/4/21	Thu 2/4/21																
67	SCE - RFP Preparation	65 days	Thu 12/10/20	Wed 3/10/21																
68	SCE - RFP Release	1 day	Thu 4/1/21	Thu 4/1/21																
69	SCE - RFP Proposal Creation Duration	30 days	Fri 4/2/21	Thu 5/13/21																
70	SCE - RFP Evaluation	20 days	Fri 5/14/21	Thu 6/10/21																
71	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 6/28/21	Mon 6/28/21																
72	SCE - RFP Review with EE PRG	1 day	Tue 6/15/21	Tue 6/15/21																
73	SCE - Contract Negotiation and Development	97 days	Tue 6/29/21	Wed 11/10/21																
74	SCE - Final Award and Contract Signed	1 day	Mon 12/20/21	Mon 12/20/21																
75	SCE - Submit Advice Letter	33 days	Tue 12/21/21	Thu 2/3/22																
76	SCE - Contract Review with EE PRG	1 day	Tue 11/16/21	Tue 11/16/21																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
77	SCE - Final Award and Contract Signed	1 day	Wed 12/15/21	Wed 12/15/21																
78	SCE - Submit Advice Letter	56 days	Thu 12/16/21	Thu 3/3/22																
79	SCE - Advice Letter Approved	1 day	Fri 4/22/22	Fri 4/22/22																
80	SCE - Implementation Plan	60 days	Sat 4/23/22	Thu 7/14/22																
81	<b>SCE - SW Water/Wastewater Solicitation</b>	<b>522 days</b>	<b>Mon 11/16/20</b>	<b>Tue 11/15/22</b>																
82	SCE - RFA Preparation	70 days	Mon 11/16/20	Fri 2/19/21																
83	SCE - RFA Release	1 day	Thu 3/4/21	Thu 3/4/21																
84	SCE - RFA Abstract Creation Duration	29 days	Thu 3/4/21	Tue 4/13/21																
85	SCE - RFA Evaluation	20 days	Wed 4/14/21	Tue 5/11/21																
86	SCE - RFA Review with EE PRG	1 day	Tue 5/18/21	Tue 5/18/21																
87	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 5/27/21	Thu 5/27/21																
88	SCE - RFP Preparation	34 days	Mon 4/19/21	Thu 6/3/21																
89	SCE - RFP Release	1 day	Thu 7/1/21	Thu 7/1/21																
90	SCE - RFP Proposal Creation Duration	25 days	Fri 7/2/21	Thu 8/5/21																
91	SCE - RFP Evaluation	41 days	Fri 8/6/21	Fri 10/1/21																
92	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 10/26/21	Tue 10/26/21																
93	SCE - RFP Review with EE PRG	1 day	Tue 10/19/21	Tue 10/19/21																
94	SCE - Contract Negotiation and Development	94 days	Wed 10/27/21	Mon 3/7/22																
95	SCE - Contract Review with EE PRG	1 day	Tue 3/15/22	Tue 3/15/22																
96	SCE - Final Award and Contract Signed	1 day	Tue 4/19/22	Tue 4/19/22																
97	SCE - Submit Advice Letter	40 days	Wed 4/20/22	Tue 6/14/22																
98	SCE - Advice Letter Approved	26 days	Wed 6/15/22	Wed 7/20/22																
99	SCE - Implementation Plan	44 days	Thu 7/21/22	Tue 9/20/22																
100	<b>SCE - SW ETP Solicitation</b>	<b>466 days</b>	<b>Fri 5/1/20</b>	<b>Fri 2/11/22</b>																
101	SCE - RFA Preparation	57 days	Fri 5/1/20	Mon 7/20/20																
102	SCE - RFA Release	1 day	Tue 8/4/20	Tue 8/4/20																
103	SCE - RFA Abstract Creation Duration	24 days	Fri 8/7/20	Wed 9/9/20																
104	SCE - RFA Evaluation	16 days	Thu 9/10/20	Thu 10/1/20																
105	SCE - RFA Review with EE PRG	1 day	Tue 10/20/20	Tue 10/20/20																
106	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 10/27/20	Tue 10/27/20																
107	SCE - RFP Preparation	42 days	Tue 9/8/20	Wed 11/4/20																
108	SCE - RFP Release	1 day	Tue 1/5/21	Tue 1/5/21																
109	SCE - RFP Proposal Creation Duration	37 days	Tue 1/5/21	Wed 2/24/21																
110	SCE - RFP Evaluation	28 days	Wed 2/24/21	Fri 4/2/21																
111	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 4/27/21	Tue 4/27/21																
112	SCE - RFP Review with EE PRG	1 day	Tue 4/20/21	Tue 4/20/21																
113	SCE - Contract Negotiation and Development	69 days	Wed 4/21/21	Mon 7/26/21																
114	SCE - Contract Review with EE PRG	1 day	Tue 8/17/21	Tue 8/17/21																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
115	SCE - Final Award and Contract Signed	1 day	Tue 9/14/21	Tue 9/14/21																
116	SCE - Submit Advice Letter	18 days	Wed 9/15/21	Fri 10/8/21																
117	SCE - Advice Letter Approved	1 day	Tue 11/9/21	Tue 11/9/21																
118	SCE - Implementation Plan	60 days	Wed 11/10/21	Tue 2/1/22																
119	<b>SCE - SW Higher-Education Solicitation</b>	<b>547 days?</b>	<b>Thu 10/1/20</b>	<b>Fri 11/4/22</b>																
120	SCE - RFA Preparation	89 days	Thu 10/1/20	Tue 2/2/21																
121	SCE - RFA Release	1 day	Thu 2/4/21	Thu 2/4/21																
122	SCE - RFA Abstract Creation Duration	19 days	Fri 2/5/21	Wed 3/3/21																
123	SCE - RFA Evaluation	31 days	Thu 3/4/21	Thu 4/15/21																
124	SCE - RFA Review with EE PRG	1 day	Tue 4/20/21	Tue 4/20/21																
125	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 4/29/21	Thu 4/29/21																
126	SCE - RFP Preparation	39 days	Mon 3/22/21	Thu 5/13/21																
127	SCE - RFP Release	1 day	Fri 5/28/21	Fri 5/28/21																
128	SCE - RFP Proposal Creation Duration	24 days	Fri 6/4/21	Wed 7/7/21																
129	SCE - RFP Evaluation	26 days	Thu 7/8/21	Thu 8/12/21																
130	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 8/30/21	Mon 8/30/21																
131	SCE - RFP Review with EE PRG	1 day	Tue 8/17/21	Tue 8/17/21																
132	SCE - Contract Negotiation and Development	95 days	Fri 9/3/21	Thu 1/13/22																
133	SCE - Contract Review with EE PRG	1 day	Tue 1/18/22	Tue 1/18/22																
134	SCE - Final Award and Contract Signed	1 day	Sun 3/6/22	Sun 3/6/22																
135	SCE - Submit Advice Letter	1 day	Tue 4/19/22	Tue 4/19/22																
136	SCE - Advice Letter Approved	1 day	Mon 8/15/22	Mon 8/15/22																
137	SCE - Implementation Plan	60 days	Mon 8/15/22	Fri 11/4/22																
138	<b>SCE - Local Equity Residential and SMB</b>	<b>384 days?</b>	<b>Tue 2/15/22</b>	<b>Fri 8/4/23</b>																
139	SCE - RFA Preparation	35 days	Tue 2/15/22	Mon 4/4/22																
140	SCE - RFA Release	1 day	Tue 4/5/22	Tue 4/5/22																
141	SCE - RFA Abstract Creation Duration	20 days	Tue 4/5/22	Mon 5/2/22																
142	SCE - RFA Evaluation	14 days	Mon 5/9/22	Thu 5/26/22																
143	SCE - RFA Review with EE PRG	1 day	Tue 5/31/22	Tue 5/31/22																
144	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 6/7/22	Tue 6/7/22																
145	SCE - RFP Preparation	62 days	Mon 4/4/22	Tue 6/28/22																
146	SCE - RFP Release	1 day	Wed 6/29/22	Wed 6/29/22																
147	SCE - RFP Proposal Creation Duration	20 days	Wed 6/29/22	Tue 7/26/22																
148	SCE - RFP Evaluation	47 days	Wed 7/27/22	Thu 9/29/22																
149	SCE - RFP Review with EE PRG	1 day?	Tue 10/18/22	Tue 10/18/22																
150	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/1/22	Tue 11/1/22																
151	SCE - Contract Negotiation and Development	65 days	Wed 11/2/22	Tue 1/31/23																
152	SCE - Contract Review with EE PRG	1 day	Tue 2/21/23	Tue 2/21/23																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
153	SCE - Final Award and Contract Signed	1 day	Thu 3/30/23	Thu 3/30/23																
154	SCE - Submit Advice Letter	22 days	Sun 4/3/22	Mon 5/2/22																
155	SCE - Advice Letter Approved	28 days	Tue 5/2/23	Thu 6/8/23																
156	SCE - Implementation Plan	45 days	Thu 6/8/23	Wed 8/9/23																
157																				
158	<b>SCE - Local Equity SMB</b>	<b>431 days?</b>	<b>Tue 2/15/22</b>	<b>Tue 10/10/23</b>																
159	SCE - RFA Preparation	35 days	Tue 2/15/22	Mon 4/4/22																
160	SCE - RFA Release	1 day	Tue 4/5/22	Tue 4/5/22																
161	SCE - RFA Abstract Creation Duration	20 days	Tue 4/5/22	Mon 5/2/22																
162	SCE - RFA Evaluation	14 days	Mon 5/9/22	Thu 5/26/22																
163	SCE - RFA Review with EE PRG	1 day	Tue 5/31/22	Tue 5/31/22																
164	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 6/7/22	Tue 6/7/22																
165	SCE - RFP Preparation	62 days	Mon 4/4/22	Tue 6/28/22																
166	SCE - RFP Release	1 day	Wed 6/29/22	Wed 6/29/22																
167	SCE - RFP Proposal Creation Duration	20 days	Wed 6/29/22	Tue 7/26/22																
168	SCE - RFP Evaluation	47 days	Wed 7/27/22	Thu 9/29/22																
169	SCE - RFP Review with EE PRG	1 day?	Tue 10/18/22	Tue 10/18/22																
170	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/1/22	Tue 11/1/22																
171	SCE - Contract Negotiation and Development	108 days	Wed 11/2/22	Fri 3/31/23																
172	SCE - Contract Review with EE PRG	1 day	Tue 4/18/23	Tue 4/18/23																
173	SCE - Final Award and Contract Signed	1 day	Wed 5/31/23	Wed 5/31/23																
174	SCE - Submit Advice Letter	22 days	Mon 6/6/22	Tue 7/5/22																
175	SCE - Advice Letter Approved	24 days	Thu 7/6/23	Tue 8/8/23																
176	SCE - Implementation Plan	45 days	Wed 8/9/23	Tue 10/10/23																
177	<b>SCE - Local Strategic Energy Management Solicitation</b>	<b>372 days?</b>	<b>Thu 12/1/22</b>	<b>Fri 5/3/24</b>																
178	SCE - RFP Preparation	85 days	Thu 12/1/22	Wed 3/29/23																
179	SCE - RFP Release	1 day	Fri 4/7/23	Fri 4/7/23																
180	SCE - RFP Proposal Creation Duration	35 days	Fri 4/7/23	Thu 5/25/23																
181	SCE - RFP Evaluation	22 days	Thu 6/1/23	Fri 6/30/23																
182	SCE - RFP Review with EE PRG	1 day	Tue 7/18/23	Tue 7/18/23																
183	SCE - Contract Negotiation and Development	86 days	Tue 8/1/23	Tue 11/28/23																
184	SCE - Contract Review with EE PRG	1 day	Tue 12/19/23	Tue 12/19/23																
185	SCE - Final Award and Contract Signed	6 days	Fri 1/19/24	Fri 1/26/24																
186	SCE - Submit Advice Letter	38 days	Wed 1/31/24	Fri 3/22/24																
187	SCE - Advice Letter Approved	23 days	Fri 3/1/24	Tue 4/2/24																
188	<b>SCE - Local Large Commercial Solicitation</b>	<b>488 days?</b>	<b>Mon 6/26/23</b>	<b>Wed 5/7/25</b>																
189	SCE - RFP Preparation	35 days	Mon 6/26/23	Fri 8/11/23																
190	SCE - RFP Release	1 day	Thu 8/17/23	Thu 8/17/23																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			



ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
191	SCE - RFP Proposal Creation Duration	41 days	Thu 8/17/23	Thu 10/12/23																
192	SCE - RFP Paused	1 day	Fri 10/13/23	Fri 10/13/23																
193	<b>SCE - Residential Multifamily</b>	<b>326 days?</b>	<b>Fri 9/1/23</b>	<b>Fri 11/29/24</b>																
194	SCE - RFP Preparation	47 days	Fri 9/1/23	Mon 11/6/23																
195	SCE - RFP Release	1 day	Mon 11/6/23	Mon 11/6/23																
196	SCE - RFP Proposal Creation Duration	48 days	Mon 11/6/23	Wed 1/10/24																
197	SCE - RFP Evaluation	25 days	Thu 1/11/24	Wed 2/14/24																
198	SCE - RFP Review with EE PRG	1 day	Tue 2/20/24	Tue 2/20/24																
199	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 3/12/24	Tue 3/12/24																
200	SCE - Contract Negotiation and Development	70 days	Wed 3/13/24	Tue 6/18/24																
201	SCE - Contract Review with EE PRG	1 day	Tue 7/16/24	Tue 7/16/24																
202	SCE - Final Award and Contract Signed	12 days	Mon 7/29/24	Tue 8/13/24																
203	SCE - Submit Advice Letter	34 days	Wed 8/14/24	Mon 9/30/24																
204	SCE - Advice Letter Approved	1 day	Fri 11/29/24	Fri 11/29/24																
205	<b>SCE - Local Large Industrial</b>	<b>293 days?</b>	<b>Fri 11/3/23</b>	<b>Tue 12/17/24</b>																
206	SCE - RFP Preparation	17 days	Fri 11/3/23	Mon 11/27/23																
207	SCE - RFP Release	1 day	Mon 12/11/23	Mon 12/11/23																
208	SCE - RFP Proposal Creation Duration	49 days	Mon 12/11/23	Thu 2/15/24																
209	SCE - RFP Evaluation	35 days	Fri 2/16/24	Thu 4/4/24																
210	SCE - RFP Review with EE PRG	1 day	Tue 4/30/24	Tue 4/30/24																
211	SCE - RFP Estimated Notification of Successful and Unsuccessful Bi	1 day	Fri 5/10/24	Fri 5/10/24																
212	SCE - Contract Negotiation and Development	75 days	Mon 5/13/24	Fri 8/23/24																
213	SCE - RFP Review with EE PRG	1 day	Tue 4/16/24	Tue 4/16/24																
214	SCE - RFP Estimated Notification of Successful and Unsuccessful Bi	1 day	Tue 4/23/24	Tue 4/23/24																
215	SCE - Contract Negotiation and Development	73 days	Wed 4/24/24	Fri 8/2/24																
216	SCE - Contract Review with EE PRG	1 day	Tue 9/17/24	Tue 9/17/24																
217	SCE - Final Award and Contract Signed	10 days	Wed 10/2/24	Tue 10/15/24																
218	SCE - Submit Advice Letter	23 days	Wed 10/16/24	Fri 11/15/24																
219	SCE - Advice Letter Approved	22 days	Mon 11/18/24	Tue 12/17/24																
220	<b>SCE - MAP - All Sectors</b>	<b>299 days?</b>	<b>Mon 11/20/23</b>	<b>Thu 1/9/25</b>																
221	SCE - RFP Preparation	20 days	Mon 11/20/23	Fri 12/15/23																
222	SCE - RFP Release	1 day	Mon 1/8/24	Mon 1/8/24																
223	SCE - RFP Proposal Creation Duration	40 days	Mon 1/8/24	Fri 3/1/24																
224	SCE - RFP Evaluation	30 days	Mon 3/4/24	Fri 4/12/24																
225	SCE - RFP Review with EE PRG	1 day	Tue 4/30/24	Tue 4/30/24																
226	SCE - RFP Estimated Notification of Successful and Unsuccessful Bi	1 day	Fri 5/10/24	Fri 5/10/24																
227	SCE - Contract Negotiation and Development	75 days	Mon 5/13/24	Fri 8/23/24																
228	SCE - RFP Review with EE PRG	1 day	Tue 4/16/24	Tue 4/16/24																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
229	SCE - RFP Estimated Notification of Successful and Unsuccessful Bi	1 day	Wed 4/24/24	Wed 4/24/24																
230	SCE - Contract Negotiation and Development	70 days	Wed 5/1/24	Tue 8/6/24																
231	SCE - Contract Review with EE PRG	1 day	Tue 9/17/24	Tue 9/17/24																
232	SCE - Final Award and Contract Signed	11 days	Wed 10/2/24	Wed 10/16/24																
233	SCE - Submit Advice Letter	30 days	Wed 10/16/24	Tue 11/26/24																
234	SCE - Advice Letter Approved	30 days	Fri 11/29/24	Thu 1/9/25																
235	<b>SCE - Residential</b>	<b>360 days?</b>	<b>Mon 11/20/23</b>	<b>Fri 4/4/25</b>																
236	SCE - RFP Preparation	20 days	Tue 1/16/24	Mon 2/12/24																
237	SCE - RFP Release	1 day	Thu 3/28/24	Thu 3/28/24																
238	SCE - RFP Proposal Creation Duration	41 days	Thu 3/28/24	Thu 5/23/24																
239	SCE - RFP Evaluation	35 days	Fri 5/24/24	Thu 7/11/24																
240	SCE - RFP Review with EE PRG	1 day	Tue 7/16/24	Tue 7/16/24																
241	SCE - RFP Estimated Notification of Successful and Unsuccessful Bi	1 day	Tue 7/23/24	Tue 7/23/24																
242	SCE - Contract Negotiation and Development	73 days	Mon 7/29/24	Wed 11/6/24																
243	SCE - Contract Review with EE PRG	1 day	Tue 12/17/24	Tue 12/17/24																
244	SCE - Final Award and Contract Signed	11 days	Mon 1/13/25	Mon 1/27/25																
245	SCE - Submit Advice Letter	23 days	Mon 2/3/25	Wed 3/5/25																
246	SCE - Advice Letter Approved	22 days	Thu 3/6/25	Fri 4/4/25																
247	<b>SCE - Local Comprehensive Commercial Solicitation</b>	<b>388 days?</b>	<b>Mon 11/13/23</b>	<b>Wed 5/7/25</b>																
248	SCE - RFP Preparation	73 days	Mon 11/13/23	Wed 2/21/24																
249	SCE - RFP Release	1 day	Wed 2/28/24	Wed 2/28/24																
250	SCE - RFP Proposal Creation Duration	43 days	Thu 2/29/24	Mon 4/29/24																
251	SCE - RFP Evaluation	54 days	Tue 4/30/24	Fri 7/12/24																
252	SCE - RFP Review with EE PRG	1 day	Tue 7/16/24	Tue 7/16/24																
253	SCE - RFP Estimated Notification of Successful and Unsuccessful	1 day	Mon 7/29/24	Mon 7/29/24																
254	SCE - Contract Negotiation and Development	89 days	Tue 7/30/24	Fri 11/29/24																
255	SCE - Contract Review with EE PRG	1 day	Tue 1/21/25	Tue 1/21/25																
256	SCE - Final Award and Contract Signed	1 day	Wed 4/2/25	Wed 4/2/25																
257	SCE - Submit Advice Letter	25 days	Thu 4/3/25	Wed 5/7/25																
258	SCE - Advice Letter Approved	1 day	Wed 5/7/25	Wed 5/7/25																
259																				
260	<b>SCG - Local Single Family Solicitation</b>	<b>660 days</b>	<b>Sun 7/1/18</b>	<b>Thu 1/7/21</b>																
261	SCG - RFA Preparation	105 days	Sun 7/1/18	Thu 11/22/18																
262	SCG - RFA Release	1 day	Mon 11/26/18	Mon 11/26/18																
263	SCG - RFA Abstract Creation Duration	30 days	Tue 11/27/18	Mon 1/7/19																
264	SCG - RFA Evaluation	39 days	Mon 1/7/19	Thu 2/28/19																
265	SCG - RFA Review with EE PRG	1 day	Tue 3/5/19	Tue 3/5/19																
266	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Mon 6/3/19	Mon 6/3/19																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
267	SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19																
268	SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19																
269	SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19																
270	SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19																
271	SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19																
272	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 1/21/20	Tue 1/21/20																
273	SCG - Contract Negotiation and Development	69 days	Mon 1/27/20	Thu 4/30/20																
274	SCG - Contract Review with EE PRG	14 days	Tue 5/5/20	Fri 5/22/20																
275	SCG - Final Award and Contract Signed	8 days	Mon 5/25/20	Wed 6/3/20																
276	SCG - Submit Advice Letter	96 days	Mon 6/1/20	Mon 10/12/20																
277	SCG - Advice Letter Approved	1 day	Thu 11/12/20	Thu 11/12/20																
278	SCG - Implementation Plan	41 days	Fri 11/13/20	Fri 1/8/21																
279	<b>SCG - Local Multi-family Solicitation</b>	<b>735 days</b>	<b>Sun 7/1/18</b>	<b>Thu 4/22/21</b>																
280	SCG - RFA Preparation	105 days	Sun 7/1/18	Thu 11/22/18																
281	SCG - RFA Release	1 day	Mon 11/26/18	Mon 11/26/18																
282	SCG - RFA Abstract Creation Duration	30 days	Tue 11/27/18	Mon 1/7/19																
283	SCG - RFA Evaluation	59 days	Mon 1/7/19	Thu 3/28/19																
284	SCG - RFA Review with EE PRG	1 day	Tue 4/2/19	Tue 4/2/19																
285	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 6/3/19	Mon 6/3/19																
286	SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19																
287	SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19																
288	SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19																
289	SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19																
290	SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19																
291	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 1/21/20	Tue 1/21/20																
292	SCG - Contract Negotiation and Development	155 days	Mon 1/27/20	Fri 8/28/20																
293	SCG - Contract Review with EE PRG	99 days	Tue 5/5/20	Fri 9/18/20																
294	SCG - Final Award and Contract Signed	8 days	Mon 9/21/20	Wed 9/30/20																
295	SCG - Submit Advice Letter	37 days	Thu 10/1/20	Fri 11/20/20																
296	SCG - Advice Letter Approved	1 day	Sun 5/2/21	Sun 5/2/21																
297	SCG - Implementation Plan	51 days	Mon 5/3/21	Mon 7/12/21																
298	<b>SCG - Local Small/Medium Commercial Solicitation</b>	<b>641 days</b>	<b>Tue 9/4/18</b>	<b>Tue 2/16/21</b>																
299	SCG - RFA Preparation	104 days	Tue 9/4/18	Fri 1/25/19																
300	SCG - RFA Release	1 day	Thu 1/31/19	Thu 1/31/19																
301	SCG - RFA Abstract Creation Duration	30 days	Fri 2/1/19	Thu 3/14/19																
302	SCG - RFA Evaluation	52 days	Thu 3/14/19	Fri 5/24/19																
303	SCG - RFA Review with EE PRG	1 day	Tue 6/4/19	Tue 6/4/19																
304	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidc	1 day	Thu 8/1/19	Thu 8/1/19																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			



ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
305	SCG - RFP Preparation	37 days	Wed 7/3/19	Thu 8/22/19																
306	SCG - RFP Release	1 day	Fri 8/23/19	Fri 8/23/19																
307	SCG - RFP Proposal Creation Duration	31 days	Mon 8/26/19	Mon 10/7/19																
308	SCG - RFP Evaluation	36 days	Tue 10/8/19	Tue 11/26/19																
309	SCG - RFP Review with EE PRG	1 day	Tue 12/3/19	Tue 12/3/19																
310	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 1/21/20	Tue 1/21/20																
311	SCG - Contract Negotiation and Development	135 days	Mon 1/27/20	Fri 7/31/20																
312	SCG - Contract Review with EE PRG	14 days	Tue 8/4/20	Fri 8/21/20																
313	SCG - Final Award and Contract Signed	6 days	Mon 8/24/20	Mon 8/31/20																
314	SCG - Submit Advice Letter	59 days	Tue 9/1/20	Fri 11/20/20																
315	SCG - Advice Letter Approved	1 day	Fri 12/18/20	Fri 12/18/20																
316	SCG - Implementation Plan	43 days	Sat 12/19/20	Tue 2/16/21																
317	<b>SCG - Local Small/Medium Public Solicitation</b>	<b>631 days</b>	<b>Tue 9/4/18</b>	<b>Tue 2/2/21</b>																
318	SCG - RFA Preparation	104 days	Tue 9/4/18	Fri 1/25/19																
319	SCG - RFA Release	1 day	Thu 1/31/19	Thu 1/31/19																
320	SCG - RFA Abstract Creation Duration	30 days	Fri 2/1/19	Thu 3/14/19																
321	SCG - RFA Evaluation	52 days	Thu 3/14/19	Fri 5/24/19																
322	SCG - RFA Review with EE PRG	1 day	Tue 6/4/19	Tue 6/4/19																
323	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 8/1/19	Thu 8/1/19																
324	SCG - RFP Preparation	37 days	Wed 7/3/19	Thu 8/22/19																
325	SCG - RFP Release	1 day	Fri 8/23/19	Fri 8/23/19																
326	SCG - RFP Proposal Creation Duration	31 days	Mon 8/26/19	Mon 10/7/19																
327	SCG - RFP Evaluation	36 days	Tue 10/8/19	Tue 11/26/19																
328	SCG - RFP Review with EE PRG	1 day	Tue 12/3/19	Tue 12/3/19																
329	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 1/21/20	Tue 1/21/20																
330	SCG - Contract Negotiation and Development	135 days	Mon 1/27/20	Fri 7/31/20																
331	SCG - Contract Review with EE PRG	14 days	Tue 8/4/20	Fri 8/21/20																
332	SCG - Final Award and Contract Signed	6 days	Mon 8/24/20	Mon 8/31/20																
333	SCG - Submit Advice Letter	49 days	Tue 9/1/20	Fri 11/6/20																
334	SCG - Advice Letter Approved	1 day	Fri 12/4/20	Fri 12/4/20																
335	SCG - Implementation Plan	43 days	Sat 12/5/20	Tue 2/2/21																
336	<b>SCG - Statewide POS Food Service Solicitation</b>	<b>605 days</b>	<b>Mon 1/21/19</b>	<b>Fri 5/14/21</b>																
337	SCG - RFA Preparation	143 days	Mon 1/21/19	Wed 8/7/19																
338	SCG - RFA Release	0 days	Mon 8/12/19	Mon 8/12/19																
339	SCG - RFA Abstract Creation Duration	34 days	Tue 8/13/19	Fri 9/27/19																
340	SCG - RFA Evaluation	34 days	Mon 9/30/19	Thu 11/14/19																
341	SCG - RFA Review with EE PRG	0 days	Tue 12/3/19	Tue 12/3/19																
342	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidc	0 days	Fri 1/24/20	Fri 1/24/20																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
343	SCG - RFP Preparation	24 days	Sat 10/26/19	Wed 11/27/19																
344	SCG - RFP Release	0 days	Wed 1/29/20	Wed 1/29/20																
345	SCG - RFP Proposal Creation Duration	35 days	Thu 1/30/20	Wed 3/18/20																
346	SCG - RFP Evaluation	28 days	Thu 3/19/20	Mon 4/27/20																
347	SCG - RFP Review with EE PRG	0 days	Tue 5/5/20	Tue 5/5/20																
348	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	0 days	Fri 5/15/20	Fri 5/15/20																
349	SCG - Contract Negotiation and Development	90 days	Mon 6/1/20	Fri 10/2/20																
350	SCG - Contract Review with EE PRG	14 days	Tue 10/6/20	Fri 10/23/20																
351	SCG - Final Award and Contract Signed	5 days	Mon 10/26/20	Fri 10/30/20																
352	SCG - Submit Advice Letter	32 days	Mon 11/2/20	Tue 12/15/20																
353	SCG - Advice Letter Approved	1 day	Thu 1/14/21	Thu 1/14/21																
354	SCG - Implementation Plan	42 days	Fri 1/15/21	Mon 3/15/21																
355	<b>SCG - Statewide Midstream Water Heating Solicitation</b>	<b>597 days</b>	<b>Mon 1/21/19</b>	<b>Tue 5/4/21</b>																
356	SCG - RFA Preparation	143 days	Mon 1/21/19	Wed 8/7/19																
357	SCG - RFA Release	0 days	Mon 8/12/19	Mon 8/12/19																
358	SCG - RFA Abstract Creation Duration	34 days	Tue 8/13/19	Fri 9/27/19																
359	SCG - RFA Evaluation	34 days	Mon 9/30/19	Thu 11/14/19																
360	SCG - RFA Review with EE PRG	0 days	Tue 12/3/19	Tue 12/3/19																
361	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidc	0 days	Fri 1/24/20	Fri 1/24/20																
362	SCG - RFP Preparation	24 days	Sat 10/26/19	Wed 11/27/19																
363	SCG - RFP Release	0 days	Wed 1/29/20	Wed 1/29/20																
364	SCG - RFP Proposal Creation Duration	35 days	Thu 1/30/20	Wed 3/18/20																
365	SCG - RFP Evaluation	28 days	Thu 3/19/20	Mon 4/27/20																
366	SCG - RFP Review with EE PRG	0 days	Tue 5/5/20	Tue 5/5/20																
367	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	0 days	Fri 5/15/20	Fri 5/15/20																
368	SCG - Contract Negotiation and Development	90 days	Mon 6/1/20	Fri 10/2/20																
369	SCG - Contract Review with EE PRG	14 days	Tue 10/6/20	Fri 10/23/20																
370	SCG - Final Award and Contract Signed	5 days	Mon 10/26/20	Fri 10/30/20																
371	SCG - Submit Advice Letter	25 days	Mon 11/2/20	Fri 12/4/20																
372	SCG - Advice Letter Approved	1 day	Thu 3/18/21	Thu 3/18/21																
373	SCG - Implementation Plan	22 days	Fri 3/19/21	Mon 4/19/21																
374	<b>SCG - Statewide Gas Emerging Technology Solicitation</b>	<b>738 days</b>	<b>Wed 1/2/19</b>	<b>Fri 10/29/21</b>																
375	SCG - RFA Preparation	283 days	Wed 1/2/19	Fri 1/31/20																
376	SCG - RFA Release	1 day	Wed 2/12/20	Wed 2/12/20																
377	SCG - RFA Abstract Creation Duration	30 days	Thu 2/13/20	Wed 3/25/20																
378	SCG - RFA Evaluation	26 days	Thu 3/26/20	Thu 4/30/20																
379	SCG - RFA Review with EE PRG	1 day	Tue 5/5/20	Tue 5/5/20																
380	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidc	1 day	Fri 5/15/20	Fri 5/15/20																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
381	SCG - RFP Preparation	66 days	Fri 5/1/20	Fri 7/31/20																
382	SCG - RFP Release	1 day	Fri 8/21/20	Fri 8/21/20																
383	SCG - RFP Proposal Creation Duration	30 days	Mon 8/24/20	Fri 10/2/20																
384	SCG - RFP Evaluation	38 days	Mon 10/5/20	Wed 11/25/20																
385	SCG - RFP Review with EE PRG	1 day	Tue 12/1/20	Tue 12/1/20																
386	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 12/7/20	Mon 12/7/20																
387	SCG - Contract Negotiation and Development	85 days	Mon 1/4/21	Fri 4/30/21																
388	SCG - Contract Review with EE PRG	9 days	Tue 5/4/21	Fri 5/14/21																
389	SCG - Final Award and Contract Signed	29 days	Mon 5/17/21	Thu 6/24/21																
390	SCG - Submit Advice Letter	23 days	Sun 6/27/21	Tue 7/27/21																
391	SCG - Advice Letter Approved	1 day	Tue 8/24/21	Tue 8/24/21																
392	SCG - Implementation Plan	44 days	Wed 8/25/21	Sat 10/23/21																
393	<b>SCG - Local Manufactured Housing Solicitation</b>	<b>341 days</b>	<b>Fri 11/1/19</b>	<b>Fri 2/19/21</b>																
394	SCG - RFA Preparation	66 days	Fri 11/1/19	Fri 1/31/20																
395	SCG - RFA Release	0 days	Fri 2/21/20	Fri 2/21/20																
396	SCG - RFA Abstract Creation Duration	30 days	Mon 2/24/20	Fri 4/3/20																
397	SCG - RFA Evaluation	35 days	Mon 4/6/20	Fri 5/22/20																
398	SCG - RFA Review with EE PRG	0 days	Tue 6/2/20	Tue 6/2/20																
399	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidd	0 days	Mon 6/8/20	Mon 6/8/20																
400	SCG - RFP Preparation	43 days	Wed 4/1/20	Fri 5/29/20																
401	SCG - RFP Release	0 days	Fri 6/12/20	Fri 6/12/20																
402	SCG - RFP Proposal Creation Duration	30 days	Mon 6/15/20	Fri 7/24/20																
403	SCG - RFP Evaluation	50 days	Mon 7/27/20	Fri 10/2/20																
404	SCG - RFP Review with EE PRG	1 day	Tue 10/6/20	Tue 10/6/20																
405	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 10/13/20	Tue 10/13/20																
406	SCG - Contract Negotiation and Development	28 days	Mon 10/19/20	Wed 11/25/20																
407	SCG - Contract Review with EE PRG	7 days	Tue 12/1/20	Wed 12/9/20																
408	SCG - Final Award and Contract Signed	9 days	Thu 12/10/20	Tue 12/22/20																
409	SCG - Submit Advice Letter	0 days	N/A	N/A																
410	SCG - Advice Letter Approved	0 days	N/A	N/A																
411	SCG - Implementation Plan	44 days	Tue 12/22/20	Fri 2/19/21																
412	<b>SCG - Local Large Commercial Solicitation</b>	<b>434 days</b>	<b>Fri 11/1/19</b>	<b>Wed 6/30/21</b>																
413	SCG - RFA Preparation	66 days	Fri 11/1/19	Fri 1/31/20																
414	SCG - RFA Release	1 day	Fri 2/21/20	Fri 2/21/20																
415	SCG - RFA Abstract Creation Duration	30 days	Mon 2/24/20	Fri 4/3/20																
416	SCG - RFA Evaluation	35 days	Mon 4/6/20	Fri 5/22/20																
417	SCG - RFA Review with EE PRG	1 day	Tue 6/2/20	Tue 6/2/20																
418	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 6/8/20	Mon 6/8/20																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
419	SCG - RFP Preparation	43 days	Wed 4/1/20	Fri 5/29/20																
420	SCG - RFP Release	1 day	Fri 6/12/20	Fri 6/12/20																
421	SCG - RFP Proposal Creation Duration	30 days	Mon 6/15/20	Fri 7/24/20																
422	SCG - RFP Evaluation	50 days	Mon 7/27/20	Fri 10/2/20																
423	SCG - RFP Review with EE PRG	1 day	Tue 10/6/20	Tue 10/6/20																
424	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 10/13/20	Tue 10/13/20																
425	SCG - Contract Negotiation and Development	28 days	Mon 10/19/20	Wed 11/25/20																
426	SCG - Contract Review with EE PRG	7 days	Tue 12/1/20	Wed 12/9/20																
427	SCG - Final Award and Contract Signed	10 days	Thu 12/10/20	Wed 12/23/20																
428	SCG - Submit Advice Letter	64 days	Fri 1/1/21	Wed 3/31/21																
429	SCG - Advice Letter Approved	1 day	Fri 6/4/21	Fri 6/4/21																
430	SCG - Implementation Plan	43 days	Sat 6/5/21	Tue 8/3/21																
431	<b>SCG - Local Agricultural Solicitation</b>	<b>434 days</b>	<b>Fri 11/1/19</b>	<b>Wed 6/30/21</b>																
432	SCG - RFA Preparation	66 days	Fri 11/1/19	Fri 1/31/20																
433	SCG - RFA Release	1 day	Fri 2/21/20	Fri 2/21/20																
434	SCG - RFA Abstract Creation Duration	30 days	Mon 2/24/20	Fri 4/3/20																
435	SCG - RFA Evaluation	35 days	Mon 4/6/20	Fri 5/22/20																
436	SCG - RFA Review with EE PRG	1 day	Tue 6/2/20	Tue 6/2/20																
437	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 6/8/20	Mon 6/8/20																
438	SCG - RFP Preparation	43 days	Wed 4/1/20	Fri 5/29/20																
439	SCG - RFP Release	1 day	Fri 6/12/20	Fri 6/12/20																
440	SCG - RFP Proposal Creation Duration	30 days	Mon 6/15/20	Fri 7/24/20																
441	SCG - RFP Evaluation	50 days	Mon 7/27/20	Fri 10/2/20																
442	SCG - RFP Review with EE PRG	1 day	Tue 10/6/20	Tue 10/6/20																
443	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 10/13/20	Tue 10/13/20																
444	SCG - Contract Negotiation and Development	28 days	Mon 10/19/20	Wed 11/25/20																
445	SCG - Contract Review with EE PRG	7 days	Tue 12/1/20	Wed 12/9/20																
446	SCG - Final Award and Contract Signed	2 days	Fri 12/11/20	Mon 12/14/20																
447	SCG - Submit Advice Letter	41 days	Fri 1/1/21	Fri 2/26/21																
448	SCG - Advice Letter Approved	1 day	Wed 4/7/21	Wed 4/7/21																
449	SCG - Implementation Plan	43 days	Thu 4/8/21	Mon 6/7/21																
450	<b>SCG - Local Behavioral Solicitation - Residential</b>	<b>413 days?</b>	<b>Fri 5/1/20</b>	<b>Tue 11/30/21</b>																
451	SCG - RFA Preparation	66 days	Fri 5/1/20	Fri 7/31/20																
452	SCG - RFA Release	1 day	Fri 8/21/20	Fri 8/21/20																
453	SCG - RFA Abstract Creation Duration	25 days	Mon 8/24/20	Fri 9/25/20																
454	SCG - RFA Evaluation	25 days	Mon 9/28/20	Fri 10/30/20																
455	SCG - RFA Review with EE PRG	1 day	Tue 11/3/20	Tue 11/3/20																
456	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Wed 11/18/20	Wed 11/18/20																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
457	SCG - RFP Preparation	66 days	Thu 10/1/20	Thu 12/31/20																
458	SCG - RFP Release	1 day	Fri 1/15/21	Fri 1/15/21																
459	SCG - RFP Proposal Creation Duration	26 days	Mon 1/18/21	Mon 2/22/21																
460	SCG - RFP Evaluation	29 days	Tue 2/23/21	Fri 4/2/21																
461	SCG - RFP Review with EE PRG	1 day	Tue 4/6/21	Tue 4/6/21																
462	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 4/13/21	Tue 4/13/21																
463	SCG - Contract Negotiation and Development	95 days	Mon 4/26/21	Fri 9/3/21																
464	SCG - Contract Review with EE PRG	9 days	Tue 9/7/21	Fri 9/17/21																
465	SCG - Final Award and Contract Signed	30 days	Mon 9/20/21	Fri 10/29/21																
466	SCG - Submit Advice Letter	21 days	Mon 11/1/21	Mon 11/29/21																
467	SCG - Advice Letter Approved	1 day	Wed 12/22/21	Wed 12/22/21																
468	SCG - Implementation Plan	43 days	Thu 12/23/21	Sun 2/20/22																
469	<b>SCG - Local Behavioral Solicitation - Commercial</b>	<b>413 days?</b>	<b>Fri 5/1/20</b>	<b>Tue 11/30/21</b>																
470	SCG - RFA Preparation	66 days	Fri 5/1/20	Fri 7/31/20																
471	SCG - RFA Release	1 day	Fri 8/21/20	Fri 8/21/20																
472	SCG - RFA Abstract Creation Duration	25 days	Mon 8/24/20	Fri 9/25/20																
473	SCG - RFA Evaluation	25 days	Mon 9/28/20	Fri 10/30/20																
474	SCG - RFA Review with EE PRG	1 day	Tue 11/3/20	Tue 11/3/20																
475	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Wed 11/18/20	Wed 11/18/20																
476	SCG - RFP Preparation	66 days	Thu 10/1/20	Thu 12/31/20																
477	SCG - RFP Release	1 day	Fri 1/22/21	Fri 1/22/21																
478	SCG - RFP Proposal Creation Duration	26 days	Mon 1/25/21	Mon 3/1/21																
479	SCG - RFP Evaluation	24 days	Tue 3/2/21	Fri 4/2/21																
480	SCG - RFP Review with EE PRG	1 day	Tue 4/6/21	Tue 4/6/21																
481	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Fri 11/12/21	Fri 11/12/21																
482	SCG - Contract Negotiation and Development	132 days	Mon 11/29/21	Tue 5/31/22																
483	SCG - Contract Review with EE PRG	8 days	Sun 6/5/22	Tue 6/14/22																
484	SCG - Final Award and Contract Signed	109 days	Fri 7/1/22	Wed 11/30/22																
485	SCG - Submit Advice Letter	23 days	N/A	N/A																
486	SCG - Advice Letter Approved	1 day	N/A	N/A																
487	SCG - Implementation Plan	43 days	Thu 12/1/22	Sun 1/29/23																
488	<b>SCG - Local Industrial Solicitation</b>	<b>434 days?</b>	<b>Tue 12/1/20</b>	<b>Fri 7/29/22</b>																
489	SCG - RFA Preparation	63 days?	Tue 12/1/20	Thu 2/25/21																
490	SCG - RFA Release	1 day?	Fri 3/19/21	Fri 3/19/21																
491	SCG - RFA Abstract Creation Duration	25 days?	Mon 3/22/21	Fri 4/23/21																
492	SCG - RFA Evaluation	25 days?	Mon 4/26/21	Fri 5/28/21																
493	SCG - RFA Review with EE PRG	1 day?	Tue 6/1/21	Tue 6/1/21																
494	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day?	Tue 6/8/21	Tue 6/8/21																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			



ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
495	SCG - RFP Preparation	67 days?	Thu 4/1/21	Fri 7/2/21																
496	SCG - RFP Release	1 day?	Fri 7/16/21	Fri 7/16/21																
497	SCG - RFP Proposal Creation Duration	30 days?	Mon 7/19/21	Fri 8/27/21																
498	SCG - RFP Evaluation	25 days?	Mon 8/30/21	Fri 10/1/21																
499	SCG - RFP Review with EE PRG	1 day?	Tue 10/5/21	Tue 10/5/21																
500	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day?	Tue 12/14/21	Tue 12/14/21																
501	SCG - Contract Negotiation and Development	127 days?	Thu 2/3/22	Fri 7/29/22																
502	SCG - Contract Review with EE PRG	9 days?	Tue 8/2/22	Fri 8/12/22																
503	SCG - Final Award and Contract Signed	21 days?	Fri 7/29/22	Fri 8/26/22																
504	SCG - Submit Advice Letter	1 day?	Sun 10/30/22	Sun 10/30/22																
505	SCG - Advice Letter Approved	1 day?	Mon 1/30/23	Mon 1/30/23																
506	SCG - Implementation Plan	45 days?	Tue 1/31/23	Sat 4/1/23																
507	<b>SCG - Large Public Sector Solicitation (re-Bid)</b>	<b>412 days</b>	<b>Mon 1/4/21</b>	<b>Tue 8/2/22</b>																
508	SCG - RFA Preparation	65 days	Mon 1/4/21	Fri 4/2/21																
509	SCG - RFA Release	1 day	Fri 7/16/21	Fri 7/16/21																
510	SCG - RFA Abstract Creation Duration	20 days	Mon 7/19/21	Fri 8/13/21																
511	SCG - RFA Evaluation	15 days	Mon 8/16/21	Fri 9/3/21																
512	SCG - RFA Review with EE PRG	1 day	Tue 9/7/21	Tue 9/7/21																
513	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 9/14/21	Tue 9/14/21																
514	SCG - RFP Preparation	35 days	Mon 9/13/21	Fri 10/29/21																
515	SCG - RFP Release	1 day	Mon 11/8/21	Mon 11/8/21																
516	SCG - RFP Proposal Creation Duration	29 days	Tue 11/9/21	Fri 12/17/21																
517	SCG - RFP Evaluation	30 days	Mon 12/20/21	Fri 1/28/22																
518	SCG - RFP Review with EE PRG	1 day	Tue 2/1/22	Tue 2/1/22																
519	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 3/8/22	Tue 3/8/22																
520	SCG - Contract Negotiation and Development	79 days	Mon 3/14/22	Thu 6/30/22																
521	SCG - Contract Review with EE PRG	9 days	Tue 7/5/22	Fri 7/15/22																
522	SCG - Final Award and Contract Signed	63 days	Mon 7/18/22	Wed 10/12/22																
523	SCG - Submit Advice Letter	23 days	N/A	N/A																
524	SCG - Advice Letter Approved	1 day	N/A	N/A																
525	SCG - Implementation Plan	44 days	Wed 10/12/22	Sat 12/10/22																
526	<b>SCG - Outreach Solicitation</b>	<b>434 days</b>	<b>Mon 2/1/21</b>	<b>Thu 9/29/22</b>																
527	SCG - RFA Preparation	65 days	Mon 2/1/21	Fri 4/30/21																
528	SCG - RFA Release	1 day	Fri 5/21/21	Fri 5/21/21																
529	SCG - RFA Abstract Creation Duration	25 days	Mon 5/24/21	Fri 6/25/21																
530	SCG - RFA Evaluation	25 days	Mon 6/28/21	Fri 7/30/21																
531	SCG - RFA Review with EE PRG	1 day	Tue 8/3/21	Tue 8/3/21																
532	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 8/10/21	Tue 8/10/21																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
533	SCG - RFP Preparation	69 days	Tue 6/1/21	Fri 9/3/21																
534	SCG - RFP Release	1 day	Fri 9/17/21	Fri 9/17/21																
535	SCG - RFP Proposal Creation Duration	30 days	Mon 9/20/21	Fri 10/29/21																
536	SCG - RFP Evaluation	25 days	Mon 11/1/21	Fri 12/3/21																
537	SCG - RFP Review with EE PRG	1 day	Tue 12/7/21	Tue 12/7/21																
538	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 12/14/21	Tue 12/14/21																
539	SCG - Contract Negotiation and Development	54 days	Mon 1/17/22	Thu 3/31/22																
540	SCG - Contract Review with EE PRG	9 days	Tue 4/5/22	Fri 4/15/22																
541	SCG - Final Award and Contract Signed	10 days	Mon 4/18/22	Fri 4/29/22																
542	SCG - Submit Advice Letter	21 days	N/A	N/A																
543	SCG - Advice Letter Approved	1 day	N/A	N/A																
544	SCG - Implementation Plan	43 days	Sat 4/30/22	Tue 6/28/22																
545	<b>SCG - Marketplace Solicitation</b>	<b>436 days?</b>	<b>Mon 3/1/21</b>	<b>Mon 10/31/22</b>																
546	SCG - RFA Preparation	64 days	Sat 5/1/21	Wed 7/28/21																
547	SCG - RFA Release	1 day	Fri 8/20/21	Fri 8/20/21																
548	SCG - RFA Abstract Creation Duration	25 days	Mon 8/23/21	Fri 9/24/21																
549	SCG - RFA Evaluation	25 days	Mon 9/27/21	Fri 10/29/21																
550	SCG - RFA Review with EE PRG	1 day	Tue 11/2/21	Tue 11/2/21																
551	SCG - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 11/9/21	Tue 11/9/21																
552	SCG - RFP Preparation	91 days	Thu 8/26/21	Thu 12/30/21																
553	SCG - RFP Release	1 day	Fri 1/14/22	Fri 1/14/22																
554	SCG - RFP Proposal Creation Duration	30 days	Mon 1/17/22	Fri 2/25/22																
555	SCG - RFP Evaluation	25 days	Mon 2/28/22	Fri 4/1/22																
556	SCG - RFP Review with EE PRG	1 day	Tue 5/3/22	Tue 5/3/22																
557	SCG - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Wed 5/11/22	Wed 5/11/22																
558	SCG - Contract Negotiation and Development	117 days	Wed 6/22/22	Thu 12/1/22																
559	SCG - Contract Review with EE PRG	9 days	Tue 12/6/22	Fri 12/16/22																
560	SCG - Final Award and Contract Signed	10 days	Mon 12/19/22	Fri 12/30/22																
561	SCG - Submit Advice Letter	20 days	Tue 1/3/23	Mon 1/30/23																
562	SCG - Advice Letter Approved	1 day	Tue 5/2/23	Tue 5/2/23																
563	SCG - Implementation Plan	44 days	Wed 5/3/23	Sun 7/2/23																
564	<b>SCG - Residential Multi-Family - Whole Building</b>	<b>436 days?</b>	<b>Mon 3/1/21</b>	<b>Mon 10/31/22</b>																
565	RFA Preparation	40 days	Mon 1/10/22	Fri 3/4/22																
566	RFA Release	1 day	Fri 3/25/22	Fri 3/25/22																
567	RFA Abstract Creation Duration	25 days	Mon 3/28/22	Fri 4/29/22																
568	RFA Evaluation	25 days	Mon 5/2/22	Fri 6/3/22																
569	RFA Review with EE PRG	1 day	Tue 6/7/22	Tue 6/7/22																
570	RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/14/22	Tue 6/14/22																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
571	RFP Preparation	28 days	Sun 5/1/22	Tue 6/7/22																
572	RFP Release	1 day	Fri 6/24/22	Fri 6/24/22																
573	RFP Proposal Creation Duration	52 days	Mon 6/27/22	Tue 9/6/22																
574	RFP Evaluation	11 days	Fri 9/9/22	Fri 9/23/22																
575	RFP Review with EE PRG	1 day	Thu 10/6/22	Thu 10/6/22																
576	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/11/22	Tue 10/11/22																
577	Contract Negotiation and Development	39 days	Tue 10/11/22	Fri 12/2/22																
578	Contract Review with EE PRG	1 day	Tue 12/6/22	Tue 12/6/22																
579	Final Award and Contract Signed	10 days	Mon 12/19/22	Fri 12/30/22																
580	Submit Advice Letter	22 days	Mon 1/2/23	Tue 1/31/23																
581	Advice Letter Approved	1 day	Fri 3/31/23	Fri 3/31/23																
582	Implementation Plan	43 days	Sat 4/1/23	Tue 5/30/23																
583	<del>SCG – Youth Education Outreach Solicitation</del>	<del>331 days</del>	<del>Tue 3/1/22</del>	<del>Tue 6/6/23</del>																
584	<b>SCG - HERS Rater Training Solicitation</b>	<b>436 days?</b>	<b>Mon 3/1/21</b>	<b>Mon 10/31/22</b>																
585	RFP Preparation	43 days	Tue 3/1/22	Thu 4/28/22																
586	RFP Release	1 day	Fri 5/13/22	Fri 5/13/22																
587	RFP Proposal Creation Duration	20 days	Mon 5/16/22	Fri 6/10/22																
588	RFP Evaluation	59 days	Mon 6/13/22	Thu 9/1/22																
589	RFP Review with EE PRG	1 day	Tue 9/6/22	Tue 9/6/22																
590	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 8/31/22	Wed 8/31/22																
591	Contract Negotiation and Development	53 days	Fri 9/16/22	Tue 11/29/22																
592	Contract Review with EE PRG	9 days	Tue 12/6/22	Fri 12/16/22																
593	Final Award and Contract Signed	9 days	Mon 12/19/22	Thu 12/29/22																
594	Submit Advice Letter	N/A	N/A	N/A																
595	Advice Letter Approved	N/A	N/A	N/A																
596	Implementation Plan	42 days	Fri 12/30/22	Mon 2/27/23																
597	<b>SCG - Retail Partnering Solicitation</b>	<b>29 days?</b>	Tue 9/27/22	Fri 11/4/22																
598	RFP Preparation	43 days	Tue 3/1/22	Thu 4/28/22																
599	RFP Release	1 day	Fri 6/17/22	Fri 6/17/22																
600	RFP Proposal Creation Duration	30 days	Mon 6/20/22	Fri 7/29/22																
601	RFP Evaluation	24 days	Mon 8/1/22	Thu 9/1/22																
602	RFP Review with EE PRG	1 day	Tue 9/6/22	Tue 9/6/22																
603	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/13/22	Tue 9/13/22																
604	Contract Negotiation and Development	29 days	Mon 9/19/22	Thu 10/27/22																
605	Contract Review with EE PRG	9 days	Tue 11/1/22	Fri 11/11/22																
606	Final Award and Contract Signed	13 days	Mon 11/14/22	Wed 11/30/22																
607	Submit Advice Letter	N/A	N/A	N/A																
608	Advice Letter Approved	N/A	N/A	N/A																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
609	Implementation Plan	43 days	Sat 10/1/22	Tue 11/29/22																
610	<b>SCG - Non-Residential EE Advisor Solicitation</b>	<b>436 days?</b>	<b>Mon 3/1/21</b>	<b>Mon 10/31/22</b>																
611	RFP Preparation	46 days	Fri 4/1/22	Fri 6/3/22																
612	RFP Release	1 day	Fri 8/26/22	Fri 8/26/22																
613	RFP Proposal Creation Duration	20 days	Mon 8/29/22	Fri 9/23/22																
614	RFP Evaluation	16 days	Sat 9/24/22	Fri 10/14/22																
615	RFP Review with EE PRG	5 days	Mon 10/17/22	Fri 10/21/22																
616	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/25/22	Tue 10/25/22																
617	Contract Negotiation and Development	32 days	Sun 10/30/22	Mon 12/12/22																
618	Contract Review with EE PRG	9 days	Tue 12/13/22	Fri 12/23/22																
619	Final Award and Contract Signed	4 days	Tue 12/27/22	Fri 12/30/22																
620	Submit Advice Letter	N/A	N/A	N/A																
621	Advice Letter Approved	N/A	N/A	N/A																
622	Implementation Plan	44 days	Sun 1/1/23	Wed 3/1/23																
623	<b>SCG - Residential EE Kits Solicitation</b>	<b>436 days?</b>	<b>Mon 3/1/21</b>	<b>Mon 10/31/22</b>																
624	RFP Preparation	46 days	Fri 4/1/22	Fri 6/3/22																
625	RFP Release	1 day	Mon 7/25/22	Mon 7/25/22																
626	RFP Proposal Creation Duration	16 days	Tue 7/26/22	Tue 8/16/22																
627	RFP Evaluation	12 days	Wed 8/17/22	Thu 9/1/22																
628	RFP Review with EE PRG	1 day	Tue 8/2/22	Tue 8/2/22																
629	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 8/9/22	Tue 8/9/22																
630	Contract Negotiation and Development	30 days	Mon 8/22/22	Fri 9/30/22																
631	Contract Review with EE PRG	9 days	Tue 10/4/22	Fri 10/14/22																
632	Final Award and Contract Signed	10 days	Mon 10/17/22	Fri 10/28/22																
633	Submit Advice Letter	N/A	N/A	N/A																
634	Advice Letter Approved	N/A	N/A	N/A																
635	Implementation Plan	43 days	Sat 10/29/22	Tue 12/27/22																
636	<b>SCG - IDEEA 365 Solicitation Round 1</b>	<b>38 days?</b>	<b>Wed 2/15/23</b>	Fri 4/7/23																
637	RFP Preparation	38 days	Wed 2/15/23	Fri 4/7/23																
638	RFP Release	1 day	Thu 4/20/23	Thu 4/20/23																
639	RFP Proposal Creation Duration	30 days	Thu 4/20/23	Wed 5/31/23																
640	RFP Evaluation	67 days	Thu 6/1/23	Fri 9/1/23																
641	RFP Review with EE PRG	1 day	Tue 9/5/23	Tue 9/5/23																
642	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Sat 9/9/23	Sat 9/9/23																
643	Contract Negotiation and Development	309 days	Mon 9/25/23	Thu 11/28/24																
644	Contract Review with EE PRG	55 days	Sun 12/3/23	Thu 2/15/24																
645	Final Award and Contract Signed	67 days	Sun 12/31/23	Sat 3/30/24																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
646	Submit Advice Letter	10 days	N/A	N/A																
647	Advice Letter Approved	11 days	N/A	N/A																
648	Implementation Plan	88 days	Tue 1/2/24	Thu 5/2/24																
649	<b>SCG - IDEEA 365 Solicitation Round 2</b>	<b>290 days?</b>	<b>Sun 8/20/23</b>	<b>Sun 9/29/24</b>																
650	RFP Preparation	45 days?	Sun 8/20/23	Thu 10/19/23																
651	RFP Release	1 day?	Fri 10/20/23	Fri 10/20/23																
652	RFP Proposal Creation Duration	56 days?	Fri 10/20/23	Fri 1/5/24																
653	RFP Evaluation	32 days?	Fri 1/26/24	Mon 3/11/24																
654	RFP Review with EE PRG	1 day?	Tue 4/2/24	Tue 4/2/24																
655	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day?	Tue 4/30/24	Tue 4/30/24																
656	Contract Negotiation and Development	37 days?	Fri 5/10/24	Mon 7/1/24																
657	Contract Review with EE PRG	1 day?	Tue 7/2/24	Tue 7/2/24																
658	Final Award and Contract Signed	1 day?	Tue 7/30/24	Tue 7/30/24																
659	Submit Advice Letter		N/A	N/A																
660	Advice Letter Approved		N/A	N/A																
661	Implementation Plan	43 days?	Thu 8/1/24	Sun 9/29/24																
662	<b>Market Access Program (MAP)</b>	<b>249 days?</b>	<b>Sat 3/16/24</b>	<b>Thu 2/27/25</b>																
663	RFP Preparation	55 days?	Sat 3/16/24	Thu 5/30/24																
664	RFP Release	1 day?	Fri 6/7/24	Fri 6/7/24																
665	RFP Proposal Creation Duration	30 days?	Mon 6/10/24	Fri 7/19/24																
666	RFP Evaluation	29 days?	Mon 7/22/24	Thu 8/29/24																
667	RFP Review with EE PRG	1 day?	Tue 9/3/24	Tue 9/3/24																
668	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day?	Mon 9/9/24	Mon 9/9/24																
669	Contract Negotiation and Development	54 days?	Mon 9/16/24	Thu 11/28/24																
670	Contract Review with EE PRG	9 days?	Tue 12/3/24	Fri 12/13/24																
671	Final Award and Contract Signed	10 days?	Mon 12/16/24	Fri 12/27/24																
672	Submit Advice Letter		N/A	N/A																
673	Advice Letter Approved		N/A	N/A																
674	Implementation Plan	44 days?	Mon 12/30/24	Thu 2/27/25																
675	<b>SCG - Commercial SEM</b>	<b>110 days?</b>	<b>Tue 8/1/23</b>	<b>Mon 1/1/24</b>																
676	RFP Preparation	22 days	Tue 8/1/23	Wed 8/30/23																
677	RFP Release	13 days	Wed 9/13/23	Fri 9/29/23																
678	RFP Proposal Creation Duration	11 days	Mon 10/2/23	Mon 10/16/23																
679	RFP Evaluation	5 days	Wed 10/25/23	Tue 10/31/23																
680	RFP Review with EE PRG	2 days	Tue 10/31/23	Wed 11/1/23																
681	RFP Estimated Notification of Successful and Unsuccessful Bidder	5 days	Thu 11/2/23	Wed 11/8/23																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			



ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025				
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2			
682	Contract Negotiation and Development	16 days	Wed 10/25/23	Wed 11/15/23																			
683	Contract Review with EE PRG	1 day	Tue 12/5/23	Tue 12/5/23																			
684	Final Award and Contract Signed	6 days	Wed 12/13/23	Wed 12/20/23																			
685	Submit Advice Letter	5 days	Mon 12/18/23	Fri 12/22/23																			
686	Advice Letter Approved	1 day	Fri 12/29/23	Fri 12/29/23																			
687	Implementation Plan	1 day	Mon 1/1/24	Mon 1/1/24																			
688																							
689	<i>Please note the SDG&amp;E Solicitations marked with an * are estimated dates and are subject to change</i>																						
690	<b>SDG&amp;E - Small Commercial (&lt;20kW) Solicitation</b>	<b>612 days</b>	<b>Wed 8/1/18</b>	<b>Thu 12/3/20</b>																			
691	SDG&E - RFA Preparation	69 days	Wed 8/1/18	Mon 11/5/18																			
692	SDG&E - RFA Release	0 days	Mon 11/5/18	Mon 11/5/18																			
693	SDG&E - RFA Abstract Creation Duration	25 days	Mon 11/5/18	Fri 12/7/18																			
694	SDG&E - RFA Evaluation	28 days	Fri 12/7/18	Tue 1/15/19																			
695	SDG&E - RFA Review with EE PRG	0 days	Sat 2/2/19	Sat 2/2/19																			
696	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 4/1/19	Mon 4/1/19																			
697	SDG&E - RFP Preparation	55 days	Tue 4/2/19	Mon 6/17/19																			
698	SDG&E - RFP Release	0 days	Tue 6/18/19	Tue 6/18/19																			
699	SDG&E - RFP Proposal Creation Duration	51 days	Tue 6/18/19	Tue 8/27/19																			
700	SDG&E - RFP Evaluation	48 days	Wed 8/28/19	Fri 11/1/19																			
701	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 1/1/20	Wed 1/1/20																			
702	SDG&E - Selection Review with EE PRG	0 days	Tue 2/11/20	Tue 2/11/20																			
703	SDG&E - Contract Negotiation and Development	55 days	Mon 2/17/20	Fri 5/1/20																			
704	SDG&E - Contract Review with EE PRG	0 days	Tue 6/9/20	Tue 6/9/20																			
705	SDG&E - Final Award and Contract Signed	0 days	Tue 6/30/20	Tue 6/30/20																			
706	SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20																			
707	SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20																			
708	SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20																			
709	<b>SDG&amp;E - Large Commercial (&gt;20kW) Solicitation</b>	<b>612 days</b>	<b>Wed 8/1/18</b>	<b>Thu 12/3/20</b>																			
710	SDG&E - RFA Preparation	69 days	Wed 8/1/18	Mon 11/5/18																			
711	SDG&E - RFA Release	0 days	Mon 11/5/18	Mon 11/5/18																			
712	SDG&E - RFA Abstract Creation Duration	25 days	Mon 11/5/18	Fri 12/7/18																			
713	SDG&E - RFA Evaluation	28 days	Fri 12/7/18	Tue 1/15/19																			
714	SDG&E - RFA Review with EE PRG	0 days	Sat 2/2/19	Sat 2/2/19																			
715	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 4/1/19	Mon 4/1/19																			
716	SDG&E - RFP Preparation	55 days	Tue 4/2/19	Mon 6/17/19																			

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
717	SDG&E - RFP Release	0 days	Tue 6/18/19	Tue 6/18/19					◆ 6/18											
718	SDG&E - RFP Proposal Creation Duration	51 days	Tue 6/18/19	Tue 8/27/19																
719	SDG&E - RFP Evaluation	48 days	Wed 8/28/19	Fri 11/1/19																
720	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 1/1/20	Wed 1/1/20																
721	SDG&E - Selection Review with EE PRG	0 days	Tue 2/11/20	Tue 2/11/20																
722	SDG&E - Contract Negotiation and Development	55 days	Mon 2/17/20	Fri 5/1/20																
723	SDG&E - Contract Review with EE PRG	0 days	Tue 5/12/20	Tue 5/12/20																
724	SDG&E - Final Award and Contract Signed	0 days	Tue 6/30/20	Tue 6/30/20																
725	SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20																
726	SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20																
727	SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20																
728	<b>SDG&amp;E - Residential Multi-Family Solicitation</b>	<b>586 days</b>	<b>Thu 9/6/18</b>	<b>Thu 12/3/20</b>																
729	SDG&E - RFA Preparation	64 days	Thu 9/6/18	Tue 12/4/18																
730	SDG&E - RFA Release	23 days	Tue 12/4/18	Thu 1/3/19																
731	SDG&E - RFA Abstract Creation Duration	49 days	Tue 9/11/18	Fri 11/16/18																
732	SDG&E - RFA Evaluation	21 days	Mon 1/7/19	Mon 2/4/19																
733	SDG&E - RFA Review with EE PRG	0 days	Tue 11/13/18	Tue 11/13/18																
734	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 3/20/19	Wed 3/20/19																
735	SDG&E - RFP Preparation	63 days	Fri 3/22/19	Tue 6/18/19																
736	SDG&E - RFP Release	52 days	Tue 6/18/19	Wed 8/28/19																
737	SDG&E - RFP Proposal Creation Duration	36 days	Mon 3/25/19	Mon 5/13/19																
738	SDG&E - RFP Evaluation	30 days	Thu 8/29/19	Wed 10/9/19																
739	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Thu 12/12/19	Thu 12/19/19																
740	SDG&E - Selection Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
741	SDG&E - Contract Negotiation and Development	35 days	Mon 4/13/20	Fri 5/29/20																
742	SDG&E - Contract Review with EE PRG	10 days	Thu 6/4/20	Wed 6/17/20																
743	SDG&E - Final Award and Contract Signed	0 days	Mon 6/22/20	Mon 6/22/20																
744	SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20																
745	SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20																
746	SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20																
747	<b>SDG&amp;E - SW HVAC Solicitation</b>	<b>593 days</b>	<b>Thu 11/1/18</b>	<b>Tue 2/9/21</b>																
748	SDG&E - RFA Preparation	48 days	Thu 11/1/18	Mon 1/7/19																
749	SDG&E - RFA Release	0 days	Mon 1/7/19	Mon 1/7/19																
750	SDG&E - RFA Abstract Creation Duration	24 days	Mon 1/7/19	Thu 2/7/19																
751	SDG&E - RFA Evaluation	37 days	Fri 2/8/19	Sun 3/31/19																
752	SDG&E - RFA Review with EE PRG	0 days	Tue 4/9/19	Tue 4/9/19																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
753	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 4/17/19	Wed 4/17/19				◆ 4/17												
754	SDG&E - RFP Preparation	73 days	Thu 4/18/19	Mon 7/29/19																
755	SDG&E - RFP Release	0 days	Tue 9/3/19	Tue 9/3/19																
756	SDG&E - RFP Proposal Creation Duration	30 days	Tue 9/3/19	Mon 10/14/19																
757	SDG&E - RFP Evaluation	33 days	Mon 10/14/19	Wed 11/27/19																
758	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 1/21/20	Tue 1/21/20																
759	SDG&E - Selection Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
760	SDG&E - Contract Negotiation and Development	88 days	Wed 3/25/20	Fri 7/24/20																
761	SDG&E - Contract Review with EE PRG	0 days	Tue 9/8/20	Tue 9/8/20																
762	SDG&E - Final Award and Contract Signed	0 days	Fri 10/30/20	Fri 10/30/20																
763	SDG&E - Submit Advice Letter	0 days	Thu 11/12/20	Thu 11/12/20																
764	SDG&E - Advice Letter Approved	0 days	Fri 12/11/20	Fri 12/11/20																
765	SDG&E - Implementation Plan	0 days	Tue 2/9/21	Tue 2/9/21																
766	<b>SDG&amp;E - SW PLA Solicitation</b>	<b>853 days</b>	<b>Mon 1/28/19</b>	<b>Wed 5/4/22</b>																
767	SDG&E - RFA Preparation	75 days	Mon 1/28/19	Fri 5/10/19																
768	SDG&E - RFA Release	0 days	Fri 5/10/19	Fri 5/10/19																
769	SDG&E - RFA Abstract Creation Duration	31 days	Fri 5/10/19	Fri 6/21/19																
770	SDG&E - RFA Evaluation	65 days	Mon 6/24/19	Fri 9/20/19																
771	SDG&E - RFA Review with EE PRG	0 days	Tue 9/10/19	Tue 9/10/19																
772	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Fri 9/20/19	Fri 9/20/19																
773	SDG&E - RFP Preparation	52 days	Fri 9/20/19	Mon 12/2/19																
774	SDG&E - RFP Release	0 days	Mon 1/27/20	Mon 1/27/20																
775	SDG&E - RFP Proposal Creation Duration	31 days	Mon 1/27/20	Mon 3/9/20																
776	SDG&E - RFP Evaluation	82 days	Mon 3/9/20	Tue 6/30/20																
777	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 8/17/20	Mon 8/17/20																
778	SDG&E - Selection Review with EE PRG	66 days	Tue 10/13/20	Tue 1/12/21																
779	SDG&E - Contract Negotiation and Development	197 days	Fri 1/29/21	Mon 11/1/21																
780	SDG&E - Contract Review with EE PRG	0 days	Tue 11/9/21	Tue 11/9/21																
781	SDG&E - Final Award and Contract Signed	0 days	Fri 1/7/22	Fri 1/7/22																
782	SDG&E - Submit Advice Letter	0 days	Mon 1/10/22	Mon 1/10/22																
783	SDG&E - Advice Letter Approved	0 days	Thu 2/10/22	Thu 2/10/22																
784	SDG&E - Implementation Plan	60 days	Thu 2/10/22	Wed 5/4/22																
785	<b>SDG&amp;E - Residential Single-Family 2.0 Solicitation</b>	<b>467 days</b>	<b>Tue 1/19/21</b>	<b>Wed 11/2/22</b>																
786	SDG&E - RFA Preparation	43 days	Tue 1/19/21	Thu 3/18/21																
787	SDG&E - RFA Release	0 days	Mon 3/22/21	Mon 3/22/21																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
788	SDG&E - RFA Abstract Creation Duration	22 days	Mon 3/22/21	Tue 4/20/21																
789	SDG&E - RFA Evaluation	38 days	Wed 4/21/21	Fri 6/11/21																
790	SDG&E - RFA Review with EE PRG	7 days	Thu 6/3/21	Fri 6/11/21																
791	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 6/15/21	Tue 6/15/21																
792	SDG&E - RFP Preparation	43 days	Wed 6/16/21	Fri 8/13/21																
793	SDG&E - RFP Release	0 days	Wed 8/18/21	Wed 8/18/21																
794	SDG&E - RFP Proposal Creation Duration	32 days	Wed 8/18/21	Thu 9/30/21																
795	SDG&E - RFP Evaluation	44 days	Fri 10/1/21	Wed 12/1/21																
796	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 12/14/21	Tue 12/14/21																
797	SDG&E - Selection Review with EE PRG	7 days	Thu 12/2/21	Fri 12/10/21																
798	SDG&E - Contract Negotiation and Development	96 days	Mon 12/20/21	Mon 5/2/22																
799	SDG&E - Contract Review with EE PRG	7 days	Thu 5/5/22	Fri 5/13/22																
800	SDG&E - Final Award and Contract Signed	0 days	Tue 5/31/22	Tue 5/31/22																
801	SDG&E - Submit Advice Letter	0 days	Fri 6/24/22	Fri 6/24/22																
802	SDG&E - Advice Letter Approved	0 days	Thu 8/11/22	Thu 8/11/22																
803	SDG&E - Implementation Plan	60 days	Thu 8/11/22	Wed 11/2/22																
804	<b>SDG&amp;E - Residential Single-Family Solicitation</b>	<b>501 days</b>	<b>Mon 7/1/19</b>	<b>Tue 6/1/21</b>																
805	SDG&E - RFA Preparation	80 days	Mon 7/1/19	Fri 10/18/19																
806	SDG&E - RFA Release	35 days	Fri 10/18/19	Thu 12/5/19																
807	SDG&E - RFA Abstract Creation Duration	53 days	Mon 7/22/19	Wed 10/2/19																
808	SDG&E - RFA Evaluation	29 days	Fri 12/6/19	Wed 1/15/20																
809	SDG&E - RFA Review with EE PRG	0 days	Tue 10/8/19	Tue 10/8/19																
810	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Thu 2/27/20	Thu 2/27/20																
811	SDG&E - RFP Preparation	48 days	Fri 2/28/20	Tue 5/5/20																
812	SDG&E - RFP Release	0 days	Mon 4/27/20	Mon 4/27/20																
813	SDG&E - RFP Proposal Creation Duration	32 days	Mon 4/27/20	Tue 6/9/20																
814	SDG&E - RFP Evaluation	16 days	Wed 6/10/20	Wed 7/1/20																
815	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	2 days	Thu 7/23/20	Fri 7/24/20																
816	SDG&E - Selection Review with EE PRG	7 days	Thu 8/6/20	Fri 8/14/20																
817	SDG&E - Contract Negotiation and Development	60 days	Mon 8/17/20	Fri 11/6/20																
818	SDG&E - Contract Review with EE PRG	10 days	Tue 12/8/20	Mon 12/21/20																
819	SDG&E - Final Award and Contract Signed	0 days	Fri 1/29/21	Fri 1/29/21																
820	SDG&E - Submit Advice Letter	0 days	Mon 3/1/21	Mon 3/1/21																
821	SDG&E - Advice Letter Approved																			
822	SDG&E - Implementation Plan	0 days	Tue 6/1/21	Tue 6/1/21																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
823	<b>SDG&amp;E - Public Sector: Federal Solicitation</b>	<b>625 days</b>	<b>Mon 7/1/19</b>	<b>Fri 11/19/21</b>																
824	SDG&E - RFA Preparation	78 days	Mon 7/1/19	Wed 10/16/19																
825	SDG&E - RFA Release	0 days	Wed 10/16/19	Wed 10/16/19																
826	SDG&E - RFA Abstract Creation Duration	31 days	Wed 10/16/19	Wed 11/27/19																
827	SDG&E - RFA Evaluation	39 days	Tue 12/3/19	Fri 1/24/20																
828	SDG&E - RFA Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
829	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 3/23/20	Mon 3/23/20																
830	SDG&E - RFP Preparation	22 days	Thu 3/26/20	Fri 4/24/20																
831	SDG&E - RFP Release	0 days	Fri 5/22/20	Fri 5/22/20																
832	SDG&E - RFP Proposal Creation Duration	40 days	Fri 5/22/20	Thu 7/16/20																
833	SDG&E - RFP Evaluation	30 days	Fri 7/17/20	Thu 8/27/20																
834	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 11/18/20	Wed 11/18/20																
835	SDG&E - Selection Review with EE PRG	0 days	Tue 11/10/20	Tue 11/10/20																
836	SDG&E - Contract Negotiation and Development	53 days	Wed 2/17/21	Fri 4/30/21																
837	SDG&E - Contract Review with EE PRG	0 days	Tue 5/11/21	Tue 5/11/21																
838	SDG&E - Final Award and Contract Signed	0 days	Thu 7/1/21	Thu 7/1/21																
839	SDG&E - Submit Advice Letter	0 days	Wed 7/21/21	Wed 7/21/21																
840	SDG&E - Advice Letter Approved	0 days	Fri 8/27/21	Fri 8/27/21																
841	SDG&E - Implementation Plan	60 days	Mon 8/30/21	Fri 11/19/21																
842	<b>SDG&amp;E - Public Sector: K-12 Solicitation</b>	<b>625 days</b>	<b>Mon 7/1/19</b>	<b>Fri 11/19/21</b>																
843	SDG&E - RFA Preparation	78 days	Mon 7/1/19	Wed 10/16/19																
844	SDG&E - RFA Release	0 days	Wed 10/16/19	Wed 10/16/19																
845	SDG&E - RFA Abstract Creation Duration	31 days	Wed 10/16/19	Wed 11/27/19																
846	SDG&E - RFA Evaluation	39 days	Tue 12/3/19	Fri 1/24/20																
847	SDG&E - RFA Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
848	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 3/23/20	Mon 3/23/20																
849	SDG&E - RFP Preparation	22 days	Thu 3/26/20	Fri 4/24/20																
850	SDG&E - RFP Release	1 day	Fri 5/22/20	Fri 5/22/20																
851	SDG&E - RFP Proposal Creation Duration	40 days	Fri 5/22/20	Thu 7/16/20																
852	SDG&E - RFP Evaluation	30 days	Fri 7/17/20	Thu 8/27/20																
853	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 11/18/20	Wed 11/18/20																
854	SDG&E - Selection Review with EE PRG	0 days	Tue 11/10/20	Tue 11/10/20																
855	SDG&E - Contract Negotiation and Development	117 days	Thu 11/19/20	Fri 4/30/21																
856	SDG&E - Contract Review with EE PRG	0 days	Tue 5/11/21	Tue 5/11/21																
857	SDG&E - Final Award and Contract Signed	0 days	Thu 7/1/21	Thu 7/1/21																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			



ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
858	SDG&E - Submit Advice Letter	0 days	Wed 7/21/21	Wed 7/21/21																
859	SDG&E - Advice Letter Approved	0 days	Fri 8/27/21	Fri 8/27/21																
860	SDG&E - Implementation Plan	60 days	Mon 8/30/21	Fri 11/19/21																
861	<b>SDG&amp;E - Public Sector: Local Government Solicitation</b>	<b>338 days</b>	<b>Tue 10/13/20</b>	<b>Thu 1/27/22</b>																
862	SDG&E - RFA Preparation	10 days	Fri 10/23/20	Thu 11/5/20																
863	SDG&E - RFA Release	1 day	Wed 1/27/21	Wed 1/27/21																
864	SDG&E - RFA Abstract Creation Duration	20 days	Thu 1/28/21	Wed 2/24/21																
865	SDG&E - RFA Evaluation	18 days	Fri 2/26/21	Tue 3/23/21																
866	SDG&E - RFA Review with EE PRG	7 days	Thu 4/8/21	Fri 4/16/21																
867	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 4/21/21	Wed 4/21/21																
868	SDG&E - RFP Preparation	51 days	Fri 3/19/21	Fri 5/28/21																
869	SDG&E - RFP Release	1 day	Tue 6/1/21	Tue 6/1/21																
870	SDG&E - RFP Proposal Creation Duration	26 days	Wed 6/2/21	Wed 7/7/21																
871	SDG&E - RFP Evaluation	26 days	Thu 7/8/21	Thu 8/12/21																
872	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 10/25/21	Mon 10/25/21																
873	SDG&E - Selection Review with EE PRG	7 days	Tue 10/12/21	Wed 10/20/21																
874	SDG&E - Contract Negotiation and Development	41 days	Fri 11/5/21	Fri 12/31/21																
875	SDG&E - Contract Review with EE PRG	7 days	Thu 1/6/22	Fri 1/14/22																
876	SDG&E - Final Award and Contract Signed	9 days	Mon 1/17/22	Thu 1/27/22																
877	SDG&E - Submit Advice Letter	13 days	Wed 6/1/22	Fri 6/17/22																
878	SDG&E - Advice Letter Approved	40 days	Fri 6/17/22	Thu 8/11/22																
879	SDG&E - Implementation Plan	42 days	Mon 8/15/22	Tue 10/11/22																
880	<b>SDG&amp;E - Agricultural Sector: Local Agriculture Solicitation</b>	<b>447 days</b>	<b>Mon 3/1/21</b>	<b>Tue 11/15/22</b>																
881	SDG&E - RFA Preparation	56 days	Mon 3/1/21	Mon 5/17/21																
882	SDG&E - RFA Release	0 days	Mon 4/26/21	Mon 4/26/21																
883	SDG&E - RFA Abstract Creation Duration	20 days	Tue 4/27/21	Mon 5/24/21																
884	SDG&E - RFA Evaluation	36 days	Tue 6/1/21	Tue 7/20/21																
885	SDG&E - RFA Review with EE PRG	0 days	Thu 7/8/21	Thu 7/8/21																
886	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 7/20/21	Tue 7/20/21																
887	SDG&E - RFP Preparation	48 days	Tue 7/20/21	Thu 9/23/21																
888	SDG&E - RFP Release	0 days	Thu 9/23/21	Thu 9/23/21																
889	SDG&E - RFP Proposal Creation Duration	25 days	Fri 9/24/21	Thu 10/28/21																
890	SDG&E - RFP Evaluation	23 days	Thu 10/28/21	Mon 11/29/21																
891	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 2/1/22	Tue 2/1/22																
892	SDG&E - Selection Review with EE PRG	0 days	Tue 2/8/22	Tue 2/8/22																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
893	SDG&E - Contract Negotiation and Development	83 days	Tue 2/1/22	Thu 5/26/22																
894	SDG&E - Contract Review with EE PRG	0 days	Tue 6/14/22	Tue 6/14/22																
895	SDG&E - Final Award and Contract Signed	10 days	Fri 6/18/21	Thu 7/1/21																
896	SDG&E - Submit Advice Letter	0 days	Fri 7/22/22	Fri 7/22/22																
897	SDG&E - Advice Letter Approved	0 days	Tue 8/30/22	Tue 8/30/22																
898	SDG&E - Implementation Plan	44 days	Wed 8/31/22	Sat 10/29/22																
899	<b>*SDG&amp;E - Industrial Solicitation</b>	<b>426 days</b>	<b>Thu 4/1/21</b>	<b>Thu 11/17/22</b>																
900	SDG&E - RFA Preparation	56 days	Thu 4/1/21	Thu 6/17/21																
901	SDG&E - RFA Release	1 day	Fri 6/18/21	Fri 6/18/21																
902	SDG&E - RFA Abstract Creation Duration	24 days	Mon 6/21/21	Thu 7/22/21																
903	SDG&E - RFA Evaluation	29 days	Fri 7/23/21	Wed 9/1/21																
904	SDG&E - RFA Review with EE PRG	7 days	Thu 9/2/21	Fri 9/10/21																
905	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/21/21	Tue 9/21/21																
906	SDG&E - RFP Preparation	41 days	Wed 9/22/21	Wed 11/17/21																
907	SDG&E - RFP Release	1 day	Thu 11/18/21	Thu 11/18/21																
908	SDG&E - RFP Proposal Creation Duration	37 days	Thu 11/18/21	Fri 1/7/22																
909	SDG&E - RFP Evaluation	26 days	Mon 1/10/22	Mon 2/14/22																
910	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Fri 3/25/22	Fri 3/25/22																
911	SDG&E - Selection Review with EE PRG	7 days	Thu 3/17/22	Fri 3/25/22																
912	SDG&E - Contract Negotiation and Development	87 days	Mon 3/28/22	Tue 7/26/22																
913	SDG&E - Contract Review with EE PRG	1 day	Wed 7/27/22	Wed 7/27/22																
914	SDG&E - Final Award and Contract Signed	18 days	Mon 8/8/22	Wed 8/31/22																
915	SDG&E - Submit Advice Letter	1 day	Wed 9/21/22	Wed 9/21/22																
916	SDG&E - Advice Letter Approved	1 day	Fri 12/9/22	Fri 12/9/22																
917	SDG&E - Implementation Plan	60 days	Fri 12/9/22	Thu 3/2/23																
918	<b>*SDG&amp;E - Industrial-Port Tenants Solicitation</b>	<b>426 days</b>	<b>Thu 4/1/21</b>	<b>Thu 11/17/22</b>																
919	SDG&E - RFA Preparation	56 days	Thu 4/1/21	Thu 6/17/21																
920	SDG&E - RFA Release	1 day	Fri 6/18/21	Fri 6/18/21																
921	SDG&E - RFA Abstract Creation Duration	24 days	Mon 6/21/21	Thu 7/22/21																
922	SDG&E - RFA Evaluation	29 days	Fri 7/23/21	Wed 9/1/21																
923	SDG&E - RFA Review with EE PRG	7 days	Thu 9/2/21	Fri 9/10/21																
924	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/21/21	Tue 9/21/21																
925	SDG&E - RFP Preparation	41 days	Wed 9/22/21	Wed 11/17/21																
926	SDG&E - RFP Release	1 day	Thu 11/18/21	Thu 11/18/21																
927	SDG&E - RFP Proposal Creation Duration	37 days	Thu 11/18/21	Fri 1/7/22																
928	SDG&E - RFP Evaluation	26 days	Mon 1/10/22	Mon 2/14/22																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
929	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Fri 3/25/22	Fri 3/25/22																
930	SDG&E - Selection Review with EE PRG	7 days	Thu 3/17/22	Fri 3/25/22																
931	SDG&E - Contract Negotiation and Development	87 days	Mon 3/28/22	Tue 7/26/22																
932	SDG&E - Contract Review with EE PRG	1 day	Wed 7/27/22	Wed 7/27/22																
933	SDG&E - Final Award and Contract Signed	18 days	Mon 8/8/22	Wed 8/31/22																
934	SDG&E - Submit Advice Letter	1 day	Wed 9/21/22	Wed 9/21/22																
935	SDG&E - Advice Letter Approved	1 day	Fri 12/9/22	Fri 12/9/22																
936	SDG&E - Implementation Plan	60 days	Fri 12/9/22	Thu 3/2/23																
937	<b>*SDG&amp;E - SW Residential HVAC QI/QM Solicitation</b>	<b>377 days</b>	<b>Mon 7/5/21</b>	<b>Tue 12/13/22</b>																
938	SDG&E - RFA Preparation	48 days	Mon 7/5/21	Wed 9/8/21																
939	SDG&E - RFA Release	1 day	Wed 9/29/21	Wed 9/29/21																
940	SDG&E - RFA Abstract Creation Duration	22 days	Wed 9/29/21	Thu 10/28/21																
941	SDG&E - RFA Evaluation	21 days	Fri 10/29/21	Fri 11/26/21																
942	SDG&E - RFA Review with EE PRG	6 days	Fri 12/10/21	Fri 12/17/21																
943	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 12/22/21	Wed 12/22/21																
944	SDG&E - RFP Preparation	56 days	Tue 1/4/22	Tue 3/22/22																
945	SDG&E - RFP Release	1 day	Tue 3/22/22	Tue 3/22/22																
946	SDG&E - RFP Proposal Creation Duration	23 days	Wed 3/23/22	Fri 4/22/22																
947	SDG&E - RFP Evaluation	20 days	Mon 4/25/22	Fri 5/20/22																
948	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/21/22	Tue 6/21/22																
949	SDG&E - Selection Review with EE PRG	0 days	Fri 6/17/22	Fri 6/17/22																
950	SDG&E - Contract Negotiation and Development	83 days	Wed 7/20/22	Fri 11/11/22																
951	SDG&E - Contract Review with EE PRG	6 days	Mon 11/14/22	Mon 11/21/22																
952	SDG&E - Final Award and Contract Signed	1 day	Mon 1/10/23	Mon 1/10/23																
953	SDG&E - Submit Advice Letter	22 days	Sun 1/15/23	Mon 2/13/23																
954	SDG&E - Advice Letter Approved	1 day	Fri 4/28/23	Fri 4/28/23																
955	SDG&E - Implementation Plan	60 days	Fri 4/28/23	Thu 7/20/23																
956	<b>*SDG&amp;E - Local/Residential Behavioral Solicitation</b>	<b>472 days</b>	<b>Mon 4/19/21</b>	<b>Tue 2/7/23</b>																
957	SDG&E - RFA Preparation	53 days	Mon 4/19/21	Wed 6/30/21																
958	SDG&E - RFA Release	1 day	Mon 7/26/21	Mon 7/26/21																
959	SDG&E - RFA Abstract Creation Duration	21 days	Mon 7/26/21	Mon 8/23/21																
960	SDG&E - RFA Evaluation	30 days	Tue 8/24/21	Mon 10/4/21																
961	SDG&E - RFA Review with EE PRG	7 days	Thu 10/7/21	Fri 10/15/21																
962	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/19/21	Tue 10/19/21																
963	SDG&E - RFP Preparation	28 days	Thu 10/21/21	Mon 11/29/21																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
964	SDG&E - RFP Release	1 day	Wed 12/22/21	Wed 12/22/21																
965	SDG&E - RFP Proposal Creation Duration	20 days	Wed 12/22/21	Tue 1/18/22																
966	SDG&E - RFP Evaluation	28 days	Wed 1/19/22	Fri 2/25/22																
967	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 3/15/22	Tue 3/15/22																
968	SDG&E - Selection Review with EE PRG	7 days	Thu 3/3/22	Fri 3/11/22																
969	SDG&E - Contract Negotiation and Development	119 days	Fri 3/18/22	Wed 8/31/22																
970	SDG&E - Contract Review with EE PRG	7 days	Thu 9/8/22	Fri 9/16/22																
971	SDG&E - Final Award and Contract Signed	1 day	Fri 10/21/22	Fri 10/21/22																
972	SDG&E - Submit Advice Letter	1 day	Wed 11/16/22	Wed 11/16/22																
973	SDG&E - Advice Letter Approved	1 day	Fri 12/16/22	Fri 12/16/22																
974	SDG&E - Implementation Plan	60 days	Wed 11/16/22	Tue 2/7/23																
975	<b>*SDG&amp;E - Small Business Outreach Solicitation</b>	<b>298 days?</b>	<b>Wed 4/13/22</b>	<b>Fri 6/2/23</b>																
976	SDG&E - RFA Preparation	53 days	Wed 4/13/22	Fri 6/24/22																
977	SDG&E - RFA Release	1 day	Thu 7/7/22	Thu 7/7/22																
978	SDG&E - RFA Abstract Creation Duration	21 days	Fri 7/8/22	Fri 8/5/22																
979	SDG&E - RFA Evaluation	30 days	Mon 8/8/22	Fri 9/16/22																
980	SDG&E - RFA Review with EE PRG	5 days	Mon 9/19/22	Fri 9/23/22																
981	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/27/22	Tue 9/27/22																
982	SDG&E - RFP Preparation	28 days	Mon 8/8/22	Wed 9/14/22																
983	SDG&E - RFP Release	1 day	Tue 10/18/22	Tue 10/18/22																
984	SDG&E - RFP Proposal Creation Duration	31 days	Tue 10/18/22	Tue 11/29/22																
985	SDG&E - RFP Evaluation	38 days	Wed 11/30/22	Fri 1/20/23																
986	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 2/28/23	Tue 2/28/23																
987	SDG&E - Selection Review with EE PRG	7 days	Thu 2/16/23	Fri 2/24/23																
988	SDG&E - Contract Negotiation and Development	79 days	Tue 2/28/23	Fri 6/16/23																
989	SDG&E - Contract Review with EE PRG	4 days	Wed 6/21/23	Mon 6/26/23																
990	SDG&E - Final Award and Contract Signed	1 day	Tue 8/29/23	Tue 8/29/23																
991	SDG&E - Submit Advice Letter	1 day	Fri 9/15/23	Fri 9/15/23																
992	SDG&E - Advice Letter Approved	1 day	Mon 10/16/23	Mon 10/16/23																
993	SDG&E - Implementation Plan	46 days	Mon 10/16/23	Mon 12/18/23																
994	<b>*SDG&amp;E - Workforce Education &amp; Training /Integrated Energy Education Solicitation</b>	<b>353 days?</b>	<b>Mon 1/16/23</b>	<b>Wed 5/22/24</b>																
995	SDG&E - RFP Release	1 day?	Thu 2/2/23	Thu 2/2/23																
996	SDG&E - RFP Evaluation	25 days	Fri 3/17/23	Thu 4/20/23																
997	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 5/16/23	Tue 5/16/23																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
998	SDG&E - Selection Review with EE PRG	5 days	Tue 5/9/23	Mon 5/15/23																
999	SDG&E - Contract Negotiation and Development	94 days	Fri 5/5/23	Wed 9/13/23																
1000	SDG&E - Contract Review with EE PRG	7 days	Tue 10/10/23	Wed 10/18/23																
1001	SDG&E - Final Award and Contract Signed	1 day	Tue 11/14/23	Tue 11/14/23																
1002	SDG&E - Submit Advice Letter	1 day	Fri 1/12/24	Fri 1/12/24																
1003	SDG&E - Advice Letter Approved	1 day	Mon 2/12/24	Mon 2/12/24																
1004	SDG&E - Implementation Plan	60 days	Mon 2/12/24	Fri 5/3/24																
1005	<b>*SDG&amp;E - Residential Equity Education &amp; Outreach Solicitation</b>	<b>331 days?</b>	<b>Fri 1/13/23</b>	<b>Fri 4/19/24</b>																
1006	SDG&E - RFA Release	1 day	Thu 3/2/23	Thu 3/2/23																
1007	SDG&E - RFA Evaluation	21 days	Wed 4/12/23	Wed 5/10/23																
1008	SDG&E - RFA Review with EE PRG	7 days	Fri 5/19/23	Mon 5/29/23																
1009	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 5/30/23	Tue 5/30/23																
1010	SDG&E - RFP Release	1 day	Thu 6/1/23	Thu 6/1/23																
1011	SDG&E - RFP Evaluation	27 days	Mon 7/17/23	Tue 8/22/23																
1012	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 8/28/23	Mon 8/28/23																
1013	SDG&E - Selection Review with EE PRG	7 days	Wed 8/30/23	Thu 9/7/23																
1014	SDG&E - Contract Negotiation and Development	32 days	Thu 11/2/23	Fri 12/15/23																
1015	SDG&E - Contract Review with EE PRG	7 days	Tue 1/9/24	Wed 1/17/24																
1016	SDG&E - Final Award and Contract Signed	1 day	Mon 2/12/24	Mon 2/12/24																
1017	SDG&E - Submit Advice Letter	1 day	Mon 2/26/24	Mon 2/26/24																
1018	SDG&E - Advice Letter Approved	1 day	Mon 4/8/24	Mon 4/8/24																
1019	SDG&E - Implementation Plan	60 days	Tue 4/9/24	Mon 7/1/24																
1020	<b>*SDG&amp;E - Non-Residential Behavioral Solicitation</b>	<b>398 days</b>	<b>Mon 8/15/22</b>	<b>Wed 2/21/24</b>																
1021	SDG&E - RFA Preparation	67 days	Mon 8/15/22	Tue 11/15/22																
1022	SDG&E - RFA Release	1 day	Mon 10/24/22	Mon 10/24/22																
1023	SDG&E - RFA Abstract Creation Duration	27 days	Tue 8/23/22	Wed 9/28/22																
1024	SDG&E - RFA Evaluation	16 days	Tue 11/29/22	Tue 12/20/22																
1025	SDG&E - RFA Review with EE PRG	7 days	Thu 1/5/23	Fri 1/13/23																
1026	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 1/18/23	Wed 1/18/23																
1027	SDG&E - RFP Preparation	26 days	Mon 11/14/22	Mon 12/19/22																
1028	SDG&E - RFP Release	1 day	Mon 1/23/23	Mon 1/23/23																
1029	SDG&E - RFP Proposal Creation Duration	26 days	Mon 1/23/23	Mon 2/27/23																
1030	SDG&E - RFP Evaluation	58 days	Tue 2/28/23	Thu 5/18/23																
1031	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/20/23	Tue 6/20/23																
1032	SDG&E - Selection Review with EE PRG	7 days	Thu 6/8/23	Fri 6/16/23																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			



ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1033	SDG&E - Contract Negotiation and Development	60 days	Wed 6/21/23	Tue 9/12/23																
1034	SDG&E - Contract Review with EE PRG	7 days	Thu 10/5/23	Fri 10/13/23																
1035	SDG&E - Final Award and Contract Signed	1 day	Thu 12/21/23	Thu 12/21/23																
1036	SDG&E - Submit Advice Letter	1 day	Fri 1/12/24	Fri 1/12/24																
1037	SDG&E - Advice Letter Approved	1 day	Mon 2/12/24	Mon 2/12/24																
1038	SDG&E - Implementation Plan	60 days	Mon 2/12/24	Fri 5/3/24																
1039	<b>*SDG&amp;E - Retail Offices and Wholesale Solicitation</b>	398 days	Wed 5/10/23	Fri 11/15/24																
1040	SDG&E - RFA Preparation	33 days	Wed 5/10/23	Fri 6/23/23																
1041	SDG&E - RFA Release	1 day	Mon 7/3/23	Mon 7/3/23																
1042	SDG&E - RFA Abstract Creation Duration	31 days	Tue 7/4/23	Tue 8/15/23																
1043	SDG&E - RFA Evaluation	19 days	Wed 8/16/23	Mon 9/11/23																
1044	SDG&E - RFA Review with EE PRG	3 days	Mon 9/18/23	Wed 9/20/23																
1045	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 9/25/23	Mon 9/25/23																
1046	SDG&E - RFP Preparation	33 days	Wed 7/5/23	Fri 8/18/23																
1047	SDG&E - RFP Release	1 day	Fri 9/29/23	Fri 9/29/23																
1048	SDG&E - RFP Proposal Creation Duration	33 days	Mon 10/2/23	Wed 11/15/23																
1049	SDG&E - RFP Evaluation	25 days	Thu 11/16/23	Wed 12/20/23																
1050	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 2/19/24	Mon 2/19/24																
1051	SDG&E - Selection Review with EE PRG	7 days	Thu 2/8/24	Fri 2/16/24																
1052	SDG&E - Contract Negotiation and Development	69 days	Mon 2/26/24	Thu 5/30/24																
1053	SDG&E - Contract Review with EE PRG	7 days	Thu 6/6/24	Fri 6/14/24																
1054	SDG&E - Final Award and Contract Signed	1 day	Sun 6/30/24	Sun 6/30/24																
1055	SDG&E - Submit Advice Letter	1 day	Wed 7/31/24	Wed 7/31/24																
1056	SDG&E - Advice Letter Approved	1 day	Fri 8/30/24	Fri 8/30/24																
1057	SDG&E - Implementation Plan	60 days	Tue 9/3/24	Mon 11/25/24																
1058	<b>*SDG&amp;E - Groceries, Restaurants and Food Storage Solicitation</b>	398 days	Wed 6/14/23	Fri 12/20/24																
1059	SDG&E - RFA Preparation	33 days	Wed 6/14/23	Fri 7/28/23																
1060	SDG&E - RFA Release	1 day	Tue 8/15/23	Tue 8/15/23																
1061	SDG&E - RFA Abstract Creation Duration	21 days	Wed 8/16/23	Wed 9/13/23																
1062	SDG&E - RFA Evaluation	15 days	Thu 9/14/23	Wed 10/4/23																
1063	SDG&E - RFA Review with EE PRG	5 days	Wed 10/18/23	Tue 10/24/23																
1064	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 10/30/23	Mon 10/30/23																
1065	SDG&E - RFP Preparation	16 days	Mon 10/9/23	Mon 10/30/23																
1066	SDG&E - RFP Release	1 day	Mon 11/6/23	Mon 11/6/23																
1067	SDG&E - RFP Proposal Creation Duration	33 days	Mon 11/6/23	Wed 12/20/23																
1068	SDG&E - RFP Evaluation	34 days	Thu 12/21/23	Tue 2/6/24																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1069	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 2/22/24	Thu 2/22/24																
1070	SDG&E - Selection Review with EE PRG	7 days	Thu 2/29/24	Fri 3/8/24																
1071	SDG&E - Contract Negotiation and Development	60 days	Tue 2/27/24	Mon 5/20/24																
1072	SDG&E - Contract Review with EE PRG	9 days	Thu 6/27/24	Tue 7/9/24																
1073	SDG&E - Final Award and Contract Signed	1 day	Mon 7/15/24	Mon 7/15/24																
1074	SDG&E - Submit Advice Letter	1 day	Mon 7/22/24	Mon 7/22/24																
1075	SDG&E - Advice Letter Approved	1 day	Tue 9/3/24	Tue 9/3/24																
1076	SDG&E - Implementation Plan	60 days	Wed 9/4/24	Tue 11/26/24																
1077	<b>*SDG&amp;E - Private Institutions and Healthcare Solicitation</b>	398 days	Thu 10/5/23	Mon 4/14/25																
1078	SDG&E - RFA Preparation	33 days	Thu 10/5/23	Mon 11/20/23																
1079	SDG&E - RFA Release	1 day	Mon 11/27/23	Mon 11/27/23																
1080	SDG&E - RFA Abstract Creation Duration	35 days	Mon 11/27/23	Fri 1/12/24																
1081	SDG&E - RFA Evaluation	30 days	Mon 1/15/24	Fri 2/23/24																
1082	SDG&E - RFA Review with EE PRG	5 days	Mon 2/26/24	Fri 3/1/24																
1083	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 3/4/24	Mon 3/4/24																
1084	SDG&E - RFP Preparation	54 days	Mon 11/27/23	Thu 2/8/24																
1085	SDG&E - RFP Release	1 day	Fri 3/8/24	Fri 3/8/24																
1086	SDG&E - RFP Proposal Creation Duration	34 days	Fri 3/8/24	Wed 4/24/24																
1087	SDG&E - RFP Evaluation	42 days	Thu 4/25/24	Fri 6/21/24																
1088	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 7/8/24	Mon 7/8/24																
1089	SDG&E - Selection Review with EE PRG	5 days	Mon 6/17/24	Fri 6/21/24																
1090	SDG&E - Contract Negotiation and Development	55 days	Wed 7/10/24	Tue 9/24/24																
1091	SDG&E - Contract Review with EE PRG	7 days	Thu 10/3/24	Fri 10/11/24																
1092	SDG&E - Final Award and Contract Signed	1 day	Fri 11/15/24	Fri 11/15/24																
1093	SDG&E - Submit Advice Letter	1 day	Wed 11/27/24	Wed 11/27/24																
1094	SDG&E - Advice Letter Approved	1 day	Fri 12/27/24	Fri 12/27/24																
1095	SDG&E - Implementation Plan	50 days	Mon 12/30/24	Fri 3/7/25																
1096	<b>*SDG&amp;E - Lodging: Hotels/Motels Solicitation</b>	398 days	Tue 10/10/23	Thu 4/17/25																
1097	SDG&E - RFA Preparation	33 days	Tue 10/10/23	Thu 11/23/23																
1098	SDG&E - RFA Release	1 day	Fri 12/8/23	Fri 12/8/23																
1099	SDG&E - RFA Abstract Creation Duration	35 days	Fri 12/8/23	Thu 1/25/24																
1100	SDG&E - RFA Evaluation	22 days	Mon 1/22/24	Tue 2/20/24																
1101	SDG&E - RFA Review with EE PRG	7 days	Tue 3/12/24	Wed 3/20/24																
1102	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 3/19/24	Tue 3/19/24																
1103	SDG&E - RFP Preparation	48 days	Tue 1/23/24	Thu 3/28/24																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1104	SDG&E - RFP Release	1 day	Thu 3/21/24	Thu 3/21/24																
1105	SDG&E - RFP Proposal Creation Duration	29 days	Thu 3/21/24	Tue 4/30/24																
1106	SDG&E - RFP Evaluation	23 days	Mon 5/6/24	Wed 6/5/24																
1107	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/18/24	Tue 6/18/24																
1108	SDG&E - Selection Review with EE PRG	7 days	Thu 6/20/24	Fri 6/28/24																
1109	SDG&E - Contract Negotiation and Development	60 days	Wed 7/17/24	Tue 10/8/24																
1110	SDG&E - Contract Review with EE PRG	9 days	Thu 11/7/24	Tue 11/19/24																
1111	SDG&E - Final Award and Contract Signed	1 day	Tue 11/19/24	Tue 11/19/24																
1112	SDG&E - Submit Advice Letter	1 day	Mon 1/6/25	Mon 1/6/25																
1113	SDG&E - Advice Letter Approved	1 day	Thu 2/6/25	Thu 2/6/25																
1114	SDG&E - Implementation Plan	46 days	Fri 3/21/25	Fri 5/23/25																
1115	<b>*SDG&amp;E - Market Access Program (MAP)</b>	317 days	Wed 3/13/24	Thu 5/29/25																
1116	SDG&E - RFP Preparation	38 days	Wed 3/13/24	Fri 5/3/24																
1117	SDG&E - RFP Release	1 day	Tue 5/7/24	Tue 5/7/24																
1118	SDG&E - RFP Proposal Creation Duration	31 days	Tue 5/7/24	Tue 6/18/24																
1119	SDG&E - RFP Evaluation	43 days	Wed 6/19/24	Fri 8/16/24																
1120	SDG&E - Selection Review with EE PRG	7 days	Thu 9/5/24	Fri 9/13/24																
1121	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/17/24	Tue 9/17/24																
1122	SDG&E - Contract Negotiation and Development	60 days	Fri 9/27/24	Thu 12/19/24																
1123	SDG&E - Contract Review with EE PRG	7 days	Thu 1/9/25	Fri 1/17/25																
1124	SDG&E - Final Award and Contract Signed	1 day	Fri 1/31/25	Fri 1/31/25																
1125	SDG&E - Submit Advice Letter	1 day	Fri 2/14/25	Fri 2/14/25																
1126	SDG&E - Advice Letter Approved	1 day	Mon 3/31/25	Mon 3/31/25																
1127	SDG&E - Implementation Plan	44 days	Mon 3/31/25	Thu 5/29/25																
1128	Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																			
1129																				
1130	<b>PG&amp;E - Local Government Partnerships (non-resource programs) Solicitation</b>	<b>376 days?</b>	<b>Fri 3/22/19</b>	<b>Fri 8/28/20</b>																
1131	PG&E - RFA Preparation	42 days	Fri 3/22/19	Mon 5/20/19																
1132	PG&E - RFA Release	1 day	Thu 5/23/19	Thu 5/23/19																
1133	PG&E - RFA Abstract Creation Duration	22 days	Thu 5/23/19	Fri 6/21/19																
1134	PG&E - RFA Evaluation	15 days	Mon 6/24/19	Fri 7/12/19																
1135	PG&E - RFA Review with EE PRG	4 days	Tue 7/23/19	Fri 7/26/19																
1136	PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 8/5/19	Fri 8/9/19																
1137	PG&E - RFP Preparation	45 days	Tue 8/27/19	Mon 10/28/19																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1138	PG&E - RFP Release	1 day	Mon 11/4/19	Mon 11/4/19																
1139	PG&E - RFP Proposal Creation Duration	33 days	Mon 11/4/19	Wed 12/18/19																
1140	PG&E - RFP Evaluation	18 days	Mon 1/6/20	Wed 1/29/20																
1141	PG&E - RFP Review with EE PRG	4 days	Tue 2/25/20	Fri 2/28/20																
1142	PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 3/2/20	Fri 3/6/20																
1143	PG&E - Contract Negotiation and Development	58 days	Fri 2/28/20	Tue 5/19/20																
1144	PG&E - Contract Review with EE PRG	7 days	Tue 5/26/20	Wed 6/3/20																
1145	PG&E - Final Award and Contract Signed	22 days	Fri 5/29/20	Mon 6/29/20																
1146	PG&E - Submit Advice Letter		N/A	N/A																
1147	PG&E - Advice Letter Approved																			
1148	PG&E - Implementation Plan	24 days	Tue 7/28/20	Fri 8/28/20																
1149	<b>PG&amp;E - Statewide Codes &amp; Standards (RFP only) Solicitation</b>	<b>221 days?</b>	<b>Mon 7/8/19</b>	<b>Mon 5/11/20</b>																
1150	PG&E - RFA Preparation		N/A	N/A																
1151	PG&E - RFA Release		N/A	N/A																
1152	PG&E - RFA Abstract Creation Duration		N/A	N/A																
1153	PG&E - RFA Evaluation		N/A	N/A																
1154	PG&E - RFA Review with EE PRG		N/A	N/A																
1155	PG&E - RFA Estimated Notification of Successful and Unsuccessful		N/A	N/A																
1156	PG&E - RFP Preparation	36 days	Mon 7/8/19	Mon 8/26/19																
1157	PG&E - RFP Release	1 day	Tue 9/10/19	Tue 9/10/19																
1158	PG&E - RFP Proposal Creation Duration	24 days	Tue 9/10/19	Fri 10/11/19																
1159	PG&E - RFP Evaluation	10 days	Mon 10/14/19	Fri 10/25/19																
1160	PG&E - RFP Review with EE PRG	4 days	Thu 11/21/19	Tue 11/26/19																
1161	PG&E - RFP Estimated Notification of Successful and Unsuccessful	3 days	Wed 11/27/19	Fri 11/29/19																
1162	PG&E - Contract Negotiation and Development	35 days	Mon 12/2/19	Fri 1/17/20																
1163	PG&E - Contract Review with EE PRG	4 days	Tue 1/21/20	Fri 1/24/20																
1164	PG&E - Final Award and Contract Signed	32 days	Wed 1/29/20	Thu 3/12/20																
1165	PG&E - Submit Advice Letter		N/A	N/A																
1166	PG&E - Advice Letter Approved																			
1167	PG&E - Implementation Plan	32 days	Fri 3/27/20	Mon 5/11/20																
1168	<b>PG&amp;E - Local Multi-Sector (40% outsource) Solicitation</b>	<b>251 days?</b>	<b>Tue 4/28/20</b>	<b>Tue 4/13/21</b>																
1169	PG&E - RFA Preparation		N/A	N/A																
1170	PG&E - RFA Release		N/A	N/A																
1171	PG&E - RFA Abstract Creation Duration		N/A	N/A																
1172	PG&E - RFA Evaluation		N/A	N/A																
1173	PG&E - RFA Review with EE PRG		N/A	N/A																
1174	PG&E - RFA Estimated Notification of Successful and Unsuccessful		N/A	N/A																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1175	PG&E - RFP Preparation		N/A	N/A																
1176	PG&E - RFP Release		N/A	N/A																
1177	PG&E - RFP Proposal Creation Duration		N/A	N/A																
1178	PG&E - RFP Evaluation		N/A	N/A																
1179	PG&E - RFP Review with EE PRG	4 days	Tue 4/28/20	Fri 5/1/20																
1180	PG&E - RFP Estimated Notification of Successful and Unsuccessful																			
1181	PG&E - Contract Negotiation and Development	81 days	Thu 7/2/20	Thu 10/22/20																
1182	PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20																
1183	PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20																
1184	PG&E - Submit Advice Letter	1 day	Wed 1/13/21	Wed 1/13/21																
1185	PG&E - Advice Letter Approved	1 day?	Fri 2/12/21	Fri 2/12/21																
1186	PG&E - Implementation Plan	43 days	Sat 2/13/21	Tue 4/13/21																
1187	<b>PG&amp;E - Statewide New Constructions (Non-Residential) Solicitation</b>	<b>591 days</b>	<b>Mon 3/25/19</b>	<b>Sun 6/27/21</b>																
1188	PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19																
1189	PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19																
1190	PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19																
1191	PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19																
1192	PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19																
1193	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Tue 8/27/19	Fri 8/30/19																
1194	PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20																
1195	PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20																
1196	PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20																
1197	PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20																
1198	PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20																
1199	PG&E - RFP Estimated Notification of Successful and Unsuccessful	6 days	Wed 8/5/20	Wed 8/12/20																
1200	PG&E - Contract Negotiation and Development	49 days	Mon 8/17/20	Thu 10/22/20																
1201	PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20																
1202	PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20																
1203	PG&E - Submit Advice Letter	1 day	Fri 2/19/21	Fri 2/19/21																
1204	PG&E - Advice Letter Approved	1 day	Wed 4/28/21	Wed 4/28/21																
1205	PG&E - Implementation Plan	43 days	Thu 4/29/21	Sun 6/27/21																
1206	<b>PG&amp;E - Statewide New Construction (Residential) Solicitation</b>	<b>640 days?</b>	<b>Mon 3/25/19</b>	<b>Fri 9/3/21</b>																
1207	PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19																
1208	PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19																
1209	PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19																
1210	PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19																
1211	PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19																
1212	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Tue 8/27/19	Fri 8/30/19																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			



ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1213	PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20																
1214	PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20																
1215	PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20																
1216	PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20																
1217	PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20																
1218	PG&E - RFP Estimated Notification of Successful and Unsuccessful	6 days	Wed 8/5/20	Wed 8/12/20																
1219	PG&E - Contract Negotiation and Development	177 days	Mon 8/17/20	Tue 4/20/21																
1220	PG&E - Contract Review with EE PRG	16 days	Thu 4/22/21	Thu 5/13/21																
1221	PG&E - Final Award and Contract Signed	32 days	Sat 5/15/21	Mon 6/28/21																
1222	PG&E - Submit Advice Letter	1 day	Mon 7/12/21	Mon 7/12/21																
1223	PG&E - Advice Letter Approved (all electric)	1 day	Wed 8/11/21	Wed 8/11/21																
1224	PG&E - Advice Letter Approved (mixed fuel)	1 day	Wed 9/15/21	Wed 9/15/21																
1225	PG&E - Implementation Plan (all electric)	43 days	Thu 8/12/21	Mon 10/11/21																
1226	PG&E - Implementation Plan (mixed fuel)	43 days	Thu 9/16/21	Sun 11/14/21																
1227	<b>PG&amp;E - Statewide WE&amp;T Career Connections Solicitation</b>	<b>410 days?</b>	<b>Tue 1/7/20</b>	<b>Mon 8/2/21</b>																
1228	PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20																
1229	PG&E - RFA Release	1 day	Mon 4/6/20	Mon 4/6/20																
1230	PG&E - RFA Abstract Creation Duration	29 days	Tue 4/7/20	Fri 5/15/20																
1231	PG&E - RFA Evaluation	20 days	Mon 5/18/20	Fri 6/12/20																
1232	PG&E - RFA Review with EE PRG	8 days	Fri 6/19/20	Tue 6/30/20																
1233	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Fri 7/3/20	Wed 7/8/20																
1234	PG&E - RFP Preparation	45 days	Mon 6/15/20	Fri 8/14/20																
1235	PG&E - RFP Release	1 day	Fri 9/4/20	Fri 9/4/20																
1236	PG&E - RFP Proposal Creation Duration	20 days	Mon 9/7/20	Fri 10/2/20																
1237	PG&E - RFP Evaluation	14 days	Tue 10/6/20	Fri 10/23/20																
1238	PG&E - RFP Review with EE PRG	8 days	Fri 10/23/20	Tue 11/3/20																
1239	PG&E - RFP Estimated Notification of Successful and Unsuccessful	1 day	Tue 11/10/20	Tue 11/10/20																
1240	PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21																
1241	PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21																
1242	PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21																
1243	PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21																
1244	PG&E - Advice Letter Approved	1 day	Fri 6/25/21	Fri 6/25/21																
1245	PG&E - Implementation Plan	43 days	Sat 6/26/21	Tue 8/24/21																
1246	<b>PG&amp;E - Statewide WE&amp;T Career and Workforce Readiness Solicitation</b>	<b>410 days?</b>	<b>Tue 1/7/20</b>	<b>Mon 8/2/21</b>																
1247	PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20																
1248	PG&E - RFA Release	1 day	Mon 4/6/20	Mon 4/6/20																
1249	PG&E - RFA Abstract Creation Duration	29 days	Tue 4/7/20	Fri 5/15/20																
1250	PG&E - RFA Evaluation	20 days	Mon 5/18/20	Fri 6/12/20																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1251	PG&E - RFA Review with EE PRG	8 days	Fri 6/19/20	Tue 6/30/20																
1252	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Fri 7/3/20	Wed 7/8/20																
1253	PG&E - RFP Preparation	45 days	Mon 6/15/20	Fri 8/14/20																
1254	PG&E - RFP Release	1 day	Fri 9/4/20	Fri 9/4/20																
1255	PG&E - RFP Proposal Creation Duration	20 days	Mon 9/7/20	Fri 10/2/20																
1256	PG&E - RFP Evaluation	14 days	Tue 10/6/20	Fri 10/23/20																
1257	PG&E - RFP Review with EE PRG	8 days	Fri 10/23/20	Tue 11/3/20																
1258	PG&E - RFP Estimated Notification of Successful and Unsuccessful	1 day	Tue 11/10/20	Tue 11/10/20																
1259	PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21																
1260	PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21																
1261	PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21																
1262	PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21																
1263	PG&E - Advice Letter Approved	1 day	Fri 6/25/21	Fri 6/25/21																
1264	PG&E - Implementation Plan	43 days	Sat 6/26/21	Tue 8/24/21																
1265	<b>PG&amp;E - Statewide State of CA (Dept. of Corrections) Solicitation</b>	<b>348 days?</b>	<b>Sun 3/1/20</b>	<b>Tue 6/29/21</b>																
1266	PG&E - RFA Preparation	46 days	Sun 3/1/20	Fri 5/1/20																
1267	PG&E - RFA Release	1 day	Wed 5/13/20	Wed 5/13/20																
1268	PG&E - RFA Abstract Creation Duration	31 days	Wed 5/13/20	Wed 6/24/20																
1269	PG&E - RFA Evaluation	15 days	Mon 6/29/20	Fri 7/17/20																
1270	PG&E - RFA Review with EE PRG	5 days	Tue 7/28/20	Mon 8/3/20																
1271	PG&E - RFA Estimated Notification of Successful and Unsuccessful	5 days	Mon 8/3/20	Fri 8/7/20																
1272	PG&E - RFP Preparation	20 days	Mon 8/3/20	Fri 8/28/20																
1273	PG&E - RFP Release	1 day	Wed 9/9/20	Wed 9/9/20																
1274	PG&E - RFP Proposal Creation Duration	31 days	Wed 9/9/20	Wed 10/21/20																
1275	PG&E - RFP Evaluation	31 days	Fri 10/23/20	Fri 12/4/20																
1276	PG&E - RFP Review with EE PRG	6 days	Tue 12/22/20	Tue 12/29/20																
1277	PG&E - RFP Estimated Notification of Successful and Unsuccessful	3 days	Wed 1/6/21	Fri 1/8/21																
1278	PG&E - Contract Negotiation and Development	65 days	Wed 1/20/21	Tue 4/20/21																
1279	PG&E - Contract Review with EE PRG	7 days	Thu 4/22/21	Fri 4/30/21																
1280	PG&E - Final Award and Contract Signed	22 days	Sat 5/1/21	Mon 5/31/21																
1281	PG&E - Submit Advice Letter	1 day	Thu 6/24/21	Thu 6/24/21																
1282	PG&E - Advice Letter Approved	1 day	Wed 7/28/21	Wed 7/28/21																
1283	PG&E - Implementation Plan	43 days	Thu 7/29/21	Sun 9/26/21																
1284	<b>PG&amp;E - Local (Micro and Small Business Equity Program) Solicitation</b>	<b>403 days?</b>	<b>Tue 6/1/21</b>	<b>Thu 12/15/22</b>																
1285	PG&E - RFA Preparation	38 days	Tue 6/1/21	Thu 7/22/21																
1286	PG&E - RFA Release	1 day	Tue 9/7/21	Tue 9/7/21																
1287	PG&E - RFA Abstract Creation Duration	34 days	Wed 9/8/21	Mon 10/25/21																
1288	PG&E - RFA Evaluation	18 days	Tue 10/26/21	Thu 11/18/21																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1289	PG&E - RFP Release	1 day	Wed 12/8/21	Wed 12/8/21																
1290	PG&E - RFP Proposal Creation Duration	46 days	Wed 12/8/21	Wed 2/9/22																
1291	PG&E - RFP Evaluation	21 days	Thu 2/10/22	Thu 3/10/22																
1292	PG&E - RFP Review with EE PRG	6 days	Thu 3/17/22	Thu 3/24/22																
1293	PG&E - RFP Estimated Bidder Notification	1 day	Wed 3/30/22	Wed 3/30/22																
1294	PG&E - Contract Negotiation and Development	71 days	Thu 4/7/22	Thu 7/14/22																
1295	PG&E - Contract Review with EE PRG	6 days	Fri 7/22/22	Fri 7/29/22																
1296	PG&E - Final Award and Contract Signed	45 days	Mon 8/8/22	Fri 10/7/22																
1297	PG&E - Submit Advice Letter	1 day	Wed 10/12/22	Wed 10/12/22																
1298	PG&E - Advice Letter Approved	1 day	Fri 11/11/22	Fri 11/11/22																
1299	PG&E - Implementation Plan	31 days	Fri 11/11/22	Fri 12/23/22																
1300	<b>PG&amp;E - Local (C&amp;S Compliance Improvement) Solicitation</b>	<b>436 days</b>	<b>Tue 3/1/22</b>	<b>Tue 10/31/23</b>																
1301	PG&E - RFA Preparation	34 days	Tue 3/1/22	Fri 4/15/22																
1302	PG&E - RFA Release	1 day	Mon 5/16/22	Mon 5/16/22																
1303	PG&E - RFA Abstract Creation Duration	25 days	Tue 5/17/22	Mon 6/20/22																
1304	PG&E - RFA Evaluation	28 days	Tue 6/21/22	Thu 7/28/22																
1305	PG&E - RFA Review with EE PRG	1 day	Tue 8/9/22	Tue 8/9/22																
1306	PG&E - RFA Estimated Bidder Notification	1 day	Wed 8/31/22	Wed 8/31/22																
1307	PG&E - RFP Preparation	24 days	Mon 8/1/22	Thu 9/1/22																
1308	PG&E - RFP Release	1 day	Tue 9/13/22	Tue 9/13/22																
1309	PG&E - RFP Proposal Creation Duration	26 days	Tue 9/13/22	Tue 10/18/22																
1310	PG&E - RFP Evaluation	45 days	Wed 10/19/22	Tue 12/20/22																
1311	PG&E - RFP Review with EE PRG	1 day	Tue 1/24/23	Tue 1/24/23																
1312	PG&E - RFP Estimated Bidder Notification	1 day	Fri 2/10/23	Fri 2/10/23																
1313	PG&E - Contract Negotiation and Development	47 days	Mon 2/13/23	Tue 4/18/23																
1314	PG&E - Contract Review with EE PRG	26 days	Tue 5/23/23	Tue 6/27/23																
1315	PG&E - Final Award and Contract Signed	48 days	Wed 6/28/23	Fri 9/1/23																
1316	PG&E - Submit Advice Letter		N/A																	
1317	PG&E - Advice Letter Approved		N/A																	
1318	PG&E - Implementation Plan	1 day	Tue 10/31/23	Tue 10/31/23																
1319	<b>PG&amp;E - Residential Electrification Equity Program Solicitation</b>	<b>620 days</b>	<b>Mon 8/1/22</b>	<b>Fri 12/13/24</b>																
1320	PG&E - RFA Preparation	59 days	Mon 8/1/22	Thu 10/20/22																
1321	PG&E - RFA Release	1 day	Tue 11/29/22	Tue 11/29/22																
1322	PG&E - RFA Abstract Creation Duration	46 days	Tue 11/29/22	Tue 1/31/23																
1323	PG&E - RFA Evaluation	17 days	Sun 2/5/23	Sun 2/26/23																
1324	PG&E - RFA Review with EE PRG	6 days	Mon 2/27/23	Mon 3/6/23																
1325	PG&E - RFA Estimated Bidder Notification	3 days	Mon 3/6/23	Wed 3/8/23																
1326	PG&E - RFP Preparation	46 days	Mon 1/9/23	Mon 3/13/23																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1327	PG&E - RFP Release	1 day	Tue 4/11/23	Tue 4/11/23																
1328	PG&E - RFP Proposal Creation Duration	26 days	Tue 4/11/23	Tue 5/16/23																
1329	PG&E - RFP Evaluation	18 days	Fri 5/19/23	Tue 6/13/23																
1330	PG&E - RFP Review with EE PRG	1 day	Tue 6/27/23	Tue 6/27/23																
1331	PG&E - RFP Estimated Bidder Notification	1 day	Tue 7/11/23	Tue 7/11/23																
1332	PG&E - Contract Negotiation and Development	225 days	Tue 8/1/23	Sun 6/9/24																
1333	PG&E - Contract Review with EE PRG	8 days	Fri 6/7/24	Tue 6/18/24																
1334	PG&E - Final Award and Contract Signed	76 days	Wed 6/19/24	Wed 10/2/24																
1335	PG&E - Submit Advice Letter	1 day	Tue 9/10/24	Tue 9/10/24																
1336	PG&E - Advice Letter Approved	1 day	Tue 10/22/24	Tue 10/22/24																
1337	PG&E - Implementation Plan	1 day	Sat 12/21/24	Sat 12/21/24																
1338	<b>PG&amp;E - Statewide C&amp;S Advocacy Solicitation</b>	<b>663 days</b>	<b>Tue 2/1/22</b>	<b>Thu 8/15/24</b>																
1339	PG&E - RFA Preparation	54 days	Tue 2/1/22	Fri 4/15/22																
1340	PG&E - RFA Release	1 day	Mon 5/30/22	Mon 5/30/22																
1341	PG&E - RFA Abstract Creation Duration	24 days	Tue 5/31/22	Fri 7/1/22																
1342	PG&E - RFA Evaluation	14 days	Fri 7/1/22	Wed 7/20/22																
1343	PG&E - RFA Review with EE PRG	6 days	Fri 7/22/22	Fri 7/29/22																
1344	PG&E - RFA Estimated Bidder Notification	1 day	Mon 8/1/22	Mon 8/1/22																
1345	PG&E - RFP Preparation	36 days	Fri 4/1/22	Fri 5/20/22																
1346	PG&E - RFP Release	1 day	Tue 6/7/22	Tue 6/7/22																
1347	PG&E - RFP Proposal Creation Duration	31 days	Tue 6/7/22	Tue 7/19/22																
1348	PG&E - RFP Evaluation	50 days	Wed 7/20/22	Tue 9/27/22																
1349	PG&E - RFP Review with EE PRG	1 day	Wed 10/5/22	Wed 10/5/22																
1350	PG&E - RFP Estimated Bidder Notification	1 day	Mon 10/24/22	Mon 10/24/22																
1351	PG&E - Contract Negotiation and Development	73 days	Mon 11/14/22	Wed 2/22/23																
1352	PG&E - Contract Review with EE PRG - Wave 1	1 day	Tue 4/25/23	Tue 4/25/23																
1353	PG&E - Final Award and Contract Signed	18 days	Mon 7/17/23	Wed 8/9/23																
1354	PG&E - Submit Advice Letter (wave 1)	1 day	Thu 9/21/23	Thu 9/21/23																
1355	PG&E - Advice Letter Approved	1 day	Wed 10/25/23	Wed 10/25/23																
1356	PG&E - Implementation Plan	1 day	Thu 12/7/23	Thu 12/7/23																
1357	PG&E - Contract Review with EE PRG - Wave 2	1 day	Wed 12/20/23	Wed 12/20/23																
1358	PG&E - Final Award and Contract Signed	1 day	Fri 3/29/24	Fri 3/29/24																
1359	PG&E - Submit Advice Letter	1 day	Mon 4/15/24	Mon 4/15/24																
1360	PG&E - Advice Letter Approved	1 day	Sat 6/15/24	Sat 6/15/24																
1361	PG&E - Implementation Plan	1 day	Thu 8/15/24	Thu 8/15/24																
1362	<b>PG&amp;E - Zonal Electrification Solicitation</b>	<b>495 days</b>	<b>Thu 12/1/22</b>	<b>Wed 10/23/24</b>																
1363	PG&E - RFP Preparation	88 days	Thu 12/1/22	Mon 4/3/23																
1364	PG&E - RFP Release	1 day	Tue 4/18/23	Tue 4/18/23																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
1365	PG&E - RFP Proposal Creation Duration	53 days	Tue 4/18/23	Thu 6/29/23																
1366	PG&E - RFP Evaluation (including interviews)	40 days	Mon 7/10/23	Fri 9/1/23																
1367	PG&E - RFP Review with EE PRG	1 day	Tue 9/26/23	Tue 9/26/23																
1368	PG&E - RFP Estimated Bidder Notification	1 day	Mon 10/2/23	Mon 10/2/23																
1369	PG&E - Contract Negotiation and Development	135 days	Mon 10/9/23	Fri 4/12/24																
1370	PG&E - Contract Review with EE PRG	1 day	Tue 4/23/24	Tue 4/23/24																
1371	PG&E - Final Award and Contract Signed	43 days	Wed 5/1/24	Fri 6/28/24																
1372	PG&E - Submit Advice Letter	1 day	Wed 7/3/24	Wed 7/3/24																
1373	PG&E - Advice Letter Approved	1 day	Wed 8/28/24	Wed 8/28/24																
1374	PG&E - Implementation Plan	1 day	Wed 10/23/24	Wed 10/23/24																
1375	<b>PG&amp;E - Residential Whole Home Load Management RFP</b>	<b>379 days</b>	<b>Tue 8/15/23</b>	<b>Fri 1/24/25</b>																
1376	PG&E - RFP Preparation	1 day	Tue 8/15/23	Tue 8/15/23																
1377	PG&E - RFP Release	1 day	Tue 8/15/23	Tue 8/15/23																
1378	PG&E - RFP Proposal Creation Duration	51 days	Tue 8/15/23	Tue 10/24/23																
1379	PG&E - RFP Evaluation	36 days	Thu 10/26/23	Thu 12/14/23																
1380	PG&E - RFP Review with EE PRG	1 day	Fri 2/16/24	Fri 2/16/24																
1381	PG&E - RFP Estimated Bidder Notification	1 day	Tue 2/27/24	Tue 2/27/24																
1382	PG&E - Contract Negotiation and Development	91 days	Wed 3/13/24	Wed 7/17/24																
1383	PG&E - Contract Review with EE PRG	1 day	Tue 7/23/24	Tue 7/23/24																
1384	PG&E - Final Award and Contract Signed	42 days	Thu 8/8/24	Fri 10/4/24																
1385	PG&E - Submit Advice Letter	1 day	Tue 10/15/24	Tue 10/15/24																
1386	PG&E - Advice Letter Approved	1 day	Mon 11/25/24	Mon 11/25/24																
1387	PG&E - Implementation Plan	1 day	Fri 1/24/25	Fri 1/24/25																
1388	<b>PG&amp;E - 2024 Summer Reliability Platform Administrator RFP</b>	<b>337 days?</b>	<b>Tue 4/18/23</b>	<b>Wed 7/31/24</b>																
1389	PG&E - RFP Preparation	30 days	Mon 5/1/23	Fri 6/9/23																
1390	PG&E - RFP Release	1 day	Fri 9/1/23	Fri 9/1/23																
1391	PG&E - RFP Proposal Creation Duration	31 days	Fri 9/1/23	Fri 10/13/23																
1392	PG&E - RFP Evaluation	22 days	Tue 10/17/23	Wed 11/15/23																
1393	PG&E - RFP Review with EE PRG	1 day	Tue 11/28/23	Tue 11/28/23																
1394	PG&E - RFP Estimated Bidder Notification	1 day	Tue 12/5/23	Tue 12/5/23																
1395	PG&E - Contract Negotiation and Development	68 days	Mon 1/8/24	Wed 4/10/24																
1396	PG&E - Contract Review with EE PRG	1 day	Tue 4/23/24	Tue 4/23/24																
1397	PG&E - Final Award and Contract Signed	22 days	Wed 5/1/24	Thu 5/30/24																
1398	PG&E - Submit Advice Letter	1 day	Fri 5/31/24	Fri 5/31/24																
1399	PG&E - Advice Letter Approved	1 day	Mon 7/1/24	Mon 7/1/24																
1400	PG&E - Implementation Plan	1 day	Wed 7/31/24	Wed 7/31/24																
1401	<b>PG&amp;E - C&amp;S Code Readiness RFP</b>	<b>424 days?</b>	<b>Wed 2/1/23</b>	<b>Mon 9/16/24</b>																
1402	PG&E - RFP Preparation	113 days	Wed 2/1/23	Fri 7/7/23																

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			





















ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
1403	PG&E - RFP Release	1 day	Wed 7/12/23	Wed 7/12/23																
1404	PG&E - RFP Proposal Creation Duration	30 days	Thu 7/13/23	Wed 8/23/23																
1405	PG&E - RFP Evaluation	36 days	Mon 8/28/23	Mon 10/16/23																
1406	PG&E - RFP Review with EE PRG	1 day	Tue 10/24/23	Tue 10/24/23																
1407	PG&E - RFP Estimated Bidder Notification	1 day	Mon 11/6/23	Mon 11/6/23																
1408	PG&E - Contract Negotiation and Development	65 days	Wed 11/15/23	Tue 2/13/24																
1409	PG&E - Contract Review with EE PRG	1 day	Tue 2/27/24	Tue 2/27/24																
1410	PG&E - Final Award and Contract Signed	1 day	Tue 4/30/24	Tue 4/30/24																
1411	PG&E - Submit Advice Letter	1 day	Wed 5/15/24	Wed 5/15/24																
1412	PG&E - Advice Letter Approved	1 day	Mon 7/15/24	Mon 7/15/24																
1413	PG&E - Implementation Plan	1 day	Mon 9/16/24	Mon 9/16/24																
1414	<b>PG&amp;E - Residential Electrification - Single Point of Contact</b>	<b>414 days</b>	<b>Tue 8/1/23</b>	<b>Fri 2/28/25</b>																
1415	PG&E - RFP Preparation	133 days	Tue 8/1/23	Thu 2/1/24																
1416	PG&E - RFP Release	1 day	Wed 2/28/24	Wed 2/28/24																
1417	PG&E - RFP Proposal Creation Duration	33 days	Wed 2/28/24	Fri 4/12/24																
1418	PG&E - RFP Evaluation	23 days	Mon 4/15/24	Wed 5/15/24																
1419	PG&E - RFP Review with EE PRG	6 days	Fri 5/24/24	Fri 5/31/24																
1420	PG&E - RFP Estimated Bidder Notification	1 day	Wed 6/5/24	Wed 6/5/24																
1421	PG&E - Contract Negotiation and Development	62 days	Mon 6/10/24	Tue 9/3/24																
1422	PG&E - Contract Review with EE PRG	6 days	Fri 9/20/24	Fri 9/27/24																
1423	PG&E - Final Award and Contract Signed	25 days	Fri 9/27/24	Thu 10/31/24																
1424	PG&E - Submit Advice Letter	1 day	Wed 11/6/24	Wed 11/6/24																
1425	PG&E - Advice Letter Approved	1 day	Tue 12/31/24	Tue 12/31/24																
1426	PG&E - Implementation Plan	1 day	Fri 2/28/25	Fri 2/28/25																
1427	<b>PG&amp;E - Commercial SEM FP</b>	<b>402 days?</b>	<b>Thu 8/3/23</b>	<b>Fri 2/14/25</b>																
1428	PG&E - RFP Preparation	16 days	Thu 8/3/23	Thu 8/24/23																
1429	PG&E - RFP Release	1 day	Fri 11/3/23	Fri 11/3/23																
1430	PG&E - RFP Proposal Creation Duration	55 days	Fri 11/3/23	Thu 1/18/24																
1431	PG&E - RFP Evaluation	58 days	Tue 1/23/24	Thu 4/11/24																
1432	PG&E - RFP Review with EE PRG	1 day	Wed 4/17/24	Wed 4/17/24																
1433	PG&E - RFP Estimated Bidder Notification	3 days	Thu 4/25/24	Mon 4/29/24																
1434	PG&E - Contract Negotiation and Development	59 days	Tue 5/7/24	Fri 7/26/24																
1435	PG&E - Contract Review with EE PRG	5 days	Sat 8/3/24	Thu 8/8/24																
1436	PG&E - Final Award and Contract Signed	41 days	Mon 8/19/24	Mon 10/14/24																
1437	PG&E - Submit Advice Letter	1 day	Mon 10/21/24	Mon 10/21/24																
1438	PG&E - Advice Letter Approved	1 day	Wed 12/18/24	Wed 12/18/24																
1439	PG&E - Implementation Plan	1 day	Fri 2/14/25	Fri 2/14/25																
1440																				

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1441																				

Project: IOU Master Task Timeli  
Date: Wed 5/1/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone	