

## The SDG&E Wholesale Distribution Open Access Tariff Generation Interconnection Request Queue as of: February 17, 2026

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status Full Capacity or Energy Only (FC/EO)	of Interconnection Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Study Availability				
				Type	Fuel	MW	Winter					Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
1	6/5/2009	6/5/2009	Withdrawn 12/10/09	GT	NG	49.9	49.9	-	El Cajon-Substation	6/15/10	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
2	8/11/2009	8/11/2009	Withdrawn 10/25/12	PV	S	5	5	EO	Borrego-Substation	12/31/10	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
3	8/31/2009	8/31/2009	Withdrawn 3/7/2011	PV	S	10	10	-	Borrego-Substation	10/1/11	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
4	8/4/2010	8/4/2010	Withdrawn 01/08/11	RE	D	1.2	1.2	-	Batiquitos-Substation	10/1/10	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
5	8/23/2010	8/23/2010	Withdrawn 9/30/15	PV	S	2.4	2.4	EO	Cameron-Substation	6/1/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
6	9/30/2010	9/30/2010	Completed	PV	S	6.5	6.5	FC	Borrego Substation - Boulevard	10/1/12	10/23/14	Complete	Complete	N/A	N/A	Project Completed
7	9/30/2010	9/30/2010	Withdrawn 02/13/15	PV	S	5	5	FC	Borrego Substation	10/1/12	8/1/14	N/A	N/A	N/A	N/A	N/A
8	1/11/2011	1/11/2011	Withdrawn 08/23/11	PV	S	3.5	3.5	-	Santa Ysabel-Substation	6/30/13	6/30/13	N/A	N/A	N/A	N/A	N/A
9	1/27/2011	1/27/2011	Withdrawn 09/15/11	PV	S	3.5	3.5	-	Warners-Substation	11/1/12	11/1/12	N/A	N/A	N/A	N/A	N/A
10	2/4/2011	2/4/2011	Withdrawn 03/24/11	PV	S	2	2	-	Borrego-Substation	9/1/11	9/1/11	N/A	N/A	N/A	N/A	N/A
11	2/4/2011	2/4/2011	Withdrawn 03/16/11	PV	S	2	2	-	Borrego-Substation	9/1/11	9/1/11	N/A	N/A	N/A	N/A	N/A
12	2/7/2011	2/7/2011	Withdrawn 12/13/11	PV	S	2	2	-	Crestwood-Distribution	9/1/11	9/1/12	N/A	N/A	N/A	N/A	N/A
13	2/7/2011	2/7/2011	Withdrawn 3/21/12	PV	S	2	2	-	Warners-Substation	9/1/11	9/1/12	N/A	N/A	N/A	N/A	N/A
14	2/7/2011	2/7/2011	Withdrawn 11/2/12	PV	S	2	2	EO	Glenciff-Substation	9/1/11	9/1/12	N/A	N/A	N/A	N/A	N/A
15	2/7/2011	2/7/2011	Withdrawn 1/7/13	PV	S	2	2	EO	Santa Ysabel-Substation	9/1/11	9/1/12	N/A	N/A	N/A	N/A	N/A
16	2/7/2011	2/7/2011	Withdrawn 3/21/12	PV	S	2	2	-	Santa Ysabel-Substation	9/1/11	9/1/12	N/A	N/A	N/A	N/A	N/A
17	2/9/2011	2/9/2011	Withdrawn 1/13/14	PV	S	5	5	FC	Boulevard-Substation	7/1/12	12/31/13	N/A	N/A	N/A	N/A	N/A
18	2/9/2011	2/9/2011	Withdrawn 04/21/11	PV	S	2	2	-	Boulevard-Substation	9/1/11	9/1/11	N/A	N/A	N/A	N/A	N/A
19	2/11/2011	2/11/2011	Withdrawn 03/16/11	PV	S	2	2	-	Borrego-Substation	9/1/11	9/1/11	N/A	N/A	N/A	N/A	N/A
20	2/11/2011	2/11/2011	Withdrawn 03/16/11	PV	S	2	2	-	Borrego-Substation	9/1/11	9/1/11	N/A	N/A	N/A	N/A	N/A
21	2/15/2011	2/15/2011	Withdrawn 1/18/13	PV	S	3	3	FC	Boulevard-Substation	7/1/12	9/1/13	N/A	N/A	N/A	N/A	N/A
22	2/15/2011	2/15/2011	Withdrawn 04/21/11	PV	S	2	2	-	Boulevard-Substation	9/1/11	9/1/11	N/A	N/A	N/A	N/A	N/A
23	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	Potrero-Substation	9/1/11	9/1/12	N/A	N/A	N/A	N/A	N/A
24	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	Barrett-Substation	9/1/11	9/1/12	N/A	N/A	N/A	N/A	N/A
25	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	Cameron-Substation	9/1/11	9/1/12	N/A	N/A	N/A	N/A	N/A
26	2/16/2011	2/16/2011	Withdrawn 1/7/13	PV	S	2	2	EO	Rincon-Substation	9/1/11	9/1/12	N/A	N/A	N/A	N/A	N/A
27	3/21/2011	3/21/2011	Completed	PV	S	7	7	FC	Creelman Substation - Valley Center	9/1/12	12/9/13	Complete	Complete	N/A	N/A	Project Completed
28	3/21/2011	3/21/2011	Completed	PV	S	7.5	7.5	FC	Valley Center Substation - Boulevard	9/1/12	12/9/13	Complete	Complete	N/A	N/A	Project Completed
29	4/4/2011	4/4/2011	Withdrawn 1/18/13	PV	S	17	17	EO	Boulevard-Substation	6/30/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
30	4/11/2011	4/11/2011	Withdrawn 12/15/11	PV	S	2	2	-	Borrego-Substation	9/1/11	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
31	4/20/2011	4/20/2011	Withdrawn 12/15/11	PV	S	4	4	-	Borrego-Substation	7/1/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn

## The SDG&E Wholesale Distribution Open Access Tariff Generation Interconnection Request Queue as of: February 17, 2026

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status	of Interconnection	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Study Availability				
				Type	Fuel	MW	Winter					Full Capacity or Energy Only (FC/EO)	Substation and Circuit	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)
32	4/26/2011	4/26/2011	Withdrawn 3/26/13	PV	S	2.5	2.5	EQ	Leveland-Substation--	9/1/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
33	5/3/2011	5/3/2011	Withdrawn 6/13/12	PV	S	1.5	1.5	TBD	Valley Center-Substation--	2/1/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
34	5/16/2011	5/16/2011	Withdrawn 3/5/15	PV	S	4	4	EQ	Valley Center-Substation--	3/1/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
35	5/16/2011	5/16/2011	Completed	PV	S	4.32	4.32	FC	Creelman Substation -	3/1/12	3/1/17	Complete	Complete	N/A	N/A	Project Completed
36	5/16/2011	5/16/2011	Withdrawn 7/8/17	PV	S	2	2	EQ	Pala-Substation--	3/1/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
37	5/19/2011	5/19/2011	Withdrawn 3/05	PV	S	5	5	-	Ramona-Substation--	9/1/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
38	5/20/2011	5/20/2011	Withdrawn 1/7/13	PV	S	2	2	EQ	Valley Center-Substation--	9/1/11	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
39	6/1/2011	6/1/2011	Withdrawn 2/13	PV	S	5	5	-	Boulevard-Substation	12/1/13	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
40	7/25/2011	7/25/2011	Withdrawn 9/3/14	PV	S	1.5	1.5	-	Barrett-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
41	7/25/2011	7/25/2011	Withdrawn	PV	S	1.5	1.5	-	Barrett-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
42	7/25/2011	7/25/2011	Withdrawn	PV	S	1.5	1.5	-	Barrett-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
43	7/25/2011	7/25/2011	Withdrawn	PV	S	1.5	1.5	-	Barrett-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
44	7/25/2011	7/25/2011	Withdrawn 9/3/14	PV	S	0.999	0.999	-	Barrett-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
45	7/25/2011	7/25/2011	Withdrawn	PV	S	0.999	0.999	-	Barrett-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
46	7/25/2011	7/25/2011	Withdrawn 09/20/11	PV	S	1.5	1.5	-	Barrett-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
47	7/25/2011	7/25/2011	Withdrawn 09/20/11	PV	S	1.5	1.5	-	Barrett-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
48	7/25/2011	7/25/2011	Withdrawn 09/20/11	PV	S	1.5	1.5	-	Barrett-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
49	7/25/2011	7/25/2011	Withdrawn 09/01/11	PV	S	1.5	1.5	-	Barrett-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
50	7/25/2011	7/25/2011	Withdrawn 7/5/17	PV	S	1.5	1.5	-	Lilac Substation--	1/25/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
51	7/29/2011	7/29/2011	Withdrawn 5/04/12	PV	S	1.5	1.5	-	Lilac Substation--	7/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
52	8/15/2011	8/15/2011	Withdrawn 10/06/11	PV	S	1.50	1.50	-	Potrero-Substation	3/30/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
53	10/11/11	10/11/11	Withdrawn 12/14/11	PV	S	1.5	1.5	-	Borrego-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
54	10/11/11	10/11/11	Withdrawn 12/14/11	PV	S	1.5	1.5	-	Borrego-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
57	10/20/11	10/20/11	Withdrawn 12/4/12	DG	LFG	1.6	1.6	-	Area 30, Otay-Mesa--	4/1/2013	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
58	10/31/2011	10/31/2011	Withdrawn 9/30/15	PV	S	5	5	FC	Border-Substation--	12/31/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
59	3/30/2012	4/11/2012	Completed	PV	S	2.33	2.33	FC	Valley Center Sub -	8/1/13	11/11/16	N/A	Completed	N/A	N/A	Project Completed
60	3/30/12	4/11/12	Withdrawn 11/6/13	PV	S	5.0	5.0	FC	Creelman-Substation--	8/1/13	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
61	4/4/12	4/11/12	Withdrawn 11/2/12	PV	S	10.0	10.0	TBD	Leveland-Substation--	12/1/12	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
62	4/2/12	4/2/12	Withdrawn 3/19/13	PV	S	40.0	40.0	TBD	Barrett-Substation--	5/1/15	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
63	10/4/2012	10/4/2012	Withdrawn 2/16/16	PV	S	5	5	EQ	Boulevard-Substation--	11/15/14	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
64	10/4/12	10/4/12	Withdrawn 1/22/13	PV	S	5.0	5.0	TBD	Boulevard-Substation--	11/15/14	N/A	N/A	N/A	N/A	N/A	Project Withdrawn

## The SDG&E Wholesale Distribution Open Access Tariff Generation Interconnection Request Queue as of: February 17, 2026

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status Full Capacity or Energy Only (FC/EO)	of Interconnection Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Study Availability				
				Type	Fuel	MW	Winter					Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
65	11/8/12	11/8/12	Withdrawn 1/10/13	PV	S	1.5	1.5	-	Berrego-Substation--	4/16/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
66	11/8/12	11/8/12	Withdrawn 1/10/13	PV	S	1.5	1.5	-	Berrego-Substation--	4/16/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
67	1/22/2013	1/22/2013	Completed	PV	S	3	3	FC	Lilac Substation -	6/1/14	2/1/16	N/A	Completed	N/A	N/A	Project Completed
68	2/13/2013	2/13/2013	Withdrawn 9/30/15	PV	S	3	3	EO	Border-Substation--	12/31/14	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
69	3/8/2013	3/8/2013	Withdrawn 8/20/15	PV	S	2	2	FC	Les Coches-Substation--	9/1/15	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
70	3/15/2013	3/15/2013	Withdrawn 7/5/17	PV	S	1.5	1.5	-	Japatul-Substation--	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
71	3/15/2013	3/15/2013	Withdrawn 7/5/17	PV	S	1.5	1.5	-	Glencliff-Substation--	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
72	3/15/2013	3/15/2013	Withdrawn 10/5/15	PV	S	1.5	1.5	-	Descanso-Substation--	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
73	5/1/2013	5/1/2013	Withdrawn 7/18/17	PV	S	4	4	-	Santa Ysabel-Substation--	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
74	7/3/2013	7/3/2013	Withdrawn 10/5/15	PV	S	1.5	1.5	-	Descanso-Substation--	4/15/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
76	11/6/2013	11/6/2013	Withdrawn 12/18/13	PV	S	3	3	-	Boulevard-Substation--	11/1/15	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
77	2/3/2014	2/3/2014	Withdrawn 3/2/16	PV	S	4	4	-	Valley Center-Substation--	3/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
78	2/3/2014	2/3/2014	Withdrawn 3/2/16	PV	S	1.5	1.5	-	Warners-Springs-Substation--	3/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
79	3/27/2014	3/27/2014	Withdrawn 3/2/16	PV	S	1.5	1.5	-	Creelman-Substation--	3/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
80	4/15/2014	4/15/2014	Withdrawn 9/25/15	PV	S	2	2	-	Loveland-Substation--	12/31/15	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
81	4/15/2014	4/15/2014	Withdrawn 5/27/14	PV	S	2	2	-	Loveland-Substation--	12/31/15	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
82	4/22/2014	4/23/2014	Withdrawn 10/21/2024	AES	N/A	2	2	FC	Avocado-Substation--	11/30/15	10/31/17	N/A	N/A	N/A	N/A	Project Withdrawn
83	4/22/2014	4/23/2014	Withdrawn 10/21/2024	AES	N/A	2	2	FC	Creelman-Substation--	11/30/15	10/31/17	N/A	N/A	N/A	N/A	Project Withdrawn
84	4/22/2014	4/23/2014	Withdrawn 10/21/2024	AES	N/A	2	2	FC	Lilac-Substation--	11/30/15	10/31/17	N/A	N/A	N/A	N/A	Project Withdrawn
86	9/26/2014	9/26/2014	Withdrawn 10/21/2024	AES	N/A	1.5	1.5	EO	Melrose-Substation--	11/1/15	11/1/15	N/A	N/A	N/A	N/A	Project Withdrawn
87	12/30/2014	12/31/2014	Withdrawn 10/21/2024	AES	N/A	2	2	FC	Monserate-Substation--	9/30/15	10/31/17	N/A	N/A	N/A	N/A	Project Withdrawn
88	1/12/2015	1/13/2015	Withdrawn 10/21/2024	AES	N/A	2	2	FC	Melrose-Substation--	9/30/15	10/31/17	N/A	N/A	N/A	N/A	Project Withdrawn
89	12/20/2014	11/20/2014	Withdrawn 7/7/2015	AES	N/A	6.5	6.5	-	Berrego-Substation--	9/1/16	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
90	4/20/2015	4/20/2015	Withdrawn 5/17/19	AES	N/A	20.0	20.0	EO	Avocado-Substation--	5/1/21	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
91	4/29/2015	4/29/2015	Withdrawn 6/22/15	AES	N/A	5.0	5.0	-	Border-Substation--	6/8/17	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
92	4/29/2015	4/29/2015	Withdrawn 6/22/15	AES	N/A	5.0	5.0	-	Spring Valley-Substation--	6/8/17	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
93	4/30/2015	4/30/2015	Withdrawn 4/30/19	AES	N/A	20.0	20.0	EO	Avocado-Substation--	6/2/17	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
95	8/27/2015	8/27/2015	Withdrawn 10/12/18	ST	-	4.0	4.0	FC	Coronado-Street-Substation--	4/1/17	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
96	8/27/2015	8/27/2015	Withdrawn 5/31/16	ST	-	11.3	11.3	FC	Division Street-Substation--	4/1/17	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
97	8/27/2015	8/27/2015	Withdrawn 5/31/16	ST	-	7.7	7.7	FC	Old Town-Substation--	4/1/17	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
100	3/24/2016	3/31/2016	Withdrawn 10/21/2024	AES	N/A	2.0	2.0	FC	Capistrano-Substation--	7/7/17	7/7/2017	N/A	N/A	N/A	N/A	Project Withdrawn

## The SDG&E Wholesale Distribution Open Access Tariff Generation Interconnection Request Queue as of: February 17, 2026

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status Full Capacity or Energy Only (FC/EO)	of Interconnection Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Study Availability				
				Type	Fuel	MW	Winter					Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
101	3/24/2016	3/31/2016	Withdrawn 10/21/2024	AES	N/A	2.0	2.0	FC	Capistrano-Substation--	7/7/17	7/7/2017					Project Withdrawn
102	1/26/2016	2/25/2016	Withdrawn 10/21/2024	PV	S	2.0	2.0	EO	Boulevard-Substation--	12/12/16	12/12/2016					Project Withdrawn
104	4/25/2016	4/26/2016	Completed	AES	N/A	3.00	3.00	EO	Proctor Valley Substation -	12/1/16	2/6/2018	N/A	Completed	N/A	N/A	Project Completed
105	4/29/2016	5/13/2016	Withdrawn 1/26/18	PV	S	9.68	9.68	EO	Border-Substation--	9/1/19	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
106	5/9/2016	5/19/2016	Withdrawn 4/7/17	AES	N/A	2.00	2.00	EO	Sweetwater-Substation--	5/31/18	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
107	5/9/2016	5/19/2016	Withdrawn 4/7/17	AES	N/A	3.00	3.00	EO	Avocado-Substation--	5/31/18	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
108	5/9/2016	5/19/2016	Withdrawn 5/17/19	AES	N/A	3.00	3.00	EO	Pomerado-Substation--	11/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
109	5/24/2016	5/24/2016	Withdrawn 10/21/2024	AES	N/A	1.50	1.50	EO	Escondido-Substation--	12/31/2018	12/31/2018					Project Withdrawn
110	7/5/2016	7/7/2016	Completed	AES	N/A	10.00	10.00	FC	Escondido Substation - 12	12/1/2016	1/13/2017	N/A	Completed	N/A	N/A	Project Completed
111	7/5/2016	7/7/2016	Completed	AES	N/A	10.00	10.00	FC	Escondido Substation - 12	12/1/2016	1/11/2017	N/A	Completed	N/A	N/A	Project Completed
112	7/5/2016	7/7/2016	Completed	AES	N/A	10.00	10.00	FC	Escondido Substation - 12	12/1/2016	1/20/2017	N/A	Completed	N/A	N/A	Project Completed
113	7/5/2016	7/11/2016	Completed	AES	N/A	7.50	7.50	FC	El Cajon Substation - 12	12/1/2016	1/12/2017	N/A	Completed	N/A	N/A	Project Completed
114	12/15/2016	1/1/17	Withdrawn 4/10/19	AES	N/A	3.00	3.00	EO	Pomerado-Substation - 12	11/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
115	1/20/2017	2/21/2017	Withdrawn 4/7/17	AES	N/A	3.00	3.00	EO	Pomerado-Substation - 12	1/30/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
116	2/3/2017	2/3/2017	Withdrawn 8/5/19	H	N/A	4.73	4.73	EO	Chicarta-Substation--	n/a	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
117	4/10/2017	5/4/2017	Withdrawn 10/21/2024	PV	N/A	0.72	0.72	EO	Monserate-Substation--	3/4/2020	4/1/2020					Project Withdrawn
118	4/25/2017	4/28/2017	Withdrawn 10/21/2024	AES	N/A	4.00	4.00	FC	Capistrano-Substation--	10/1/2019	12/1/2019					Project Withdrawn
120	5/22/2017	6/9/2017	Withdrawn 2/23/21	PV	N/A	2.40	2.40	EO	Cameron-Substation--	8/30/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
121	2/2/2018	2/22/2018	Withdrawn 4/30/18	AES/PV	N/A	9.25	9.25	FC	San Luis Rey--Distribution-	4/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
122	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	Melrose Substation.	10/31/2019	11/22/2023	N/A	Completed	N/A	N/A	Project Completed
123	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	Melrose Substation.	10/31/2019	11/22/2023	N/A	Completed	N/A	N/A	Project Completed
124	2/27/2018	2/28/2018	Withdrawn 8/2/21	AES	N/A	10.00	10.00	FC	Kearny-Substation--	10/31/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
125	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	Kearny Substation.	10/31/2019	11/23/2021	N/A	Completed	N/A	N/A	Project Completed
126	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	Kearny Substation.	10/31/2019	11/26/2021	N/A	Completed	N/A	N/A	Project Completed
127	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	Boulevard Substation.	10/31/2019	10/4/2023	N/A	Completed	N/A	N/A	Project Completed
128	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	Clairemont Substation.	10/31/2020	10/10/2023	N/A	Completed	N/A	N/A	Project Completed
129	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	Elliott Substation.	10/31/2020	10/18/2023	N/A	Completed	N/A	N/A	Project Completed
130	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	Paradise Substation.	10/31/2020	11/22/2023	N/A	Completed	N/A	N/A	Project Completed
131	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	Santee Substation.	10/31/2020	10/15/2025	N/A	Completed	N/A	N/A	Project Completed
132	4/13/2018	4/17/2018	Withdrawn 2/5/21	AES	N/A	6.50	6.50	FC	Escondido-Substation--	2/1/2021	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
143	4/30/2018	5/1/2018	Withdrawn 3/20/19	AES	N/A	10.00	10.00	FC	Melrose-Substation--	5/1/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn

## The SDG&E Wholesale Distribution Open Access Tariff Generation Interconnection Request Queue as of: February 17, 2026

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status Full Capacity or Energy Only (FC/EO)	of Interconnection Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Study Availability				
				Type	Fuel	MW	Winter					Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
144	4/30/2018	5/1/2018	Withdrawn 3/20/19	AES	N/A	10.00	10.00	FC	Melrose-Substation-	5/1/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
145	8/6/2018	8/8/2018	Withdrawn 5/17/19	AES	N/A	3.00	3.00	EO	Pomerado-Substation-12-	11/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
146	11/21/2018	2/26/2019	Withdrawn 10/21/2024	AES	N/A	3.00	3.00	EO	San Luis Rey-12kV San Luis-	11/30/2019						Project Withdrawn
148	11/21/2018	2/26/2019	Withdrawn 10/21/2024	AES	N/A	3.00	3.00	EO	San Luis Rey-12kV San Luis-	11/30/2019						Project Withdrawn
149	11/21/2018	2/26/2019	Withdrawn 3/19/19	AES	N/A	3.00	3.00	EO	San Luis Rey-12kV San Luis-	11/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
152	4/24/2019	5/17/2019	Withdrawn 3/4/20	AES	N/A	3.00	3.00	FC	Pomerado-Substation-	4/30/2020	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
153	4/24/2019	5/17/2019	Withdrawn 3/4/20	AES	N/A	3.00	3.00	FC	Pomerado-Substation-	4/30/2020	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
159	10/14/2019	10/28/2019	Withdrawn 9/24/2025	AES	N/A	3	3.00	EO	Granite-Substation-	5/1/2020						Project Withdrawn
160	10/14/2019	10/28/2019	Withdrawn 4/48/2025	AES	N/A	3	3.00	EO	San Ysidro-Distribution-	5/1/2020						Project Withdrawn
161	12/18/2019	1/30/2020	Active	PV/AES	S	9.99	9.99	EO	Valley Center Substation -	12/31/2028						
162	11/27/2019	3/10/2020	Active	AES	N/A	3.00	3.00	EO	Mesa Heights Substation -	5/1/2020						
163	11/27/2019	3/10/2020	Withdrawn 4/48/2025	AES	N/A	3	3.00	EO	Los Coches-Substation-	12/1/2020						Project Withdrawn
164	4/13/2020	4/14/2020	Active	IC/AES	NG	24.95	24.95	EO	Pendleton Substation.	9/12/2022	11/1/2026					
165	4/13/2020	4/14/2020	Active	IC/AES	NG	24.95	24.95	EO	Pendleton Substation.	9/12/2022	11/1/2026					
166	4/28/2020	5/26/2020	Withdrawn 7/23/2025	AES	N/A	3	3.00	EO	Murray-Substation-	1/2/2021						Project Withdrawn
167	4/30/2020	5/26/2020	Withdrawn 4/11/2025	AES	N/A	10	10.00	FC	Point Loma-Substation-	8/31/2022						Project Withdrawn
168	4/30/2020	5/26/2020	Withdrawn 4/11/2025	AES	N/A	10	10.00	FC	Vine Substation-12kV Circuit-	8/31/2022						Project Withdrawn
169	5/8/2020	5/26/2020	Withdrawn 2/26/2025	AES	N/A	3	3.00	EO	Murray-Substation-	1/2/2021						Project Withdrawn
170	5/8/2020	5/26/2020	Withdrawn 2/26/2025	AES	N/A	3	3.00	EO	Murray-Substation-	1/2/2021						Project Withdrawn
171	5/8/2020	5/26/2020	Withdrawn 4/48/2025	AES	N/A	3.00	3.00	EO	Los Coches-Substation-	1/2/2021						Project Withdrawn
172	5/8/2020	5/26/2020	Withdrawn 4/48/2025	AES	N/A	3.00	3.00	EO	Los Coches-Substation-	1/2/2021						Project Withdrawn
173	5/8/2020	5/26/2020	Withdrawn 2/19/2025	AES	N/A	3.00	3.00	EO	Granite-Substation-	1/2/2021						Project Withdrawn
174	5/8/2020	5/26/2020	Withdrawn 10/30/2023	AES	N/A	3.00	3.00	EO	Granite-Substation-	1/2/2021	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
177	5/18/2020	6/30/2020	Completed	AES	N/A	0.50	0.50	EO	Creelman Substation -	7/30/2021	2/14/2022	N/A	N/A	N/A	N/A	Project Completed
178	4/15/2020	6/30/2020	Completed	PV	S	0.85	0.85	EO	Cameron Corners	7/30/2021	3/18/2023	N/A	N/A	N/A	N/A	Project Completed
179	4/15/2020	6/30/2020	Completed	AES	N/A	0.47	0.47	EO	Cameron Corners	7/30/2021	3/23/2023	N/A	N/A	N/A	N/A	Project Completed
180	5/14/2020	7/1/2020	Withdrawn 3/2/21	AES	N/A	1.00	1.00	FC	Kearny-Substation-	3/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
183	2/4/2021	2/12/2021	Withdrawn 7/23/2025	AES	N/A	3.00	3.00	EO	Murray-Substation-	7/1/2022						Project Withdrawn
184	2/4/2021	2/12/2021	Withdrawn 7/23/2025	AES	N/A	3.00	3.00	EO	Murray-Substation-	7/1/2022						Project Withdrawn
185	2/4/2021	2/12/2021	Withdrawn 2/26/2025	AES	N/A	3	1/3/1900	EO	Murray-Substation-	7/1/2022						Project Withdrawn
186	2/4/2021	2/12/2021	Withdrawn 7/23/2025	AES	N/A	3	1/3/1900	EO	Murray-Substation-	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn

## The SDG&E Wholesale Distribution Open Access Tariff Generation Interconnection Request Queue as of: February 17, 2026

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status Full Capacity or Energy Only (FC/EO)	of Interconnection	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Study Availability				
				Type	Fuel	MW	Winter					Substation and Circuit	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)
187	2/4/2021	2/12/2021	Withdrawn 7/23/2025	AES	N/A	3	1/3/1900	EO	Murray-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
188	2/4/2021	2/12/2021	Completed	AES	N/A	10.00	10.00	FC	Pala Substation -	9/1/2021	9/15/2023		Completed			Project Completed
189	2/23/2021	2/24/2021	Withdrawn 3/30/21	FC	H	0.15	0.15	FC	Borrego-Springs--	5/30/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
190	2/4/2021	2/12/2021	Completed	AES	N/A	3.00	3.00	EO	Chula Vista Substation -	7/1/2022	6/8/2023	N/A	N/A	N/A	N/A	Project Completed
191	2/4/2021	2/12/2021	Completed	AES	N/A	3.00	3.00	EO	Chula Vista Substation -	7/1/2022	6/8/2023	N/A	N/A	N/A	N/A	Project Completed
192	2/17/2021	3/5/2021	Withdrawn 6/19/2024	AES	N/A	3.00	3.00	EO	Imperial Beach-Substation--	7/1/2022						Project Withdrawn
193	2/17/2021	3/5/2021	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Imperial Beach-Substation--	44743						Project Withdrawn
194	2/17/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	Imperial Beach-Substation--	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
195	2/17/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	Imperial Beach-Substation--	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
196	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	Rancho-Bernardo-	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
197	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	Imperial Beach-Substation--	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
198	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	Rancho-Bernardo-	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
199	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	Rancho-Bernardo-	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
200	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	Rancho-Bernardo-	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
201	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
202	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
203	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
204	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
205	2/18/2021	3/5/2021	Withdrawn 3/30/21	AES	N/A	3.00	3.00	EO	Creelman-Substation--	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
206	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
207	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
208	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
209	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
210	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
211	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
212	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
213	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
214	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
215	3/24/2021	3/30/2021	Withdrawn 5/10/2022	AES	N/A	8.00	8.00	FC	Borrego-Springs--12kV	6/30/2022		N/A	Completed	N/A	N/A	Project Withdrawn
216	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Chicarita-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
217	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	Chicarita-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn

## The SDG&E Wholesale Distribution Open Access Tariff Generation Interconnection Request Queue as of: February 17, 2026

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status Full Capacity or Energy Only (FC/EO)	of Interconnection	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Study Availability				
				Type	Fuel	MW	Winter					Substation and Circuit	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)
218	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Chicarita-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
219	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Chicarita-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
220	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Chicarita-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
221	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Chicarita-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
222	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Chicarita-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
223	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Chicarita-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
224	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Chicarita-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
225	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Chicarita-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
226	4/21/2024	4/28/2024	Withdrawn 5/10/2022	FC	H	0.25	0.25	FC	Borrego Springs--12kV	7/30/2024		N/A	Completed	N/A	N/A	Project Withdrawn
227	4/28/2024	5/10/2024	Withdrawn 7/23/2025	AES	N/A	3.00	3.00	EQ	Murray-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
228	4/28/2024	5/10/2024	Withdrawn 7/23/2025	AES	N/A	3.00	3.00	EQ	Murray-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
229	4/28/2024	5/10/2024	Withdrawn 10/13/2023	AES	N/A	3.00	3.00	EQ	Murray-Substation--	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
230	6/17/2024	6/30/2024	Withdrawn 1/11/2022	AES	N/A	11.00	11.00	EQ	Leveland-Substation--	2/7/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
231	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
232	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
233	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
234	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
235	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
236	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EQ	Creelman-Substation--	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
237	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EQ	Border-Substation--	4/1/2022						Project Withdrawn
238	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EQ	Border-Substation--	4/1/2022						Project Withdrawn
239	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EQ	Border-Substation--	4/1/2022						Project Withdrawn
240	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EQ	Border-Substation--	4/1/2022						Project Withdrawn
241	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EQ	Border-Substation--	4/1/2022						Project Withdrawn
242	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EQ	Border-Substation--	4/1/2022						Project Withdrawn
243	11/19/2024	12/29/2024	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EQ	El Cajon-Substation--	2/1/2023	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
244	11/29/2024	12/29/2024	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EQ	Pomerado-Substation--	2/1/2023	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
245	11/29/2024	12/29/2024	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EQ	Pomerado-Substation--	2/1/2023	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
246	11/29/2024	12/29/2024	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EQ	Pomerado-Substation--	2/1/2023	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
247	11/29/2024	12/29/2024	Withdrawn 3/1/2022	AES	N/A	245.00	9.80	EQ	Pomerado-Substation--	2/1/2023	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
248	12/10/2024	12/29/2024	Withdrawn 4/48/2025	AES	N/A	3.00	3.00	EQ	Alpine-Substation--	2/1/2023	N/A	N/A	N/A	N/A	N/A	Project Withdrawn

## The SDG&E Wholesale Distribution Open Access Tariff Generation Interconnection Request Queue as of: February 17, 2026

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status Full Capacity or Energy Only (FC/EO)	of Interconnection	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Study Availability				
				Type	Fuel	MW	Winter					Substation and Circuit	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)
249	12/10/2021	12/29/2021	Withdrawn 4/48/2025	AES	N/A	3.00	3.00	EO	<del>Alpine-Substation</del>	2/1/2023	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
250	1/14/2022	1/14/2022	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	<del>Proctor Valley-Substation</del>	5/1/2023	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
251	1/14/2022	1/14/2022	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	<del>Proctor Valley-Substation</del>	5/1/2023	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
252	1/14/2022	1/14/2022	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	<del>Proctor Valley-Substation</del>	5/1/2023	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
253	1/14/2022	1/14/2022	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	<del>Proctor Valley-Substation</del>	5/1/2023	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
254	1/16/2022	1/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	<del>Spring Valley-Substation</del>	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
255	1/16/2022	1/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	<del>Spring Valley-Substation</del>	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
256	1/16/2022	1/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	<del>Spring Valley-Substation</del>	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
257	1/16/2022	1/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	<del>Spring Valley-Substation</del>	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
258	1/16/2022	1/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	<del>Spring Valley-Substation</del>	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
259	1/16/2022	1/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	<del>Spring Valley-Substation</del>	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
260	5/10/2022	5/10/2022	Completed	AES/FC	H	7.80	7.80	FC	Borrego Springs - 12kV	11/1/2022	2/28/2025	N/A	Complete	N/A	N/A	
261	5/11/2022	5/11/2022	Withdrawn	PV	N/A	3.00	3.00	EO	<del>Borrego Springs</del>	3/1/2023		N/A	N/A	N/A	N/A	
262	7/21/2022	7/29/2022	Active	AES	N/A	3.00	3.00	EO	Cannon Substation -	12/30/2022		N/A	N/A	N/A	N/A	
263	11/10/2022	12/1/2022	Withdrawn 1/5/2023	AES	N/A	3.00	3.00	EO	<del>San Marcos-Substation</del>	1/30/2023		N/A	N/A	N/A	N/A	Project Withdrawn
264	11/10/2022	12/1/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	<del>San Marcos-Substation</del>	1/30/2023		N/A	N/A	N/A	N/A	Project Withdrawn
265	11/10/2022	12/1/2022	Withdrawn 1/5/2023	AES	N/A	3.00	3.00	EO	<del>San Marcos-Substation</del>	1/30/2023		N/A	N/A	N/A	N/A	Project Withdrawn
266	11/10/2022	12/1/2022	Withdrawn 1/5/2023	AES	N/A	3.00	3.00	EO	<del>San Marcos-Substation</del>	1/30/2023		N/A	N/A	N/A	N/A	Project Withdrawn
267	11/10/2022	12/1/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	<del>San Marcos-Substation</del>	1/30/2023		N/A	N/A	N/A	N/A	Project Withdrawn
268	11/10/2022	12/1/2022	Withdrawn 4/25/2023	PV	N/A	2.00	2.00	FC	<del>Borrego Springs</del>	12/15/2023						Project Withdrawn
269	1/30/2023	3/1/2023	Withdrawn 11/27/2024	AES	N/A	5.00	5.00	FC	<del>San Marcos-Substation</del>	3/1/2024						Project Withdrawn
270	3/28/2023	4/3/2023	Withdrawn 11/8/2024	AES	N/A	5.00	5.00	FC	<del>Avocado-Substation</del>	12/15/2024						Project Withdrawn
271	4/18/2023	4/19/2023	Withdrawn	AES	N/A	10.00	10.00	EO	<del>Ocean Ranch-Substation</del>	7/1/2026						
272	4/18/2023	4/19/2023	Withdrawn	AES	N/A	10.00	10.00	EO	<del>Ocean Ranch-Substation</del>	9/1/2026						
273	7/19/2023	8/16/2023	Withdrawn 3/19/2025	PV/AES	N/A	5.00	5.00	EO	Leveland-Substa	7/19/2025						Project Withdrawn
274	7/12/2023	8/24/2023	Withdrawn 3/12/2024	AES	N/A	10.00	10.00	FC	Creelman Subst	1/15/2025						Project Withdrawn
275	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	<del>Creelman-Substation</del>	1/15/2025						Project Withdrawn
276	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	<del>Creelman-Substation</del>	1/15/2025						Project Withdrawn
277	7/12/2023	8/24/2023	Withdrawn 3/12/2024	AES	N/A	10.00	10.00	FC	Creelman Subst	1/15/2025						Project Withdrawn
278	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	<del>Creelman-Substation</del>	1/15/2025						Project Withdrawn
279	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	<del>Creelman-Substation</del>	1/15/2025						Project Withdrawn

## The SDG&E Wholesale Distribution Open Access Tariff Generation Interconnection Request Queue as of: February 17, 2026

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status Full Capacity or Energy Only (FC/EO)	of Interconnection Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Study Availability				Interconnection Agreement Status
				Type	Fuel	MW	Winter					Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	
280	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	Creelman-Substation--	4/15/2025						Project Withdrawn
281	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	Creelman-Substation--	4/15/2025						Project Withdrawn
282	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	Creelman-Substation--	4/15/2025						Project Withdrawn
283	7/12/2023	8/24/2023	Withdrawn 3/12/2024	AES	N/A	10.00	10.00	FC	Spring Valley-Substation--	4/15/2025						Project Withdrawn
284	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	EO	Spring Valley-Substation--	4/15/2025						Project Withdrawn
285	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	EO	Spring Valley-Substation--	4/15/2025						Project Withdrawn
286	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	EO	Spring Valley-Substation--	4/15/2025						Project Withdrawn
287	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	EO	Spring Valley-Substation--	4/15/2025						Project Withdrawn
288	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	EO	Spring Valley-Substation--	4/15/2025						Project Withdrawn
289	10/6/2023	10/11/2023	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Granite-Substation--	4/1/2025						Project Withdrawn
290	10/6/2023	10/11/2023	Withdrawn 10/30/23	AES	N/A	3.00	3.00	EO	Granite-Substation--	45658						Project Withdrawn
291	10/27/2023	10/30/2023	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	45748						Project Withdrawn
292	10/27/2023	10/30/2023	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	45748						Project Withdrawn
293	10/27/2023	10/30/2023	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	45748						Project Withdrawn
294	10/27/2023	10/30/2023	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	45748						Project Withdrawn
295	10/27/2023	10/30/2023	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	4/1/2025						Project Withdrawn
296	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	4/1/2025						Project Withdrawn
297	10/27/2023	10/30/2023	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Spring Valley Su	4/1/2025						Project Withdrawn
298	10/27/2023	10/30/2023	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Spring Valley Su	4/1/2025						Project Withdrawn
299	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	4/1/2025						Project Withdrawn
300	10/27/2023	10/30/2023	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Spring Valley Su	4/1/2025						Project Withdrawn
301	10/27/2023	10/30/2023	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Spring Valley Su	4/1/2025						Project Withdrawn
302	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	4/1/2025						Project Withdrawn
303	10/27/2023	10/30/2023	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	Spring Valley Su	4/1/2025						Project Withdrawn
304	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	Spring Valley Su	4/1/2025						Project Withdrawn
305	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	Spring Valley-Substation--	4/1/2025						Project Withdrawn
306	10/30/2023	10/31/2023	Withdrawn 2/6/2026	AES	N/A	3.00	3.00	EO	Creelman-Substation--	4/1/2025						
307	10/30/2023	10/31/2023	Withdrawn 2/6/2026	AES	N/A	3.00	3.00	EO	Creelman-Substation--	4/1/2025						
308	10/30/2023	10/31/2023	Withdrawn 2/6/2026	AES	N/A	3.00	3.00	EO	Creelman-Substation--	4/1/2025						
309	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	Creelman-Substation--	4/1/2025						Project Withdrawn
310	10/30/2023	10/31/2023	Withdrawn 2/6/2026	AES	N/A	3.00	3.00	EO	Creelman-Substation--	4/1/2025						

## The SDG&E Wholesale Distribution Open Access Tariff Generation Interconnection Request Queue as of: February 17, 2026

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status Full Capacity or Energy Only (FC/EO)	of Interconnection Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Study Availability				
				Type	Fuel	MW	Winter					Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
311	10/30/2023	10/31/2023	Withdrawn 2/6/2026	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025						
312	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025					Project Withdrawn	
313	10/30/2023	10/31/2023	Withdrawn 2/6/2026	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025						
314	10/30/2023	10/31/2023	Withdrawn 2/6/2026	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025						
315	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025					Project Withdrawn	
316	10/30/2023	10/31/2023	Withdrawn 2/6/2026	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025						
317	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025					Project Withdrawn	
318	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025					Project Withdrawn	
319	10/30/2023	10/31/2023	Withdrawn 2/6/2026	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025						
320	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025					Project Withdrawn	
321	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025					Project Withdrawn	
322	10/30/2023	10/31/2023	Withdrawn 2/6/2026	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025						
323	10/30/2023	10/31/2023	Withdrawn 2/6/2026	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025						
324	10/30/2023	10/31/2023	Withdrawn 5/20/2025	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	4/1/2025					Project Withdrawn	
325	12/13/2023	12/18/2023	Withdrawn 5/20/2025	AES	N/A	3.00	3.00	EQ	<del>Granite Substation</del>	1/1/2025					Project Withdrawn	
326	1/3/2024	1/24/2024	Withdrawn 9-2-2025	AES	N/A	3.00	3.00	EQ	<del>Otay Substation - Circuit 150</del>	12/31/2024	46752				Project Withdrawn	
327	1/3/2024	1/24/2024	Withdrawn 9-2-2025	AES	N/A	3.00	3.00	EQ	<del>San Ysidro - Circuit 463</del>	12/31/2024	46752				Project Withdrawn	
328	1/3/2024	1/24/2024	Active	AES	N/A	3.00	3.00	EO	Mira Sorrento - Circuit 1444	12/31/2024	46752					
329	1/3/2024	1/24/2024	Withdrawn 9-2-2025	AES	N/A	3.00	3.00	EQ	<del>Border Substation</del>	12/31/2024	46752				Project Withdrawn	
330	1/3/2024	1/24/2024	Withdrawn 9/2/2025	AES	N/A	3.00	3.00	EQ	<del>Border Substation</del>	12/31/2024					Project Withdrawn	
331	1/3/2024	1/24/2024	Active	AES	N/A	3.00	3.00	EO	Sweetwater Substation	12/31/2024	46752					
332	1/3/2024	1/24/2024	Withdrawn 9-2-2025	AES	N/A	3.00	3.00	EQ	<del>Sweetwater Substation</del>	12/31/2024	46752				Project Withdrawn	
333	1/13/2024	1/24/2024	Withdrawn 8/12/2025	PV	N/A	1.52	1.52	EQ	<del>Border Substation</del>	7/30/2025					Project Withdrawn	
334	1/17/2024	1/24/2024	Withdrawn 8/12/2025	PV	N/A	2.40	2.40	EQ	<del>Bernardo Substation</del>	7/30/2025					Project Withdrawn	
335	1/17/2024	1/24/2024	Withdrawn 8/12/2025	PV	N/A	0.68	0.68	EQ	<del>Sweetwater Substation</del>	7/30/2025					Project Withdrawn	
346	3/26/2024	4/2/2024	Withdrawn 5/20/2025	AES	N/A	3.00	3.00	EQ	<del>Spring Valley Substation</del>	3/1/2027					Project Withdrawn	
347	3/26/2024	4/2/2024	Withdrawn 5/20/2025	AES	N/A	3.00	3.00	EQ	<del>Spring Valley Substation</del>	3/1/2027					Project Withdrawn	
348	3/26/2024	4/2/2024	Active	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	6/15/2027						
349	3/26/2024	4/2/2024	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	6/15/2027					Project Withdrawn	
350	3/26/2024	4/2/2024	Active	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	6/15/2027						
351	3/26/2024	4/2/2024	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	<del>Creelman Substation</del>	6/15/2027					Project Withdrawn	

