

ID	<div><div></div></div>	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1		UPDATED as of June 1, 2021															
2		SCE - Local RCI Solicitation	679 days	Tue 8/21/18	Fri 3/26/21		<div><div></div></div>										
3		SCE - RFA Preparation	40 days	Tue 8/21/18	Mon 10/15/18		<div><div></div></div>										
4		SCE - RFA Release	1 day	Fri 11/9/18	Fri 11/9/18		<div><div></div></div>										
5		SCE - RFA Abstract Creation Duration	30 days	Sat 11/10/18	Thu 12/20/18		<div><div></div></div>										
6		SCE - RFA Evaluation	82 days	Fri 12/21/18	Mon 4/15/19			<div><div></div></div>									
7		SCE - RFA Review with EE PRG	1 day	Tue 4/16/19	Tue 4/16/19			<div><div></div></div>									
8		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 5/21/19	Tue 5/21/19			<div><div></div></div>									
9		SCE - RFP Preparation	175 days	Wed 5/22/19	Tue 1/21/20				<div><div></div></div>								
10		SCE - RFP Release	1 day	Wed 1/22/20	Wed 1/22/20				<div><div></div></div>								
11		SCE - RFP Proposal Creation Duration	25 days	Thu 1/23/20	Wed 2/26/20				<div><div></div></div>								
12		SCE - RFP Evaluation	38 days	Thu 2/27/20	Mon 4/20/20				<div><div></div></div>								
13		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 5/7/20	Thu 5/7/20				<div><div></div></div>								
14		SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20				<div><div></div></div>								
15		SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20				<div><div></div></div>								
16		SCE - Contract Review with EE PRG	1 day	Tue 8/18/20	Tue 8/18/20				<div><div></div></div>								
17		SCE - Final Award and Contract Signed	1 day	Wed 9/30/20	Wed 9/30/20				<div><div></div></div>								
18		SCE - Submit Advice Letter	43 days	Thu 10/1/20	Mon 11/30/20				<div><div></div></div>								
19		SCE - Advice Letter Approved	1 day	Wed 12/30/20	Wed 12/30/20				<div><div></div></div>								
20		SCE - Implementation Plan	60 days	Mon 1/4/21	Fri 3/26/21				<div><div></div></div>								
21		SCE - SW Lighting	518 days	Wed 4/3/19	Fri 3/26/21		<div><div></div></div>										
22		SCE - RFA Preparation	55 days	Wed 4/3/19	Tue 6/18/19		<div><div></div></div>										
23		SCE - RFA Release	1 day	Tue 7/2/19	Tue 7/2/19		<div><div></div></div>										
24		SCE - RFA Abstract Creation Duration	20 days	Wed 7/3/19	Tue 7/30/19		<div><div></div></div>										
25		SCE - RFA Evaluation	34 days	Wed 7/31/19	Mon 9/16/19			<div><div></div></div>									
26		SCE - RFA Review with EE PRG	1 day	Tue 9/17/19	Tue 9/17/19			<div><div></div></div>									
27		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/24/19	Tue 9/24/19			<div><div></div></div>									
28		SCE - RFP Preparation	84 days	Wed 9/25/19	Mon 1/20/20			<div><div></div></div>									
29		SCE - RFP Release	1 day	Thu 2/6/20	Thu 2/6/20				<div><div></div></div>								
30		SCE - RFP Proposal Creation Duration	27 days	Fri 2/7/20	Mon 3/16/20				<div><div></div></div>								
31		SCE - RFP Evaluation	25 days	Tue 3/17/20	Mon 4/20/20				<div><div></div></div>								
32		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 5/7/20	Thu 5/7/20				<div><div></div></div>								
33		SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20				<div><div></div></div>								
34		SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20				<div><div></div></div>								
Project: IOU Master Task Timeli Date: Tue 6/1/21		Task	<div></div>	Project Summary	<div></div>	Manual Task	<div></div>	Start-only	<div></div>	Deadline	<div></div>						
		Split	<div></div>	Inactive Task	<div></div>	Duration-only	<div></div>	Finish-only	<div></div>	Progress	<div></div>						
		Milestone	<div></div>	Inactive Milestone	<div></div>	Manual Summary Rollup	<div></div>	External Tasks	<div></div>	Manual Progress	<div></div>						
		Summary	<div></div>	Inactive Summary	<div></div>	Manual Summary	<div></div>	External Milestone	<div></div>								
Page 1																	

ID	<div><div></div><div>i</div></div>	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
70		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 6/28/21	Mon 6/28/21												
71		SCE - RFP Review with EE PRG	1 day	Tue 6/15/21	Tue 6/15/21												
72		SCE - Contract Negotiation and Development	97 days	Tue 6/29/21	Wed 11/10/21												
73		SCE - Contract Review with EE PRG	1 day	Tue 11/16/21	Tue 11/16/21												
74		SCE - Final Award and Contract Signed	1 day	Wed 12/15/21	Wed 12/15/21												
75		SCE - Submit Advice Letter	42 days	Thu 12/16/21	Fri 2/11/22												
76		SCE - Advice Letter Approved	1 day	Mon 3/21/22	Mon 3/21/22												
77		SCE - Implementation Plan	60 days	Tue 3/22/22	Mon 6/13/22												
78		SCE - SW Water/Wastewater Solicitation	482 days	Mon 11/16/20	Tue 9/20/22												
79		SCE - RFA Preparation	70 days	Mon 11/16/20	Fri 2/19/21												
80		SCE - RFA Release	1 day	Thu 3/4/21	Thu 3/4/21												
81		SCE - RFA Abstract Creation Duration	29 days	Thu 3/4/21	Tue 4/13/21												
82		SCE - RFA Evaluation	20 days	Wed 4/14/21	Tue 5/11/21												
83		SCE - RFA Review with EE PRG	1 day	Tue 5/18/21	Tue 5/18/21												
84		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 5/27/21	Thu 5/27/21												
85		SCE - RFP Preparation	34 days	Mon 4/19/21	Thu 6/3/21												
86		SCE - RFP Release	1 day	Thu 7/1/21	Thu 7/1/21												
87		SCE - RFP Proposal Creation Duration	25 days	Fri 7/2/21	Thu 8/5/21												
88		SCE - RFP Evaluation	41 days	Fri 8/6/21	Fri 10/1/21												
89		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/26/21	Tue 10/26/21												
90		SCE - RFP Review with EE PRG	1 day	Tue 10/19/21	Tue 10/19/21												
91		SCE - Contract Negotiation and Development	94 days	Wed 10/27/21	Mon 3/7/22												
92		SCE - Contract Review with EE PRG	1 day	Tue 3/15/22	Tue 3/15/22												
93		SCE - Final Award and Contract Signed	1 day	Fri 4/22/22	Fri 4/22/22												
94		SCE - Submit Advice Letter	24 days	Mon 4/25/22	Thu 5/26/22												
95		SCE - Advice Letter Approved	1 day	Tue 6/28/22	Tue 6/28/22												
96		SCE - Implementation Plan	60 days	Wed 6/29/22	Tue 9/20/22												
97		SCE - SW ETP Solicitation	466 days	Fri 5/1/20	Fri 2/11/22												
98		SCE - RFA Preparation	57 days	Fri 5/1/20	Mon 7/20/20												
99		SCE - RFA Release	1 day	Tue 8/4/20	Tue 8/4/20												
100		SCE - RFA Abstract Creation Duration	24 days	Fri 8/7/20	Wed 9/9/20												
101		SCE - RFA Evaluation	16 days	Thu 9/10/20	Thu 10/1/20												
102		SCE - RFA Review with EE PRG	1 day	Tue 10/20/20	Tue 10/20/20												
103		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/27/20	Tue 10/27/20												
104		SCE - RFP Preparation	42 days	Tue 9/8/20	Wed 11/4/20												

Project: IOU Master Task Timeli

Date: Tue 6/1/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks


External Milestone

Deadline

Progress

Manual Progress

Page 3

ID		Task Name	Duration	Start	Finish	2018	H1	H2	2019	H1	H2	2020	H1	H2	2021	H1	H2	2022	H1	H2	2023	H1	H2
141		SCG - RFA Review with EE PRG	1 day	Tue 3/5/19	Tue 3/5/19																		
142		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 6/3/19	Mon 6/3/19																		
143		SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19																		
144		SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19																		
145		SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19																		
146		SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19																		
147		SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19																		
148		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 1/21/20	Tue 1/21/20																		
149		SCG - Contract Negotiation and Development	69 days	Mon 1/27/20	Thu 4/30/20																		
150		SCG - Contract Review with EE PRG	14 days	Tue 5/5/20	Fri 5/22/20																		
151		SCG - Final Award and Contract Signed	8 days	Mon 5/25/20	Wed 6/3/20																		
152		SCG - Submit Advice Letter	96 days	Mon 6/1/20	Mon 10/12/20																		
153		SCG - Advice Letter Approved	1 day	Thu 11/12/20	Thu 11/12/20																		
154		SCG - Implementation Plan	41 days	Fri 11/13/20	Fri 1/8/21																		
155		SCG - Local Multi-family Solicitation	735 days	Sun 7/1/18	Thu 4/22/21																		
156		SCG - RFA Preparation	105 days	Sun 7/1/18	Thu 11/22/18																		
157		SCG - RFA Release	1 day	Mon 11/26/18	Mon 11/26/18																		
158		SCG - RFA Abstract Creation Duration	30 days	Tue 11/27/18	Mon 1/7/19																		
159		SCG - RFA Evaluation	59 days	Mon 1/7/19	Thu 3/28/19																		
160		SCG - RFA Review with EE PRG	1 day	Tue 4/2/19	Tue 4/2/19																		
161		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 6/3/19	Mon 6/3/19																		
162		SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19																		
163		SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19																		
164		SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19																		
165		SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19																		
166		SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19																		
167		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 1/21/20	Tue 1/21/20																		
168		SCG - Contract Negotiation and Development	155 days	Mon 1/27/20	Fri 8/28/20																		
169		SCG - Contract Review with EE PRG	99 days	Tue 5/5/20	Fri 9/18/20																		
170		SCG - Final Award and Contract Signed	8 days	Mon 9/21/20	Wed 9/30/20																		
171		SCG - Submit Advice Letter	37 days	Thu 10/1/20	Fri 11/20/20																		
172		SCG - Advice Letter Approved	1 day	Sun 5/2/21	Sun 5/2/21																		
173		SCG - Implementation Plan	51 days	Mon 5/3/21	Mon 7/12/21																		
174		SCG - Local Small/Medium Commercial Solicitation	641 days	Tue 9/4/18	Tue 2/16/21																		
175		SCG - RFA Preparation	104 days	Tue 9/4/18	Fri 1/25/19																		

Project: IOU Master Task Timeli
Date: Tue 6/1/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only




















External Tasks
























































External Milestone


Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
246		SCG - Final Award and Contract Signed	5 days	Mon 10/26/20	Fri 10/30/20												
247		SCG - Submit Advice Letter	25 days	Mon 11/2/20	Fri 12/4/20												
248		SCG - Advice Letter Approved	1 day	Thu 3/18/21	Thu 3/18/21												
249		SCG - Implementation Plan	22 days	Fri 3/19/21	Mon 4/19/21												
250		SCG - Statewide Gas Emerging Technology Solicitation	738 days	Wed 1/2/19	Fri 10/29/21												
251		SCG - RFA Preparation	283 days	Wed 1/2/19	Fri 1/31/20												
252		SCG - RFA Release	0 days	Wed 2/12/20	Wed 2/12/20												
253		SCG - RFA Abstract Creation Duration	30 days	Thu 2/13/20	Wed 3/25/20												
254		SCG - RFA Evaluation	26 days	Thu 3/26/20	Thu 4/30/20												
255		SCG - RFA Review with EE PRG	0 days	Tue 5/5/20	Tue 5/5/20												
256		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Fri 5/15/20	Fri 5/15/20												
257		SCG - RFP Preparation	66 days	Fri 5/1/20	Fri 7/31/20												
258		SCG - RFP Release	0 days	Fri 8/21/20	Fri 8/21/20												
259		SCG - RFP Proposal Creation Duration	30 days	Mon 8/24/20	Fri 10/2/20												
260		SCG - RFP Evaluation	38 days	Mon 10/5/20	Wed 11/25/20												
261		SCG - RFP Review with EE PRG	0 days	Tue 12/1/20	Tue 12/1/20												
262		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 12/7/20	Mon 12/7/20												
263		SCG - Contract Negotiation and Development	85 days	Mon 1/4/21	Fri 4/30/21												
264		SCG - Contract Review with EE PRG	9 days	Tue 5/4/21	Fri 5/14/21												
265		SCG - Final Award and Contract Signed	10 days	Mon 5/17/21	Fri 5/28/21												
266		SCG - Submit Advice Letter	23 days	Mon 5/31/21	Wed 6/30/21												
267		SCG - Advice Letter Approved	1 day	Thu 9/30/21	Thu 9/30/21												
268		SCG - Implementation Plan	42 days	Fri 10/1/21	Mon 11/29/21												
269		SCG - Local Manufactured Housing Solicitation	341 days	Fri 11/1/19	Fri 2/19/21												
270		SCG - RFA Preparation	66 days	Fri 11/1/19	Fri 1/31/20												
271		SCG - RFA Release	0 days	Fri 2/21/20	Fri 2/21/20												
272		SCG - RFA Abstract Creation Duration	30 days	Mon 2/24/20	Fri 4/3/20												
273		SCG - RFA Evaluation	35 days	Mon 4/6/20	Fri 5/22/20												
274		SCG - RFA Review with EE PRG	0 days	Tue 6/2/20	Tue 6/2/20												
275		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 6/8/20	Mon 6/8/20												
276		SCG - RFP Preparation	43 days	Wed 4/1/20	Fri 5/29/20												
277		SCG - RFP Release	0 days	Fri 6/12/20	Fri 6/12/20												
278		SCG - RFP Proposal Creation Duration	30 days	Mon 6/15/20	Fri 7/24/20												
279		SCG - RFP Evaluation	50 days	Mon 7/27/20	Fri 10/2/20												
280		SCG - RFP Review with EE PRG	1 day	Tue 10/6/20	Tue 10/6/20												
Project: IOU Master Task Timeli Date: Tue 6/1/21		Task		Project Summary		Manual Task		Start-only		Deadline							
		Split		Inactive Task		Duration-only		Finish-only		Progress							
		Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress							
		Summary		Inactive Summary		Manual Summary		External Milestone									
Page 8																	

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2
351		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 11/18/20	Wed 11/18/20												
352		SCG - RFP Preparation	66 days	Thu 10/1/20	Thu 12/31/20												
353		SCG - RFP Release	1 day	Fri 1/22/21	Fri 1/22/21												
354		SCG - RFP Proposal Creation Duration	26 days	Mon 1/25/21	Mon 3/1/21												
355		SCG - RFP Evaluation	24 days	Tue 3/2/21	Fri 4/2/21												
356		SCG - RFP Review with EE PRG	1 day	Tue 4/6/21	Tue 4/6/21												
357		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 4/27/21	Tue 4/27/21												
358		SCG - Contract Negotiation and Development	41 days	Fri 5/7/21	Fri 7/2/21												
359		SCG - Contract Review with EE PRG	9 days	Tue 7/6/21	Fri 7/16/21												
360		SCG - Final Award and Contract Signed	10 days	Mon 7/19/21	Fri 7/30/21												
361		SCG - Submit Advice Letter	21 days	Mon 8/2/21	Mon 8/30/21												
362		SCG - Advice Letter Approved	1 day	Tue 11/30/21	Tue 11/30/21												
363		SCG - Implementation Plan	44 days	Wed 12/1/21	Sun 1/30/22												
364		SCG - Local Industrial Solicitation	434 days?	Tue 12/1/20	Fri 7/29/22												
365		SCG - RFA Preparation	63 days?	Tue 12/1/20	Thu 2/25/21												
366		SCG - RFA Release	1 day?	Fri 3/19/21	Fri 3/19/21												
367		SCG - RFA Abstract Creation Duration	25 days?	Mon 3/22/21	Fri 4/23/21												
368		SCG - RFA Evaluation	25 days?	Mon 4/26/21	Fri 5/28/21												
369		SCG - RFA Review with EE PRG	1 day?	Tue 6/1/21	Tue 6/1/21												
370		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day?	Tue 6/8/21	Tue 6/8/21												
371		SCG - RFP Preparation	67 days?	Thu 4/1/21	Fri 7/2/21												
372		SCG - RFP Release	1 day?	Fri 7/16/21	Fri 7/16/21												
373		SCG - RFP Proposal Creation Duration	30 days?	Mon 7/19/21	Fri 8/27/21												
374		SCG - RFP Evaluation	25 days?	Mon 8/30/21	Fri 10/1/21												
375		SCG - RFP Review with EE PRG	1 day?	Tue 10/5/21	Tue 10/5/21												
376		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day?	Tue 10/12/21	Tue 10/12/21												
377		SCG - Contract Negotiation and Development	46 days?	Fri 10/29/21	Fri 12/31/21												
378		SCG - Contract Review with EE PRG	14 days?	Tue 1/4/22	Fri 1/21/22												
379		SCG - Final Award and Contract Signed	6 days?	Mon 1/24/22	Mon 1/31/22												
380		SCG - Submit Advice Letter	20 days?	Tue 2/1/22	Mon 2/28/22												
381		SCG - Advice Letter Approved	1 day?	Tue 5/31/22	Tue 5/31/22												
382		SCG - Implementation Plan	44 days?	Wed 6/1/22	Sun 7/31/22												
383		SCG - Large Public Sector Solicitation	412 days	Mon 1/4/21	Tue 8/2/22												
384		SCG - RFA Preparation	65 days	Mon 1/4/21	Fri 4/2/21												
385		SCG - RFA Release	1 day	Fri 4/23/21	Fri 4/23/21												
Project: IOU Master Task Timeli Date: Tue 6/1/21		Task		Project Summary		Manual Task		Start-only		Deadline							
		Split		Inactive Task		Duration-only		Finish-only		Progress							
		Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress							
		Summary		Inactive Summary		Manual Summary		External Milestone									
Page 11																	

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2
386		SCG - RFA Abstract Creation Duration	25 days	Mon 4/26/21	Fri 5/28/21												
387		SCG - RFA Evaluation	25 days	Mon 5/31/21	Fri 7/2/21												
388		SCG - RFA Review with EE PRG	1 day	Tue 7/6/21	Tue 7/6/21												
389		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 7/13/21	Tue 7/13/21												
390		SCG - RFP Preparation	65 days	Mon 5/3/21	Fri 7/30/21												
391		SCG - RFP Release	1 day	Fri 8/13/21	Fri 8/13/21												
392		SCG - RFP Proposal Creation Duration	25 days	Mon 8/16/21	Fri 9/17/21												
393		SCG - RFP Evaluation	30 days	Mon 9/20/21	Fri 10/29/21												
394		SCG - RFP Review with EE PRG	1 day	Tue 11/2/21	Tue 11/2/21												
395		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/16/21	Tue 11/16/21												
396		SCG - Contract Negotiation and Development	35 days	Mon 12/13/21	Fri 1/28/22												
397		SCG - Contract Review with EE PRG	9 days	Tue 2/1/22	Fri 2/11/22												
398		SCG - Final Award and Contract Signed	10 days	Mon 2/14/22	Fri 2/25/22												
399		SCG - Submit Advice Letter	23 days	Tue 3/1/22	Thu 3/31/22												
400		SCG - Advice Letter Approved	1 day	Thu 6/30/22	Thu 6/30/22												
401		SCG - Implementation Plan	43 days	Fri 7/1/22	Tue 8/30/22												
402		SCG - Outreach Solicitation	434 days	Mon 2/1/21	Thu 9/29/22												
403		SCG - RFA Preparation	65 days	Mon 2/1/21	Fri 4/30/21												
404		SCG - RFA Release	1 day	Fri 5/21/21	Fri 5/21/21												
405		SCG - RFA Abstract Creation Duration	25 days	Mon 5/24/21	Fri 6/25/21												
406		SCG - RFA Evaluation	25 days	Mon 6/28/21	Fri 7/30/21												
407		SCG - RFA Review with EE PRG	1 day	Tue 8/3/21	Tue 8/3/21												
408		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 8/10/21	Tue 8/10/21												
409		SCG - RFP Preparation	69 days	Tue 6/1/21	Fri 9/3/21												
410		SCG - RFP Release	1 day	Fri 9/17/21	Fri 9/17/21												
411		SCG - RFP Proposal Creation Duration	30 days	Mon 9/20/21	Fri 10/29/21												
412		SCG - RFP Evaluation	25 days	Mon 11/1/21	Fri 12/3/21												
413		SCG - RFP Review with EE PRG	1 day	Tue 12/7/21	Tue 12/7/21												
414		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 12/14/21	Tue 12/14/21												
415		SCG - Contract Negotiation and Development	35 days	Mon 1/17/22	Fri 3/4/22												
416		SCG - Contract Review with EE PRG	9 days	Tue 3/8/22	Fri 3/18/22												
417		SCG - Final Award and Contract Signed	10 days	Mon 3/21/22	Fri 4/1/22												
418		SCG - Submit Advice Letter	21 days	Mon 4/4/22	Mon 5/2/22												
419		SCG - Advice Letter Approved	1 day	Fri 7/29/22	Fri 7/29/22												
420		SCG - Implementation Plan	44 days	Mon 8/1/22	Thu 9/29/22												

Project: IOU Master Task Timeli

Date: Tue 6/1/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks





































External Milestone

Deadline

Progress

Manual Progress

Page 12

ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
456		SDG&E - Final Award and Contract Signed	0 days	Tue 6/30/20	Tue 6/30/20							6/30					
457		SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20							8/12					
458		SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20												
459		SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20												
460		SDG&E - Large Commercial (>20kW) Solicitation	612 days	Wed 8/1/18	Thu 12/3/20												
461		SDG&E - RFA Preparation	69 days	Wed 8/1/18	Mon 11/5/18												
462		SDG&E - RFA Release	0 days	Mon 11/5/18	Mon 11/5/18			11/5									
463		SDG&E - RFA Abstract Creation Duration	25 days	Mon 11/5/18	Fri 12/7/18												
464		SDG&E - RFA Evaluation	28 days	Fri 12/7/18	Tue 1/15/19												
465		SDG&E - RFA Review with EE PRG	0 days	Sat 2/2/19	Sat 2/2/19				2/2								
466		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 4/1/19	Mon 4/1/19				4/1								
467		SDG&E - RFP Preparation	55 days	Tue 4/2/19	Mon 6/17/19												
468		SDG&E - RFP Release	0 days	Tue 6/18/19	Tue 6/18/19				6/18								
469		SDG&E - RFP Proposal Creation Duration	51 days	Tue 6/18/19	Tue 8/27/19												
470		SDG&E - RFP Evaluation	48 days	Wed 8/28/19	Fri 11/1/19												
471		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 1/1/20	Wed 1/1/20						1/1						
472		SDG&E - Selection Review with EE PRG	0 days	Tue 2/11/20	Tue 2/11/20						2/11						
473		SDG&E - Contract Negotiation and Development	55 days	Mon 2/17/20	Fri 5/1/20												
474		SDG&E - Contract Review with EE PRG	0 days	Tue 5/12/20	Tue 5/12/20							5/12					
475		SDG&E - Final Award and Contract Signed	0 days	Tue 6/30/20	Tue 6/30/20							6/30					
476		SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20							8/12					
477		SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20												
478		SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20												
479		SDG&E - Residential Multi-Family Solicitation	586 days	Thu 9/6/18	Thu 12/3/20												
480		SDG&E - RFA Preparation	64 days	Thu 9/6/18	Tue 12/4/18												
481		SDG&E - RFA Release	23 days	Tue 12/4/18	Thu 1/3/19												
482		SDG&E - RFA Abstract Creation Duration	49 days	Tue 9/11/18	Fri 11/16/18												
483		SDG&E - RFA Evaluation	21 days	Mon 1/7/19	Mon 2/4/19												
484		SDG&E - RFA Review with EE PRG	0 days	Tue 11/13/18	Tue 11/13/18			11/13									
485		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 3/20/19	Wed 3/20/19				3/20								
486		SDG&E - RFP Preparation	63 days	Fri 3/22/19	Tue 6/18/19												
487		SDG&E - RFP Release	52 days	Tue 6/18/19	Wed 8/28/19												
488		SDG&E - RFP Proposal Creation Duration	36 days	Mon 3/25/19	Mon 5/13/19												
489		SDG&E - RFP Evaluation	30 days	Thu 8/29/19	Wed 10/9/19												
490		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Thu 12/12/19	Thu 12/19/19												


Project: IOU Master Task Timeli
Date: Tue 6/1/21


Task


Split


Milestone

Summary











Project Summary


Inactive Task


Inactive Milestone

Inactive Summary











Manual Task


Duration-only


Manual Summary Rollup

Manual Summary











Start-only


Finish-only


External Tasks

External Milestone












Deadline

Progress

Manual Progress







ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
562		SDG&E - RFP Preparation	48 days	Fri 2/28/20	Tue 5/5/20												
563		SDG&E - RFP Release	0 days	Mon 4/27/20	Mon 4/27/20												
564		SDG&E - RFP Proposal Creation Duration	32 days	Mon 4/27/20	Tue 6/9/20												
565		SDG&E - RFP Evaluation	16 days	Wed 6/10/20	Wed 7/1/20												
566		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	2 days	Thu 7/23/20	Fri 7/24/20												
567		SDG&E - Selection Review with EE PRG	7 days	Thu 8/6/20	Fri 8/14/20												
568		SDG&E - Contract Negotiation and Development	60 days	Mon 8/17/20	Fri 11/6/20												
569		SDG&E - Contract Review with EE PRG	10 days	Tue 12/8/20	Mon 12/21/20												
570		SDG&E - Final Award and Contract Signed	0 days	Fri 1/29/21	Fri 1/29/21												
571		SDG&E - Submit Advice Letter	0 days	Mon 3/1/21	Mon 3/1/21												
572		SDG&E - Advice Letter Approved															
573		SDG&E - Implementation Plan	0 days	Tue 6/1/21	Tue 6/1/21												
574		SDG&E - Public Sector: Federal Solicitation	605 days	Mon 7/1/19	Fri 10/22/21												
575		SDG&E - RFA Preparation	78 days	Mon 7/1/19	Wed 10/16/19												
576		SDG&E - RFA Release	0 days	Wed 10/16/19	Wed 10/16/19												
577		SDG&E - RFA Abstract Creation Duration	31 days	Wed 10/16/19	Wed 11/27/19												
578		SDG&E - RFA Evaluation	39 days	Tue 12/3/19	Fri 1/24/20												
579		SDG&E - RFA Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20												
580		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 3/23/20	Mon 3/23/20												
581		SDG&E - RFP Preparation	22 days	Thu 3/26/20	Fri 4/24/20												
582		SDG&E - RFP Release	0 days	Fri 5/22/20	Fri 5/22/20												
583		SDG&E - RFP Proposal Creation Duration	40 days	Fri 5/22/20	Thu 7/16/20												
584		SDG&E - RFP Evaluation	30 days	Fri 7/17/20	Thu 8/27/20												
585		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 11/18/20	Wed 11/18/20												
586		SDG&E - Selection Review with EE PRG	0 days	Tue 11/10/20	Tue 11/10/20												
587		SDG&E - Contract Negotiation and Development	45 days	Wed 2/17/21	Tue 4/20/21												
588		SDG&E - Contract Review with EE PRG	0 days	Tue 5/11/21	Tue 5/11/21												
589		SDG&E - Final Award and Contract Signed	0 days	Mon 5/31/21	Mon 5/31/21												
590		SDG&E - Submit Advice Letter	0 days	Thu 7/1/21	Thu 7/1/21												
591		SDG&E - Advice Letter Approved	0 days	Mon 8/2/21	Mon 8/2/21												
592		SDG&E - Implementation Plan	60 days	Mon 8/2/21	Fri 10/22/21												
593		SDG&E - Public Sector: K-12 Solicitation	583 days	Mon 7/1/19	Wed 9/22/21												
594		SDG&E - RFA Preparation	78 days	Mon 7/1/19	Wed 10/16/19												
595		SDG&E - RFA Release	0 days	Wed 10/16/19	Wed 10/16/19												
596		SDG&E - RFA Abstract Creation Duration	31 days	Wed 10/16/19	Wed 11/27/19												
597		SDG&E - RFA Evaluation	39 days	Tue 12/3/19	Fri 1/24/20												

Project: IOU Master Task Timeli

Date: Tue 6/1/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks


External Milestone

Deadline

Progress

Manual Progress

Page 17

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2
738		PG&E - RFP Evaluation	120 days	Mon 8/5/19	Fri 1/17/20												
739		PG&E - RFP Review with EE PRG	4 days	Tue 1/28/20	Fri 1/31/20												
740		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	11 days	Mon 2/3/20	Mon 2/17/20												
741		PG&E - Contract Negotiation and Development	70 days	Mon 2/10/20	Fri 5/15/20												
742		PG&E - Contract Review with EE PRG	6 days	Tue 5/26/20	Tue 6/2/20												
743		PG&E - Final Award and Contract Signed	2 days	Tue 7/28/20	Wed 7/29/20												
744		PG&E - Submit Advice Letter	9 days	Tue 6/30/20	Fri 7/10/20												
745		PG&E - Advice Letter Approved															
746		PG&E - Implementation Plan	38 days	Mon 11/9/20	Wed 12/30/20												
747		PG&E - Local Govt. Partner (non-resource programs) Solicitation	376 days?	Fri 3/22/19	Fri 8/28/20												
748		PG&E - RFA Preparation	42 days	Fri 3/22/19	Mon 5/20/19												
749		PG&E - RFA Release	1 day	Thu 5/23/19	Thu 5/23/19												
750		PG&E - RFA Abstract Creation Duration	22 days	Thu 5/23/19	Fri 6/21/19												
751		PG&E - RFA Evaluation	15 days	Mon 6/24/19	Fri 7/12/19												
752		PG&E - RFA Review with EE PRG	4 days	Tue 7/23/19	Fri 7/26/19												
753		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 8/5/19	Fri 8/9/19												
754		PG&E - RFP Preparation	45 days	Tue 8/27/19	Mon 10/28/19												
755		PG&E - RFP Release	1 day	Mon 11/4/19	Mon 11/4/19												
756		PG&E - RFP Proposal Creation Duration	33 days	Mon 11/4/19	Wed 12/18/19												
757		PG&E - RFP Evaluation	18 days	Mon 1/6/20	Wed 1/29/20												
758		PG&E - RFP Review with EE PRG	4 days	Tue 2/25/20	Fri 2/28/20												
759		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 3/2/20	Fri 3/6/20												
760		PG&E - Contract Negotiation and Development	58 days	Fri 2/28/20	Tue 5/19/20												
761		PG&E - Contract Review with EE PRG	7 days	Tue 5/26/20	Wed 6/3/20												
762		PG&E - Final Award and Contract Signed	22 days	Fri 5/29/20	Mon 6/29/20												
763		PG&E - Submit Advice Letter		N/A	N/A												
764		PG&E - Advice Letter Approved															
765		PG&E - Implementation Plan	24 days	Tue 7/28/20	Fri 8/28/20												
766		PG&E - SW Codes & Standards (RFP only) Solicitation	221 days?	Mon 7/8/19	Mon 5/11/20												
767		PG&E - RFA Preparation		N/A	N/A												
768		PG&E - RFA Release		N/A	N/A												
769		PG&E - RFA Abstract Creation Duration		N/A	N/A												
770		PG&E - RFA Evaluation		N/A	N/A												
771		PG&E - RFA Review with EE PRG		N/A	N/A												
772		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder		N/A	N/A												

Project: IOU Master Task Timeli
Date: Tue 6/1/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only






External Tasks


External Milestone

















Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2		
773		PG&E - RFP Preparation	36 days	Mon 7/8/19	Mon 8/26/19														
774		PG&E - RFP Release	1 day	Tue 9/10/19	Tue 9/10/19														
775		PG&E - RFP Proposal Creation Duration	24 days	Tue 9/10/19	Fri 10/11/19														
776		PG&E - RFP Evaluation	10 days	Mon 10/14/19	Fri 10/25/19														
777		PG&E - RFP Review with EE PRG	4 days	Thu 11/21/19	Tue 11/26/19														
778		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	3 days	Wed 11/27/19	Fri 11/29/19														
779		PG&E - Contract Negotiation and Development	35 days	Mon 12/2/19	Fri 1/17/20														
780		PG&E - Contract Review with EE PRG	4 days	Tue 1/21/20	Fri 1/24/20														
781		PG&E - Final Award and Contract Signed	32 days	Wed 1/29/20	Thu 3/12/20														
782		PG&E - Submit Advice Letter		N/A	N/A														
783		PG&E - Advice Letter Approved																	
784		PG&E - Implementation Plan	32 days	Fri 3/27/20	Mon 5/11/20														
785		PG&E - Local Multi-Sector (40% outsource) Solicitation	310 days?	Tue 4/28/20	Mon 7/5/21														
786		PG&E - RFA Preparation		N/A	N/A														
787		PG&E - RFA Release		N/A	N/A														
788		PG&E - RFA Abstract Creation Duration		N/A	N/A														
789		PG&E - RFA Evaluation		N/A	N/A														
790		PG&E - RFA Review with EE PRG		N/A	N/A														
791		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder		N/A	N/A														
792		PG&E - RFP Preparation		N/A	N/A														
793		PG&E - RFP Release		N/A	N/A														
794		PG&E - RFP Proposal Creation Duration		N/A	N/A														
795		PG&E - RFP Evaluation		N/A	N/A														
796		PG&E - RFP Review with EE PRG	4 days	Tue 4/28/20	Fri 5/1/20														
797		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder																	
798		PG&E - Contract Negotiation and Development	81 days	Thu 7/2/20	Thu 10/22/20														
799		PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20														
800		PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20														
801		PG&E - Submit Advice Letter	1 day	Tue 1/12/21	Tue 1/12/21														
802		PG&E - Advice Letter Approved	1 day?	Fri 2/12/21	Fri 2/12/21														
803		PG&E - Implementation Plan	44 days	Wed 5/5/21	Mon 7/5/21														
804		PG&E - Non-Residential SW New Construction Solicitation	576 days?	Mon 3/25/19	Mon 6/7/21														
805		PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19														
806		PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19														
807		PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19														
808		PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19														
Project: IOU Master Task Timeli Date: Tue 6/1/21		Task		Project Summary		Manual Task		Start-only		Deadline									
		Split		Inactive Task		Duration-only		Finish-only		Progress									
		Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress									
		Summary		Inactive Summary		Manual Summary		External Milestone											
Page 23																			

ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
809		PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19												
810		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	4 days	Tue 8/27/19	Fri 8/30/19												
811		PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20												
812		PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20												
813		PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20												
814		PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20												
815		PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20												
816		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Wed 8/5/20	Wed 8/12/20												
817		PG&E - Contract Negotiation and Development	49 days	Mon 8/17/20	Thu 10/22/20												
818		PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20												
819		PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20												
820		PG&E - Submit Advice Letter	1 day	Wed 4/28/21	Wed 4/28/21												
821		PG&E - Advice Letter Approved	43 days?	Thu 4/29/21	Sun 6/27/21												
822		PG&E - Implementation Plan	44 days	Wed 5/5/21	Mon 7/5/21												
823		PG&E - Residential SW New Construction Solicitation	640 days?	Mon 3/25/19	Fri 9/3/21												
824		PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19												
825		PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19												
826		PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19												
827		PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19												
828		PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19												
829		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	4 days	Tue 8/27/19	Fri 8/30/19												
830		PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20												
831		PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20												
832		PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20												
833		PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20												
834		PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20												
835		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Wed 8/5/20	Wed 8/12/20												
836		PG&E - Contract Negotiation and Development	177 days	Mon 8/17/20	Tue 4/20/21												
837		PG&E - Contract Review with EE PRG	7 days	Thu 4/22/21	Fri 4/30/21												
838		PG&E - Final Award and Contract Signed	33 days	Sat 5/1/21	Tue 6/15/21												
839		PG&E - Submit Advice Letter	1 day	Mon 6/21/21	Mon 6/21/21												
840		PG&E - Advice Letter Approved															
841		PG&E - Implementation Plan	44 days	Wed 8/4/21	Mon 10/4/21												
842		SW WE&T K-12 Connections Solicitation	410 days?	Tue 1/7/20	Mon 8/2/21												
843		PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20												

Project: IOU Master Task Timeli Date: Tue 6/1/21	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

Page 24

ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
879		PG&E - Implementation Plan	45 days	Sun 8/1/21	Thu 9/30/21												
880		SW State of California / Dept. of Corrections Solicitation	348 days?	Sun 3/1/20	Tue 6/29/21												
881		PG&E - RFA Preparation	46 days	Sun 3/1/20	Fri 5/1/20												
882		PG&E - RFA Release	1 day	Wed 5/13/20	Wed 5/13/20												
883		PG&E - RFA Abstract Creation Duration	31 days	Wed 5/13/20	Wed 6/24/20												
884		PG&E - RFA Evaluation	15 days	Mon 6/29/20	Fri 7/17/20												
885		PG&E - RFA Review with EE PRG	5 days	Tue 7/28/20	Mon 8/3/20												
886		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 8/3/20	Fri 8/7/20												
887		PG&E - RFP Preparation	20 days	Mon 8/3/20	Fri 8/28/20												
888		PG&E - RFP Release	1 day	Wed 9/9/20	Wed 9/9/20												
889		PG&E - RFP Proposal Creation Duration	31 days	Wed 9/9/20	Wed 10/21/20												
890		PG&E - RFP Evaluation	31 days	Fri 10/23/20	Fri 12/4/20												
891		PG&E - RFP Review with EE PRG	6 days	Tue 12/22/20	Tue 12/29/20												
892		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	3 days	Wed 1/6/21	Fri 1/8/21												
893		PG&E - Contract Negotiation and Development	65 days	Wed 1/20/21	Tue 4/20/21												
894		PG&E - Contract Review with EE PRG	7 days	Thu 4/22/21	Fri 4/30/21												
895		PG&E - Final Award and Contract Signed	22 days	Sat 5/1/21	Mon 5/31/21												
896		PG&E - Submit Advice Letter	1 day	Wed 6/30/21	Wed 6/30/21												
897		PG&E - Advice Letter Approved															
898		PG&E - Implementation Plan	44 days	Wed 9/1/21	Mon 11/1/21												

Project: IOU Master Task Timeli
Date: Tue 6/1/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress