





































ID	<div><div></div><div>i</div></div>	Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
1		UPDATED as of September 1, 2021																
2		SCE - Local RCI Solicitation	679 days	Tue 8/21/18	Fri 3/26/21													
3		SCE - RFA Preparation	40 days	Tue 8/21/18	Mon 10/15/18													
4		SCE - RFA Release	1 day	Fri 11/9/18	Fri 11/9/18													
5		SCE - RFA Abstract Creation Duration	30 days	Sat 11/10/18	Thu 12/20/18													
6		SCE - RFA Evaluation	82 days	Fri 12/21/18	Mon 4/15/19													
7		SCE - RFA Review with EE PRG	1 day	Tue 4/16/19	Tue 4/16/19													
8		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 5/21/19	Tue 5/21/19													
9		SCE - RFP Preparation	175 days	Wed 5/22/19	Tue 1/21/20													
10		SCE - RFP Release	1 day	Wed 1/22/20	Wed 1/22/20													
11		SCE - RFP Proposal Creation Duration	25 days	Thu 1/23/20	Wed 2/26/20													
12		SCE - RFP Evaluation	38 days	Thu 2/27/20	Mon 4/20/20													
13		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 5/7/20	Thu 5/7/20													
14		SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20													
15		SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20													
16		SCE - Contract Review with EE PRG	1 day	Tue 8/18/20	Tue 8/18/20													
17		SCE - Final Award and Contract Signed	1 day	Wed 9/30/20	Wed 9/30/20													
18		SCE - Submit Advice Letter	43 days	Thu 10/1/20	Mon 11/30/20													
19		SCE - Advice Letter Approved	1 day	Wed 12/30/20	Wed 12/30/20													
20		SCE - Implementation Plan	60 days	Mon 1/4/21	Fri 3/26/21													
21		SCE - SW Lighting	518 days	Wed 4/3/19	Fri 3/26/21													
22		SCE - RFA Preparation	55 days	Wed 4/3/19	Tue 6/18/19													
23		SCE - RFA Release	1 day	Tue 7/2/19	Tue 7/2/19													
24		SCE - RFA Abstract Creation Duration	20 days	Wed 7/3/19	Tue 7/30/19													
25		SCE - RFA Evaluation	34 days	Wed 7/31/19	Mon 9/16/19													
26		SCE - RFA Review with EE PRG	1 day	Tue 9/17/19	Tue 9/17/19													
27		SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/24/19	Tue 9/24/19													
28		SCE - RFP Preparation	84 days	Wed 9/25/19	Mon 1/20/20													
29		SCE - RFP Release	1 day	Thu 2/6/20	Thu 2/6/20													
30		SCE - RFP Proposal Creation Duration	27 days	Fri 2/7/20	Mon 3/16/20													
31		SCE - RFP Evaluation	25 days	Tue 3/17/20	Mon 4/20/20													
32		SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 5/7/20	Thu 5/7/20													
33		SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20													
34		SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20													
Project: IOU Master Task Timeli Date: Tue 8/31/21		Task	<div></div>	Project Summary	<div></div>	Manual Task	<div></div>	Start-only	<div></div>	Deadline	<div></div>							
		Split	<div></div>	Inactive Task	<div></div>	Duration-only	<div></div>	Finish-only	<div></div>	Progress	<div></div>							
		Milestone	<div></div>	Inactive Milestone	<div></div>	Manual Summary Rollup	<div></div>	External Tasks	<div></div>	Manual Progress	<div></div>							
		Summary	<div></div>	Inactive Summary	<div></div>	Manual Summary	<div></div>	External Milestone	<div></div>									
Page 1																		

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
141		SCG - RFA Review with EE PRG	1 day	Tue 3/5/19	Tue 3/5/19													
142		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 6/3/19	Mon 6/3/19													
143		SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19													
144		SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19													
145		SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19													
146		SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19													
147		SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19													
148		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 1/21/20	Tue 1/21/20													
149		SCG - Contract Negotiation and Development	69 days	Mon 1/27/20	Thu 4/30/20													
150		SCG - Contract Review with EE PRG	14 days	Tue 5/5/20	Fri 5/22/20													
151		SCG - Final Award and Contract Signed	8 days	Mon 5/25/20	Wed 6/3/20													
152		SCG - Submit Advice Letter	96 days	Mon 6/1/20	Mon 10/12/20													
153		SCG - Advice Letter Approved	1 day	Thu 11/12/20	Thu 11/12/20													
154		SCG - Implementation Plan	41 days	Fri 11/13/20	Fri 1/8/21													
155		SCG - Local Multi-family Solicitation	735 days	Sun 7/1/18	Thu 4/22/21													
156		SCG - RFA Preparation	105 days	Sun 7/1/18	Thu 11/22/18													
157		SCG - RFA Release	1 day	Mon 11/26/18	Mon 11/26/18													
158		SCG - RFA Abstract Creation Duration	30 days	Tue 11/27/18	Mon 1/7/19													
159		SCG - RFA Evaluation	59 days	Mon 1/7/19	Thu 3/28/19													
160		SCG - RFA Review with EE PRG	1 day	Tue 4/2/19	Tue 4/2/19													
161		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 6/3/19	Mon 6/3/19													
162		SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19													
163		SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19													
164		SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19													
165		SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19													
166		SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19													
167		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 1/21/20	Tue 1/21/20													
168		SCG - Contract Negotiation and Development	155 days	Mon 1/27/20	Fri 8/28/20													
169		SCG - Contract Review with EE PRG	99 days	Tue 5/5/20	Fri 9/18/20													
170		SCG - Final Award and Contract Signed	8 days	Mon 9/21/20	Wed 9/30/20													
171		SCG - Submit Advice Letter	37 days	Thu 10/1/20	Fri 11/20/20													
172		SCG - Advice Letter Approved	1 day	Sun 5/2/21	Sun 5/2/21													
173		SCG - Implementation Plan	51 days	Mon 5/3/21	Mon 7/12/21													
174		SCG - Local Small/Medium Commercial Solicitation	641 days	Tue 9/4/18	Tue 2/16/21													
175		SCG - RFA Preparation	104 days	Tue 9/4/18	Fri 1/25/19													


Project: IOU Master Task Timeli
Date: Tue 8/31/21


Task


Split


Milestone

Summary











Project Summary


Inactive Task


Inactive Milestone

Inactive Summary











Manual Task


Duration-only


Manual Summary Rollup

Manual Summary











Start-only


Finish-only


External Tasks

External Milestone












Deadline


Progress

Manual Progress








ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
386		SCG - RFA Abstract Creation Duration	20 days	Mon 7/19/21	Fri 8/13/21													
387		SCG - RFA Evaluation	15 days	Mon 8/16/21	Fri 9/3/21													
388		SCG - RFA Review with EE PRG	1 day	Tue 9/7/21	Tue 9/7/21													
389		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/14/21	Tue 9/14/21													
390		SCG - RFP Preparation	65 days	Mon 7/5/21	Fri 10/1/21													
391		SCG - RFP Release	1 day	Fri 10/15/21	Fri 10/15/21													
392		SCG - RFP Proposal Creation Duration	25 days	Mon 10/18/21	Fri 11/19/21													
393		SCG - RFP Evaluation	30 days	Mon 11/22/21	Fri 12/31/21													
394		SCG - RFP Review with EE PRG	1 day	Tue 1/4/22	Tue 1/4/22													
395		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 1/18/22	Tue 1/18/22													
396		SCG - Contract Negotiation and Development	35 days	Mon 2/14/22	Fri 4/1/22													
397		SCG - Contract Review with EE PRG	9 days	Tue 4/5/22	Fri 4/15/22													
398		SCG - Final Award and Contract Signed	10 days	Mon 4/18/22	Fri 4/29/22													
399		SCG - Submit Advice Letter	23 days	Tue 5/3/22	Thu 6/2/22													
400		SCG - Advice Letter Approved	1 day	Wed 8/31/22	Wed 8/31/22													
401		SCG - Implementation Plan	43 days	Thu 9/1/22	Sun 10/30/22													
402		SCG - Outreach Solicitation	434 days	Mon 2/1/21	Thu 9/29/22													
403		SCG - RFA Preparation	65 days	Mon 2/1/21	Fri 4/30/21													
404		SCG - RFA Release	1 day	Fri 5/21/21	Fri 5/21/21													
405		SCG - RFA Abstract Creation Duration	25 days	Mon 5/24/21	Fri 6/25/21													
406		SCG - RFA Evaluation	25 days	Mon 6/28/21	Fri 7/30/21													
407		SCG - RFA Review with EE PRG	1 day	Tue 8/3/21	Tue 8/3/21													
408		SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 8/10/21	Tue 8/10/21													
409		SCG - RFP Preparation	69 days	Tue 6/1/21	Fri 9/3/21													
410		SCG - RFP Release	1 day	Fri 9/17/21	Fri 9/17/21													
411		SCG - RFP Proposal Creation Duration	30 days	Mon 9/20/21	Fri 10/29/21													
412		SCG - RFP Evaluation	25 days	Mon 11/1/21	Fri 12/3/21													
413		SCG - RFP Review with EE PRG	1 day	Tue 12/7/21	Tue 12/7/21													
414		SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 12/14/21	Tue 12/14/21													
415		SCG - Contract Negotiation and Development	35 days	Mon 1/17/22	Fri 3/4/22													
416		SCG - Contract Review with EE PRG	9 days	Tue 3/8/22	Fri 3/18/22													
417		SCG - Final Award and Contract Signed	10 days	Mon 3/21/22	Fri 4/1/22													
418		SCG - Submit Advice Letter	21 days	Mon 4/4/22	Mon 5/2/22													
419		SCG - Advice Letter Approved	1 day	Fri 7/29/22	Fri 7/29/22													
420		SCG - Implementation Plan	44 days	Mon 8/1/22	Thu 9/29/22													

Project: IOU Master Task Timeli Date: Tue 8/31/21	Task	<div></div>	Project Summary	<div></div>	Manual Task	<div></div>	Start-only	<div></div>	Deadline	<div></div>
	Split	<div></div>	Inactive Task	<div></div>	Duration-only	<div></div>	Finish-only	<div></div>	Progress	<div></div>
	Milestone	<div></div>	Inactive Milestone	<div></div>	Manual Summary Rollup	<div></div>	External Tasks	<div></div>	Manual Progress	<div></div>
	Summary	<div></div>	Inactive Summary	<div></div>	Manual Summary	<div></div>	External Milestone	<div></div>		

Page 12

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
527		SDG&E - RFP Evaluation	82 days	Mon 3/9/20	Tue 6/30/20													
528		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 8/17/20	Mon 8/17/20													
529		SDG&E - Selection Review with EE PRG	66 days	Tue 10/13/20	Tue 1/12/21													
530		SDG&E - Contract Negotiation and Development	109 days	Fri 1/29/21	Wed 6/30/21													
531		SDG&E - Contract Review with EE PRG	0 days	Tue 7/13/21	Tue 7/13/21													
532		SDG&E - Final Award and Contract Signed	0 days	Fri 9/10/21	Fri 9/10/21													
533		SDG&E - Submit Advice Letter	0 days	Thu 9/30/21	Thu 9/30/21													
534		SDG&E - Advice Letter Approved	0 days	Fri 10/29/21	Fri 10/29/21													
535		SDG&E - Implementation Plan	60 days	Fri 10/29/21	Thu 1/20/22													
536		SDG&E - Residential Single-Family 2.0 Solicitation	393 days	Tue 1/19/21	Thu 7/21/22													
537		SDG&E - RFA Preparation	43 days	Tue 1/19/21	Thu 3/18/21													
538		SDG&E - RFA Release	0 days	Mon 3/22/21	Mon 3/22/21													
539		SDG&E - RFA Abstract Creation Duration	22 days	Mon 3/22/21	Tue 4/20/21													
540		SDG&E - RFA Evaluation	38 days	Wed 4/21/21	Fri 6/11/21													
541		SDG&E - RFA Review with EE PRG	7 days	Thu 6/3/21	Fri 6/11/21													
542		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 6/15/21	Tue 6/15/21													
543		SDG&E - RFP Preparation	43 days	Wed 6/16/21	Fri 8/13/21													
544		SDG&E - RFP Release	0 days	Wed 8/18/21	Wed 8/18/21													
545		SDG&E - RFP Proposal Creation Duration	32 days	Wed 8/18/21	Thu 9/30/21													
546		SDG&E - RFP Evaluation	44 days	Fri 10/1/21	Wed 12/1/21													
547		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 12/14/21	Tue 12/14/21													
548		SDG&E - Selection Review with EE PRG	7 days	Thu 12/2/21	Fri 12/10/21													
549		SDG&E - Contract Negotiation and Development	30 days	Mon 12/20/21	Fri 1/28/22													
550		SDG&E - Contract Review with EE PRG	7 days	Thu 2/3/22	Fri 2/11/22													
551		SDG&E - Final Award and Contract Signed	0 days	Mon 2/28/22	Mon 2/28/22													
552		SDG&E - Submit Advice Letter	0 days	Thu 3/31/22	Thu 3/31/22													
553		SDG&E - Advice Letter Approved	0 days	Fri 4/29/22	Fri 4/29/22													
554		SDG&E - Implementation Plan	60 days	Fri 4/29/22	Thu 7/21/22													
555		SDG&E - Residential Single-Family Solicitation	501 days	Mon 7/1/19	Tue 6/1/21													
556		SDG&E - RFA Preparation	80 days	Mon 7/1/19	Fri 10/18/19													
557		SDG&E - RFA Release	35 days	Fri 10/18/19	Thu 12/5/19													
558		SDG&E - RFA Abstract Creation Duration	53 days	Mon 7/22/19	Wed 10/2/19													
559		SDG&E - RFA Evaluation	29 days	Fri 12/6/19	Wed 1/15/20													
560		SDG&E - RFA Review with EE PRG	0 days	Tue 10/8/19	Tue 10/8/19													
561		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Thu 2/27/20	Thu 2/27/20													

Project: IOU Master Task Timeli
Date: Tue 8/31/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
562		SDG&E - RFP Preparation	48 days	Fri 2/28/20	Tue 5/5/20													
563		SDG&E - RFP Release	0 days	Mon 4/27/20	Mon 4/27/20													
564		SDG&E - RFP Proposal Creation Duration	32 days	Mon 4/27/20	Tue 6/9/20													
565		SDG&E - RFP Evaluation	16 days	Wed 6/10/20	Wed 7/1/20													
566		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	2 days	Thu 7/23/20	Fri 7/24/20													
567		SDG&E - Selection Review with EE PRG	7 days	Thu 8/6/20	Fri 8/14/20													
568		SDG&E - Contract Negotiation and Development	60 days	Mon 8/17/20	Fri 11/6/20													
569		SDG&E - Contract Review with EE PRG	10 days	Tue 12/8/20	Mon 12/21/20													
570		SDG&E - Final Award and Contract Signed	0 days	Fri 1/29/21	Fri 1/29/21													
571		SDG&E - Submit Advice Letter	0 days	Mon 3/1/21	Mon 3/1/21													
572		SDG&E - Advice Letter Approved																
573		SDG&E - Implementation Plan	0 days	Tue 6/1/21	Tue 6/1/21													
574		SDG&E - Public Sector: Federal Solicitation	625 days	Mon 7/1/19	Fri 11/19/21													
575		SDG&E - RFA Preparation	78 days	Mon 7/1/19	Wed 10/16/19													
576		SDG&E - RFA Release	0 days	Wed 10/16/19	Wed 10/16/19													
577		SDG&E - RFA Abstract Creation Duration	31 days	Wed 10/16/19	Wed 11/27/19													
578		SDG&E - RFA Evaluation	39 days	Tue 12/3/19	Fri 1/24/20													
579		SDG&E - RFA Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20													
580		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 3/23/20	Mon 3/23/20													
581		SDG&E - RFP Preparation	22 days	Thu 3/26/20	Fri 4/24/20													
582		SDG&E - RFP Release	0 days	Fri 5/22/20	Fri 5/22/20													
583		SDG&E - RFP Proposal Creation Duration	40 days	Fri 5/22/20	Thu 7/16/20													
584		SDG&E - RFP Evaluation	30 days	Fri 7/17/20	Thu 8/27/20													
585		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 11/18/20	Wed 11/18/20													
586		SDG&E - Selection Review with EE PRG	0 days	Tue 11/10/20	Tue 11/10/20													
587		SDG&E - Contract Negotiation and Development	53 days	Wed 2/17/21	Fri 4/30/21													
588		SDG&E - Contract Review with EE PRG	0 days	Tue 5/11/21	Tue 5/11/21													
589		SDG&E - Final Award and Contract Signed	0 days	Thu 7/1/21	Thu 7/1/21													
590		SDG&E - Submit Advice Letter	0 days	Wed 7/21/21	Wed 7/21/21													
591		SDG&E - Advice Letter Approved	0 days	Fri 8/27/21	Fri 8/27/21													
592		SDG&E - Implementation Plan	60 days	Mon 8/30/21	Fri 11/19/21													
593		SDG&E - Public Sector: K-12 Solicitation	625 days	Mon 7/1/19	Fri 11/19/21													
594		SDG&E - RFA Preparation	78 days	Mon 7/1/19	Wed 10/16/19													
595		SDG&E - RFA Release	0 days	Wed 10/16/19	Wed 10/16/19													
596		SDG&E - RFA Abstract Creation Duration	31 days	Wed 10/16/19	Wed 11/27/19													
597		SDG&E - RFA Evaluation	39 days	Tue 12/3/19	Fri 1/24/20													

Project: IOU Master Task Timeli

Date: Tue 8/31/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks





































External Milestone

Deadline

Progress

Manual Progress

Page 17

ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1
598		SDG&E - RFA Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20						3/10							
599		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 3/23/20	Mon 3/23/20						3/23							
600		SDG&E - RFP Preparation	22 days	Thu 3/26/20	Fri 4/24/20													
601		SDG&E - RFP Release	1 day	Fri 5/22/20	Fri 5/22/20													
602		SDG&E - RFP Proposal Creation Duration	40 days	Fri 5/22/20	Thu 7/16/20													
603		SDG&E - RFP Evaluation	30 days	Fri 7/17/20	Thu 8/27/20													
604		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 11/18/20	Wed 11/18/20								11/18					
605		SDG&E - Selection Review with EE PRG	0 days	Tue 11/10/20	Tue 11/10/20								11/10					
606		SDG&E - Contract Negotiation and Development	117 days	Thu 11/19/20	Fri 4/30/21													
607		SDG&E - Contract Review with EE PRG	0 days	Tue 5/11/21	Tue 5/11/21								5/11					
608		SDG&E - Final Award and Contract Signed	0 days	Thu 7/1/21	Thu 7/1/21								7/1					
609		SDG&E - Submit Advice Letter	0 days	Wed 7/21/21	Wed 7/21/21								7/21					
610		SDG&E - Advice Letter Approved	0 days	Fri 8/27/21	Fri 8/27/21								8/27					
611		SDG&E - Implementation Plan	60 days	Mon 8/30/21	Fri 11/19/21													
612		SDG&E - Public Sector: Local Government Solicitation	304 days?	Tue 10/13/20	Fri 12/10/21													
613		SDG&E - RFA Preparation	10 days	Fri 10/23/20	Thu 11/5/20													
614		SDG&E - RFA Release	1 day	Wed 1/27/21	Wed 1/27/21													
615		SDG&E - RFA Abstract Creation Duration	20 days	Thu 1/28/21	Wed 2/24/21													
616		SDG&E - RFA Evaluation	18 days	Fri 2/26/21	Tue 3/23/21													
617		SDG&E - RFA Review with EE PRG	7 days	Thu 4/8/21	Fri 4/16/21													
618		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 4/21/21	Wed 4/21/21													
619		SDG&E - RFP Preparation	51 days	Fri 3/19/21	Fri 5/28/21													
620		SDG&E - RFP Release	1 day	Tue 6/1/21	Tue 6/1/21													
621		SDG&E - RFP Proposal Creation Duration	26 days	Wed 6/2/21	Wed 7/7/21													
622		SDG&E - RFP Evaluation	26 days	Thu 7/8/21	Thu 8/12/21													
623		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 8/19/21	Thu 8/19/21													
624		SDG&E - Selection Review with EE PRG	7 days	Thu 9/9/21	Fri 9/17/21													
625		SDG&E - Contract Negotiation and Development	63 days	Thu 10/7/21	Mon 1/3/22													
626		SDG&E - Contract Review with EE PRG	7 days	Thu 1/6/22	Fri 1/14/22													
627		SDG&E - Final Award and Contract Signed	10 days	Fri 1/14/22	Thu 1/27/22													
628		SDG&E - Submit Advice Letter	8 days	Thu 1/27/22	Mon 2/7/22													
629		SDG&E - Advice Letter Approved	62 days	Tue 3/8/22	Wed 6/1/22													
630		SDG&E - Implementation Plan	60 days	Wed 6/1/22	Tue 8/23/22													
631		SDG&E - Agricultural Sector: Local Agriculture Solicitation	384 days	Mon 3/1/21	Thu 8/18/22													
632		SDG&E - RFA Preparation	56 days	Mon 3/1/21	Mon 5/17/21													


Project: IOU Master Task Timeli
Date: Tue 8/31/21


Task


Split


Milestone

Summary











Project Summary


Inactive Task


Inactive Milestone

Inactive Summary











Manual Task


Duration-only


Manual Summary Rollup

Manual Summary











Start-only


Finish-only


External Tasks

External Milestone












Deadline

Progress

Manual Progress







ID		Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1
633		SDG&E - RFA Release	0 days	Mon 4/26/21	Mon 4/26/21													
634		SDG&E - RFA Abstract Creation Duration	20 days	Tue 4/27/21	Mon 5/24/21													
635		SDG&E - RFA Evaluation	36 days	Tue 6/1/21	Tue 7/20/21													
636		SDG&E - RFA Review with EE PRG	0 days	Thu 7/8/21	Thu 7/8/21													
637		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 7/20/21	Tue 7/20/21													
638		SDG&E - RFP Preparation	48 days	Tue 7/20/21	Thu 9/23/21													
639		SDG&E - RFP Release	0 days	Thu 9/23/21	Thu 9/23/21													
640		SDG&E - RFP Proposal Creation Duration	25 days	Fri 9/24/21	Thu 10/28/21													
641		SDG&E - RFP Evaluation	23 days	Thu 10/28/21	Mon 11/29/21													
642		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 2/1/22	Tue 2/1/22													
643		SDG&E - Selection Review with EE PRG	0 days	Tue 2/8/22	Tue 2/8/22													
644		SDG&E - Contract Negotiation and Development	83 days	Tue 2/1/22	Thu 5/26/22													
645		SDG&E - Contract Review with EE PRG	0 days	Tue 3/8/22	Tue 3/8/22													
646		SDG&E - Final Award and Contract Signed	10 days	Tue 5/18/21	Mon 5/31/21													
647		SDG&E - Submit Advice Letter	0 days	Fri 7/8/22	Fri 7/8/22													
648		SDG&E - Advice Letter Approved	0 days	Fri 7/8/22	Fri 7/8/22													
649		SDG&E - Implementation Plan	60 days	Fri 7/8/22	Thu 9/29/22													
650		*SDG&E - Industrial Solicitation	426 days	Thu 4/1/21	Thu 11/17/22													
651		SDG&E - RFA Preparation	56 days	Thu 4/1/21	Thu 6/17/21													
652		SDG&E - RFA Release	1 day	Fri 6/18/21	Fri 6/18/21													
653		SDG&E - RFA Abstract Creation Duration	24 days	Mon 6/21/21	Thu 7/22/21													
654		SDG&E - RFA Evaluation	29 days	Fri 7/23/21	Wed 9/1/21													
655		SDG&E - RFA Review with EE PRG	7 days	Thu 9/2/21	Fri 9/10/21													
656		SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/21/21	Tue 9/21/21													
657		SDG&E - RFP Preparation	41 days	Wed 9/22/21	Wed 11/17/21													
658		SDG&E - RFP Release	1 day	Thu 11/18/21	Thu 11/18/21													
659		SDG&E - RFP Proposal Creation Duration	37 days	Thu 11/18/21	Fri 1/7/22													
660		SDG&E - RFP Evaluation	26 days	Mon 1/10/22	Mon 2/14/22													
661		SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 4/20/22	Wed 4/20/22													
662		SDG&E - Selection Review with EE PRG	7 days	Tue 4/12/22	Wed 4/20/22													
663		SDG&E - Contract Negotiation and Development	42 days	Fri 4/22/22	Mon 6/20/22													
664		SDG&E - Contract Review with EE PRG	0 days	Tue 7/12/22	Tue 7/12/22													
665		SDG&E - Final Award and Contract Signed	14 days	Fri 7/15/22	Wed 8/3/22													
666		SDG&E - Submit Advice Letter	0 days	Tue 9/20/22	Tue 9/20/22													
667		SDG&E - Advice Letter Approved	0 days	Thu 10/27/22	Thu 10/27/22													

Project: IOU Master Task Timeli
Date: Tue 8/31/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
739		PG&E - RFP Review with EE PRG	4 days	Tue 1/28/20	Fri 1/31/20													
740		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	11 days	Mon 2/3/20	Mon 2/17/20													
741		PG&E - Contract Negotiation and Development	70 days	Mon 2/10/20	Fri 5/15/20													
742		PG&E - Contract Review with EE PRG	6 days	Tue 5/26/20	Tue 6/2/20													
743		PG&E - Final Award and Contract Signed	20 days	Wed 6/3/20	Tue 6/30/20													
744		PG&E - Submit Advice Letter	1 day	Thu 7/30/20	Thu 7/30/20													
745		PG&E - Advice Letter Approved	1 day	Fri 10/23/20	Fri 10/23/20													
746		PG&E - Implementation Plan	43 days	Sat 10/24/20	Tue 12/22/20													
747		PG&E - Local Govt. Partner (non-resource programs) Solicitation	376 days?	Fri 3/22/19	Fri 8/28/20													
748		PG&E - RFA Preparation	42 days	Fri 3/22/19	Mon 5/20/19													
749		PG&E - RFA Release	1 day	Thu 5/23/19	Thu 5/23/19													
750		PG&E - RFA Abstract Creation Duration	22 days	Thu 5/23/19	Fri 6/21/19													
751		PG&E - RFA Evaluation	15 days	Mon 6/24/19	Fri 7/12/19													
752		PG&E - RFA Review with EE PRG	4 days	Tue 7/23/19	Fri 7/26/19													
753		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 8/5/19	Fri 8/9/19													
754		PG&E - RFP Preparation	45 days	Tue 8/27/19	Mon 10/28/19													
755		PG&E - RFP Release	1 day	Mon 11/4/19	Mon 11/4/19													
756		PG&E - RFP Proposal Creation Duration	33 days	Mon 11/4/19	Wed 12/18/19													
757		PG&E - RFP Evaluation	18 days	Mon 1/6/20	Wed 1/29/20													
758		PG&E - RFP Review with EE PRG	4 days	Tue 2/25/20	Fri 2/28/20													
759		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 3/2/20	Fri 3/6/20													
760		PG&E - Contract Negotiation and Development	58 days	Fri 2/28/20	Tue 5/19/20													
761		PG&E - Contract Review with EE PRG	7 days	Tue 5/26/20	Wed 6/3/20													
762		PG&E - Final Award and Contract Signed	22 days	Fri 5/29/20	Mon 6/29/20													
763		PG&E - Submit Advice Letter		N/A	N/A													
764		PG&E - Advice Letter Approved																
765		PG&E - Implementation Plan	24 days	Tue 7/28/20	Fri 8/28/20													
766		PG&E - SW Codes & Standards (RFP only) Solicitation	221 days?	Mon 7/8/19	Mon 5/11/20													
767		PG&E - RFA Preparation		N/A	N/A													
768		PG&E - RFA Release		N/A	N/A													
769		PG&E - RFA Abstract Creation Duration		N/A	N/A													
770		PG&E - RFA Evaluation		N/A	N/A													
771		PG&E - RFA Review with EE PRG		N/A	N/A													
772		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder		N/A	N/A													
773		PG&E - RFP Preparation	36 days	Mon 7/8/19	Mon 8/26/19													
774		PG&E - RFP Release	1 day	Tue 9/10/19	Tue 9/10/19													
775		PG&E - RFP Proposal Creation Duration	24 days	Tue 9/10/19	Fri 10/11/19													
776		PG&E - RFP Evaluation	10 days	Mon 10/14/19	Fri 10/25/19													

Project: IOU Master Task Timeli
Date: Tue 8/31/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
777		PG&E - RFP Review with EE PRG	4 days	Thu 11/21/19	Tue 11/26/19													
778		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	3 days	Wed 11/27/19	Fri 11/29/19													
779		PG&E - Contract Negotiation and Development	35 days	Mon 12/2/19	Fri 1/17/20													
780		PG&E - Contract Review with EE PRG	4 days	Tue 1/21/20	Fri 1/24/20													
781		PG&E - Final Award and Contract Signed	32 days	Wed 1/29/20	Thu 3/12/20													
782		PG&E - Submit Advice Letter		N/A	N/A													
783		PG&E - Advice Letter Approved																
784		PG&E - Implementation Plan	32 days	Fri 3/27/20	Mon 5/11/20													
785		PG&E - Local Multi-Sector (40% outsource) Solicitation	251 days?	Tue 4/28/20	Tue 4/13/21													
786		PG&E - RFA Preparation		N/A	N/A													
787		PG&E - RFA Release		N/A	N/A													
788		PG&E - RFA Abstract Creation Duration		N/A	N/A													
789		PG&E - RFA Evaluation		N/A	N/A													
790		PG&E - RFA Review with EE PRG		N/A	N/A													
791		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder		N/A	N/A													
792		PG&E - RFP Preparation		N/A	N/A													
793		PG&E - RFP Release		N/A	N/A													
794		PG&E - RFP Proposal Creation Duration		N/A	N/A													
795		PG&E - RFP Evaluation		N/A	N/A													
796		PG&E - RFP Review with EE PRG	4 days	Tue 4/28/20	Fri 5/1/20													
797		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder																
798		PG&E - Contract Negotiation and Development	81 days	Thu 7/2/20	Thu 10/22/20													
799		PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20													
800		PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20													
801		PG&E - Submit Advice Letter	1 day	Wed 1/13/21	Wed 1/13/21													
802		PG&E - Advice Letter Approved	1 day?	Fri 2/12/21	Fri 2/12/21													
803		PG&E - Implementation Plan	43 days	Sat 2/13/21	Tue 4/13/21													
804		PG&E - Non-Residential SW New Construction Solicitation	591 days	Mon 3/25/19	Sun 6/27/21													
805		PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19													
806		PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19													
807		PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19													
808		PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19													
809		PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19													
810		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	4 days	Tue 8/27/19	Fri 8/30/19													
811		PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20													
812		PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20													
813		PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20													
814		PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20													

Project: IOU Master Task Timeli
Date: Tue 8/31/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only
























External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
815		PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20													
816		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Wed 8/5/20	Wed 8/12/20													
817		PG&E - Contract Negotiation and Development	49 days	Mon 8/17/20	Thu 10/22/20													
818		PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20													
819		PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20													
820		PG&E - Submit Advice Letter	1 day	Fri 2/19/21	Fri 2/19/21													
821		PG&E - Advice Letter Approved	1 day	Wed 4/28/21	Wed 4/28/21													
822		PG&E - Implementation Plan	43 days	Thu 4/29/21	Sun 6/27/21													
823		PG&E - Residential SW New Construction Solicitation	640 days?	Mon 3/25/19	Fri 9/3/21													
824		PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19													
825		PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19													
826		PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19													
827		PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19													
828		PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19													
829		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	4 days	Tue 8/27/19	Fri 8/30/19													
830		PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20													
831		PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20													
832		PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20													
833		PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20													
834		PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20													
835		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Wed 8/5/20	Wed 8/12/20													
836		PG&E - Contract Negotiation and Development	177 days	Mon 8/17/20	Tue 4/20/21													
837		PG&E - Contract Review with EE PRG	16 days	Thu 4/22/21	Thu 5/13/21													
838		PG&E - Final Award and Contract Signed	32 days	Sat 5/15/21	Mon 6/28/21													
839		PG&E - Submit Advice Letter	1 day	Wed 6/30/21	Wed 6/30/21													
840		PG&E - Advice Letter Approved																
841		PG&E - Implementation Plan	44 days	Wed 8/4/21	Mon 10/4/21													
842		SW WE&T K-12 Connections Solicitation	410 days?	Tue 1/7/20	Mon 8/2/21													
843		PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20													
844		PG&E - RFA Release	1 day	Mon 4/6/20	Mon 4/6/20													
845		PG&E - RFA Abstract Creation Duration	29 days	Tue 4/7/20	Fri 5/15/20													
846		PG&E - RFA Evaluation	20 days	Mon 5/18/20	Fri 6/12/20													
847		PG&E - RFA Review with EE PRG	8 days	Fri 6/19/20	Tue 6/30/20													
848		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	4 days	Fri 7/3/20	Wed 7/8/20													
849		PG&E - RFP Preparation	45 days	Mon 6/15/20	Fri 8/14/20													
850		PG&E - RFP Release	1 day	Fri 9/4/20	Fri 9/4/20													
851		PG&E - RFP Proposal Creation Duration	20 days	Mon 9/7/20	Fri 10/2/20													
852		PG&E - RFP Evaluation	14 days	Tue 10/6/20	Fri 10/23/20													


Project: IOU Master Task Timeli
Date: Tue 8/31/21


Task


Split


Milestone

Summary











Project Summary


Inactive Task


Inactive Milestone

Inactive Summary











Manual Task


Duration-only


Manual Summary Rollup

Manual Summary











Start-only


Finish-only


External Tasks

External Milestone












Deadline


Progress


Manual Progress









ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
853		PG&E - RFP Review with EE PRG	8 days	Fri 10/23/20	Tue 11/3/20													
854		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/10/20	Tue 11/10/20													
855		PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21													
856		PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21													
857		PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21													
858		PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21													
859		PG&E - Advice Letter Approved																
860		PG&E - Implementation Plan	45 days	Sun 8/1/21	Thu 9/30/21													
861		SW WE&T Career and Workforce Readiness Solicitation	410 days?	Tue 1/7/20	Mon 8/2/21													
862		PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20													
863		PG&E - RFA Release	1 day	Mon 4/6/20	Mon 4/6/20													
864		PG&E - RFA Abstract Creation Duration	29 days	Tue 4/7/20	Fri 5/15/20													
865		PG&E - RFA Evaluation	20 days	Mon 5/18/20	Fri 6/12/20													
866		PG&E - RFA Review with EE PRG	8 days	Fri 6/19/20	Tue 6/30/20													
867		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	4 days	Fri 7/3/20	Wed 7/8/20													
868		PG&E - RFP Preparation	45 days	Mon 6/15/20	Fri 8/14/20													
869		PG&E - RFP Release	1 day	Fri 9/4/20	Fri 9/4/20													
870		PG&E - RFP Proposal Creation Duration	20 days	Mon 9/7/20	Fri 10/2/20													
871		PG&E - RFP Evaluation	14 days	Tue 10/6/20	Fri 10/23/20													
872		PG&E - RFP Review with EE PRG	8 days	Fri 10/23/20	Tue 11/3/20													
873		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/10/20	Tue 11/10/20													
874		PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21													
875		PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21													
876		PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21													
877		PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21													
878		PG&E - Advice Letter Approved																
879		PG&E - Implementation Plan	45 days	Sun 8/1/21	Thu 9/30/21													
880		SW State of California / Dept. of Corrections Solicitation	348 days?	Sun 3/1/20	Tue 6/29/21													
881		PG&E - RFA Preparation	46 days	Sun 3/1/20	Fri 5/1/20													
882		PG&E - RFA Release	1 day	Wed 5/13/20	Wed 5/13/20													
883		PG&E - RFA Abstract Creation Duration	31 days	Wed 5/13/20	Wed 6/24/20													
884		PG&E - RFA Evaluation	15 days	Mon 6/29/20	Fri 7/17/20													
885		PG&E - RFA Review with EE PRG	5 days	Tue 7/28/20	Mon 8/3/20													
886		PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 8/3/20	Fri 8/7/20													
887		PG&E - RFP Preparation	20 days	Mon 8/3/20	Fri 8/28/20													
888		PG&E - RFP Release	1 day	Wed 9/9/20	Wed 9/9/20													
889		PG&E - RFP Proposal Creation Duration	31 days	Wed 9/9/20	Wed 10/21/20													
890		PG&E - RFP Evaluation	31 days	Fri 10/23/20	Fri 12/4/20													

Project: IOU Master Task Timeli
Date: Tue 8/31/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Name	Duration	Start	Finish	2018 H1	H2	2019 H1	H2	2020 H1	H2	2021 H1	H2	2022 H1	H2	2023 H1	H2	2024 H1
891		PG&E - RFP Review with EE PRG	6 days	Tue 12/22/20	Tue 12/29/20													
892		PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	3 days	Wed 1/6/21	Fri 1/8/21													
893		PG&E - Contract Negotiation and Development	65 days	Wed 1/20/21	Tue 4/20/21													
894		PG&E - Contract Review with EE PRG	7 days	Thu 4/22/21	Fri 4/30/21													
895		PG&E - Final Award and Contract Signed	22 days	Sat 5/1/21	Mon 5/31/21													
896		PG&E - Submit Advice Letter	1 day	Thu 6/24/21	Thu 6/24/21													
897		PG&E - Advice Letter Approved																
898		PG&E - Implementation Plan	44 days	Wed 9/1/21	Mon 11/1/21													

Project: IOU Master Task Timeli
Date: Tue 8/31/21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress