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        Clay Faber  

                 Regulatory Affairs 
           8330 Century Park Court  
       San Diego, CA 92123-1548 

       CFaber@sdge.com 
 
 

March 31, 2026 
 

Executive Director, Leuwam Tesfai 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102-3298 

 
RE: San Diego Gas & Electric Company 2025 Annual Report of Rule 20 Conversions to 
Comply with Decision 21-06-013, Phase 1 Decision Revising Electric Rule 20 and 
Enhancing Program Oversight  

 
Dear Executive Director Tesfai: 

 
Pursuant to California Public Utilities Commission (“CPUC”) Decision (“D.”) 21-06-013, 

Ordering Paragraph (“OP”) 14 (i), OP 14 (ii) and OP 15, San Diego Gas & Electric (“SDG&E”) 
hereby submits a full report on its overhead to underground conversion work completed during 
the year 2025 (“Report”). The Report includes comprehensive information on project and 
community level data. SDG&E has a pending request for extension on the corresponding shape 
file, as well as confidential files regarding project cost information for Rule 20A, 20B, and 20C 
projects (Attachment B).1 

 
SDG&E hereby submits a confidential version of the completed Report to the CPUC. This 

submission includes detailed reporting information on project and community-level data. SDG&E 
has a pending request for extension on the corresponding shape file, and confidential files 
pertaining to project cost information (Attachment B).  SDG&E is also serving a redacted version 
of the Report for public access, which protects confidential information from public disclosure a. 
This redacted version will be posted on SDG&E’s Rule 20 website. The redacted version of the 
Report is attached hereto. Furthermore, as part of this year’s report, SDG&E continues to 
implement the updated calculation methodology for the “Centerline Footage of Primary Overhead 
(OH)” data field. This methodology provides greater accuracy than the previous approach and 
affects the historical data incorporated into the 2023 report (years 2022–2023). The updated 
methodology has also been applied to the 2024 and 2025 data and will remain in use for future 
reports to ensure continued accuracy and consistency in reporting. 

 
 
 

 
1 Pending “Request for Extension of Time Under Rule 16.6 to Comply with Ordering Paragraph 14 of Decision (D.) 
21-06-013”, submitted to Executive Director Tesfai on March 25, 2026.  
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Information Related to the Termination of Rule 20 A 
 

D.21-06-013 (“Phase 1 decision”) and D.23-06-008 (“Phase 2 decision”) provide for the 
termination of the Commission’s Rule 20 A program, and address some issues relating to the 
orderly transition out of Rule 20 A. The following summarizes how SDG&E intends to wind down 
the Rule 20 A program. 

 
Electric Rule 20 sets policies and procedures for electric utilities to convert overhead power 

lines and other equipment to underground facilities at the request of a local government, or private 
applicant. Electric Rule 20A is a subprogram of Electric Rule 20 that allocates ratepayer-funded 
work credits to local governments and cities for projects that meet specific project eligibility 
criteria. The Phase 1 decision revises Electric Rule 20A to (a) discontinue new work credit 
allocations for Rule 20A projects after December 1, 2022, and (b) clarify Rule 20A project 
eligibility criteria and work credit transfer rules. The Phase 2 decision permanently discontinues 
Rule 20A and addresses some transition issues related to work credit allocations. There are also 
transition issues not addressed directly by these CPUC decisions, and this summary discusses 
SDG&E’s proposed treatment of such issues. 

 
Work credits were allocated to communities on an annual basis.2 The CPUC has previously 

permitted local governments to borrow for up to five years of future work credit allocations. The 
CPUC also permits, in limited circumstances, reallocation of work credit balances from “inactive” 
communities to communities actively pursuing projects. As the Report indicates, several 
communities served by SDG&E have negative work credit balances, what the Commission calls 
work credit debt.3 Other communities have a positive work credit balance, and are proceeding 
with projects, or have indicated their intent to doing so. There are two basic transition issues 
implicated by the discontinuation of work credit allocations discussed in this summary: (a) 
projects in active construction budgeted based on allocations properly borrowed or available 
under the rules in effect at the time allocations were discontinued, and (b) reallocation of work 
credits as permitted by the CPUC. 

 
With respect to item (a), for projects budgeted and undertaken based on allocations 

properly borrowed or available at the time the projects commenced construction, SDG&E expects 
to complete those projects based on the work credit balances in place prior to the discontinuation 
of allocations. With respect to item (b), SDG&E submitted an advice letter on December 6, 2024, 
as ordered by D. 23-06-008, notifying the CPUC that SDGE will not make any reallocations of 
the Electric Rule 20A Work Credits during the remainder of the program.4 

 
While SDG&E submits that the foregoing complies with the CPUC’s requirements for 

ratepayer funding under Rule 20A, SDG&E may choose to seek additional guidance from the 
CPUC regarding these transition issues. 

 
 
 

 
2 Allocations are based on SDG&E’s Rule 20 tariff and as determined by the CPUC in SDG&E’s general rate case. 
3 D.21-06-013, pp. 10 and finding of fact 7, p. 33. 
4 Advice 4560-E, San Diego Gas & Electric Notification of no Reallocations of Electric Rule 20A Work Credits 
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Sincerely, 
 
/s/ Clay Faber  
Clay Faber 
Director – Regulatory Affairs 

 
cc: Service List R.17-05-010 
 Julian Enis, Energy Division, CPUC  
 Messay Betru, Energy Division, CPUC  



California Public Utilties Commission

Annual Report  Electric Rule 20 Programs (A-C)

Definitions of urban areas, urban clusters, and rural areas are per the US Census Bureau's 2010 definitions, which can be found here: https://www.census.gov/programs-
surveys/geography/guidance/geo-areas/urban-rural/2010-urban-rural.html 

Urban Area: Areas meeting minimum population density requirements and encompassing more than 50,000 people. 

Urban Cluster: Areas meeting minimum population density requirements and encompassing more than 2,500 people and less than 50,000 people.

Rural Area: All areas not defined as either urban areas or urban clusters.

GENERAL

BACKGROUND: As directed in Decision 21-06-013, electric utilities shall annually report to the Commission information about all of the projects,
expenditures, and work credit balances for all communities in their service territories. This annual report template is designed for reporting all Rule 20A, 20B, and 20C projects in 
the reporting period.  The first sheet is for project level data and the second sheet is for community level data.  

The utilities shall meet with Energy Division or vice versa upon request to further refine the template prior to the annual submission deadline of April 1. Therefore, this template 
may be subject to change.

INSTRUCTIONS: Complete the spreadsheet, listing all Electric Rule 20 programs' project and community level data from January 1, 2023 to December 31, 2025. Please 
include all projects from planning phase to close out phase. The annual report is split into three tranches in order of importance of the data. Staff requests that the utilities make 
data available as they complete each tranche. Data provided should include everything up to December 31st, 2025 (i.e., data recorded after this data should NOT be included in 
this year's report). Do not leave cells blank; if a column is not applicable to a specific project please indicate this using "N/A" and if a value for a column is unknown indicate this 
using "Unknown."

Additionally, the utilities shall work with staff regarding the availability of project files in GIS format. GIS data should be provided in a shape file and should include project 
boundary, path of overhead infrastructure to be converted to underground, and path of trench where underground equipment is to be placed. The attribute table for each project 
should include all data in the project tab.

If the report contains confidential information, provide two separate versions via through KiteWorks: a redacted version for public distribution and an unredacted version. The 
files must be searchable and filterable. 

If you have questions, contact Julian Enis at Julian.Enis@cpuc.ca.gov and Messay Betru at Messay.Betru@cpuc.ca.gov.

This is the current template as of 11/02/2023.

DEFINITIONS



2025 Rule 20 Annual Report Project Data
Confidential per P.U. Code § 583, G.O. 66-D Rev. 1  - Redacted in Black

(Applicable to columns B, G, H - for B and C projects only)
3/31/2026

San Diego Gas & Electric

Project Sponsor
Other Project 

Sponsors
(Rule 20A Only) 6

County City
Utility

Undergrounding 
District

Project Name/Identifier 7 Project Address (Street, City, ZIP Code) R20 Project Type
 (A/B/C/D) Applicant Type Project Status 

(Active/Hold/Cancelled) Project Stage 1 Project Completion  
Date (PCD)

PCD, Forecast or 
Actual?

Trench Length (ft) (Rule 20A 
Only) 2, 4, 6

Length, Rough Estimate or 
Design Estimate?

Project Cost 
(Actual, Non-Adjusted)

Actual Cost/ Current 
Estimated At 

Completion (EAC)

Current/ Actual      
Cost/ Ft 6 Explanation for Outlier Costs

Centerline Footage of 
Primary OH Line 

Converted 5

Line Footage of Primary UG 
Circuit

Number of  Meters Converted to UG 
Service Project Spend to Date Project Spend, Report 

Year In Shape File?
Joint Trench 

Participants? 
(Rule 20A Only)

Public Interest Criteria Met By Project (Rule 20A Only)
Is this project being performed in 
top 25% DAC per CalEnviroScreen 

4.0? 4

Environmental Mitigations 
required?

Storm Water Pollution 
Prevention Plan 

(SWPPP) required?

Project in Urban/Urban 
Cluster/Rural (Defined 

in the American 
Community Survey) 4

# of Poles Removed as Part of 
Project Scope

Projected/Final Cost to Non-
Ratepayers 3 Non-Ratepayer Funding Source 

City of San Diego No San Diego City of San Diego UU9 28th Street 20A #154285/300000082731 ISLAND AVE TO CLAY AVE                            A Government Agency Active Construction 3/31/2026 Forecast 8096 Des ign $4,640,630.22 EAC $573.20 N/A 1151 5645 86 $4,640,630.22 $357,681.22 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes No Yes Cluster 22 $0.00 N/A
City of San Diego No San Diego City of San Diego UU221 30Th Street Phase I I IB 20A #958351/300000140090 A STREET TO K STREET                              A Government Agency Active Closed 6/17/2024 Actual 13366 Des ign $8,467,436.08 Actual $633.51 N/A 6653 5154 7 $8,467,436.08 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes No Yes Cluster 66 $0.00 N/A
City of San Diego No San Diego City of San Diego UU220 30Th Street Phase I I IC 20A #300000199061 OCEAN VIEW BL TO K ST                             A Government Agency Cancel led Estimating/Des ign Unknown Forecast 8477 Prel iminary $7,630,310.88 EAC $900.12 N/A 3340 Unknown 55 $7,630,310.88 $0.00 yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes No No Cluster 0 $0.00 N/A
City of San Diego No San Diego City of San Diego UU11 31St Street 20A #154286/300000143026 MARKET ST TO L ST                                 A Government Agency Active Closed 3/31/2025 Actual 5494 Des ign $4,274,519.26 Actual $778.03 N/A 7315 3650 31 $4,274,519.26 $589.48 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes No Yes Cluster 8 $0.00 N/A
City of San Diego No San Diego City of San Diego UU386 32nd Street (Job 1) 20A #154282/300000095610 MARKET ST. TO F ST.                               A Government Agency Active Closed 10/8/2021 Actual 2774 Des ign $1,903,158.22 Actual $686.07 N/A 1550 1740 14 $1,903,158.22 $126,869.29 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes Yes No Cluster 4 $0.00 N/A
City of San Diego No San Diego City of San Diego UU17 32nd Street (Job 2) 20A #261475 MARKET ST TO IMPERIAL AVE                         A Government Agency Active Closed 9/9/2025 Actual 6087 Des ign $3,750,106.07 Actual $616.08 N/A 2354 3160 34 $3,750,106.07 $213,127.29 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes Yes No Cluster 2 $0.00 N/A
City of La  Mesa No San Diego City of La  Mesa UU583 70th Street 20A (Eberhart St to Alvarado Rd) #300000322923 70TH ST COLONY ST TO ALVARADO                     A Government Agency Cancel led Estimating/Des ign Unknown Forecast 3915 Prel iminary $2,781,166.00 EAC $710.39 N/A 2610 Unknown 49 $2,781,166.00 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown No Cluster 0 $0.00 N/A
City of San Diego No San Diego City of San Diego UU302 Baker St/ Shawnee 20A #261575/30000093513 MORENA BL TO CLAIREMONT DR                        A Government Agency Active Closed 12/17/2024 Actual 8400 Des ign $11,146,334.89 Actual $1,326.94 N/A 4594 11893 116 $11,146,334.89 $101,055.67 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No Yes Yes Cluster 40 $0.00 N/A
County of San Diego N/A San Diego County of San Diego UUD 118 Bonita  Road Ph4 20A_R20-114 # 300000760096 Bonita  Road from Frisbie Street to Siembre Street A Government Agency Hold Estimating/Des ign 12/31/2030 Forecast 2400 Prel iminary $7,424,545.00 EAC $3,093.56 Too smal l  for economy of sca le 3759 3759 13 $0.00 $0.00 No Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Urban 21 $0.00 N/A
City of San Diego No San Diego City of San Diego UU889 Cardi ff St 20A #3158468/300000093829 WADE ST TO CARLISLE DR                            A Government Agency Active Closed 5/26/2023 Actual 3598 Des ign $2,832,748.47 Actual $787.31 N/A 1637 3008 13 $2,832,748.47 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 15 $0.00 N/A
City of San Diego No San Diego City of San Diego UU27 Cesar Chavez Pkwy 20A #650396/300000198989 I-5 TO COMMERCIAL ST                              A Government Agency Active Closed 1/31/2025 Actual 5190 Des ign $6,820,794.80 Actual $1,314.22 N/A 2640 2969 22 $6,820,794.80 $158,374.87 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes Yes No Cluster 16 $0.00 N/A
County of San Diego No San Diego County of San Diego UUD116 Cole Grade 20A PH. 1 #300000318090 COLE GRADE/PAUMA HGHT RD-FRUITVALE LN             A Government Agency Active Estimating/Des ign 2/28/2028 Forecast 7788 Prel iminary $19,900,000.00 EAC $2,555.21 Signi ficant grade change due to road widening 4688 7204 17 $19,900,000.00 $7,828.76 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Rura l 30 $0.00 N/A
County of San Diego No San Diego County of San Diego UUD116 Cole Grade Road 20A Ph2 #300000406141 Cole Grade RD from Frui tva le Rd to Cool  Va l ley Ranch Rd A Government Agency Hold Estimating/Des ign 3/31/2030 Forecast 14414 Prel iminary $21,340,207.00 EAC $1,480.52 N/A 5832 12973 8 $21,340,207.00 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Rura l 36 $0.00 N/A
City of San Diego No San Diego City of San Diego UU625 Cowles  Mtn Blvd 20A PH1 #300000206164 COWLES MR BL - COWLES MT CT TO BLUE LAKE DR    A Government Agency Cancel led Estimating/Des ign Unknown Forecast 6111 Prel iminary $4,257,129.00 EAC $696.63 N/A 4074 Unknown 79 $4,257,129.00 $0.00 Yes Unknown Civic/Scenic/His torica l/Other Interest to Genera l  Publ ic No Unknown No Rura l 0 $0.00 N/A
City of San Diego No San Diego City of San Diego UU626 Cowles  Mtn Blvd 20A PH2 #300000206165 COWLES MR BL - COWLES MT CT TO BLUE LAKE DR    A Government Agency Cancel led Estimating/Des ign Unknown Forecast Unknown Prel iminary $4,257,129.00 EAC N/A N/A Unknown Unknown Unknown $4,257,129.00 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown No Cluster Unknown $0.00 N/A
City of Imperia l  Beach No San Diego City of Imperia l  Beach 2016-7674 Donax Ave 20A #300000438837 ALONG DONAX FROM 13TN STREET TO ALLEY EAST OF GEORGI A Government Agency Cancel led Estimating/Des ign 10/9/2025 Forecast 719 Des ign $5,735,570.00 EAC $7,977.15 N/A 741 1188 4 $5,735,570.00 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown Unknown Rura l Unknown $0.00 N/A
City of Imperia l  Beach No San Diego City of Imperia l  Beach 2016-7675 Elm Avenue 20A #300000438901 ALONG ELM FROM 13TN STREET TO ALLEY EAST OF GEORGIA S A Government Agency Active Estimating/Des ign 12/31/2030 Forecast 437 Prel iminary $2,197,966.00 EAC $5,029.67 Too smal l  for economy of sca le 250 600 29 $1,889,263.00 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 3 $0.00 N/A
City of Chula  Vis ta No San Diego City of Chula  Vis ta UUD141 F Street Phase 1 20A #300000248710 BAY BLVD TO BROADWAY                              A Government Agency Active Estimating/Des ign 12/31/2028 Forecast 4330 Prel iminary $8,315,428.00 EAC $1,920.42 Caltrans  & MTS R/W and coordination 4270 3051 6 $8,315,428.00 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes No No Cluster 19 $0.00 N/A
City of Chula  Vis ta No San Diego City of Chula  Vis ta UUD142 F Street Phase 2 (BROADWAY TO 4TH) 20A #300000407342 F Street (Broadway to Fourth Ave A Government Agency Hold Estimating/Des ign 12/31/2030 Forecast 2000 Prel iminary $16,709,949.00 EAC $8,354.97 Too smal l  for economy of sca le 1100 1500 39 $16,709,949.00 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes No No Cluster 27 $0.00 N/A
City of San Diego No San Diego City of San Diego UU628 Fairmount Ave 20A #300000199081 MISSION GORGE RD TO SHERIDAN LN                   A Government Agency Cancel led Estimating/Des ign Unknown Forecast 5808 Prel iminary $5,866,563.03 EAC $1,010.08 N/A 3872 Unknown 25 $5,866,563.03 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 0 $0.00 N/A
City of San Diego No San Diego City of San Diego UU8 Fanuel  St (Cardeno Rd) PH1 20A #254238/300000199082 CARDENO DR, ARCHER ST TO TOURMALINE ST            A Government Agency Active Closed 9/22/2023 Actual 3150 Des ign $2,895,193.09 Actual $919.11 N/A 581 7163 9 $2,895,193.09 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 8 $0.00 N/A
City of San Diego No San Diego City of San Diego UU188 Fanuel  St PH3 20A #156252/300000101434 GRAND TO PACIFIC BEACH DR/BAY                     A Government Agency Active Closed 1/6/2023 Actual 8274 Des ign $3,348,817.85 Actual $404.74 N/A 3960 5111 58 $3,348,817.85 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 29 $0.00 N/A
City of Imperia l  Beach No San Diego City of Imperia l  Beach 2016-7676 FERN AVE 20A #300000438902 BTWN 9TH & 11TH ST IMPERIAL BEACH 91932 A Government Agency Cancel led Estimating/Des ign 5/1/2025 Forecast 1270 Prel iminary 3905934 EAC $3,075.54 N/A 1035 1135 12 $3,905,934.00 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 6 $0.00 N/A
City of Santee No San Diego City of Santee 68-83 Forester Creek 20A #2820338 - 2820339 MSN GORGE RD W/O CARLTON OAKS                     A Government Agency Cancel led Estimating/Des ign Unknown Forecast 3505 Prel iminary $287,184.00 EAC $81.94 N/A 402 Unknown 0 $287,184.00 $0.00 yes No Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown No Cluster 0 $0.00 N/A
City of Del  Mar No San Diego City Of Del  Mar 2024-43 Fr 25Th Street R20A_R20-111 #300000742535 25th St, Del  Mar 92014 A Government Agency Hold Estimating/Des ign 4/30/2027 Forecast 787 Prel iminary $446,229.00 EAC $567.00 N/A 2806 1958 Unknown $446,229.00 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Unknown Unknown No Unknown 2 $0.00 N/A
City of Santee No San Diego City Of Santee 68-83 Fr Forester Creek 20A R20 #300000733522 9208 Miss ion Gorge Rd Santee 92071 A Government Agency Cancel led Estimating/Des ign Unknown Forecast Unknown Unknown $0.00 EAC N/A N/A N/A N/A N/A $0.00 $0.00 Yes No Heavy Volume of Vehicular/Pedestrian/Other Traffic Unknown Unknown Unknown Unknown 0 $0.00 N/A
City of Coronado No San Diego City Of Coronado 2024-67 Fr Si lver Strand 20A # 300000756283 Si lver Strand Blvd Coronado 92118 A Government Agency Hold Estimating/Des ign 12/31/2030 Forecast 3168 Prel iminary $9,275,330.00 EAC $2,927.82 Environmenta l  i s sues ; Ca l trans  R/W 8226 2761 1 $9,275,330.00 $0.00 Yes Yes Civic/Scenic/His torica l/Other Interest to Genera l  Publ ic Unknown Yes No Cluster 11 $0.00 N/A
Laguna Beach N/A Orange County City of Laguna Beach 25.029 Fr Vi rginia  Way 20A # 300000789120  3rd Avenue Laguna Beach 92651 A Government Agency Active Estimating/Des ign 12/31/2030 Forecast 1130 Prel iminary $840,487.00 EAC $743.79 N/A 1055 1130 13 $0.00 $0.00 No Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Urban 8 $0.00 N/A
City of Oceans ide No San Diego City of Oceans ide 13-R0352-1 FR_R20-037_OCEANSIDE BLVD #300000415582 CANYON DR TO OCEANSIDE BL                         A Government Agency Active Estimating/Des ign 9/15/2027 Forecast 5252 Prel iminary $7,423,381.00 EAC $1,413.44 Rai lway R/W and potentia l  jack & bore 634 5500 5 $7,423,381.00 $0.00 Yes No Heavy Volume of Vehicular/Pedestrian/Other Traffic No Yes Yes Cluster 18 $0.00 N/A
City of San Diego No San Diego City of San Diego UU15 Hancock St 20A #300000199083 HANCOCK ST - WITHERBY TO WASHINGTON               A Government Agency Cancel led Estimating/Des ign 2/24/2023 Forecast 4082 Prel iminary $4,851,671.29 EAC $1,188.55 N/A 3120 Unknown 21 $4,851,671.29 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown No Cluster 0 $0.00 N/A
City of San Diego No San Diego City of San Diego UU616 Hi l l top Dr Ph 2 20A #300000151786 44TH ST TO EUCLID AVE                             A Government Agency Cancel led Estimating/Des ign Unknown Forecast 9240 Prel iminary $6,845,845.62 EAC $740.89 N/A 4631 Unknown 70 $6,845,845.62 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes Unknown No Cluster 0 $0.00 N/A
City of San Diego No San Diego City of San Diego UU617 Hi l l top Dr PH1 20A #261453/300000199084 BOUNDARY ST TO TOYNE ST                           A Government Agency Active Closed 1/21/2022 Actual 8636 Des ign $4,708,497.42 Actual $545.22 N/A 3696 5423 67 $4,708,497.42 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes No No Cluster 45 $0.00 N/A
City of San Diego No San Diego City of San Diego UU71 HOWARD AVE 20A PH 1 #153705 PARK BLVD TO TEXAS ST                             A Government Agency Active Closed 11/28/2022 Actual 7750 Des ign $8,665,493.72 Actual $1,118.13 N/A 6353 4859 74 $8,665,493.72 $6,992.40 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 26 $0.00 N/A
City of San Diego No San Diego City of San Diego UU72 Howard Ave PH2 20A #261438 TEXAS STREET TO I805                              A Government Agency Active Closed 4/26/2021 Actual 12687 Des ign $10,607,686.10 Actual $836.11 N/A 13730 3307 102 $10,607,686.10 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 37 $0.00 N/A
City of San Diego No San Diego City of San Diego UU101 Hughes  St 20A #054379/300000120904 58TH ST TO JODI ST                                A Government Agency Active Closed 9/30/2021 Actual 5452 Des ign $3,058,737.76 Actual $561.03 N/A 2640 2494 50 $3,058,737.76 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 13 $0.00 N/A
City of San Diego No San Diego City of San Diego UU141 Ingraham St 20A #2490350 - 2490354 BERYL ST TO GARNET AV                             A Government Agency Cancel led Estimating/Des ign Unknown Forecast 7214 Prel iminary $961,304.98 EAC $133.26 N/A 2500 Unknown 30 $961,304.98 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown No Cluster 0 $0.00 N/A
City of San Diego No San Diego City of San Diego UU26 Iri s  Ave 20A (Via  Suspiro to Iri s  Ave) #752090/300000201935 IRIS AVE TO VIA SUSPIRO TO BEYER                  A Government Agency Cancel led Estimating/Des ign 2/24/2023 Forecast 3879 Des ign $4,978,394.47 EAC $1,283.42 Adjacent to trol ley s tation - jack and bore under tracks 1848 3498 9 $4,978,394.47 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes Yes Yes Cluster 0 $0.00 N/A
City of Chula  Vis ta No San Diego City of Chula  Vis ta UUD137 J Street 20A Ph1 #300000428872 BROADWAY TO FOURTH AVENUE A Government Agency Cancel led Estimating/Des ign Unknown Forecast 6080 Prel iminary $9,568,802.00 EAC $1,573.82 N/A 7600 Unknown 112 $9,568,802.00 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown No Cluster 0 $0.00 N/A
City of Chula  Vis ta No San Diego City of Chula  Vis ta UUD137 J Street 20A Ph2 #300000429179 FOURTH AVENUE TO HILLTOP DRIVE A Government Agency Cancel led Estimating/Des ign Unknown Forecast Unknown Prel iminary $6,109,520.00 EAC N/A N/A Unknown Unknown Unknown $6,109,520.00 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown No Cluster Unknown $0.00 N/A
City of El  Ca jon No San Diego City of El  Ca jon UUD29 Johnson Ave 20A # 300000759663 S Johnson Ave from W Main St to El  Ca jon Blvd A Government Agency Active Estimating/Des ign 9/27/2027 Forecast 2040 Prel iminary $3,602,841.00 EAC $1,766.10 N/A 2000 2166 11 $3,602,841.00 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Unknown Unknown No Unknown 12 $0.00 N/A
City of Chula  Vis ta No San Diego City of Chula  Vis ta UUD 135 L STREET 20A (BROADWAY-3RD - CV) 20A #300000430153/832979 BROADWAY TO 3RD                                   A Government Agency Cancel led Estimating/Des ign Unknown Forecast 2400 Prel iminary $3,569,967.00 EAC $1,487.49 25% contingency added to avoid exceeding a l location 3000 Unknown 12 $3,569,967.00 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown No Cluster 0 $0.00 N/A
City of San Diego No San Diego City of San Diego UU306 Lincoln Ave 20A #961277 30TH ST TO WABASH AV                              A Government Agency Active Closed 1/31/2020 Actual 8115 Des ign $2,698,180.41 Actual $332.49 N/A 3696 8464 42 $2,698,180.41 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 21 $0.00 N/A
City of San Diego No San Diego City of San Diego UU465 Marlesta  Dr/ Beagle St 20A #651130/300000179800 GENESEE AVE TO BEAGLE ST                          A Government Agency Active Construction 9/22/2026 Forecast 18753 Des ign $14,349,397.50 EAC $765.18 N/A 6268 6771 135 $14,349,397.50 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No Yes Yes Cluster 50 $0.00 N/A
City of La  Mesa No San Diego City of La  Mesa UUD29 Massachusetts  Ave R20-40 #300000196353 MASS-UNIVERSITY TO 94, WAITE-MASS TO 69TH ST      A Government Agency Active Estimating/Des ign 11/11/2027 Forecast 27454 Prel iminary $20,247,077.00 EAC $737.49 N/A 3858 2722 44 $20,247,077.00 $6,936.27 Yes No Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 26 $0.00 N/A
City of San Diego No San Diego City of San Diego UU30 Miss ion Blvd 20A #261436/300000105626 LORING ST TO TOURQUOISE ST                        A Government Agency Active Closed 8/30/2023 Actual 3734 Des ign $2,112,093.70 Actual $565.64 N/A 1267 3435 19 $2,112,093.70 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No Yes Cluster 17 $0.00 N/A
City of San Diego No San Diego City of San Diego UU620 Mount Acadia  Dr 20A #650433/300000283845 MT ALIFAN DR TO MT BURNHAM                        A Government Agency Active Closed 7/28/2025 Actual 10250 Des ign $7,004,350.26 Actual $683.35 N/A 7550 11174 82 $7,004,350.26 $368,426.80 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No Yes Cluster 30 $0.00 N/A
City of San Diego No San Diego City of San Diego UU22 Mount Albertine Ave 20A (Ba lboa Ave to Mt Agui lar Dr) #2118640 MT ALBERTINE FROM BALBOA AV & MT AGUILAR          A Government Agency Cancel led Estimating/Des ign Unknown Forecast 1815 Prel iminary $1,534,091.00 EAC $845.23 N/A 1210 Unknown 13 $1,534,091.00 $0.00 Yes No Civic/Scenic/His torica l/Other Interest to Genera l  Publ ic No Unknown No Rura l 0 $0.00 N/A
City of Lemon Grove No San Diego City of Lemon Grove UUD7 North Ave 20A #052409 NORTH AVE; OLIVE ST                               A Government Agency Active Closed 1/25/2022 Actual 5817 Des ign $8,175,817.13 Actual $1,405.50 Jack & bore under trol ley tracks ; Ca l trans  traffic controls 1531 2811 36 $8,175,817.13 $0.00 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes No No Cluster 22 $0.00 N/A
City of San Diego No San Diego City of San Diego UU213 Orange Ave 20A #651129/300000199101 CENTRAL AVE TO FAIRMOUNT AVE                      A Government Agency Active Closed 1/31/2025 Actual 8380 Des ign $8,508,200.61 Actual $1,015.30 N/A 2376 8857 72 $8,508,200.61 $58,349.20 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes No No Cluster 18 $0.00 N/A
City of San Diego No San Diego City of San Diego UU184 SAMPSON ST 20A #300000199103           MAIN ST TO CLAY AVE                               A Government Agency Cancel led Estimating/Des ign Unknown Forecast 5955 Prel iminary $9,832,471.30 EAC $1,651.13 N/A 4200 Unknown 86 $9,832,471.30 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes Unknown No Cluster 0 $0.00 N/A
City of San Diego No San Diego City of San Diego UU598 San Diego Ave 20A #650443/300000199016 OLD TOWN AVE TO MCKEE ST                          A Government Agency Active Construction 6/30/2026 Forecast 9949 Des ign $10,738,104.00 EAC $1,079.31 N/A 3080 12718 42 $10,738,104.00 $244.03 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No Yes Cluster 43 $0.00 N/A
City of San Clemente No Orange County City of San Clemente UUD 02-01 SC AV DEL MAR 20A #300000453808 AV DEL MAR; EL CM REAL; AV CABRILLO; AV GRANADA   A Government Agency Active Estimating/Des ign 3/19/2029 Forecast 650 Prel iminary $2,615,000.00 EAC $4,023.08 Too smal l  for economy of sca le Unknown 900 123 $2,615,000.00 $0.00 Yes No Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown Unknown Cluster 5 $0.00 N/A
City of San Diego No San Diego City of San Diego UU630 Seminole Dr Ph 2 20A #650473/300000175437 STANLEY AVE TO E.C. BLVD                          A Government Agency Active Closed 10/16/2025 Actual 3435 Des ign $3,809,563.95 Actual $1,109.04 N/A 1795 3742 24 $3,809,563.95 $265,153.54 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No Yes Cluster 26 $0.00 N/A
City of San Diego No San Diego City of San Diego UU629 Seminole Dr Ph1 20A #261469/300000175436 STANLEY AVE TO ESTELLA ST                         A Government Agency Active Closed 6/14/2024 Actual 3735 Des ign $2,594,025.23 Actual $694.52 N/A 2165 1538 30 $2,594,025.23 $8,290.97 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 13 $0.00 N/A
City of La  Mesa No San Diego City of La  Mesa UUD 25 SPRING ST 20A #300000415921 SPRING ST- ECHO DR TO BROADWAY                    A Government Agency Cancel led Closed Unknown Actual 4525 Des ign $2,173,109.00 Actual $480.25 N/A 2650 Unknown 1 $2,173,109.00 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic Yes Unknown No Cluster 0 $0.00 N/A
City of Dana Point No Orange County City of Dana Point 2202-1503 Stone Hi l l  Drive 20A #300000474207 GOLDEN LANTERN TO DEL OBISPO A Government Agency Hold Estimating/Des ign 9/14/2027 Forecast 6263 Des ign $10,769,757.00 EAC $1,719.58 N/A 3596 2529 3 $10,769,757.00 $43,492.34 Yes No Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 22 $0.00 N/A
City of Carlsbad No San Diego City of Carlsbad UUD20 Val ley St and Magnol ia  Sdwlk 20A Muni-Trench #300000261933 VALLEY/MAGNOLIA                                   A Government Agency Active Clos ing 6/30/2026 Forecast 3551 Des ign $7,204,612.00 EAC $2,028.90 (3) Schools  nearby required work windows 1285 1730 16 $7,204,612.00 $665,477.68 Yes Yes Heavy Volume of Vehicular/Pedestrian/Other Traffic No No No Cluster 9 $3,176,877.00 Project Customer
City of San Diego No San Diego City of San Diego UU589 Via  De La  Va l le Ph2 (East of I-5) 20A #300000240045 SAN ANDRES DR TO SANTA DE DOWNS SQUARE            A Government Agency Cancel led Estimating/Des ign Unknown Forecast 4950 Prel iminary $3,172,632.00 EAC $640.94 N/A 3300 Unknown 0 $3,172,632.00 $0.00 yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown No Cluster 0 $0.00 N/A
City of San Diego No San Diego City of San Diego UU590 Via  De La  Va l le Rd Ph1 20A #2323180 - 232184 HIGHLAND CV TO VIA DE LA VALLE E/O I-5            A Government Agency Cancel led Estimating/Des ign Unknown Forecast 2557 Prel iminary $2,905,296.47 EAC $1,136.21 N/A 1550 Unknown 0 $2,905,296.47 $0.00 Yes No Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown No Cluster 0 $0.00 N/A
City of San Diego No San Diego City of San Diego UU25 Woodman St 20A (Skyl ine Dr to Imperia l  Ave) #300000351869 SKYLINE DR TO IMPERIAL AVE.                       A Government Agency Cancel led Estimating/Des ign Unknown Forecast 5102 Prel iminary $3,529,291.30 EAC $691.75 N/A 3401 Unknown 71 $3,529,291.30 $0.00 Yes Unknown Heavy Volume of Vehicular/Pedestrian/Other Traffic No Unknown No Cluster 0 $0.00 N/A

N/A San Diego County of San Diego N/A B Bus iness Active Closed 2/13/2024 Actual N/A Des ign $70,467.18 Actual N/A N/A 237 250 2 $70,467.18 $0.00 Yes N/A N/A No No No N/A 2 $33,940.00 Project Customer
N/A San Diego City Of Poway N/A B Individual Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A B Bus iness Active Estimating/Des ign 7/14/2023 Forecast N/A Unknown $486,711.60 EAC N/A N/A Unknown Unknown Unknown $486,711.60 $408,159.31 yes N/A N/A No No Unknown Cluster 1 $0.00 N/A
N/A San Diego City of San Diego N/A B Bus iness Active Construction 12/31/2025 Forecast N/A Unknown 668570.43 EAC N/A N/A Unknown Unknown Unknown $668,570.43 $77,600.93 Yes N/A N/A No No No Urban 1 $614,181.09 Project Customer
N/A San Diego County of San Diego N/A B Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 380 405 0 $0.00 $0.00 Yes N/A N/A No No No N/A 2 $0.00 N/A
N/A San Diego County of San Diego N/A B Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $53,438.20 Actual N/A N/A 230 683 2 $53,438.20 $0.00 Yes N/A N/A No No No N/A 3 $0.00 N/A
N/A San Diego County of San Diego N/A B Individual Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego County of San Diego N/A B Individual Active Closed 3/25/2024 Actual N/A Des ign $325,429.48 Actual N/A N/A 643 415 0 $325,429.48 $0.00 Yes N/A N/A No No No N/A 3 $89,756.00 Project Customer
N/A San Diego City of Escondido N/A B Bus iness Active Closed Unknown Forecast N/A Prel iminary $591,226.07 EAC N/A N/A 1578 869 0 $591,226.07 $24,684.40 Yes N/A N/A No No No N/A 2 $170,313.00 Project Customer
N/A San Diego County of San Diego N/A B Individual Active Closed 8/2/2025 Actual N/A Des ign $75,994.89 Actual N/A N/A 137 160 1 $75,994.89 $75,994.89 Yes N/A N/A No No No N/A 1 $47,014.00 Project Customer
N/A San Diego City of Oceans ide N/A B Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown NO Unknown $0.00 N/A
N/A San Diego City of Santee N/A B Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $377,191.66 EAC N/A N/A 751 723 0 $377,191.66 $377,191.66 Yes N/A N/A No No No NO 3 $183,836.81 Project Customer
N/A San Diego City of Oceans ide N/A B Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $3,225,319.87 Actual N/A N/A Unknown Unknown Unknown $3,225,319.87 $2,581,873.48 Yes N/A N/A No Unknown No N/A 15 $867,576.00 Project Customer
N/A San Diego City Of Chula  Vis ta N/A B Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 1095 1095 0 $0.00 $0.00 Yes N/A N/A N/A No No N/A 8 $0.00 N/A
N/A San Diego City of San Diego N/A B Individual Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A unknown $0.00 N/A
N/A San Diego City Of Encini tas N/A B Bus iness Hold Construction Unknown Forecast N/A Unknown $96,848.92 EAC N/A N/A Unknown Unknown Unknown $96,848.92 $96,848.92 Yes N/A N/A N/A Unknown Unknown N/A Unknown $38,706.00 Project Customer
N/A San Diego City of San Marcos N/A B Bus iness Active Closed Unknown Actual N/A Unknown $381,083.44 Actual N/A N/A 1237 1425 1 $381,083.44 $379,834.98 Yes N/A N/A N/A Unknown Unknown N/A 6 $0.00 N/A
N/A San Diego County of San Diego N/A B Individual Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of Vis ta N/A B Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown NO Unknown $0.00 N/A
N/A San Diego City of Vis ta N/A B Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A B Bus iness Active Closed 4/22/2025 Actual N/A Prel iminary $495,874.93 Actual N/A N/A Unknown Unknown Unknown $495,874.93 $451,824.58 yes N/A N/A N/A No No N/A 3 $29,120.00 Project Customer
N/A San Diego City of Coronado 2021-15 B Government Agency Active Estimating/Des ign 3/31/2027 Forecast N/A Prel iminary $4,658,871.00 EAC N/A N/A 1232 1232 16 $4,658,871.00 $14.20 Yes N/A N/A No No No N/A 8 $0.00 N/A
N/A San Diego County of San Diego N/A B Bus iness Cancel led Closed Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 1045 1245 Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 5 $0.00 N/A
N/A San Diego County of San Diego N/A B Individual Active Closed 4/1/2025 Forecast N/A Des ign $768,958.17 EAC N/A N/A 615 845 O $768,958.17 $556,529.28 Yes N/A N/A No No No N/A 3 $280,667.00 Project Customer
N/A San Diego County of San Diego N/A B Bus iness Hold Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 884 1091 2 $0.00 $0.00 Yes N/A N/A No No No N/A 3 $0.00 N/A
N/A San Diego City of Encini tas PC 2018-13 B Government Agency Hold Estimating/Des ign 1/20/2026 Forecast N/A Prel iminary $21,910,327.00 EAC N/A N/A 3100 3480 21 $21,910,327.00 $0.00 Yes N/A N/A No Yes Unknown N/A 26 $0.00 N/A
N/A San Diego City of Vis ta N/A B Individual Active Closed 4/26/2024 Forecast N/A Des ign $692,558.67 Actual N/A N/A 1190 1692 Unknown $692,558.67 $0.00 Yes N/A N/A No No No Urban 5 $161,017.00 Project Customer
N/A San Diego City of El  Ca jon N/A B Bus iness Cancel led Estimating/Des ign 8/29/2023 Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No Urban Unknown $0.00 N/A
N/A San Diego City Of Oceans ide N/A B Bus iness Hold Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego County of San Diego N/A B Bus iness Hold Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 3995 5245 0 $0.00 $0.00 Yes N/A N/A No No No N/A 23 $0.00 N/A
N/A San Diego City of Del  Mar 2021-36 B Government Agency Active Estimating/Des ign 6/21/2027 Forecast N/A Prel iminary $2,084,984.00 EAC N/A N/A 1730 2778 27 $2,084,984.00 $3,083.04 Yes N/A N/A No Yes No N/A 18 $0.00 N/A
N/A San Diego City of Del  Mar 2021-36 B Government Agency Active Estimating/Des ign 6/21/2027 Forecast N/A Des ign $2,395,646.00 EAC N/A N/A 3179 2642 23 $2,395,646.00 $32,083.61 Yes N/A N/A No Yes No N/A 19 $0.00 N/A
N/A San Diego City of Del  Mar 2021-36 B Government Agency Active Estimating/Des ign 6/21/2027 Forecast N/A Des ign 2900851 EAC N/A N/A 3210 3012 19 $2,900,851.00 $42,781.85 Yes N/A N/A No Yes No N/A 23 $0.00 N/A
N/A San Diego City of San Marcos UUD 2011-01 B Government Agency Active Closed 10/10/2023 Actual N/A Des ign $5,071,370.12 Actual N/A N/A 12717 5362 Unknown $5,071,370.12 $0.00 Yes N/A N/A No Yes Yes N/A 20 $4,234,346.67 Project Customer
N/A San Diego City of San Marcos 2019-8681 B Government Agency Active Closed 3/28/2024 Actual N/A Des ign 1013308.63 Actual N/A N/A 1826 4126 Unknown $1,013,308.63 $48,391.82 Yes N/A N/A No No Yes N/A 16 $1,059,936.00 Project Customer
N/A San Diego City of Encini tas N/A B Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A N/A N/A N/A $0.00 $0.00 Yes N/A N/A N/A N/A N/A NO 0 $0.00 N/A
N/A San Diego City of Oceans ide 17-R0578-1 B Government Agency Hold Estimating/Des ign 11/7/2028 Forecast N/A Des ign $13,479,237.00 EAC N/A N/A Unknown Unknown 4 $10,019,218.00 $0.00 Yes N/A N/A No Unknown Unknown N/A 15 $0.00 N/A
N/A San Diego City of Coronado TBD B Government Agency Active Estimating/Des ign 3/19/2027 Forecast N/A Prel iminary 13503467.55 EAC N/A N/A 5170 2865 69 $13,503,467.55 $0.00 Yes N/A N/A No No No N/A 75 $0.00 N/A
N/A San Diego City Of Del  Mar 2024-42 B Government Agency Hold Estimating/Des ign 12/31/2027 Forecast N/A Prel iminary $4,263,637.00 EAC N/A N/A 3200 3800 157 $4,263,637.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A 45 $0.00 N/A
N/A San Diego City Of Del  Mar 2024-42 B Government Agency Hold Estimating/Des ign 4/30/2027 Forecast N/A Prel iminary $5,403,990.00 EAC N/A N/A 2300 2700 175 $5,403,990.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A 50 $0.00 N/A
N/A San Diego City of Solana Beach 2021-068 B Government Agency Active Estimating/Des ign 3/21/2028 Forecast N/A Des ign $40,150,698.00 EAC N/A N/A 10728 7615 102 $40,150,698.00 $0.00 yes N/A N/A No No Unknown N/A 60 $0.00 N/A
N/A San Diego County of San Diego N/A B Individual Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 No N/A N/A No No No N/A 4 $0.00 N/A
N/A San Diego City of Vis ta N/A B Bus iness Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 0 $0.00 N/A
N/A San Diego City of Vis ta N/A B Bus iness Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 0 $0.00 N/A
N/A San Diego City of Escondido N/A B Bus iness Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A N/A N/A N/A $0.00 $0.00 Yes N/A N/A No No No N/A N/A $0.00 N/A
N/A San Diego City of Oceans ide N/A B Bus iness Cancel led Closed Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A Orange County City of Laguna Beach N/A B Individual Cancel led Estimating/Des ign 9/30/2024 Forecast N/A Unknown $0.00 Actual N/A N/A 0 180 Unknown $0.00 $0.00 Yes N/A N/A No Unknown No N/A 1 $0.00 N/A
N/A San Diego City of Del  Mar N/A B Individual Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 5 $0.00 N/A
N/A San Diego City of Santee N/A B Bus iness Active Closed 8/24/2023 Actual N/A Unknown $425,829.31 Actual N/A N/A 4876 1485 Unknown $425,829.31 $0.00 Yes N/A N/A No No Unknown N/A 4 $129,227.00 Project Customer
N/A Orange County City of Laguna Beach N/A B Bus iness Active Closed 3/28/2024 Actual N/A Des ign 384535.8 Actual N/A N/A 554 375 3 $384,535.80 $0.00 yes N/A N/A No No No N/A 3 $181,283.00 Project Customer
N/A San Diego County of San Diego N/A B Individual Active Construction 6/30/2023 Forecast N/A Des ign $176,238.42 Actual N/A N/A 1330 2025 2 $176,238.42 $0.00 Yes N/A N/A No No No N/A 6 $162,176.00 Project Customer
N/A San Diego City of Encini tas N/A B Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of Escondido N/A B Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of Solana Beach 2017-158 B Government Agency Hold Estimating/Des ign 2/21/2028 Forecast N/A Des ign $49,670,480.00 EAC N/A N/A 8710 8060 85 $49,670,480.00 $0.00 Yes N/A N/A No No Unknown N/A 84 $0.00 N/A
N/A Orange County City of South Laguna N/A B Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $35,412.02 EAC N/A N/A Unknown Unknown Unknown $35,412.02 $38,210.97 Yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of Carlsbad N/A B Individual Active Estimating/Des ign 4/30/2025 Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego County of San Diego N/A B Bus iness Active Estimating/Des ign 4/1/2026 Forecast N/A Unknown $450,208.74 EAC N/A N/A 26,033 ft Unknown  395 $450,208.74 $450,208.74 Yes N/A N/A No No No N/A 46 $0.00 N/A
N/A San Diego City of Solana Beach 2016-057 B Government Agency Active Estimating/Des ign 8/23/2027 Forecast N/A Des ign $18,851,296.00 EAC N/A N/A 2582 2316 45 $18,851,296.00 $28,177.53 Yes N/A N/A No No Yes N/A 20 $0.00 N/A
N/A San Diego City of La  Mesa N/A B Individual Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A B Bus iness Active Construction Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego County of San Diego N/A B Contractor Active Estimating/Des ign 12/1/2023 Forecast N/A Unknown $0.00 EAC N/A N/A 2824 1411 Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 4 $0.00 N/A
N/A Orange County City of San Juan Capis trano N/A B Bus iness Active Construction Unknown Forecast N/A Unknown 96865.23 Actual N/A N/A 1020 913 Unknown $96,865.23 $0.00 Yes N/A N/A No No No N/A 6 $64,673.00 Project Customer
N/A San Diego County of San Diego NC B Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 1307 1828 0 $0.00 $0.00 Yes N/A N/A N/A No No N/A 3 $0.00 N/A
N/A San Diego City of Encini tas N/A B Bus iness Hold Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown Urban 1 $0.00 N/A
N/A Orange County City of Miss ion Viejo N/A B Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of Chula  Vis ta N/A B Bus iness Cancel led Estimating/Des ign 5/27/2023 Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of Coronado 7661 B Government Agency Hold Estimating/Des ign 7/29/2027 Forecast N/A Prel iminary $25,936,358.80 EAC N/A N/A 7956 11492 7 $25,936,358.80 $0.00 Yes N/A N/A No Yes No N/A 24 $0.00 N/A
N/A San Diego City of Vis ta 2018-71 B Government Agency Active Closed 8/28/2020 Actual N/A Des ign $691,681.22 Actual N/A N/A 1950 6900 20 $691,681.22 $0.00 Yes N/A N/A No No No N/A 10 $251,144.00 Project Customer
N/A San Diego City of Vis ta 2018-71 B Government Agency Active Closed 9/22/2020 Actual N/A Des ign $952,664.66 Actual N/A N/A 1463 8173 7 $952,664.66 $0.00 Yes N/A N/A No No No N/A 10 $573,684.00 Project Customer
N/A San Diego City of Del  Mar 2021-37 B Government Agency Active Construction 3/27/2026 Forecast N/A Des ign $1,028,163.00 EAC N/A N/A 1666 1471 106 $1,028,163.00 $850,808.27 Yes N/A N/A No No No N/A 13 $0.00 N/A
N/A San Diego City of Del  Mar 2021-37 B Government Agency Active Construction 3/27/2026 Forecast N/A Des ign $1,761,088.00 EAC N/A N/A 1785 1532 106 $1,761,088.00 $399,269.32 Yes N/A N/A No No No N/A 12 $370,990.34 Project Customer
N/A San Diego City of Del  Mar 2021-37 B Government Agency Active Construction 3/27/2026 Forecast N/A Des ign $2,108,727.00 EAC N/A N/A 2340 1663 106 $2,108,727.00 $473,558.77 Yes N/A N/A No No No N/A 22 $406,185.00 Project Customer
N/A San Diego City of Del  Mar 2023-42 B Government Agency Active Estimating/Des ign 7/9/2026 Forecast N/A Prel iminary $4,472,431.00 EAC N/A N/A 2100 2500 271 $4,472,431.00 $0.00 Yes N/A N/A No No No N/A 40 $0.00 N/A
N/A San Diego City Of San Diego N/A B Bus iness Active Closed Unknown Forecast N/A Unknown $258,970.63 EAC N/A N/A 680 645 7 $258,970.63 $252,066.99 Yes N/A N/A N/A No No N/A 6 $189,268.00 Project Customer
N/A San Diego City of San Marcos N/A B Bus iness Active Estimating/Des ign 7/14/2023 Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown Cluster 8 $0.00 N/A
N/A San Diego City of Vis ta N/A B Bus iness Active Closed 4/24/2024 Forecast N/A Unknown $836,121.26 EAC N/A N/A 3290 1020 Unknown $836,121.26 $0.00 Yes N/A N/A No No No Urban 4 $345,706.00 Project Customer
N/A Orange County City of Laguna Beach 24-0281 B Government Agency Active Estimating/Des ign 4/21/2026 Forecast N/A Prel iminary $15,698,925.00 EAC N/A N/A 3735 3985 67 $15,698,925.00 $61,568.69 Yes N/A N/A No No No N/A 36 $0.00 N/A
N/A San Diego City of Encini tas N/A B Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of Oceans ide N/A C Bus iness Hold Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City Of San Diego N/A C Individual Hold Estimating/Des ign 12/12/2026 Forecast N/A Prel iminary $0.00 EAC N/A N/A 370 370 1 $0.00 $0.00 Yes N/A N/A N/A No No N/A 3 $0.00 N/A
N/A San Diego City of Coronado N/A C Individual Active Closed 12/26/2024 Actual N/A Des ign $285,864.03 Actual N/A N/A 403 567 3 $285,864.03 $24,725.89 Yes N/A N/A No No No N/A 3 $105,453.00 Project Customer
N/A San Diego City of Santee N/A C Bus iness Active Closed 8/17/2023 Actual N/A Unknown $444,915.14 Actual N/A N/A 4731 995 Unknown $444,915.14 $0.00 Yes N/A N/A No No No N/A 6 $215,625.00 Project Customer
N/A San Diego City of Coronado N/A C Individual Cancel led Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign 6/1/2026 Actual N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A 1 $0.00 N/A
N/A San Diego City of Escondido N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 yes N/A N/A n/a No No N/A 0 $0.00 N/A
N/A San Diego City of Chula  Vis ta N/A C Bus iness Cancel led Closed Unknown Forecast N/A Des ign $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A Yes No No N/A N/A $0.00 N/A
N/A San Diego City of Oceans ide N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $8,697.43 EAC N/A N/A 222 163 0 $8,697.43 $6,009.15 Yes N/A N/A N/A No No NO 3 $0.00 N/A
N/A San Diego City of Vis ta N/A C Individual Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown 0 $0.00 $0.00 Yes N/A N/A No No No N/A 5 $0.00 N/A
N/A San Diego County of San Diego N/A C Individual Active Closed 2/25/2025 Actual N/A Unknown $184,940.81 Actual N/A N/A 435 565 1 $184,940.81 $136,799.37 Yes N/A N/A No No No N/A 1 $98,115.00 Project Customer
N/A San Diego County of San Diego N/A C Bus iness Hold Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Individual Active Estimating/Des ign Unknown Forecast N/A Des ign $19,245.10 EAC N/A N/A 200 45 1 $19,245.10 $14,059.21 Yes N/A N/A Unknown No No NO 1 $0.00 N/A
N/A San Diego City of San Diego N/A C Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A Unknown Unknown Unknown NO Unknown $0.00 N/A
N/A San Diego City of Encini tas N/A C Bus iness Hold Estimating/Des ign 12/10/2025 Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of Encini tas N/A C Individual Active Closed Unknown Forecast N/A Des ign 510541.75 EAC N/A N/A 311 320 0 $510,541.75 $415,231.82 Yes N/A N/A No No No N/A 3 $255,669.00 Project Customer
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $130,724.37 EAC N/A N/A Unknown Unknown Unknown $130,724.37 $130,724.37 Yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City Of Vis ta N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 no N/A N/A N/A No No N/A 3 $0.00 N/A
N/A San Diego City of Escondido NE C Bus iness Hold Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown 14 $0.00 $0.00 Yes N/A N/A No No No N/A 5 $0.00 N/A
N/A San Diego City of National  Ci ty N/A C Bus iness Cancel led Closed Unknown Forecast N/A Unknown $10,172.11 Actual N/A N/A Unknown Unknown Unknown $10,172.11 -$33,234.83 Yes N/A N/A No Unknown Unknown N/A 2 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $51,633.56 EAC N/A N/A 399 448 Unknown $51,633.56 $0.00 Yes N/A N/A No Unknown No N/A 1 $49,174.75 Project Customer
N/A San Diego City of San Diego N/A C Individual Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 no N/A N/A N/A Unknown Unknown Unknown Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Closed Unknown Actual N/A Unknown $0.00 Actual N/A N/A 0 0 0 $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A 2 $0.00 N/A
N/A San Diego City of Carlsbad N/A C Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown NO Unknown $0.00 N/A
N/A San Diego City of Encini tas N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 446 553 0 $0.00 $0.00 Yes N/A N/A No No No N/A 7 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Cancel led Closed 12/5/2025 Forecast N/A Unknown $7,576.97 Actual N/A N/A 1469 987 Unknown $7,576.97 -$41,076.05 Yes N/A N/A No No No Urban 3 $0.00 N/A
N/A San Diego City of Encini tas N/A C Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $24,307.42 EAC N/A N/A 195 195 1 $24,307.42 $27,179.84 Yes N/A N/A N/A No No NO 0 $0.00 N/A
N/A San Diego City Of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 215 215 0 $0.00 $0.00 Yes N/A N/A N/A No No N/A 0 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Closed 6/30/2025 Actual N/A Unknown $70,172.39 Actual N/A N/A 55 111 0 $70,172.39 $69,059.35 Yes  N/A N/A N/A No No N/A 0 $27,285.00 Project Customer
N/A San Diego City of Oceans ide N/A C Bus iness Hold Estimating/Des ign 10/15/2024 Forecast N/A Prel iminary $0.00 EAC N/A N/A 430 396 Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 3 $0.00 N/A
N/A San Diego City of La  Mesa N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $11,476.56 EAC N/A N/A 105 195 0 $11,476.56 $10,318.36 Yes N/A N/A N/A No No No 0 $0.00 N/A
N/A San Diego City of San Diego N/A C Contractor Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A No No N/A 0 $0.00 N/A
N/A San Diego City Of San Diego N/A C Contractor Active Closed 12/31/2026 Forecast N/A Des ign $98,387.75 EAC N/A N/A 740 740 0 $98,387.75 $91,239.55 Yes N/A N/A N/A No No N/A 3 $97,757.76 Project Customer
N/A San Diego County of San Diego N/A C Individual Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A N/A Unknown N/A $0.00 $0.00 Yes N/A N/A No No No N/A 0 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 No N/A N/A N/A No Unknown N/A 0 $0.00 N/A
N/A San Diego County of San Diego N/A C Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 3 $0.00 N/A
N/A San Diego City Of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No No 0 $0.00 N/A
N/A San Diego County of San Diego N/A C Individual Hold Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A 300 430 Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 3 $0.00 N/A
N/A San Diego City of San Diego N/A C Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 150 150 2 $0.00 $0.00 Yes N/A N/A No No No N/A 1 $0.00 N/A
N/A San Diego County of San Diego N/A C Individual Active Estimating/Des ign 8/22/2023 Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 3 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown 0 $0.00 $0.00 Yes N/A N/A No No No N/A 0 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Closed Unknown Forecast N/A Unknown $224,018.68 Actual N/A N/A 295 295 Unknown $224,018.68 $1,451.73 Yes N/A N/A No Unknown No N/A 2 $106,129.00 Project Customer
N/A San Diego City Of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown 0 $0.00 $0.00 Yes N/A N/A No No No N/A 0 $0.00 N/A
N/A San Diego City Of San Diego N/A C Bus iness Hold Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A No No N/A 0 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown 452 Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A 3 $0.00 N/A
N/A San Diego City Of Escondido N/A C Bus iness Active Estimating/Des ign 6/1/2026 Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Construction Unknown Forecast N/A Unknown $0.00 Actual N/A N/A 110 110 Unknown $0.00 $9,042.86 No N/A N/A No No Unknown N/A 0 $0.00 N/A
N/A San Diego City of Vis ta N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown No 0 $0.00 N/A
N/A San Diego City Of San Diego N/A C Bus iness Hold Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 No N/A N/A N/A No No N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign 4/1/2026 Actual N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A 1 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes  N/A N/A N/A Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City Of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A unknown $0.00 N/A
N/A San Diego City of Santee N/A C Bus iness Active Estimating/Des ign 7/19/2026 Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 No N/A N/A N/A No No N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign 6/1/2026 Forecast N/A Unknown $82,650.62 EAC N/A N/A Unknown Unknown Unknown $82,650.62 $87,921.24 Yes N/A N/A N/A No No N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown No 0 $0.00 N/A
N/A San Diego City Of San Diego N/A C Individual Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A No No N/A 0 $0.00 N/A
N/A San Diego City of Vis ta N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown No Unknown $0.00 N/A
N/A San Diego City Of Santee N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A 0 $0.00 N/A
N/A San Diego City Of San Diego N/A C Bus iness Active Closed Unknown Forecast N/A Unknown $170,927.93 EAC N/A N/A Unknown Unknown Unknown $170,927.93 $184,244.43 Yes N/A N/A N/A Unknown Unknown N/A 0 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $129,791.54 EAC N/A N/A 400 Unknown Unknown $129,791.54 $129,791.54 yes N/A N/A No No No N/A 1 $26,652.00 Project Customer
N/A San Diego City of Escondido N/A C Bus iness Active Closed Unknown Forecast N/A Des ign $345,868.57 EAC N/A N/A 234 490 0 $345,868.57 $353,252.71 Yes N/A N/A N/A Unknown Unknown Unknown 1 $29,971.00 Project Customer
N/A San Diego City of El  Ca jon N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City Of Santee N/A C Bus iness Hold Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 No N/A N/A N/A No No N/A 0 $0.00 N/A
N/A San Diego City of Santee N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown No Unknown $0.00 N/A
N/A San Diego City of Oceans ide N/A C Bus iness Active Closed 6/1/2026 Forecast N/A Unknown $115,246.65 Actual N/A N/A 248 Unknown 0 $115,246.65 $123,783.19 Yes N/A N/A N/A No No N/A 4 $0.00 N/A
N/A San Diego City Of Vis ta N/A C Individual Hold Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 No N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City Of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown 0 $0.00 $0.00 Yes N/A N/A No No No N/A 0 $0.00 N/A
N/A San Diego City Of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City Of Del  Mar N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A 0 $0.00 N/A
N/A San Diego City of Poway N/A C Bus iness Hold Closed Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown N/A Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 0 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Closed 8/24/2023 Forecast N/A Unknown $295,678.80 Actual N/A N/A 410 235 Unknown $295,678.80 $0.00 yes N/A N/A No No Unknown Unknown 1 $112,040.00 Project Customer
N/A San Diego City of Oceans ide N/A C Individual Active Construction 11/1/2023 Forecast N/A Des ign $115,640.12 Actual N/A N/A 720 790 0 $115,640.12 $14,990.07 Yes N/A N/A No No No N/A 6 $125,218.61 Project Customer
N/A San Diego City of Vis ta NC C Individual Active Closed 10/10/2025 Actual N/A Prel iminary $109,860.84 EAC N/A N/A 405 795 2 $109,860.84 $82,801.40 Yes N/A N/A No No No N/A 2 $31,108.00 Project Customer
N/A San Diego City of Escondido N/A C Bus iness Active Closed 1/10/2024 Actual N/A Des ign $83,052.53 Actual N/A N/A 496 280 0 $83,052.53 $0.00 Yes N/A N/A No No No N/A 4 $43,604.00 Project Customer
N/A San Diego County of San Diego N/A C Bus iness Hold Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 235 320 0 $0.00 $0.00 Yes N/A N/A No No No N/A 3 $0.00 N/A
N/A San Diego City of San Diego N/A C Individual Hold Estimating/Des ign 12/21/2023 Forecast N/A Unknown $250,302.41 EAC N/A N/A 220 Unknown Unknown $250,302.41 $254,542.78 yes N/A N/A No No Yes Urban 2 $0.00 N/A
N/A San Diego City of Vis ta N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $25,299.44 EAC N/A N/A 1725 937 Unknown $25,299.44 $34,785.36 Yes N/A N/A No No No N/A 5 $0.00 N/A
N/A San Diego County of San Diego N/A C Individual Active Closed 6/21/2024 Actual N/A Des ign $406,583.01 Actual N/A N/A 3116 1490 Unknown $406,583.01 $0.00 Yes N/A N/A No No No N/A 7 $76,489.00 Project Customer
N/A San Diego City of Chula  Vis ta N/A C Individual Active Closed 7/25/2023 Actual N/A Unknown $227,521.75 Actual N/A N/A 912 1052 Unknown $227,521.75 $0.00 yes N/A N/A No Unknown Unknown N/A Unknown $74,289.00 Project Customer
N/A San Diego City of Escondido N/A C Bus iness Active Closed 3/10/2025 Actual N/A Des ign 223128.27 Actual N/A N/A 547 486 0 $223,128.27 $163,016.28 Yes N/A N/A No No No N/A 2 $120,581.00 Project Customer
N/A San Diego City of Santee N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City Of Vis ta NO C Individual Active Estimating/Des ign Unknown Forecast N/A Des ign $0.00 EAC N/A N/A 280 325 0 $0.00 $0.00 Yes N/A N/A No No No N/A 1 $0.00 N/A
N/A San Diego City Of Oceans ide N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A 0 $0.00 N/A
N/A Orange County City Of San Clemente N/A C Individual Active Estimating/Des ign Unknown Forecast N/A Des ign $0.00 EAC N/A N/A Unknown Unknown 0 $0.00 $0.00 Yes N/A N/A N/A No No N/A 4 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Closed Unknown Forecast N/A Unknown $439,616.75 EAC N/A N/A 480 550 Unknown $439,616.75 $251,747.41 Yes N/A N/A No Unknown Unknown N/A 2 $152,703.51 Project Customer
N/A San Diego City of San Diego N/A C Bus iness Cancel led Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown 1341 Unknown $0.00 $0.00 Yes N/A N/A Yes Yes Yes N/A 3 $0.00 N/A
N/A San Diego City of El  Ca jon N/A C Bus iness Active Closed 7/8/2024 Forecast N/A Unknown 447128.49 Actual N/A N/A 500 460 0 $447,128.49 $2,489.25 Yes N/A N/A No No No Urban 4 $242,564.00 Project Customer
N/A San Diego County of San Diego N/A C Bus iness Cancel led Estimating/Des ign 2/1/2024 Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of Encini tas N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A Unknown Unknown Unknown No Unknown $0.00 N/A
N/A San Diego City of Santee N/A C Bus iness Active Estimating/Des ign 2/21/2025 Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown 1 $0.00 $0.00 Yes N/A N/A N/A No No N/A 1 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Closed 11/5/2024 Forecast N/A Des ign 281434.72 Actual N/A N/A 403 502 Unknown $281,434.72 $0.00 Yes N/A N/A No No No N/A 1 $85,770.00 Project Customer
N/A San Diego City of San Diego N/A c Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A N/A Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of Escondido N/A C Bus iness Active Closed 2/21/2025 Actual N/A Des ign $87,790.74 Actual N/A N/A 254 285 0 $87,790.74 $64,573.56 Yes N/A N/A No No No N/A 2 $38,103.00 Project Customer
N/A San Diego City of El  Ca jon N/A C Government Agency Cancel led Closed 4/22/2024 Actual N/A Des ign $3,025,753.00 Actual N/A N/A Unknown Unknown Unknown $3,025,753.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of Oceans ide N/A C Individual Active Closed 9/1/2023 Actual N/A Des ign $260,983.29 Actual N/A N/A 285 256 0 $260,983.29 $0.00 Yes N/A N/A No No No N/A 3 $118,620.00 Project Customer
N/A San Diego City of San Diego N/A C Individual Active Closed 10/1/2024 Forecast N/A Des ign $1,674,934.74 Actual N/A N/A 1357 1357 0 $1,674,934.74 $174,397.68 Yes N/A N/A No No No N/A 0 $442,942.00 Project Customer
N/A San Diego County of San Diego N/A C Individual Active Construction 10/14/2025 Forecast N/A Unknown 79865.64 EAC N/A N/A 240 N/A 0 $79,865.64 $78,882.24 Yes N/A N/A No No No N/A 0 $24,103.00 Project Customer
N/A San Diego City of San Diego N/A C Bus iness Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Individual Active Construction 1/20/2026 Forecast N/A Des ign $70,000.16 EAC N/A N/A 227 243 0 $70,000.16 $21,417.88 Yes N/A N/A No No No Urban 1 $0.00 N/A
N/A San Diego City of Escondido N/A C Bus iness Hold Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 1 $0.00 N/A
N/A San Diego County of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 No N/A N/A N/A Unknown Unknown N/A 0 $0.00 N/A
N/A San Diego City of Solana Beach N/A C Individual Hold Estimating/Des ign 10/19/2024 Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of San Marcos NE C Bus iness Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown  1 $0.00 $0.00 yes N/A N/A No No No N/A 2 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Closed Unknown Actual N/A Unknown $502,342.31 Actual N/A N/A 80 85 Unknown $502,342.31 -$17.05 yes N/A N/A No Unknown Unknown N/A 1 $108,481.00 Project Customer
N/A San Diego County of San Diego N/A C Individual Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 3 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Closed 1/30/2025 Actual N/A Unknown $1,145,548.86 Actual N/A Crew OT may apply for overnight construction 1370 1370 0 $1,145,548.86 $504,173.01 Yes N/A N/A No No No N/A 9 $356,156.00 Project Customer
N/A San Diego City of La  Mesa N/A C Bus iness Active Estimating/Des ign 1/1/2024 Forecast N/A Unknown $61,150.17 EAC N/A N/A Unknown Unknown Unknown $61,150.17 $50,597.96 Yes N/A N/A No No No N/A Unknown $3,772.65 Project Customer
N/A San Diego County of San Diego N/A C Individual Hold Estimating/Des ign Unknown Forecast N/A Des ign $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 0 $0.00 N/A
N/A San Diego City of San Diego N/A C Individual Active Closed 9/25/2024 Actual N/A Unknown $204,914.08 Actual N/A N/A 136 130 0 $204,914.08 $0.00 Yes N/A N/A No No No N/A 1 $108,904.00 Project Customer
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown N/A Unknown $0.00 N/A
N/A San Diego City of Santee N/A C Bus iness Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A 337 777 Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego County of San Diego N/A C Individual Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of Vis ta N/A C Bus iness Active Closed 7/3/2023 Actual N/A Des ign $255,457.97 Actual N/A N/A 940 405 0 $255,457.97 $0.00 Yes N/A N/A No Yes Yes N/A 6 $123,229.00 Project Customer
N/A San Diego City of Escondido N/A C Individual Hold Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of Vis ta N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City Of San Diego N/A C Bus iness Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City Of Chula  Vis ta N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 660 660 1 $0.00 $0.00 Yes N/A N/A N/A No No N/A 3 $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Closed Unknown Forecast N/A Des ign $634,361.36 Actual N/A N/A 62 75 0 $634,361.36 $609,036.86 Yes N/A N/A No No No N/A 1 $276,311.00 Project Customer
N/A San Diego City of Oceans ide N/A C Bus iness Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 No N/A N/A N/A Unknown Unknown Unknown Unknown $0.00 N/A
N/A San Diego City of San Diego N/A C Bus iness Active Closed 11/17/2023 Forecast N/A Unknown 602659.88 Actual N/A N/A 3166 724 Unknown $602,659.88 $0.00 Yes N/A N/A No Unknown Unknown Cluster 4 $276,944.00 Project Customer
N/A San Diego City of Escondido N/A C Bus iness Active Closed 5/6/2024 Actual N/A Unknown $693,701.48 Actual N/A N/A 1603 2015 Unknown $693,701.48 $2,065.42 Yes N/A N/A No No No Cluster 11 $247,250.00 Project Customer
N/A San Diego City of Oceans ide N/A C Bus iness Active Closed Unknown Forecast N/A Unknown $311,865.93 EAC N/A N/A Unknown Unknown Unknown $311,865.93 $74,075.39 Yes N/A N/A No No Unknown N/A 1 $147,802.00 Project Customer
N/A San Diego City of Oceans ide N/A C Individual Active Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A N/A N/A N/A $0.00 $0.00 N/A N/A N/A N/A Unknown Unknown N/A 0 $0.00 N/A
N/A San Diego City of Solana Beach N/A C Bus iness Active Construction 3/15/2025 Forecast N/A Des ign 65962.86 EAC N/A N/A 415 465 0 $65,962.86 $4,331.85 Yes N/A N/A No No No N/A 3 $3,618.39 Project Customer
N/A San Diego City of Oceans ide N/A C Bus iness Active Construction 5/23/2023 Forecast N/A Unknown $70,488.59 Actual N/A N/A 1626 683 Unknown $70,488.59 $55,435.21 Yes N/A N/A No No Unknown Urban 5 $78,339.15 Project Customer

Tranche 1 (High Priority) Tranche 2 (Medium Priority) Tranche 3 (Lower Priority)
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Project Sponsor
Other Project 
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(Rule 20A Only) 6

County City
Utility

Undergrounding 
District

Project Name/Identifier 7 Project Address (Street, City, ZIP Code) R20 Project Type
 (A/B/C/D) Applicant Type Project Status 

(Active/Hold/Cancelled) Project Stage 1 Project Completion  
Date (PCD)

PCD, Forecast or 
Actual?

Trench Length (ft) (Rule 20A 
Only) 2, 4, 6

Length, Rough Estimate or 
Design Estimate?

Project Cost 
(Actual, Non-Adjusted)

Actual Cost/ Current 
Estimated At 

Completion (EAC)

Current/ Actual      
Cost/ Ft 6 Explanation for Outlier Costs

Centerline Footage of 
Primary OH Line 

Converted 5

Line Footage of Primary UG 
Circuit

Number of  Meters Converted to UG 
Service Project Spend to Date Project Spend, Report 

Year In Shape File?
Joint Trench 

Participants? 
(Rule 20A Only)

Public Interest Criteria Met By Project (Rule 20A Only)
Is this project being performed in 
top 25% DAC per CalEnviroScreen 

4.0? 4

Environmental Mitigations 
required?

Storm Water Pollution 
Prevention Plan 

(SWPPP) required?

Project in Urban/Urban 
Cluster/Rural (Defined 

in the American 
Community Survey) 4

# of Poles Removed as Part of 
Project Scope

Projected/Final Cost to Non-
Ratepayers 3 Non-Ratepayer Funding Source 

Tranche 1 (High Priority) Tranche 2 (Medium Priority) Tranche 3 (Lower Priority)

N/A San Diego City of Vis ta N/A C Bus iness Active Closed Unknown Forecast N/A Unknown $261,964.10 EAC N/A N/A Unknown Unknown Unknown $261,964.10 $193,539.34 Yes N/A N/A No Unknown Unknown N/A 1 $65,219.00 Project Customer
N/A San Diego City of Oceans ide N/A C Bus iness Hold Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 480 1229 0 $0.00 $0.00 Yes N/A N/A No No No N/A 1 $0.00 N/A
N/A San Diego City of Carlsbad N/A C Bus iness Active Closed 1/24/2024 Actual N/A Unknown $219,321.08 Actual N/A N/A 235 155 4 $219,321.08 $1,057.13 Yes N/A N/A No No No Urban 4 $77,729.00 Project Customer
N/A San Diego County of San Diego N/A C Individual Cancel led Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A N/A N/A N/A $0.00 $0.00 Yes N/A N/A No No No N/A 2 $0.00 N/A
N/A San Diego City of Escondido N/A C Bus iness Active Closed 7/6/2023 Actual N/A Unknown $206,876.71 Actual N/A N/A 941 575 Unknown $206,876.71 $0.00 Yes N/A N/A No No No Urban 3 $65,777.00 Project Customer
N/A San Diego County of San Diego N/A C Bus iness Cancel led Estimating/Des ign Unknown Forecast N/A Prel iminary $0.00 EAC N/A N/A 1044 1109 Unknown $0.00 $0.00 Yes N/A N/A No No No N/A 4 $0.00 N/A
N/A San Diego City of Santee N/A C Bus iness Active Closed 5/6/2024 Actual N/A Unknown $859,985.42 Actual N/A N/A 800 3035 0 $859,985.42 $1,165.39 Yes N/A N/A No Yes No N/A 10 $378,445.00 Project Customer
N/A San Diego City of San Diego N/A C Bus iness Active Closed 10/21/2025 Actual N/A Unknown $2,229,440.65 Actual N/A N/A 1136 2795 0 $2,229,440.65 $1,886,244.51 Yes N/A N/A No No No Unknown 9 $611,657.00 Project Customer
N/A San Diego City of Santee N/A C Bus iness Active Closed Unknown Forecast N/A Unknown $95,684.75 Actual N/A N/A 100 Unknown 1 $95,684.75 $8,562.99 Yes N/A N/A No No No N/A 1 $10,284.00 Project Customer
N/A San Diego City of San Diego N/A C Bus iness Active Construction 8/21/2023 Forecast N/A Unknown $0.00 EAC N/A N/A 1 0 Unknown $0.00 $0.00 Yes N/A N/A No Unknown Unknown Urban 0 $0.00 N/A
N/A San Diego City of Vis ta N/A C Contractor Active Construction 5/14/2023 Forecast N/A Des ign $544,359.51 Actual N/A N/A 2492 970 Unknown $544,359.51 $0.00 Yes N/A N/A No No No N/A 3 $118,810.00 Project Customer
N/A San Diego City of Vis ta N/A C Bus iness Active Closed 11/17/2023 Forecast N/A Unknown $702,970.00 Actual N/A N/A 3095 1840 Unknown $702,970.00 $0.00 Yes N/A N/A No No No Urban 5 $364,315.00 Project Customer
N/A San Diego City Of Encini tas N/A C Individual Active Closed Unknown Forecast N/A Des ign $101,326.50 Actual N/A N/A 103 160 3 $101,326.50 $89,842.56 Yes N/A N/A No No No N/A 2 $27,666.00 Project Customer
N/A San Diego City of Del  Mar N/A C Individual Cancel led Closed Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego City of Poway N/A C Bus iness Active Closed 10/26/2023 Actual N/A Des ign $1,184,543.06 Actual N/A N/A 11555 5620 Unknown $1,184,543.06 $0.00 Yes N/A N/A No No No Urban 28 $653,778.00 Project Customer
N/A San Diego City of Encini tas N/A C Bus iness Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A
N/A San Diego County of San Diego N/A C Individual Active Closed Unknown Forecast N/A Unknown $180,098.03 EAC N/A N/A 394 870 0 $180,098.03 $184,953.99 Yes N/A N/A No No No N/A 1 $106,030.00 Project Customer
N/A San Diego City of San Diego N/A C Bus iness Active Estimating/Des ign 8/1/2024 Forecast N/A Unknown $0.00 EAC N/A N/A 110 Unknown Unknown $0.00 $0.00 Yes N/A N/A Yes No Yes Cluster 2 $0.00 N/A
N/A San Diego City of Vis ta N/A C Bus iness Active Estimating/Des ign 12/30/2025 Forecast N/A Des ign $0.00 EAC N/A N/A 470 1115 37 $0.00 $0.00 yes N/A N/A No No No N/A 3 $0.00 N/A
N/A San Diego City of Solana Beach N/A C Individual Hold Estimating/Des ign Unknown Forecast N/A Des ign $0.00 EAC N/A N/A 490 323 2 $0.00 $0.00 Yes N/A N/A No No No N/A 2 $0.00 N/A
N/A San Diego City of Encini tas N/A C Individual Active Closed 9/21/2024 Actual N/A Des ign $243,390.05 Actual N/A N/A 245 0 0 $243,390.05 $0.00 Yes N/A N/A No No No N/A 5 $116,886.00 Project Customer
N/A San Diego City of Encini tas n/a C Individual Active Estimating/Des ign Unknown Forecast N/A Des ign $0.00 Actual N/A N/A Unknown Unknown 0 $0.00 $0.00 yes n/a n/a n/a No No No 2 $0.00 N/A
N/A San Diego City of Oceans ide N/A C Individual Cancel led Estimating/Des ign Unknown Forecast N/A Unknown $0.00 EAC N/A N/A Unknown Unknown Unknown $0.00 $0.00 Yes N/A N/A No No No N/A Unknown $0.00 N/A

1 SDG&E combines  the fol lowing s tatus  into one s tage: planning, des ign, and engineering
2 SDG&E includes  both l ine and service trench footages
3 Figure reflects  contribution in a id of construction (CIAC) pa id by customer
4 Figures  are only appl icable to Rule 20A projects
5 Ca lculation methodology updated to improve accuracy . Previous ly reported projects  from 2022-2023 are impacted. Methodology a lso appl ies  to 2024 and wi l l  be uti l zied in future reports .  
6 During qual i ty control , we identi fied that severa l  fields  were populated incorrectly for previous ly reported projects .These fie lds—Other Project Sponsors  (Rule 20A Only), Trench Length (ft) (Rule 20A Only) and Current/Actual  Cost/Ft—have now been corrected and updated to N/A.
7 Two projects listed in the Project Name/Identifier column were renamed and revised by the City through a resolution; accordingly, SDG&E is updating the entries to align with those changes.Row 48 changed from Massachusetts/Waite – Muni Trench 20A 
#300000196353 to Massachusetts Ave R20‑40 #300000196353. Row 33 changed from Crouch St 20A – Muni T&C #300000415582 to FR_R20‑037_OCEANSIDE BLVD #300000415582.

Footnotes
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Work Credits 
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Number of 
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Credit Debt
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Debt (Active Work 
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9
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Closing/Closed Phase 

Only)
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Total Cost of Projects 
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1
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5
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Total Trenched Miles, 
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Only, Rule 20A Only) 
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Through Transfer 
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Number of Rule 20A 
Projects Completed to 
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Number of Rule 20B 
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Number of Rule 20C 
Projects Completed 

to Date

Project Sponsor 
Active/Inactive?

City of Aliso Viejo $0.00 1702 $0.00 0 0.00 0.00 0.00 0.00 $0.00 $0.00 $0.00 $0.00 N/A 0 0 0 0 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 0 Active
City of Carlsbad $0.00 55829 $0.00 0 0.24 0.00 0.29 0.24 $0.00 $0.00 $617,715.52 $1,729,513.04 N/A 2 0 1 2 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 2 Active
City of Chula Vista $0.00 101182 $0.00 0 0.00 0.00 0.17 0.00 $0.00 $0.00 $227,521.75 $12,135,220.70 N/A 8 0 0 2 $0.00 $0.00 Yes 0.00 $0.00 $0.00 0 0 2 Active
City of Coronado $0.00 10113 $0.00 0 0.00 0.00 0.08 0.00 $0.00 $0.00 $285,864.03 $2,845,596.22 N/A 5 0 0 1 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 1 Active
City of Dana Point $0.00 18475 $0.00 0 0.00 0.00 0.00 0.00 $0.00 $0.00 $0.00 $3,006,464.29 N/A 1 0 0 0 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 0 Active
City of Del Mar $0.00 3031 $0.00 0 0.00 0.00 0.09 0.00 $0.00 $0.00 $212,422.18 $351,741.51 N/A 9 3 0 3 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 3 Active
City of El Cajon $0.00 41748 $0.00 0 0.35 0.00 0.09 0.35 $3,190,565.49 $715,957.16 $3,472,881.49 $3,708,874.28 N/A 3 0 0 4 $0.00 $0.00 Yes 0.00 $0.00 $0.00 1 1 2 Active
City of Encinitas $0.00 29076 -$56,881.86 0 0.00 0.00 0.12 0.00 $0.00 $0.00 $855,258.30 ($56,881.86) N/A 11 1 0 3 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 3 Inactive
City of Escondido $0.00 56769 $0.00 0 0.00 0.30 0.77 0.00 $0.00 $591,226.07 $1,912,764.11 $3,053,173.64 N/A 7 0 0 8 $0.00 $0.00 No 0.00 $0.00 $0.00 0 1 7 Inactive
City of Imperial Beach $0.00 11027 $0.00 0 0.00 0.00 0.00 0.00 $0.00 $0.00 $0.00 $2,197,995.97 N/A 3 0 0 0 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 0 Active
City of La Mesa $0.00 29574 $0.00 0 0.50 0.00 0.00 0.50 $2,173,109.00 $0.00 $0.00 $8,206,165.64 N/A 5 0 0 1 $0.00 $0.00 Yes 0.00 $0.00 $0.00 1 0 0 Active
City of Laguna Beach $0.00 1917 $0.00 0 0.00 0.10 0.00 0.00 $0.00 $384,535.80 $0.00 $857,978.82 N/A 3 0 0 1 $0.00 $0.00 No 0.00 $0.00 $0.00 0 1 0 Active
City of Laguna Hills $0.00 7146 -$38,559.00 0 0.00 0.00 0.00 0.00 $0.00 $0.00 $0.00 ($38,559.00) N/A 0 0 0 0 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 0 Inactive
City of Laguna Niguel $0.00 25781 $0.00 0 0.00 0.00 0.00 0.00 $0.00 $0.00 $0.00 $14,225.98 N/A 0 0 0 0 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 0 Inactive
City of Lemon Grove $110,834.00 10514 $0.00 0 0.29 0.00 0.00 0.29 $8,175,817.13 $0.00 $0.00 $204,701.39 N/A 0 0 0 1 $10.54 $8,064,983.13 Yes 0.00 $0.00 $0.00 1 0 0 Inactive
City of Mission Viejo $0.00 12060 $0.00 0 0.00 0.00 0.00 0.00 $0.00 $0.00 $0.00 $366,830.00 N/A 1 0 0 0 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 0 Inactive
City of National City $0.00 20138 -$430,858.29 0 0.00 0.00 0.00 0.00 $0.00 $0.00 $10,172.11 ($430,858.29) N/A 0 0 0 1 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 1 Inactive
City of Oceanside $0.00 74952 $0.00 0 0.00 0.36 0.10 0.00 $0.00 $349,440.00 $688,095.87 $4,890,127.11 N/A 13 2 0 5 $0.00 $0.00 No 0.00 $0.00 $0.00 0 2 3 Active
City of Poway $0.00 19704 -$255,483.39 0 0.00 0.47 2.19 0.00 $2,872,602.36 $4,276,367.86 $1,184,543.06 ($255,483.39) N/A 1 0 0 4 $0.00 $0.00 No 0.00 $0.00 $0.00 1 1 2 Inactive
City of San Clemente $0.00 30582 $0.00 0 0.00 0.00 0.00 0.00 $0.00 $0.00 $0.00 $2,750,542.52 N/A 2 0 0 0 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 0 Active
City of San Diego $50,656,207.13 643223 $0.00 0 18.10 1.07 2.77 20.09 $119,597,364.12 $1,624,082.61 $9,679,154.86 $7,198,196.20 N/A 51 8 0 47 $78.75 $42,180,821.06 Yes 4.83 $0.00 $0.00 26 3 18 Active
City of San Juan Capistrano $0.00 14386 $0.00 0 0.00 0.00 0.00 0.00 $0.00 $0.00 $0.00 $219,999.79 N/A 0 1 0 0 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 0 Inactive
City of San Marcos $0.00 38040 $0.00 0 0.00 2.99 0.00 0.00 $0.00 $6,465,762.19 $0.00 $86,331.46 N/A 2 0 0 3 $0.00 $0.00 No 0.00 $0.00 $0.00 0 3 0 Inactive
City of Santee $0.00 24055 $0.00 0 0.00 0.92 1.37 0.00 $0.00 $425,829.31 $1,660,477.31 $1,072,256.79 N/A 10 0 0 5 $0.00 $0.00 No 0.00 $0.00 $0.00 0 1 4 Inactive
City of Solana Beach -$48,193.00 7840 $0.00 0 0.00 0.00 0.00 0.00 $0.00 $0.00 $0.00 $1,281,350.71 N/A 5 1 0 0 -$6.15 -$190,280.00 No 0.00 $0.00 $0.00 0 0 0 Active
City of Vista $0.00 39543 -$1,367,995.85 0 0.00 1.49 0.84 0.00 $0.00 $3,173,025.81 $1,330,252.91 ($1,367,995.85) N/A 13 1 0 8 $0.00 $0.00 No 0.00 $0.00 $0.00 0 4 4 Inactive
County of Orange $0.00 21315 $0.00 0 0.00 0.00 0.00 0.00 $0.00 $0.00 $0.00 $37,819.97 N/A 0 0 0 0 $0.00 $0.00 No 0.00 $0.00 $0.00 0 0 0 Inactive
County of San Diego $0.00 192601 $0.00 0 0.00 0.62 1.06 0.00 $0.00 $1,331,082.62 $1,219,969.31 $37,265,546.12 N/A 24 2 0 11 $0.00 $0.00 No 0.00 $0.00 $0.00 0 6 5 Active

Footnotes
1 SDG&E combines the following status into one stage: planning, design, and engineering
2 Trench length footage converted to miles using formula: trench length ft. / 5280
3 Number of customers reflects the number of electric meters per community
4 Column K includes all trenching units in all phases
5

 Figure reflects Rule 20A work credits redeemed for projects closed in 2024
6 Figure reflects Rule 20A work credits redeemed including adjustments (debits/credits) to previously reported closed projects for the reporting period of 2023-25
7 Figure reflects Rule 20A total cost of projects including adjustments (debits/credits) to previously reported closed projects as of 12/31/2025
8 Figure only applicable to Rule 20A projects
9

 There are no work credit allocations past December 31, 2022. Therefore, this field cannot be calculated because the balance cannot be divided by zero.
10

 Figure reflects work credit transfers for the reporting year (2025)

Tranche 1 (High Priority)  


