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MOTION OF SOUTHERN CALIFORNIA GAS COMPANY (U 904 G) AND SAN DIEGO 
GAS & ELECTRIC COMPANY (U 902 G) FOR LEAVE TO AMEND 

APPLICATION 18-11-010 
 

Pursuant to Rule 11.1 of the California Public Utilities Commission’s Rules of Practice 

and Procedure, Southern California Gas Company (SoCalGas) and San Diego Gas & Electric 

Company (SDG&E) hereby move for leave to amend Application 18-11-010 (Application), filed 

on November 13, 2018, which requests review of certain costs incurred to implement their 

Pipeline Safety Enhancement Plan (PSEP).  SoCalGas and SDG&E seek leave to amend in order 

to conform the Application to amended testimony and workpapers which update certain 

calculation inaccuracies discovered subsequent to the original filing and to promote clarity.    

I. INTRODUCTION 

Through this motion, SoCalGas and SDG&E seek to conform the Application to align 

with amended testimony and workpapers.  The changes reflected in the proposed amended 

application, a copy of which (including redlined changes) is attached to this motion as 

Attachment A (Amended Application),1 do not materially alter the relief requested in the 

                                                 
1 The Amended Application is provided without standard CPUC Rule 2 attachments; however, the 
attachments will be filed with the Amended Application if this motion is granted.  For the convenience of 
the Commission and parties to this proceeding, Attachment B hereto reflects the updates to the testimony 
and workpapers which, in turn, necessitate changes to the Application.   
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Application, but are necessary to reflect minor substantive corrections to the data submitted in 

support of the Application in workpapers and testimony.  This motion is required under Rule 

1.12 of the Commission’s Rules of Practice and Procedure because the Scoping Memo for this 

proceeding has already been issued.2   

The updates to the testimony and workpapers reduce the amount of disallowances 

required to be deducted from the costs presented for review and recovery in this Application by 

approximately $399,000.  The impact of these changes upon the revenue requirement calculation 

for the Application is anticipated to be so minimal that modification of the proposed rate 

changes, i.e., the “bill impacts” stated in the Rule 3.2(d) bill notices already submitted by 

SoCalGas and SDG&E in connection with the Application, is not required.3  As such, new bill 

notices are not necessitated. 

The scope of the proceeding remains the same, and the proceeding is still in its initial 

phases.  As such, the parties are not expected to be prejudiced by this proposed amendment, and 

SoCalGas and SDG&E request that the current procedural schedule remain in place. 

If this motion is granted, SoCalGas and SDG&E will file the Amended Application as a 

stand-alone document.  In order to provide parties with the most current and accurate 

information as soon as possible, while awaiting a ruling on this motion, SoCalGas and SDG&E 

will serve amended testimonies on all parties to the proceeding and a public version of the 

revised workpapers will be made available on their websites (with confidential versions available 

to parties upon execution of a non-disclosure agreement). 

 

 

                                                 
2 CPUC Rule 1.12(a). 
3 See SoCalGas and SDG&E’s January 10, 2019 Rule 3.2 Compliance Filing. 
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II. BACKGROUND  

On November 13, 2018, SoCalGas and SDG&E filed its Application for review of certain 

costs incurred to implement their PSEP and recovery of the associated revenue requirements.  

The Application seeks review of expenditures totaling approximately $854.0 million in capital 

and $86.7 million in operations and maintenance (O&M).  Based on these costs, the Application 

seeks recovery of revenue requirements of $188.3 million for SoCalGas and $22.9 million for 

SDG&E.  Bill notices reflecting the associated rate change for the Application were mailed and 

confirmed in SoCalGas and SDG&E’s January 10, 2019 Rule 3.2 Compliance Filing. 

On December 13, 2018, a protest to the Application was received from the Public 

Advocates Office (Cal Advocates), and on December 17, 2018, The Utility Reform Network 

(TURN), Southern California Generation Coalition (SCGC), and Indicated Shippers filed their 

protests.  On December 27, 2018, SoCalGas and SDG&E filed a reply to the protests.  A 

prehearing conference was held on January 16, 2019.   

On January 30, 2019, SoCalGas and SDG&E met with representatives from TURN, Cal 

Advocates, and Indicated Shippers to provide an overview and background of the PSEP 

proceedings and the Application.  At that time SoCalGas and SDG&E indicated SoCalGas and 

SDG&E would update the Application and supporting testimony and workpapers to reflect minor 

corrections to supporting data.  
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On February 14, 2019, Administrative Law Judge (ALJ) Ayoade and Assigned 

Commissioner Martha Guzman Aceves issued a Scoping Memo and Ruling.  The current 

procedural schedule is as follows: 

Event Date 
Intervenor Testimony June 3, 2019 

Prepared Rebuttal Testimony October 20, 2019 

Evidentiary Hearings November 12-14, 2019  

Opening Briefs December 16, 2019 

Reply Briefs  January 16, 2019 

Proposed Decision April 2020 

Commission Decision June 2020 

 
Since a scoping memo has been issued in this proceeding, pursuant to Rule 11.1, 

SoCalGas and SDG&E file the instant motion to request leave to amend Application 18-11-010.4   

III. MOTION FOR LEAVE TO AMEND  

SoCalGas and SDG&E seek leave to amend their Application in order to conform the 

Application to the updated testimony and workpapers so it consistently represents the data 

supporting the overall costs presented for review and recovery in this proceeding.  This motion 

does not seek a determination of the reasonableness of the data or project costs.  

The changes sought to be made to the Application are shown in the proposed Amended 

Application attached hereto as Attachment A.  The changes made to the Application correspond 

to changes in testimony and workpapers.  Most of the changes correct minor inadvertent 

calculation errors, including updating the system average cost of pressure testing, the previous 

                                                 
4 Leave to amend the supporting testimony and workpapers is not required. 
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calculation of which did not include the costs of all relevant pressure tests within the scope of 

this proceeding.5  Other revisions reflect minor wording changes to provide greater clarity. 

The overall impact of these updates is not significant, and does not materially alter the 

relief requested in the Application.  The Amended Application does not materially affect the 

overall expenditures presented for review, which remain approximately $854.0 million in capital 

and $86.7 million in O&M.  The costs presented for review, totaling approximately $938.6 

million ($809.5 million for SoCalGas and $129.1 million for SDG&E), do increase by 

approximately $399,000 ($276,000 for SoCalGas and $123,000 for SDG&E), which in turn 

minimally increases the respective revenue requirements.  Because of the relatively minimal 

impact anticipated to the revenue requirements and rates, no changes are required to be reflected 

in SoCalGas’ or SDG&E’s Rule 3.2(d) billing notices, and therefore updated notices are not 

required.  Consistent with existing practice, SoCalGas and SDG&E plan to update their revenue 

requirements upon a Commission decision in this proceeding for implementation in rates.6   

                                                 
5 This update caused the system-average cost of pressure testing cut-off date to shift from June 2017 to 
April 30, 2018. 
6 The revenue requirement impact associated with the amended application will be included as part of the 
other updates for regulatory account interest, 50% interim cost recovery, and the ongoing capital-related 
costs (i.e., depreciation, return and taxes) for PSEP projects approved in this proceeding, consistent with 
SoCalGas and SDG&E’s revenue requirement testimony. 
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IV. CONCLUSION  

SoCalGas and SDG&E respectfully request leave to file the attached Amended 

Application to conform the Application to reflect updated underlying project data presented for 

review in the testimony and workpapers.  The updates do not materially affect the revenue 

requirement proposed in the Application or the scope of the proceeding, and, given the early 

stage of this motion, are not expected to prejudice the parties to this proceeding.  Therefore, 

SoCalGas and SDG&E also request that the procedural schedule provided in the February 14, 

2019 Scoping Memo and Ruling remain in place.  

Respectfully submitted 
 
By:   /s/ Avisha A. Patel   

AVISHA A. PATEL 
 

 
Attorney for: 
                                                                                        

SAN DIEGO GAS & ELECTRIC COMPANY 
SOUTHERN CALIFORNIA GAS COMPANY 
555 W. Fifth Street, Suite 1400 
Los Angeles, CA  90013 
Telephone: (213) 244-2954 
Facsimile:  (213) 629-9620 
Email:  APatel@SempraUtilities.com  

 
Dated:  April 2, 2019 
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Electric Company (U 902 G) for Review of 
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Enhancement Plan 

 
Application 18-11-010 
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ADMINISTRATIVE LAW JUDGE’S [PROPOSED] RULING GRANTING MOTION OF 
SOUTHERN CALIFORNIA GAS COMPANY (U 904 G) AND SAN DIEGO GAS & 

ELECTRIC COMPANY (U 902 G) FOR LEAVE TO AMEND 
APPLICATION 18-11-010 

 
 

On April 2, 2019, Southern California Gas Company (“SoCalGas”) and San Diego Gas & 

Electric Company (“SDG&E”) filed a Motion for Leave to Amend Application 18-11-010 

(“Motion”). 

In accordance with the Rules of Practice and Procedure, the California Public Utilities 

Commission has considered the Motion.  This ruling grants the Motion.  

Accordingly, it is ORDERED that:  

1. The Motion is granted.  SoCalGas and SDG&E are granted leave to file the 

Amended Application appended to the Motion. 

2. The procedural schedule contained in the February 14, 2019 Scoping Memo and 

Ruling is unaltered by this ruling.   
 

Dated ________________, 2019, at San Francisco, California.      

 

 

__________________________________________ 
      Administrative Law Judge Adeniyi A. Ayoade 
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BEFORE THE PUBLIC UTILITIES COMMISSION 
 

OF THE STATE OF CALIFORNIA 

Application of Southern California Gas 
Company (U 904 G) and San Diego Gas & 
Electric Company (U 902 G) for Review of 
Costs Incurred in Executing Pipeline Safety 
Enhancement Plan 
 

Application A.18-11-010XXX 
 

 
 

AMENDED APPLICATION OF SOUTHERN CALIFORNIA GAS COMPANY (U 904 
G) AND SAN DIEGO GAS & ELECTRIC COMPANY (U 902 G) FOR REVIEW OF 
COSTS INCURRED IN EXECUTING PIPELINE SAFETY ENHANCEMENT PLAN 

  
 INTRODUCTION 

Pursuant to Rule 1.12 of the Rules of Practice and Procedure of the California Public 

Utilities Commission (“CPUC” or “Commission”), Southern California Gas Company 

(“SoCalGas”) and San Diego Gas & Electric Company (“SDG&E;” with SoCalGas, 

“Applicants”) respectfully submit this Amended Application (“Application”) requesting review 

of costs incurred to implement their Pipeline Safety Enhancement Plan (“PSEP”).   

Consistent with the Commission decision approving Applicants’ PSEP – Decision (“D.”) 

14-06-007 – this Application requests review of the capital and operations and maintenance 

(“O&M”) expenditures discussed herein.  The expenditures submitted for review total 

approximately $854.0 million in capital and $86.7 million in O&M, and the associated revenue 

requirement is $188.3 million and $22.9 million for SoCalGas and SDG&E, respectively.1 

                                                 
1 The updates in this Amended Application change the revenue requirement minimally.  Consistent with 
our practice, and the request in the original Application and herein, Applicants will update the revenue 
requirements for SoCalGas and SDG&E upon a Commission decision in this proceeding for 
implementation in rates. 
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In this Application and the accompanying prepared direct testimony and workpapers,2 

SoCalGas and SDG&E establish that the pipeline safety work performed is consistent with the 

Commission’s and State’s mandate to execute PSEP as soon as practicable; that the program has 

been overseen and managed consistent with the reasonable manager standard, and the projects 

have been prudently executed; and that the associated costs are just and reasonable.  Based on 

the foregoing, the costs should be approved as reasonable and the associated revenue 

requirements should be authorized for full recovery. 

 BACKGROUND AND PROCEDURAL HISTORY 

A. Mandate to Perform Safety Enhancement Work As Soon As Practicable. 

On September 9, 2010, a 30-inch diameter natural gas transmission pipeline in the city of 

San Bruno, California ruptured and caught fire.  This incident led the Commission to issue 

Rulemaking (“R.”) 11-02-019, “a forward-looking effort to establish a new model of natural gas 

pipeline safety regulation applicable to all California pipelines.”3   

In D.11-06-017, the Commission found that “natural gas transmission pipelines in service 

in California must be brought into compliance with modern standards for safety,” and ordered all 

California natural gas transmission pipeline operators “to prepare and file a comprehensive 

Implementation Plan to replace or pressure test all natural gas transmission pipeline in California 

that has not been tested or for which reliable records are not available.”4  The Commission 

required the submitted plans to provide for testing or replacing all such pipelines “as soon as 

practicable,”5 and also to “address retrofitting pipeline to allow for in-line inspection tools and, 

                                                 
2 Workpapers are available upon request. 
3 R.11-02-019 at 1. 
4 D.11-06-017 at 18. 
5 D.11-06-017 at 19. 
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where appropriate, automated or remote controlled shut off valves.”6  The Commission further 

directed the utilities to develop plans that “provide for testing or replacing all [segments of 

natural gas pipelines which were not pressure tested or lack sufficient details related to 

performance of any such test] as soon as practicable,”7 and address “all natural gas transmission 

pipeline . . . even low priority segments,”8 while also “[o]btaining the greatest amount of safety 

value, i.e., reducing safety risk, for ratepayer expenditures.”9  Many of the requirements of 

D.11-06-017 were later codified in sections 957 and 958 of the California Public Utilities Code.   

B. SoCalGas and SDG&E’s Pipeline Safety Enhancement Plan. 

On August 26, 2011, in response to the Commission’s directives, all California pipeline 

operators, including SoCalGas and SDG&E, filed their proposed implementation plans.  

SoCalGas and SDG&E’s proposed plan, the PSEP, is expressly guided by four overarching 

objectives: (1) to enhance public safety; (2) to comply with the Commission’s directives; (3) to 

minimize customer and community impacts; and (4) to maximize the cost-effectiveness of safety 

investments for the benefit of customers.  As required by the Commission’s orders, the PSEP 

includes, among other things, a prioritization schedule and a proposed “Decision Tree” to guide 

whether individual segments should be pressure tested, replaced, de-rated, or abandoned.10, 11   

The Commission’s directives in D.11-06-017, and Public Utilities Code sections 957 and 

958, require SoCalGas and SDG&E to simultaneously execute numerous unique and discrete 

                                                 
6 D.11-06-017 at 21. 
7 D.11-06-017 at 19. 
8 D.11-06-017 at 20. 
9 D.11-06-017 at 22. 
10 On December 2, 2011, SoCalGas and SDG&E amended their PSEP to include supplemental testimony 
to address issues identified in an Amended Scoping Ruling issued on November 2, 2011. 
11 D.12-04-021 at 12.  The Commission transferred SoCalGas and SDG&E’s PSEP to SoCalGas and 
SDG&E’s Triennial Cost Allocation Proceeding, Application (A.)11-11-002, and authorized SoCalGas 
and SDG&E to create memorandum accounts to record PSEP costs for later Commission ratemaking 
consideration. 
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pipeline and valve enhancement projects as soon as practicable.  This entails undertaking the 

substantial task of separately designing, planning, and constructing multiple projects in a 

coordinated and concerted manner across SoCalGas and SDG&E’s 24,000-square-mile service 

territory.   

SoCalGas and SDG&E’s PSEP sets forth a risk-based prioritization approach to complete 

the hundreds of individual pipeline and valve enhancement projects required under D.11-06-017 

as soon as practicable.  The work is planned to be addressed in two phases, Phase 1 and Phase 2.  

Both phases are further divided into two sub-phases, A and B.  In Phase 1A, SoCalGas and 

SDG&E planned to pressure test or replace transmission pipelines in Class 3 and 4 locations and 

Class 1 and 2 locations in high consequence areas (“HCAs”) that do not have sufficient 

documentation of a pressure test to at least 1.25 times the Maximum Allowable Operating 

Pressure (“MAOP”).  In Phase 1B, SoCalGas and SDG&E planned to replace non-piggable 

pipelines installed prior to 1946.  As required by State law and Commission Decision 11-06-017, 

the PSEP also includes a Valve Enhancement Plan to install new automated valves or augment 

existing valves to reduce the amount of time required to identify a significant drop in pipeline 

pressure and stop the flow of gas in the event of a pipeline rupture.   

Phase 2 is also further sub-divided into two phases, Phase 2A and Phase 2B.  In Phase 

2A, SoCalGas and SDG&E plan to pressure test or replace transmission pipelines in non-HCAs 

within Class 1 and 2 locations that do not have record of a pressure test to at least 1.25 times the 

MAOP.  In Phase 2B, SoCalGas and SDG&E plan to retest or replace pipelines in non-HCAs 

within Class 1 and 2 locations that have documentation of a pressure test, but the documentation 

is not sufficient to satisfy the modern pressure test standards established under Title 49 of the 
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Code of Federal Regulations Part 192 Subpart J.  There are no standalone Phase 2 projects 

submitted for review in this Application.12  

In June 2014, the Commission issued D.14-06-007, which approved SoCalGas and 

SDG&E’s PSEP, “adopt[ed] the concepts embodied in the Decision Tree,”13 “adopt[ed] the 

intended scope of work as summarized by the Decision Tree,”14 and “adopt[ed] the Phase 1 

analytical approach for Safety Enhancement … as embodied in the Decision Tree … and related 

descriptive testimony.”15  For Phase 1, D.14-06-007 authorized Applicants to begin work as 

described in their PSEP and to record costs in two-way balancing accounts subject to refund 

pending a subsequent reasonableness review.16   

On August 19, 2016, the Commission issued D.16-08-003, granting Applicants’ 

unopposed request to establish Phase 2 memorandum accounts, adopting a staff proposal to 

authorize SoCalGas and SDG&E to recover in rates fifty percent of the PSEP Phase 1 regulatory 

account balances each year, subject to refund, and setting forth a long-term procedural 

framework to transition PSEP into SoCalGas’ and SDG&E’s general rate case applications.  As 

part of that transition, the decision directed SoCalGas and SDG&E to submit two standalone 

reasonableness review applications for PSEP Phase 1—one in 2016 and the other in 2018—and 

directed that future reasonableness reviews take place in subsequent general rate cases.  This 

Application is filed in compliance with this directive and, consistent with the Commission’s 

                                                 
12 Certain parties disagree as to whether Phase 2B has been mandated by the Commission, and thus the 
question has been presented to the Commission for a decision in Applicants’ consolidated general rate 
case, A.17-10-007/008.  The parties to Applicants’ second PSEP reasonableness review application 
(A.16-09-005) agreed that any decision on Phase 2B miles considered in that proceeding would not be 
precedential as to whether Phase 2B has been mandated.  SoCalGas and SDG&E agree to the same for 
purposes of this Application.  
13 D.14-06-007 at 2. 
14 D.14-06-007 at 22. 
15 D.14-06-007 at 59 (OP 1). 
16 D.14-06-007 at 59. 
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order to transition PSEP into Applicants’ general rate case process, is the last standalone 

application for after-the-fact review of costs incurred to execute PSEP. 

C. Regulatory Accounts. 

Prior to the Commission’s issuance of a decision approving the PSEP, in D.12-04-021 the 

Commission directed SoCalGas and SDG&E to establish Pipeline Safety and Reliability 

Memorandum Accounts (“PSRMAs”) to track and record the costs of implementing PSEP on an 

interim basis.17  In accordance with the Commission’s subsequent decision approving PSEP, 

D.14-06-007, Applicants created Safety Enhancement Capital Cost Balancing Accounts 

(“SECCBA”) and Safety Enhancement Expense Balancing Accounts (“SEEBA”) to record costs 

associated with Applicants’ Phase 1 projects.18  As noted above, the Commission subsequently 

authorized Applicants to recover in rates fifty percent of the balances in the PSRMAs, SEEBAs 

and SECCBAs each year, subject to refund pending reasonableness review.19  

 STANDARD OF REVIEW 

A. Just and Reasonable Standard. 

This is a ratesetting proceeding.  Applicants bear the burden of establishing affirmatively 

the reasonableness of their requests herein.20  Pursuant to Public Utilities Code sections 451 and 

454, all rates and charges collected by a utility must be “just and reasonable,” and a public utility 

may not change any rate “except upon a showing before the commission and a finding by the 

commission that the new rate is justified.”21  Thus, the Commission requires that Applicants 

                                                 
17 The PSRMAs were established on May 18, 2012, pursuant to SoCalGas and SDG&E Advice Letters 
4359 and 2106-G.   
18 D.14-06-007 at 60 (OP 4); Advice Letters 4664 and 2300-G. 
19 D.16-08-003 at 16 (OP 4). 
20 D.14-06-007 at 12, 55 (COL 3). 
21 Pub. Util. Code §§ 451, 454. 
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demonstrate with admissible evidence that the revenue requirement proposed herein is just and 

reasonable.22 

The Commission applies the reasonable manager standard to after-the-fact reviews.  As 

explained by the Commission, “reasonable and prudent acts do not require perfect foresight or 

optimum outcomes, but may fall within a spectrum of possible acts consistent with utility needs, 

ratepayer interests, and regulatory requirements.”23  Under this standard, the Commission holds 

utilities to “a standard of reasonableness based upon the facts that are known or should have been 

known at the time.”24  In so doing, the Commission looks to the decision-making process and 

information available to the manager to assess whether the course of action was within the 

“bounds of reasonableness, even if it turns out not to have led to the best possible outcome.”25  

As explained by the Commission, this is to “avoid the application of hindsight in reviewing the 

reasonableness of a utility decision.”26 

In D.14-06-007, the Commission issued guidance as to the information to be provided in 

forthcoming after-the-fact reasonableness reviews, stating:  

At a minimum we would expect that SDG&E and SoCalGas could document 
and demonstrate an overview of the management of Safety Enhancement which 
might include: ongoing management approved updates to the Decision Tree and 
ongoing updates similar to the Reconciliation.  The companies should be able to 
show work plans, organization charts, position descriptions, Mission 
Statements, etc., used to effectively and efficiently manage Safety Enhancement.  
There would likely be records of contractor selection controls, project cost 
control systems and reports, engineering design and review controls, and of 
course proper retention of constructions records, retention of pressure testing 
records, and retention of all other construction test and inspection records, and 

                                                 
22 D.14-06-007 at 12; Pub. Util. Code § 451. 
23 D.90-09-088 at 16; D.97-08-055 at 54. 
24 D.90-09-088 (cited in D.11-10-002 at 11 n. 2). 
25 D.89-02-074 at 169 (COL 3). 
26 D.90-09-088 at 15. 
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records of all other activities mandated to be performed and documented by state 
or federal regulations.27   

This information has been presented in previous reasonableness review proceedings and 

is again included in this Application and accompanying testimony and workpapers.  For ease of 

reference, the following table identifies where each identified topic is addressed in testimony. 

 

Topic Testimony 

Decision Tree  
The approved Decision Tree is addressed in Chapter III 
(Phillips). 

Mileage Reconciliation The mileage reconciliation is included in Chapter III (Phillips). 

Work Plans 
Work processes and plans are discussed in Chapter II (Phillips), 
Chapter III (Phillips), and Chapter IV (Mejia). 

Project Specifics 
Pipeline and valve project specifics are discussed in Chapter III 
(Phillips), Chapter IV (Mejia), and the workpapers for each 
project. 

Organization Charts 
The PSEP organization is discussed in Chapter II (Phillips) and 
Chapter V (Mejia).  Organization charts are available upon 
request. 

Position Descriptions 
The PSEP organization is discussed in Chapter II (Phillips) and 
Chapter V (Mejia).  Descriptions of specific positions are 
available upon request. 

Mission Statement 
The PSEP mission statement is addressed primarily in Chapter I 
(Buczkowski) and Chapter II (Phillips) 

Contractor Selection Controls 
Contractor Selections and Controls are discussed primarily in 
Chapter II (Phillips). 

Project Cost Control Systems and 
Reports 

Cost control systems and reports are discussed in Chapter II 
(Phillips), Chapter III (Phillips), Chapter IV (Mejia), and 
Chapter VI (Tran). 

Engineering Design and Review 
Controls 

Engineering Design and Review Controls are discussed Chapter 
II (Phillips), Chapter III (Phillips), Chapter IV (Mejia), and 
Chapter V (Mejia). 

Record Retention of PSEP 
activities 

Record retention is discussed in Chapter II (Phillips) and 
Chapter V (Mejia). 

 

                                                 
27 D.14-06-007 at 37. 
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B. Burden of Proof – Preponderance of the Evidence. 

The standard of proof to be applied in determining the reasonableness of Applicants’ 

revenue requirement is preponderance of the evidence.28  Preponderance of the evidence is 

defined “in terms of probability of truth, e.g., ‘such evidence as, when weighed with that 

opposed to it, has more convincing force and the greater probability of truth.’”29  Thus, 

Applicants “must present more evidence that supports the requested result than would support an 

alternative outcome.”30 

 PSEP PROJECTS SUBMITTED FOR REVIEW 

Through this proceeding, Applicants seek review of 44 pipeline projects and 39 bundled 

valve projects; and authorization to recover the full associated revenue requirement in customer 

rates.31  Workpapers for each project have been prepared so each party can review the activities 

and costs for each project in the context of that project’s unique situation and attributes.32  Each 

workpaper provides: background and summary of the approach to the project (including scope 

reduction and other relevant information); project analysis utilizing the Decision Tree and 

project-specific risks, as well as any alternatives considered; maps and images of the project so it 

can be contextualized; discussion of relevant engineering, design, and planning factors; 

description of scope changes, if any were required during the detailed design phase; plan for 

maintaining service to customers during construction, if necessary; method of contractor 

selection; construction schedule; notable occurrences during construction, if any; description of 

                                                 
28 D.14-06-007 at 13, 55 (Conclusion of Law 4). 
29 D.14-06-007 at 13, D.08-12-058; citing Witkin, Calif. Evidence, 4th Edition, Vol. 1, 184. 
30 D.14-06-007 at 13. 
31 Net of the 50% interim recovery in rates each year authorized by D.16-08-003.  As noted in Chapter IX 
(Reyes), the revenue requirement will be updated following the effective date of a Commission decision 
in this proceeding. 
32 In order to facilitate an understanding of the workpapers, an Introduction, Construction Summary, and 
Glossary have also been prepared. 
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commissioning and site restoration activities; project costs and cost avoidance measures; 

preliminary cost estimates, by direct and indirect cost category, as compared to actual costs; and 

disallowance calculations.  The workpapers set forth salient project-specific facts to demonstrate 

the reasonableness of management’s approach to the project and the costs incurred.   

The fully loaded costs incurred by each utility, by category, are presented in Table 1.  

Fully loaded costs for each of the 83 projects, as well as certain miscellaneous costs, are 

presented in Table 2. 

Table 1 – Total Costs by Category 
Summary of SoCalGas and SDG&E Costs (in $000s) 

 

Project Type SoCalGas SDG&E Total 

Replacement Projects  $       555,548 $         90,479 $       646,027

Pressure Test Projects  $         55,546 $           7,375 $         62,921

Combination Test and Replace Projects $         54,551 $         23,579 $         78,130

Abandonment Projects $           6,140  - $           6,140

Valve Projects $       129,115 $           7,936 $       137,051

Miscellaneous Costs $         10,223 $              248 $         10,471

Total $       811,123 $       129,617 $       940,740  
 

Table 2 – Total Costs by Project and Category 
Summary of SoCalGas and SDG&E Costs (in $000s) 

 

Project 
Project 
Type 

Utility Capital O&M Total 

30-18 Sections 1 and 3 Replace SCG $        28,281 - $        28,281
33-120 Section 3  Replace SCG $          7,320 $             120 $          7,440
36-1002  Replace SCG $          2,035 $                 0 $          2,035
36-9-09 North Section 1  Replace SCG $        53,835 $                 2 $        53,837
36-9-09 North Section 3  Replace SCG $        27,244 $                 4 $        27,248
36-9-09 North Section 4A and 4B Replace SCG $        15,145 - $        15,145
36-9-09 North Section 7A and 7B  Replace SCG $        37,729 $               15 $        37,744
37-07  Replace SCG $        31,283 $                 5 $        31,288
37-18 Sections 1,2,3,4, 5 Replace SCG $        58,054 - $        58,054
38-200 Replace SCG $          8,539 $               23 $          8,562
38-501  Replace SCG $        22,339 $                 7 $        22,346
38-504  Replace SCG $          5,714 $                 7 $          5,721
38-512 Sections 1, 2, 3  Replace SCG $        30,889 $          1,245 $        32,134
38-514  Replace SCG $        14,751 $               23 $        14,774
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Project 
Project 
Type 

Utility Capital O&M Total 

38-931  Replace SCG $          7,467 - $          7,467
41-17 Replace SCG $          2,744 $                 0 $          2,744
41-116  Replace SCG $             227 - $             227
41-6000-2 Replace SCG $        84,857 - $        84,857
43-121 North Section 1 Replace SCG $        15,991 - $        15,991
43-121 South  Replace SCG $        35,844 - $        35,844
44-137  Replace SCG $        27,605 $               16 $        27,621
44-687 Replace SCG $          5,892 $               10 $          5,902
44-720  Replace SCG $        10,981 $                 9 $        10,990
49-28 Replace SDG&E $        46,990 - $        46,990
49-15  Replace SDG&E $        43,489 $                 0 $        43,489
85 South Newhall  Replace SCG $          9,880 - $          9,880
2000-West Santa Fe Springs Station Replace SCG $          9,416 - $          9,416
31-09 Test SCG - $          3,651 $          3,651
32-21 Section 1 Test SCG $          1,083 $          9,289 $        10,372
32-21 Section 2 Test SCG $             761 $          4,740 $          5,501
32-21 Section 3 Test SCG $             683 $          3,175 $          3,858
37-18-F Test SCG $               83 $          7,473 $          7,556
49-11 Test SDG&E $          4,762 $          2,613 $          7,375
406 Section 3 Test SCG $             390 $          2,222 $          2,612
2000-C Test SCG $          3,086 $        10,867 $        13,953
2001 West-B Test SCG $             686 $          4,430 $          5,116
2003 Section 2 Test SCG $             488 $          2,439 $          2,927

36-9-09 North Section 5A 
Test and/ 
Replace SCG $        14,197 $                 2 $        14,199

49-13 
Test and/ 
Replace SDG&E $        19,010 $          4,569 $        23,579

404 Sections  
1, 2, 2A, 3, 3A, 4&5, 8A, and 9 

Test and/ 
Replace SCG $        13,848 $        12,484 $        26,332

1004 
Test and/ 
Replace SCG $          6,899 $          7,121 $        14,020

36-9-09 South Abandon SCG $          2,339 $                 2 $          2,341
36-9-09 JJ Abandon SCG $          1,905 $                 2 $          1,907
Kern Wildlife Bundle  Abandon SCG $          1,888 $                 4 $          1,892
Alhambra Valve Valve SCG $          3,588 - $          3,588
Aviation and Boardwalk Valve SCG $          7,397 - $          7,397 
Banning 5000 Bundle Valve SCG $          2,410 - $          2,410 
El Segundo Valve SCG $          7,488 - $          7,488 
Haynes Station Valve SCG $          1,750 - $          1,750 
Honor Ranch Bundle Valve SCG $          1,486 - $          1,486 
Indio Bundle Valve SCG $          2,853  $                  5 $          2,858 
Lampson Bundle Valve SCG $          9,632 - $          9,632 
Line 1005 Santa Barbara Valve SCG $             516 - $             516 
Line 1014 Bundle Valve SCG $          7,297 - $          7,297 
Line 1018 Dana Point Valve SCG $             734  - $             734 
Line 1020 Valve SCG $          1,664 - $          1,664 
Line 1600 Bundle Valve SDG&E $             707 - $             707 



 

- 12 - 

Project 
Project 
Type 

Utility Capital O&M Total 

Line 2000 Beaumont Riverside 
Bundle Valve SCG $          2,786 - $          2,786 
Line 2001 Riverside Bundle Valve SCG $          2,479 - $          2,479 
Line 2001 West Sec 10 and 11 Valve SCG $          1,545 - $          1,545 
Line 2003 East Bundle Valve SCG $          4,436 $                  0 $          4,436 
Line 2003 West Bundle Valve SCG $          3,930 - $          3,930 
Line 225 Bundle Valve SCG $          2,575 - $          2,575 
Line 235-335 East Bundle Valve SCG $          3,894 - $          3,894 
Line 3010 Bundle Valve SDG&E $             276 - $             276 
Line 3600 Bundle Valve SDG&E $          5,295 - $          5,295 
Line 4000 Benson and 7th Valve SCG $          1,612 - $          1,612 
Line 4000 MP 45.36 Valve SCG $          1,257 - $          1,257 
Line 4000 MP 53.00 Valve SCG $          1,370 - $          1,370 
Line 4000 MP 80.08 Valve SCG $          1,245 $                  0 $          1,245 
Line 4002 Fontana Valve SCG $          1,259 - $          1,259 
Line 404 Ventura Bundle Valve SCG $          4,646 - $          4,646 
Line 404-406 Ventura Bundle Valve SCG $             974 - $             974 
Line 406 Bundle Valve SCG $          3,902 - $          3,902 
Line 49-28 RCV Upgrade Valve SDG&E $          1,658 - $          1,658 
Line 6916 Bundle Valve SCG $          2,788 - $          2,788 
Line 7000 Bundle Valve SCG $          1,843 - $          1,843 
New Desert Bundle Valve SCG $        10,523  $                  6 $        10,529 
Newhall Valve Bundle Valve SCG $        15,886 - $        15,886 
Orange Bundle Valve SCG $          5,324 $                  2 $          5,326 
Questar Taps  Valve SCG $          1,763  $                  5 $          1,768 
Rainbow Bundle Valve SCG $          5,207 - $          5,207 
Sepulveda Station Valve  Valve SCG $          1,038 - $          1,038 

Facilities Lease Expense Misc
SCG/ 

SDG&E - $           6,475 $          6,475
Descoped Projects Misc SCG - $              746 $             746

Post-Completion Adjustments Misc
SCG/ 

SDG&E $               33 $           1,256 $          1,289
PSRMA PSEP Insurance Misc SCG $             305 $           1,656 $          1,961
TOTAL $      854,020  $         86,720 $      940,740  

 

 DISALLOWANCES 

In approving SoCalGas and SDG&E’s PSEP, and in R.11-02-019/A.11-11-002, the 

Commission determined that certain costs associated with executing PSEP should not be 

recovered in rates.  Compliance with each category of disallowance set forth by the Commission 
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in prior decisions33 is described below.  Table 3 summarizes the disallowances associated with 

the projects presented in this Application. 

Table 3 – Total Disallowed Costs34 
Summary of SoCalGas and SDG&E Costs in $000s 

Disallowance Type SoCalGas SDG&E Total 

Post-1955 PSEP Costs35 
$  

1,6881,412
$  

614491 
$  

2,3021,903
Undepreciated Book Balances36 $             225 $                 1 $             226
Executive Incentive Compensation37, 38 $                 1 $                 0 $                 1
Records Search39 - - -

Total
$  

1,9141,638
$  

615492 
 $  

2,5292,130
 

These post-1955 costs have not been included in the total project costs for review but 

have not been included for and recovery in this proceedingrates.  In other words, the costs 

presented for review for each project in this proceeding include the amount of the (post-1955) 

have already been reduced by the amount of the disallowances calculated by Applicants but are 

excluded from the revenue requirement and rate calculations. 

On a combined basis (i.e., in A.14-12-016, A.16-09-005, and this proceeding), SoCalGas 

and SDG&E have acknowledged disallowances totaling approximately $27.126.7 million to 

date.   

                                                 
33 D.14-06-007; D.15-12-020. 
34 The costs were removed from the utilities’ applicable regulatory accounts in the balances presented in 
Chapter III (Phillips). 
35 D.14-06-007 at 56-57 (COL 13 and 14); see also D.15-12-020 at 23 (OP 1). 
36 D.14-06-007 at 57 (COL 15); see also D.15-12-020 at 24 (COL 10). 
37 D.14-06-007 at 38. 
38 SoCalGas and SDG&E include $4,422 of executive compensation for review and recovery in this 
Application.  To comply with D.14-06-007, SoCalGas and SDG&E have acknowledged a disallowance of 
the executive incentive compensation component of that amount of $614 and $426, respectively.  These 
amounts round to $1 and $0 in Table 3. 
39 D.14-06-007 at 39. 
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A. Post-1955 Hydrotest Projects without Sufficient40 Record of a Pressure Test. 

To calculate the disallowance for applicable hydrotest projects presented in this 

Application, SoCalGas and SDG&E identified the pipeline mileage associated with post-1955 

pipe without sufficient record of a pressure test.  Based on this mileage, SoCalGas and SDG&E 

deducted a disallowance from the total project costs.  Specifically, SoCalGas and SDG&E 

calculate the percentage of pipe mileage in the project without sufficient record of a pressure test 

and then use that percentage to calculate the portion of costs subject to disallowance. 

Where incidental mileage was included solely to facilitate the constructability of post-

1955 hydrotest projects without sufficient record of a pressure test, SoCalGas and SDG&E 

include that entire mileage in calculating the disallowance.  Where accelerated mileage was 

included with a post-1955 hydrotest project without sufficient record of a pressure test, the costs 

associated with that accelerated mileage are included for review and recovery because that 

portion would have to be addressed as part of a later phase of PSEP regardless.  Accelerated 

mileage includes Phase 1B mileage (pre-1946, non-piggable pipe) and Phase 2 mileage.41   

B. Post-1955 Replacement Projects without Sufficient Record of a Pressure 
Test. 

To calculate the disallowance for applicable replacement projects presented in this 

Application, SoCalGas and SDG&E identified the pipeline mileage associated with post-1955 

pipe without sufficient record of a pressure test.  Based on the mileage of post-1955 pipe without 

sufficient record of a pressure test, SoCalGas and SDG&E calculated a disallowance using 

                                                 
40 For the purpose of determining a disallowance, “sufficient” means the records provide the minimum 
information to demonstrate consistency with then-applicable industry standards on strength testing and 
recordkeeping or compliance with then-applicable regulatory strength testing and recordkeeping 
requirements. 
41 As discussed in Chapter III (Phillips), Phase 2B mileage associated with projects presented in this 
proceeding was accelerated only for constructability and cost savings reasons. 
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SoCalGas and SDG&E’s average cost of pressure testing.42  Specifically, as required under 

D.14-06-007, SoCalGas and SDG&E calculated a system-average cost to pressure test (as of 

June 2017April 30, 2018,43 this was $2.42.1 million per mile) and multiplied that number by the 

length of pipe subject to disallowance.  The resultant amount is acknowledged as a disallowance.  

In this way, a disallowance is assessed, but customers bear the revenue requirement of the net 

replacement costs as they “benefit from having a new safe and reliable pipeline,” as required 

under D.14-06-007.44   

For replacement projects, SoCalGas and SDG&E do not include incidental and 

accelerated mileage in determining the capital disallowance because the accelerated mileage 

otherwise would need to be addressed as part of a later phase of PSEP, and the incidental 

mileage has record of a pressure test.  In addition, SoCalGas and SDG&E absorb the 

undepreciated book value for the entirety of the project.  In other words, customers have the 

benefit of a new pipe, and the costs associated with the remaining book value of the incidental 

and accelerated pipe are borne by shareholders. 

C. Undepreciated Book Value for Post-1955 Replacement or Abandonment 
Projects without Sufficient Record of a Pressure Test. 

For replacement and abandonment projects without sufficient record of a pressure test 

and with remaining book value, SoCalGas and SDG&E acknowledge a reduction to ratebase in 

an amount equal to the undepreciated book value of the replaced or abandoned pipe. 

                                                 
42 D.14-06-007 at 34-35 (“Where replacement of the pipeline is planned rather than test existing pipelines, 
the system average cost of actual pressure testing should be an offset against the replacement costs of the 
pipelines for revenue requirement purposes.”)   D.14-06-007 at 57 (COL 14); D.15-12-020 at 23 (OP 1) 
(“where such pipeline segment is replaced rather than pressure tested, the utility must absorb an amount 
equal to the average cost of pressure testing a similar segment”). 
43 This date was selected as the cut-off for calculating the system-average cost of pressure testing as the 
vast majority of projects in this Application were completed by that date.   
44 D.14-06-007 at 36. 
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D. PSEP Executive Incentive Compensation. 

As explained in testimony, SoCalGas and SDG&E management maintain oversight of 

PSEP.  As directed by the Commission and explained further in Chapter III (Phillips), SoCalGas 

and SDG&E do not seek to recover executive incentive compensation costs in this Application. 

E. Costs Associated with Searching for Test Records of Pipeline Testing. 

As described in prior filings, SoCalGas and SDG&E tracked costs associated with their 

search for pressure test records.  The initial record search costs were deducted as disallowances 

in previous PSEP reasonableness review proceedings A.14-12-016 and A.16-09-005.  SoCalGas 

and SDG&E did not incur records search costs beyond those included in prior filings; thus, there 

are no additional records search disallowances acknowledged in this Application. 

 REVENUE REQUIREMENT 

As described in Chapter III (Phillips), Chapter IV (Mejia), and Chapter VIII (Cayabyab), 

SoCalGas and SDG&E present $854.0 million in capital expenditures and $86.7 million in O&M 

expenditures recorded as of April 2018 for review.45  These expenditures form the basis of the 

revenue requirements requested to be authorized in this Application, reduced by the amounts 

previously recovered through the fifty-percent interim recovery mechanism authorized in D.16-

08-003 and incorporated in rates through April 2018.  Because the revenue requirement 

requested in this Application will change by the time a decision is rendered (based on the 

authorized interim recovery), Applicants propose to file Tier 1 Advice Letters within thirty days 

of the effective date of the decision in this proceeding to incorporate the updated revenue 

requirements into rates.46 

                                                 
45 Costs were further adjusted by disallowances identified after the April 2018 cut-off date and reflected 
in the PSEP balancing accounts in subsequent months.  See Chapter IX (Reyes) for additional discussion.  
46 See Chapter IX (Reyes) for additional discussion. 



 

- 17 - 

The PSEP revenue requirements, as recorded in the SEEBAs, SECCBAs and PSRMAs, 

and requested for recovery in rates, total $188.3 million for SoCalGas and $22.9 million for 

SDG&E.47  These costs are fully loaded and include O&M, capital-related costs,48 regulatory 

account interest, and costs associated with supporting the PSEP organization and PSEP project 

execution, including General Management and Administration (“GMA”) costs as described in 

the Chapter VI (Tran), incremental company overheads as described in Chapter VII (Moersen), 

and actual planning and engineering design costs incurred to date as described in Chapter III 

(Phillips) and Chapter IV (Mejia).   

These revenue requirements, adjusted to reflect any additional amounts recovered 

through the fifty-percent interim cost recovery mechanism, will be allocated to functional areas 

and amortized over a 12-month period, as discussed below and in Chapter X (Schmidt-Pines).  

The ongoing capital-related revenue requirements, associated with reasonably incurred capital 

expenditures reviewed in this proceeding, will continue to be recorded in SoCalGas’ and 

SDG&E’s SECCBAs.  Once the costs incurred to complete the projects submitted for review in 

this Application are found to be reasonable by the Commission, SoCalGas and SDG&E propose 

to continue filing Tier 2 Advice Letters each year to incorporate future revenue requirements into 

rates until such costs are incorporated in base rates in connection with SoCalGas’ and SDG&E’s 

subsequent general rate case proceedings.  In other words, to the extent the costs associated with 

the PSEP projects presented in this Application are found reasonable, the remaining capital-

related revenue requirement will be fully recovered and no longer subject to the fifty-percent 

interim rate recovery mechanism.   

                                                 
47 The revenue requirements are adjusted for certain overhead exclusions, and the SEEBA, SECCBA, and 
PSRMA balances exclude disallowed costs discussed in Chapters III (Phillips) and IV (Mejia).   
48 Capital-related costs include depreciation, taxes and return associated with the cost of the PSEP assets.  
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Table 4 below illustrates the PSEP revenue requirements presented for recovery in this 

Application.   

Table 4 – PSEP Revenue Requirements 
Excluding FF&U - Costs in $000s 

  SoCalGas SDG&E Total 
O&M Costs:   

Completed Projects              67,965                6,576             74,541 
Descoped Projects                   731                    731 
Post Completion Adjustments                 7,359                    363                 7,721 
PSRMA PSEP Insurance                1,656                  1,656 

Subtotal - O&M Costs              77,711                 6,939             84,650 
Revenue – 50% Interim Recovery            (33,364)               (4,514)           (37,878) 
Regulatory Account Interest49                   995                    103               1,098 

Subtotal - O&M RR              45,342                  2,527             47,870 
     

Capital-Related Costs:    
Completed Projects              166,635                 23,823            190,458 
Post Completion Adjustments                     (8)                      (14)                     (22) 
PSRMA PSEP Insurance 167  167 

Subtotal - Capital-Related Costs 166,795 23,809 190,604 
Revenue – 50% Interim Recovery (25,602) (3,656) (29,258) 
Regulatory Account Interest5                   1,781                    251            2,032 

Subtotal - Capital-Related RR 142,974 20,404 163,378 
        

Total Revenue Requirement          188,317                 22,931           211,248 

* Values may not sum to total due to rounding. 
 

 REVENUE REQUIREMENT ALLOCATION 

Per D.14-06-007, PSEP costs are allocated consistent with the existing cost allocation and 

rate design for SoCalGas and SDG&E and include allocation to the backbone function.50  

Decision 16-12-063 clarified that the PSEP costs functionalized as high pressure distribution 

                                                 
49 The SEEBAs, SECCBAs, and PSRMAs are interest-bearing accounts which record interest at the 
three-month commercial paper rate, pursuant to the utilities’ Preliminary Statement approved by 
SoCalGas Advice No. 4359 and modified in SoCalGas Advice No. 4664, and SDG&E Advice Letter 
2106-G and modified in SDG&E Advice Letter 2300-G. 
50 D.14-06-007 established the allocation of PSEP-related costs. D.14-06-007 at 50 (OP 9) (“Safety 
Enhancement costs will be allocated consistent with the existing cost allocation and rate design for the 
companies.”).  In addition, D.14-06-007 ordered allocation of relevant costs to backbone transmission 
service.  D.14-06-007 at 50. 
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shall be allocated using the existing marginal demand measures for high pressure distribution 

costs.51  As such, SoCalGas and SDG&E propose to continue to allocate the PSEP revenue 

requirement on a functional basis consistent with D.16-12-063 as follows: 

Table 5 
Revenue Requirement Allocated to Functions in $000s 

 Function SoCalGas SDG&E Total 

  Backbone Transmission $40,146  $1,268  $41,414  
  Local Transmission $29,509  $4,409  $33,919  
  High Pressure Distribution $114,252  $21,664  $135,915  
Total $000s $183,907  $27,341  $211,248  

 

The costs will be amortized in transportation rates over a 12-month period, as discussed 

further in Chapter IX (Reyes), commencing January 1 the year following the Commission’s 

decision on this Application.52  As discussed above, Applicants propose to implement rates by 

filing advice letters. 53  The illustrative rate impacts are as follows:   

  

                                                 
51 D.16-12-063 at 59 (COL 24). 
52 As stated in the testimony of Mr. Reyes (Chapter IX), in the event the Application is approved in the 
fourth quarter of a year, the rate change will be amortized over the remainder of the year and the entirety 
of the following year.   
53 Once the Commission authorizes SoCalGas and SDG&E to collect in rates the remaining unrecovered 
revenue requirements associated with the projects presented for review in this Application, SoCalGas and 
SDG&E will file Tier 1 Advice Letters within 30 days of the effective date of the decision authorizing 
recovery.  The advice letters will serve to update the revenue requirements authorized by the Commission 
for such items as: (1) regulatory account interest; (2) the ongoing capital-related revenue requirements 
associated with approved PSEP capital projects that were recorded to the SECCBAs subsequent to April 
2018 through the date that rates are adjusted; and (3) a reduction for previously authorized interim cost 
recovery incorporated in current rates subsequent to April 2018 and any future interim cost recovery 
approved and incorporated in the following year’s rates pursuant to D.16-08-003.  SoCalGas and SDG&E 
will then incorporate the updated revenue requirements into rates on the first day of the next month 
following advice letter approval or in connection with other authorized rate changes implemented by 
SoCalGas and SDG&E.  Should Commission approval be obtained during Q4, SoCalGas and SDG&E 
propose to update revenue requirements through December of the approval year and the subsequent year 
for the ongoing capital-related revenue requirements associated with these approved PSEP capital 
projects.  These updated revenue requirements would be incorporated in rates effective January 1 of the 
following year. 
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Table 6 
Illustrative Transportation Rates 

$/therm except as noted 

Transportation 
11/1/2018 

Rates 
Proposed 

Rates 
Increase 

(decrease) 
% 

change 
SoCalGas Summary   
  Core Rates   
    Residential $0.758 $0.794 $0.036  4.7%
      Residential class average bill $/month $40.04 $41.35 $1.31  3.3%
    Core C&I $0.328 $0.353 $0.025  7.5%
    NGV (uncompressed) $0.114 $0.128 $0.014  12.5%
   
  NonCore Distribution Level Service Rates  
      C&I Rate $0.078 $0.095 $0.017  21.9%
      Electric Generation Tier 1 $0.128 $0.146 $0.018  13.7%
      Electric Generation Tier 2 $0.056 $0.074 $0.017  30.6%
  NonCore Transmission Level Service Rates  
      C&I Rate (w/ csitma & CARB Fee adders) $0.025 $0.027 $0.003  11.7%
      Electric Generation Rate (w/CARB Fee) $0.022 $0.024 $0.003  13.3%
  Backbone Transmission Service $/dth/day $0.264 $0.306 $0.043  16.3%
  Revenue Requirement $ millions $2,668 $2,854 $186  7.0%
  CARB Fee Credit $/therm ($0.0010) ($0.0010) $0.0000  0.0%
   
SDG&E Summary  
  Core Rates  
    Residential $0.920 $0.973 $0.053  5.8%
      Residential class average bill $/month $30.84 $32.13 $1.29  4.2%
    Core C&I $0.279 $0.308 $0.029  10.6%
    NGV (uncompressed) $0.115 $0.129 $0.014  12.5%
   
  NonCore Distribution Level Service Rates  
      C&I Rate $0.117 $0.135 $0.018  15.2%
      Electric Generation Tier 1 $0.129 $0.146 $0.018  13.7%
      Electric Generation Tier 2 $0.057 $0.074 $0.017  30.8%
  NonCore Transmission Level Service Rates  
      C&I Rate (w/ csitma & CARB Fee adders) $0.025 $0.028 $0.003  11.7%
      Electric Generation Rate (w/CARB Fee) $0.021 $0.024 $0.003  13.5%
  Revenue Requirement $ millions $371 $397 $27  7.2%
  CARB Fee Credit $/therm ($0.001) ($0.001) $0.000  0.0%
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 DESCRIPTION OF TESTIMONY 

Support for Applicants’ requests is provided in the accompanying prepared direct 

testimony and workpapers.  The direct testimony describes Applicants’ PSEP efforts and 

provides detail on program management and implementation and execution of projects, and 

demonstrates that the revenue requirements correlated to Applicants’ efforts are just and 

reasonable and should be recovered in rates.  The table below lists each direct testimony chapter 

number, identifies each sponsoring witness, and provides a brief description of the testimony.   

Table 7 
Description of Testimony 

Chapter Witness Description and Purpose 

I Buczkowski Policy: Reaffirms Applicants’ commitment to enhancing the 
safety of the SoCalGas and SDG&E natural gas system 
promptly and expeditiously in accordance with Commission 
and State mandates; provides an overview of prudent and 
reasonable implementation of this work.

II Phillips Execution: Provides a background of PSEP; describes the 
structure of the PSEP organization and how it lends to prudent 
management of projects; discusses how the PSEP team 
efficiently initiated and executed projects to mitigate the 
impacts of obstacles encountered, and other ways SoCalGas 
and SDG&E manage costs for the benefit of customers.

III Phillips Pipeline Projects and Other Costs: Demonstrates SoCalGas 
and SDG&E’s prudent execution of the 44 pipeline projects 
and the reasonableness of the capital and O&M expenditures 
and other costs incurred to execute PSEP; explains project cost 
components, the Decision Tree, disallowed costs, and a 
reconciliation of the “as filed” mileage as compared to 
executed mileage.

IV Mejia Valve Enhancement Plan: Gives an overview of the SoCalGas 
and SDG&E Valve Enhancement Plan; demonstrates 
SoCalGas and SDG&E’s prudent execution of valve projects 
and the reasonableness of the capital expenditures for the 39 
bundled valve projects included for review in this Application.
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Chapter Witness Description and Purpose 

V Mejia Project Support: Describes and demonstrates the 
reasonableness of SoCalGas and SDG&E’s PSEP project 
support activities and costs; how these efforts avoided costs 
for customers, maximized the effectiveness of safety 
investments, improved organizational and project execution 
efficiency, and provided consistency in the implementation of 
PSEP projects; explains General Management and 
Administration (GMA) internal orders (IOs) used to track 
costs for allocation to PSEP projects.

VI Tran General Management and Administration: Explains the 
reasonableness of the PSEP GMA framework, cost tracking, 
and allocation methodology; discusses how the GMA 
framework tracks program-wide support costs in a transparent 
manner; explains how GMA costs are reasonably incurred to 
support PSEP execution, and were appropriately tracked, 
monitored, and allocated to individual PSEP projects. 

VII Moersen Overheads: Explains the allocation of company overheads to 
PSEP projects, including summarizing the accounting and 
allocation processes related to PSEP-specific insurance 
coverage.

VIII Cayabyab Insurance: Explains the prudence of the Owner Controlled 
Insurance Program (OCIP) procurement and reasonableness of 
OCIP costs; discusses insurance cost allocations between 
SoCalGas and SDG&E.

IX Reyes Revenue Requirement: Discusses the revenue requirements 
associated with the PSEP projects and costs presented for 
review in this Application that are recorded in SoCalGas and 
SDG&E’s SEEBAs, SECCBAs, and PSRMAs. 

X Schmidt-

Pines 

Rate Impact: Details rate impacts that would result from the 
amortization of the balances recorded in the SoCalGas and 
SDG&E SEEBAs, SECCBAs, and PSRMAs. 

 STATUTORY AND PROCEDURAL REQUIREMENTS54 

A. Rule 2.1(a) – (c) 

This Application is made pursuant to Sections 451, 454, 489, 491, 701, 728, 729, 957, 

and 958 of the Public Utilities Code of the State of California, the Commission’s Rules of 

                                                 
54 Applicable updates are provided herein.  Many of these items were addressed in the Assigned Commissioner’s 
Scoping Memo and Ruling dated February 14, 2019. 
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Practice and Procedure, and relevant decisions, orders, and resolutions of the Commission.  In 

accordance with Rule 2.1(a) - (c) of the Commission’s Rules of Practice and Procedure, 

SoCalGas and SDG&E provide the following information. 

1. Rule 2.1(a) – Legal Name 

SoCalGas is a public utility corporation organized and existing under the laws of the 

State of California.  SoCalGas’ principal place of business and mailing address is 555 West Fifth 

Street, Los Angeles, California, 90013. 

SDG&E is a public utility corporation organized and existing under the laws of the State 

of California.  SDG&E is engaged in the business of providing electric service in a portion of 

Orange County and electric and gas service in San Diego County.  SDG&E’s principal place of 

business is 8330 Century Park Court, San Diego, California, 92123.   

2. Rule 2.1(b) – Correspondence 

All correspondence and communications to SoCalGas and SDG&E regarding this 

Application should be addressed to: 

DIANA ALCALA 

Regulatory Case Manager for: 

SOUTHERN CALIFORNIA GAS COMPANY 
SAN DIEGO GAS & ELECTRIC COMPANY 
555 West Fifth Street, GT-14D6 
Los Angeles, California   90013 
Telephone:  (213) 244-3754 
Facsimile:   (213) 244-4957 
E-mail:  DAlcala@semprautilities.com 
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A copy should also be sent to: 

AVISHA A. PATEL 

Attorney (and Party) for: 

SOUTHERN CALIFORNIA GAS COMPANY 
SAN DIEGO GAS & ELECTRIC COMPANY 
555 West Fifth Street, GT-14E7 
Los Angeles, California   90013 
Telephone:  (213) 244-2954 
Facsimile:   (213) 629-9620 
E-mail:  APatel@semprautilities.com 

 

3. Rule 2.1(c) 

a. Proposed Category of Proceeding 

SoCalGas and SDG&E propose that this proceeding be categorized as “Ratesetting” 

under Rule 1.3(e) because the Application will have a potential future effect on SoCalGas and 

SDG&E’s rates. 

b. Need for Hearings 

SoCalGas and SDG&E anticipate that evidentiary hearings will be necessary. 

c. Issues to be Considered and Relevant Safety Considerations 

The principal issue to be considered in this proceeding is whether the costs incurred in 

executing the PSEP projects presented in this Application are reasonable, and thus the associated 

revenue requirements should be recovered in rates.   

PSEP is safety driven.  This Application seeks review of costs associated with completed 

PSEP work and rate recovery thereof, and thus could impact future safety enhancement work if 

the Commission issues guidance on future PSEP work and activities.   
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d. Proposed Schedule 

SoCalGas and SDG&E propose the following In the Assigned Commissioner’s Scoping 

Memo and Ruling dated February 14, 2019, the Commissioner set the following schedule for this 

Application: 

EVENT DATE 

Application 11/13/2018 

Responses/Protests 12/13/2018 

SoCalGas/SDG&E Reply Responses/Protests 12/24/2018 

Prehearing Conference 02/04/201901/16/2019 

Intervenor Testimony 06/03/2019 

Rebuttal Testimony 07/11/201910/20/2019 

Evidentiary Hearings 
Aug-SeptNovember 

12-14 2019 

Opening Briefs Nov 201912/16/2019 

Reply Briefs Nov 201901/16/2020 

Proposed Decision Feb April 2020 

Commission Decision Mar June 2020 

B. Rule 2.2 – Articles of Incorporation 

A copy of SoCalGas’ Restated Articles of Incorporation, as last amended, presently in 

effect and certified by the California Secretary of State, was previously filed with the 

Commission on October 1, 1998, in connection with A.98-10-012, and is incorporated herein by 

reference. 

A copy of SDG&E’s Restated Articles of Incorporation as last amended, presently in 

effect and certified by the California Secretary of State, was filed with the Commission on 

September 10, 2014 in connection with SDG&E’s Application No. 14-09-008, and is 

incorporated herein by reference. 
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C. Rule 3.2(a) – (d) 

In accordance with Rule 3.2 (a) - (d) of the Commission’s Rules of Practice and 

Procedure, SoCalGas and SDG&E provide the following information. 

1. Rule 3.2(a)(1) – Balance Sheet and Income Statement  

The most recent updated Balance Sheet and Income Statements for SoCalGas and 

SDG&E are attached to this Application as Attachment A and Attachment B, respectively. 

2. Rule 3.2(a)(2) and (3) – Statement of Present and Proposed Rates  

The rate changes that will result from this Application are described in Attachment C and 

Attachment D for SoCalGas and SDG&E, respectively. 

3. Rule 3.2(a)(4) – Description of Applicants’ Property and Equipment  

A general description of SoCalGas’ property and equipment was previously filed with the 

Commission on May 3, 2004 in connection with SoCalGas’ Application 04-05-008, and is 

incorporated herein by reference.  A statement of Original Cost and Depreciation Reserve as of, 

June September 30, 2018 is attached as Attachment E. 

A general description of SDG&E’s property and equipment was filed with the 

Commission on October 5, 2001, in connection with Application 01-10-005, and is incorporated 

herein by reference.  A statement of Original Cost and Depreciation Reserve as of June 

September 30, 2018 is attached as Attachment F.  

4. Rule 3.2(a)(5) and (6) – Summary of Earnings  

The summary of earnings for SoCalGas and SDG&E are included herein as 

Attachment G and Attachment H. 
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5. Rule 3.2(a)(7) – Depreciation  

For financial statement purposes, depreciation of utility plant has been computed on a 

straight-line remaining life basis at rates based on the estimated useful lives of plant properties.  

For federal income tax accrual purposes, SoCalGas and SDG&E generally compute depreciation 

using the straight-line method for tax property additions prior to 1954, and liberalized 

depreciation, which includes Class Life and Asset Depreciation Range Systems, on tax property 

additions after 1954 and prior to 1981.  For financial reporting and rate-fixing purposes, “flow 

through accounting” has been adopted for such properties.  For tax property additions in years 

1981 through 1986, SoCalGas and SDG&E have computed their tax depreciation using the 

Accelerated Cost Recovery System.  For years after 1986, SoCalGas and SDG&E have 

computed their tax depreciation using the Modified Accelerated Cost Recovery Systems and, 

since 1982, have normalized the effects of the depreciation differences in accordance with the 

Economic Recovery Tax Act of 1981, the Tax Reform Act of 1986, and the Tax Cuts and Jobs 

Act of 2017. 

6. Rule 3.2(a)(8) – Proxy Statement  

A copy of SoCalGas’ most recent proxy statement, dated April 26, 2018, was mailed to 

the Commission on April 27, 2018, and is incorporated herein by reference.   

A copy of most recent proxy statement sent to all shareholders of SDG&E’s parent 

company, Sempra Energy, dated March 23, 2018, was mailed to the Commission on May 9, 

2018, and is incorporated herein by reference. 
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7. Rule 3.2(a)(10) – Statement re Pass Through to Customers  

This Application will seek the Commission’s authorization to revise SoCalGas and 

SDG&E’s current base rate revenue requirement to recover their costs of their operations, as well 

as owning and operating their natural gas facilities and infrastructure, for the purposes of serving 

their customers.  It is not only a pass through of costs. 

8. Rule 3.2(b) – Notice to State, Cities and Counties 

SoCalGas and SDG&E will, wWithin twenty days after theof filing the original this 

Aapplication, SoCalGas and SDG&E mailed a notice regarding the original application to the 

State of California and to the cities and counties in its service territory and all parties to A.15-06-

013 (SoCalGas and SDG&E’s Phase 2 PSEP proceeding), A.14-12-016 (SoCalGas and 

SDG&E’s PSRMA proceeding), A.16-09-005 (SoCalGas and SDG&E’s 2016 Reasonableness 

Review Application), A.17-03-021 (SoCalGas and SDG&E’s 2017 Forecast Application), and 

A.11-11-002 (SoCalGas and SDG&E’s 2011 TCAP/PSEP proceeding). 

9. Rule 3.2(c) – Newspaper Publication  

SoCalGas and SDG&E will, wWithin twenty days after theof filing of this Athe original 

application, SoCalGas and SDG&E published notice of the original application in newspapers of 

general circulation in each county in their service territory notice of this Application. 

10. Rule 3.2(d) – Bill Insert Notice 

SoCalGas and SDG&E will, wWithin forty-five days after theof filing of this Athe 

original application, SoCalGas and SDG&E provided notice of this Ae original application to 

their customers along with the regular bills sent to those customers that will generally described 

the proposed rate changes addressed in theis aApplication.  This Amended Application does not 

necessitate resending those bill notices.  
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 CONCLUSION 

Through PSEP, SoCalGas and SDG&E continue to make prudent investments for the 

benefit of customers to enhance the safety and reliability of their integrated natural gas 

transmission system.  To allow recovery in rates of these prudent investments, and for the 

reasons described above, and in the testimony and workpapers supporting this Application, 

SoCalGas and SDG&E respectfully request that the Commission: 

 Find SoCalGas and SDG&E have met their burden of demonstrating they acted as 

reasonable managers and prudently implemented and executed PSEP; 

 Find the PSEP project execution and program support activities described in this 

Application were prudently undertaken to implement PSEP; 

 Find the PSEP GMAs a reasonable and prudent means to allocate PSEP project and 

program support costs to PSEP projects; 

 Find the PSEP insurance was reasonably and prudently obtained and provided value 

to customers and other stakeholders; 

 Find that SoCalGas and SDG&E appropriately applied overhead costs to the PSEP 

projects presented in this Application; 

 Find SoCalGas and SDG&E have demonstrated the reasonableness of the costs 

incurred to execute the 83 PSEP safety-enhancement projects presented in this 

Application; 

 Find SoCalGas and SDG&E correctly calculated PSEP disallowances;  

 Authorize SoCalGas and SDG&E to recover in rates the outstanding revenue 

requirements associated with the projects and program management costs submitted 

for review in this Application; 
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 Find SoCalGas and SDG&E correctly allocated PSEP revenue requirements by 

functional area; 

 Authorize SoCalGas and SDG&E to file Tier 1 Advice Letters within 30 days of the 

effective date of the decision authorizing recovery in rates of the updated revenue 

requirements associated with PSEP costs determined to be reasonable by the 

Commission, including any reduction for currently authorized interim cost recovery 

in 2018 and any other interim cost recovery authorized in subsequent years pursuant 

to Decision 16-08-003, on the first day of the following month or in connection with 

other SoCalGas and SDG&E rate changes; 

 Authorize SoCalGas and SDG&E to recover ongoing capital-related revenue 

requirements associated with capital expenditures deemed reasonable in this 

proceeding through a Tier 2 Advice Letter until such costs are incorporated in base 

rates in connection with the SoCalGas’ and SDG&E’s subsequent general rate cases; 

and 
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 Provide such other and further ratemaking relief relating to PSEP as the Commission 

deems necessary or appropriate. 

 
 
Respectfully submitted, 

By: /s/ Rodger R. Schwecke 
 RODGER SCHWECKE 

Senior Vice President – Gas Transmission, Storage, & 
EngineeringGas Operations and Construction for: 

SOUTHERN CALIFORNIA GAS COMPANY 
SAN DIEGO GAS & ELECTRIC COMPANY 

 

 
 
By: 

 
 

/s/ Avisha A. Patel 
 AVISHA A. PATEL

AVISHA A. PATEL 

Attorney for: 

SOUTHERN CALIFORNIA GAS COMPANY  
SAN DIEGO GAS & ELECTRIC COMPANY 
555 West Fifth Street, GT-14E7 
Los Angeles, California   90013 
Telephone:  (213) 244-2954 
Facsimile:   (213) 629-9620 
E-mail:  APatel@semprautilities.com 
 
November 13, 2018April 2, 2019



 

 

OFFICER VERIFICATION 

I am an officer of Southern California Gas Company and San Diego Gas & Electric 

Company and am authorized to make this verification on their behalf.  The matters stated in the 

foregoing Application are true to my own knowledge, except as to matters that are stated therein 

on information and belief, and as to those matters I believe them to be true. 

I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct. 

Executed this 13th 2nd day of NovemberApril, 20198, at Los Angeles, California. 

By: /s/ Rodger R. Schwecke  
Rodger Schwecke

Senior Vice President – Gas Transmission, Storage & 
EngineeringGas Operations and Construction for: 

SOUTHERN CALIFORNIA GAS COMPANY 
SAN DIEGO GAS & ELECTRIC COMPANY 
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Document

Type

Chapter/

Volume/Page #
Other Prior Text Amended Text

Testimony Ch 2, 3 and 10 Cover Page A.18-11-XXX

Direct Testimony

A.18-11-XXX010

Amended Direct Testimony

(Amended April 2, 2019)

Testimony Ch 2/p 15 Line 12 SoCalGas and SDG&E apply sound engineering judgement SoCalGas and SDG&E apply sound engineering judgement

Testimony Ch 2/p 21 Footnote 36 Bureau of Labor Statistics data for 2016, publicly available at 

https://www.bls.gov/iif/oshsum.htm#16Summary_Tables

Bureau of Labor Statistics data for 2016, publicly available at 

https://www.bls.gov/iif/oshsum.htm#16Summary_Tables. Bureau of Labor 

Statistics data for 2017, Industry Injury and Illness Data, Supplemental News 

Release Tables, SNR05. Injury cases – rates, counts, and percent relative standard 

errors – detailed industry; available to the public at 

https://www.bls.gov/iif/oshsum.htm#16Summary_Tables.

Testimony Ch 2/p 38 Footnote 49 See Chapter VIII (Tran). See Chapter VIII (Tran).

Testimony Ch 2/p 40 Line 18 excluding disallowances acknowledged in Chapter III (Phillips) and 

Chapter V (Mejia).

excluding disallowances acknowledged in Chapter III (Phillips and Chapter V 

(Mejia).

Testimony Ch 3/p 2 Footnote 1 hydrotest, replacement, abandonment, and valve projects as discussed 

in Chapters IV (Mejia) and VI (Tran).

hydrotest, replacement, abandonment, and valve projects as discussed in 

Chapters IV (Mejia) and VI (Tran).

Testimony Ch 3/p 11 Footnote 18 D.11-06-017 at 29 (Conclusion of Law 4) and at 31 (Ordering Paragraph 

N4).

D.11-06-017 at 29 (Conclusion of Law 4) and at 31 (Ordering Paragraph N4).

Testimony Ch 3/p 13 Table 7

Testimony Ch 3/p 13 Lines 3-7 These costs have not been included for review and recovery in rates in 

this proceeding. In other words, the costs presented for review for each 

project in this proceeding have already been reduced by the amount of 

the disallowances calculated by SoCalGas and SDG&E.

These post-1955 costs have not been included in the total project costs for review 

but have not been included for and recovery in rates in this proceeding.  In other 

words, the costs presented for review for each project in this proceeding include 

the amount of the (post-1955) have already been reduced by disallowances 

calculated by Applicants but are excluded from the revenue requirement and rate 

calculations.SoCalGas and SDG&E.

Testimony Ch 3/p 13 Line 9 On a combined basis (i.e. in A.14-12-16, A.16-09-005 and this 

proceeding), SoCalGas and SDG&E have recognized PSEP disallowances 

totaling approximately $27.1 million to date.

On a combined basis (i.e. in A.14-12-16, A.16-09-005 and this proceeding), 

SoCalGas and SDG&E have recognized PSEP disallowances totaling approximately 

$27.126.7 million to date.

Testimony Ch 3/p 13 Lines 12-13 For the projects in this application, SoCalGas and SDG&E have 

acknowledged disallowances totaling approximately $2.3 million.

For the projects in this Aapplication, SoCalGas and SDG&E have acknowledged 

disallowances totaling approximately $2.3 1.9 million.

Testimony Ch 3/p 14 Table 8

Testimony Ch 3/p 15 Line 16 SoCalGas and SDG&E calculated a system average pressure test cost of 

$2.4 million per mile.

SoCalGas and SDG&E calculated a system average pressure test cost of $2.4 2.1 

million per mile.

Testimony Ch 3/p 15 Footnote 30 As of June 30, 2017,when most projects presented herein had 

completed construction. 

As of June 30, 2017 April 30, 2018 ,when most projects presented herein had 

completed construction financial closeout and recorded the majority of costs. 

Testimony Ch 10/p 8 Table 13

Application Cover Page A.18-11-XXX

Application

November 13, 2018

A.18-11-XXX010

Amended Application

November 13, 2018 April 2, 2019

Application 1 Introduction ...respectfully submit this Application requesting review of cost incurred 

to implement their Pipeline Safety Enhancement Plan ("PSEP").

...respectfully submit this Amended Application ("Application") requesting review 

of cost incurred to implement their Pipeline Safety Enhancement Plan ("PSEP").

Application 1 Footnote 1 Footnote 1: The updates in this Amended Application change the revenue 

requirement minimally.  Consistent with our practice, and the request in the 

original Application and herein, Applicants will update the revenue requirements 

for SoCalGas and SDG&E upon a Commission decision in this proceeding for 

implementation in rates.
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Document

Type

Chapter/

Volume/Page #
Other Prior Text Amended Text

ATTACHMENT B

Application 13 Table 3 

Application 13 These costs have not been included for review and recovery in this 

proceeding.  In other words, the costs presented for review for each 

project in this proceeding have already been reduced by the amount of 

the disallowance calculated by Applicants. 

These post-1955 costs have not been included in the total project costs for review 

but have not been included for and recovery in this proceeding rates.  In other 

words, the costs presented for review for each project in this proceeding include 

the amount of the (post-1955) have already been reduced by the amount of the 

disallowances calculated by Applicants but are excluded from the revenue 

requirement and rate calculations. 

Application 14 On a combined basis (i.e. in A.14-12-16, A.16-09-005 and this 

proceeding), SoCalGas and SDG&E have acknowledged disallowances 

totaling approximately $27.1 million to date.

On a combined basis (i.e. in A.14-12-16, A.16-09-005 and this proceeding), 

SoCalGas and SDG&E have acknowledged disallowances totaling approximately 

$27.1 26.7 million to date.

Application 14 Based on this mileage, SoCalGas and SDG&E deducted a disallowance 

from the total project costs.  Specifically, SoCalGas and SDG&E calculate 

the the percentage

Based on this mileage, SoCalGas and SDG&E deducted a disallowance from the 

total project costs.  Specifically, SoCalGas and SDG&E calculate the the percentage

Application 15 Specifically, as required under D.14-06-007, SoCalGas and SDG&E 

calculated a system-average cost to pressure test (as of June 2017,[1] 

this was $2.4 million per mile) and multiplied that number by the length 

of pipe subject to disallowance. 

Specifically, as required under D.14-06-007, SoCalGas and SDG&E calculated a 

system-average cost to pressure test (as of June 2017 April 30, 2018,[1] this was 

$2.4 2.1  million per mile) and multiplied that number by the length of pipe 

subject to disallowance. 

Application 15 Footnote 43 This date was selected as the cut-off for calculating the system-average 

cost of pressure testing as the vast majority of projects in this 

Application were completed by that date.  

This date was selected as the cut-off for calculating the system-average cost of 

pressure testing as the vast majority of projects in this Application were 

completed by that date.  

Application 17 Footnote 47 exclude disallowed costs discussed in Chapters III (Phillips) and IV 

(Mejia).  

exclude disallowed costs discussed in Chapters III (Phillips) and IV (Mejia).

Application 22 Footnote 54 Footnote 54:  Applicable updates are provided herein.  Many of these items were 

addressed in the Assigned Commissioner’s Scoping Memo and Ruling dated 

February 14, 2019.

Application 25
SoCalGas and SDG&E propose the following schedule for this 

Application:

SoCalGas and SDG&E propose the following In the Assigned Commissioner’s 

Scoping Memo and Ruling dated February 14, 2019, the Commission set the 

following schedule for this Application:

Application 25

Application 26 A statement of Original Cost and Depreciation Reserve as of, June 

September 30, 2018 is attached as Attachment E.

A statement of Original Cost and Depreciation Reserve as of, June September 30, 

2018 is attached as Attachment E.

Application 26 A statement of Original Cost and Depreciation Reserve as of June 

September 30, 2018 is attached as Attachment F. 

A statement of Original Cost and Depreciation Reserve as of June September 30, 

2018 is attached as Attachment F. 

Application 28

SoCalGas and SDG&E will, within twenty days after the filing  this 

Application, mail a notice to the State of California and to the cities and 

counties…

SoCalGas and SDG&E will, Wwithin twenty days after theof filing this the original 

Aapplication, SoCalGas and SDG&E mailed a notice regarding the original 

application to the State of California and to the cities and counties..

Application 28 SoCalGas and SDG&E will, within twenty days after the filing  of this 

Application, publish in newspapers of general circulation in each county 

in their service territory notice of this Application.

SoCalGas and SDG&E will, Wwithin twenty days after theof filing this the original 

Aapplication, SoCalGas and SDG&E published notice of the original application in 

newspapers of general circulation in each county in their service territory notice of 

this Application.

Application 28 SoCalGas and SDG&E will, within forty-five days after the filing of this 

Application, provide notice of this Application to their customers that 

will generally describe the proposed rate changes addressed in this 

Application.

SoCalGas and SDG&E will, Wwithin twenty days after theof filing this the original 

Aapplication, SoCalGas and SDG&E provided notice of theis original Aapplication 

to their customers that will generally described the proposed rate changes 

addressed in theis Aapplication.  This Amended Application does not necessitate 

resending those bill notices.

Application 31 and 32 Rodger Schwecke.  Senior Vice President – Gas Transmission, Storage & 

Engineering for:

November 13, 2018

Rodger R. Schwecke.  Senior Vice President – Gas Transmission, Storage & 

EngineeringGas Operations and Construction for:

November 13, 2018 Apirl 2, 2019

Workpapers  Vol 1/WP-Intro-4 Footnote 3 Add description of Category 4 and Criteria here (use from glossary) Add description of Category 4 and Criteria her (use from glossary) Category 4 

Criteria mileage consists of segments that lack sufficient documentation of a post-

construction strength test to at least 1.25 times the MAOP and are located in a 

Class 3 & 4 location and Class 1 & 2 High Consequence Area (HCA).
2
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Chapter/

Volume/Page #
Other Prior Text Amended Text
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Workpapers Vol 1/WP-Intro-15 additionanal means of avoiding costs.  additionanal means of avoiding costs.  

Workpapers  Vol 1/A-2 Table 1 Disallowance (Capital) $59,150 Disallowance (Capital) $59,150 $0

Workpapers  Vol 1/A-5 Figure 3 Map updated

Workpapers  Vol 1/A-8 Table 2 See Table 2 Mileage tab Mileage table revised  

Workpapers  Vol 1/A-8 Footnote 3 Footnote 3: Accelerated mileage includes Phase 2B pipe.  Phase 2B includes 

pipelines without record of a pressure test to modern – Subpart J – standards 

(Phase 2B).  The Accelerated mileage was included to realize efficiencies and to 

enhance project constructability.

Workpapers  Vol 1/A-28 na Disallowance: For this replacement project, SoCalGas and SDG&E 

identified pipe as being installed after 1955 and lacking records that 

provide the minimum information necessary to demonstrate 

compliance with then-applicable industry standards or regulatory 

strength testing and recordkeeping requirements. Of the pipeline that 

was replaced, 128 feet of Phase 1A pipe are disallowed. Therefore, a 

$59,150 reduction to ratebase was calculated by multiplying 0.024 

miles of pipe by $2,439,956 per mile, which was SoCalGas and SDG&E’s 

system average cost of pressure testing at the time the pipeline was 

returned to service.

Disallowance: For this replacement project, SoCalGas and SDG&E identified pipe 

as being installed after 1955 and lacking records that provide the minimum 

information necessary to demonstrate compliance with then-applicable industry 

standards or regulatory strength testing and recordkeeping requirements. Of the 

pipeline that was replaced, 128 feet of Phase 1A pipe are disallowed. Therefore, a 

$59,150 reduction to ratebase was calculated by multiplying 0.024 miles of pipe 

by $2,439,956 per mile, which was SoCalGas and SDG&E’s system average cost of 

pressure testing at the time the pipeline was returned to service. There was no 

disallowance for Supply Line 30-18 Sections 1 and 3 as there were no post- 1955 

segments included in the Project without records that provide the minimum 

information to demonstrate compliance with then applicable industry standards 

or regulatory strength testing and recordkeeping requirements.

Workpapers Vol 1/A-87 Table 1 Disallowance (Capital): $480,994 Disallowance (Capital): $480,994 $265,229

Workpapers Vol 1/A-91 Table 2 See Table 2 Mileage tab Mileage table revised

Workpapers Vol1/A-92 na Final Project Scope: The Accelerated mileage consists of 0.381 miles of 

Phase 1B pipe, 0.256 miles of Phase 2A pipe, 0.394 miles of Phase 2B 

pipe, and 0.480 miles of Incidental pipe. 

Final Project Scope: The Accelerated mileage consists of 0.381 miles of Phase 1B 

pipe, 0.256 0.126 miles of Phase 2A pipe, 0.394 0.549 miles of Phase 2B pipe, and 

0.480 0.560 miles of Incidental pipe. 

Workpapers Vol1/A-108 na Disallowance: For this replacement project, SoCalGas and SDG&E 

identified 0.206 miles of pipe installed after 1955 and lacking records 

that provide the minimum information necessary to demonstrate 

compliance with then-applicable industry standards or regulatory 

strength testing and recordkeeping requirements. Of the pipeline that 

was replaced, 0.206 miles of Phase 1A pipe are disallowed. Therefore, a 

$480,994 reduction to ratebase was calculated by multiplying 0.206 

miles of pipe by $2,439,956 per mile, which was SoCalGas and SDG&E’s 

system average cost of pressure testing at the time the pipeline was 

returned to service.

Disallowance: For this replacement project, SoCalGas and SDG&E identified 0.206 

0.126 miles of pipe installed after 1955 and lacking records that provide the 

minimum information necessary to demonstrate compliance with then-applicable 

industry standards or regulatory strength testing and recordkeeping requirements. 

Of the pipeline that was replaced, 0.206 0.126 miles of Phase 1A pipe are 

disallowed. Therefore, a $480,994 $265,229 reduction to ratebase was calculated 

by multiplying 0.206 0.126 miles of pipe by $2,439,956 $2,105,878 per mile, which 

was SoCalGas and SDG&E’s system average cost of pressure testing at the time

the pipeline was returned to service.

Workpapers Vol1/A-242 Table 2 See Table 2 Mileage tab Mileage table revised 

Workpapers Vol1/A-287 Table 2 See Table 2 Mileage tab Mileage table revised 

Workpapers Vol1/A-287 na Footnote 3: Accelerated mileage includes Phase 1B pipe. The 

Accelerated mileage was included to realize

efficiencies and to enhance project constructability.

Footnote 3: Accelerated mileage includes Phase 1B and Phase 2A pipe. Phase 2A 

includes pipelines without sufficient record of a pressure test in less populated 

areas.  The Accelerated mileage was included to realize

efficiencies and to enhance project constructability.

Workpapers Vol1/A-288 na Final Project Scope: The final project scope consists of a 4.96-mile 

Replacement comprised of 0.32 miles of Accelerated Phase 1B pipe, 

0.25 miles of Incidental pipe, and 358 feet of New pipe.

Final Project Scope: The final project scope consists of a 4.96-mile Replacement 

comprised of 0.320 miles of Accelerated Phase 1B pipe, 8 feet of Phase 2A pipe, 

0.25 miles of Incidental pipe, and 358 feet of New pipe.

Workpapers  Vol 1/A-387 Table 2 See Table 2 Mileage tab Mileage table revised 

Workpapers Vol 1/A-463 Table 2 See Table 2 Mileage tab Mileage table revised 

Workpapers Vol 2/A-520 Table 1 SMYS% SMYS% Updated

Workpapers Vol 2/A-554 Table 1 SMYS% SMYS% Updated

Workpapers Vol 2/A-586 Table 2 See Table 2 Mileage tab Mileage table revised 

Workpapers Vol 2/A-587 na Final Project Scope: The final project scope consists of a 0.174 mile 

replacement of station piping that includes 178 feet of Incidental pipe.

Final Project Scope: The final project scope consists of a 0.174 mile replacement 

of station piping that includes 178 144 feet of Incidental pipe.

Workpapers Vol 2/A-605 Table 1 SMYS% SMYS% Updated

Workpapers  Vol 2/A-653 Figure 4 Map updated

Workpapers  Vol 2/A-654 Table 2 See Table 2 Mileage tab Mileage table revised 

Workpapers  Vol 2/A-654 Footnote 3 Footnote 3: Accelerated mileage includes Phase 2B pipe.  Phase 2B includes 

pipelines without record of a pressure test to modern – Subpart J – standards 

(Phase 2B).  The Accelerated mileage was included to realize efficiencies and to 

enhance project constructability.

Workpapers  Vol 2/A-655 na Final Project Scope: There are no Accelerated miles and 0.084 miles of 

Incidental pipe 

Final Project Scope: There are no are 146 feet of Accelerated Phase 2B miles and 

0.0840 227 feet miles of Incidental pipe 

Workpapers Vol 2/A-729 Table 1 Disallowance (Capital): $11,956 Disallowance (Capital): $11,956 $0

Workpapers Vol 2/A-729 Table 1 Disallowance (O&M): $556,341 Disallowance (O&M): $556,341 $490,530

Workpapers Vol 2/A-729 Table 1 Total Disallowance: $568,297 Total Disallowance: $568,297 $490,530

Workpapers Vol 2/A-731 Figure 2 Map updated

Workpapers Vol 2/A-732 Table 2 See Table 2 Mileage tab Mileage table revised 

Workpapers Vol 2/A-733 na Final Project Scope: The Accelerated mileage consists of 0.745 miles of 

Phase 2B pipe and 10 feet of Incidental pipe.

Final Project Scope: The Accelerated mileage consists of 0.745 0.773 miles of 

Phase 2B pipe and 10 feet of Incidental pipe.
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ATTACHMENT B

Workpapers Vol 2/A-744-745 na Disallowance: For this hydrotest project, SoCalGas and SDG&E 

identified a total of 1,013 feet of pipe as being installed post-1955 and 

lacking pressure test records that provide the minimum information to 

demonstrate compliance with industry standards or then-applicable 

strength testing and recordkeeping requirements. Of the 0.878 miles of 

pipeline that were pressure tested, 987 feet (21.29%) of tested mileage 

are disallowed, therefore $556,341 of total project O&M costs are 

disallowed from recovery. In addition, of the pipeline that was replaced, 

26 feet of Phase 1A pipe are disallowed. Therefore, a $11,956 reduction 

was made to ratebase calculated by determining the replacement 

mileage and multiplying the amount by $2,439,956 per mile, that was 

SoCalGas’ and SDG&E’s system average cost of pressure testing.

Disallowance: For this hydrotest project, SoCalGas and SDG&E identified a total of 

1,013 871 feet of pipe as being installed post-1955 and lacking pressure test 

records that provide the minimum information to demonstrate compliance with 

industry standards or then-applicable strength testing and recordkeeping 

requirements. Of the 0.878 miles of pipeline that were pressure tested, 987 871 

feet (21.29% 18.77%) of tested mileage are disallowed, therefore $556,341 

$490,530 of total project O&M costs are disallowed from recovery. In addition, of 

the pipeline that was replaced, 26 feet of Phase 1A pipe are disallowed. Therefore, 

a $11,956 reduction was made to ratebase calculated by determining the 

replacement mileage and multiplying the amount by $2,439,956 per mile, that was 

SoCalGas’ and SDG&E’s system average cost of pressure testing.

Workpapers Vol 2/A-781 Table 2 See Table 2 Mileage tab Mileage table revised 

Workpapers Vol 2/A-782 na Final Project Scope: The accelerated mileage consists of 6.221 miles of 

Phase 2A pipe, .403 miles of Phase 2B pipe and 101 feet of Incidental 

pipe. 

Final Project Scope: The accelerated mileage consists of 6.221 6.236 miles of 

Phase 2A pipe, .403 miles of Phase 2B pipe and 101 32 feet of Incidental pipe. 

Workpapers Vol 2/A-866 Table 1 Disallowance (Capital): $5,612 Disallowance (Capital): $5,612 $0

Workpapers Vol 2/A-866 Table 1 Disallowance (O&M): $40,008 Disallowance (O&M): $40,008 $0

Workpapers Vol 2/A-866 Table 1 Total Disallowance: $45,620 Total Disallowance: $45,620 $0

Workpapers Vol 2/A-873 Table 2 See Table 2 Mileage tab Mileage table revised 

Workpapers Vol 2/A-874 na Final Project Scope: The Accelerated mileage includes 17 feet of Phase 

2B pipe, 946 feet of Incidental pipe.

Final Project Scope: The Accelerated mileage includes 17 feet of Phase 2B pipe, 

946 1,049 feet of Incidental pipe.

Workpapers Vol 2/A-887 na Disallowance: For this hydrotest project, SoCalGas and SDG&E 

identified a total of 103 feet of pipe as being installed post-1955 and 

lacking pressure test records that provide the minimum information to 

demonstrate compliance with industry standards or then-applicable 

strength testing and recordkeeping requirements. Of the 1.936 miles of 

pipeline that were pressure tested, 91 feet (0.88%) of tested mileage 

are disallowed, therefore $40,008 \ of total project O&M costs are 

disallowed from recovery. In addition, of the pipeline that was replaced, 

12 feet of Phase 1A are disallowed. Therefore, a $5,612 reduction was 

made to ratebase calculated by determining the replacement mileage 

and multiplying the amount by $2,439,956 per mile, which was 

SoCalGas and SDG&E’s system average cost of pressure testing.

Disallowance: For this hydrotest project, SoCalGas and SDG&E identified a total of 

103 feet of pipe as being installed post-1955 and lacking pressure test records that 

provide the minimum information to demonstrate compliance with industry 

standards or then-applicable strength testing and recordkeeping requirements. Of 

the 1.936 miles of pipeline that were pressure tested, 91 feet (0.88%) of tested 

mileage are disallowed, therefore $40,008 \ of total project O&M costs are 

disallowed from recovery. In addition, of the pipeline that was replaced, 12 feet of 

Phase 1A are disallowed. Therefore, a $5,612 reduction was made to ratebase 

calculated by determining the replacement mileage and multiplying the amount 

by $2,439,956 per mile, which was SoCalGas and SDG&E’s system average cost of 

pressure testing. There was no disallowance for Supply Line 49-13 as there were 

no post-1955 segments included in the Project without records that provide the 

minimum information to demonstrate compliance with then applicable industry 

standards or regulatory strength testing and recordkeeping requirements.

Workpapers Vol 2/A-893 Table 1 Disallowance (Capital): $8,052 Disallowance (Capital): $8,052 $6,949

Workpapers Vol 2/A-893 Table 1 Total Disallowance: $10,613 Total Disallowance: $10,613 $9,511

Workpapers Vol 2/A-907-908 Table 2 See Table 2 Mileage tab Mileage table revised 

Workpapers Vol 2/A-908 Footnote 10 Accelerated mileage includes Phase 1B, Phase 1B 2A, and Phase 2B pipe. Accelerated mileage includes Phase 1B, Phase 1B 2A, and Phase 2B pipe.

Workpapers Vol 2/A-911 na Final Project Scope (Section 3A): The Accelerated mileage consists of 

0.530 miles of Phase 1B pipe, 26 feet of Phase 2A pipe, 57 feet of Phase 

2B pipe, and 25 feet of Incidental pipe.

Final Project Scope (Section 3A): The Accelerated mileage consists of 0.530 miles 

of Phase 1B pipe, 26 34 feet of Phase 2A pipe, 57 feet of Phase 2B pipe, and 25 17 

feet of Incidental pipe.

Workpapers Vol 2/A-946 na Disallowance: For this hydrotest project, SoCalGas and SDG&E 

identified a total of 31 feet of pipe as installed post-1955 and lacking 

pressure test records that provide the minimum information to 

demonstrate compliance with industry standards or then-applicable 

strength testing and recordkeeping requirements. Of the 12 miles of 

pipeline that were pressure tested, 13 feet (0.02%) of test mileage are 

disallowed, therefore $2,561 of total project O&M costs are disallowed 

from recovery. In addition, of the pipeline that was replaced, 18 feet of 

Phase 1A pipe are disallowed. Therefore, a $8,052 reduction was made 

to ratebase calculated by determining the replacement mileage and 

multiplying the amount by $2,439,956 per mile, which was SoCalGas’ 

and SDG&E’s system average cost of pressure testing.

Disallowance: For this hydrotest project, SoCalGas and SDG&E identified a total of 

31 feet of pipe as installed post-1955 and lacking pressure test records that 

provide the minimum information to demonstrate compliance with industry 

standards or then-applicable strength testing and recordkeeping requirements. Of 

the 12 miles of pipeline that were pressure tested, 13 feet (0.02%) of test mileage 

are disallowed, therefore $2,561 of total project O&M costs are disallowed from 

recovery. In addition, of the pipeline that was replaced, 18 17.5 feet of Phase 1A 

pipe are disallowed. Therefore, a $8,052 $6,949 reduction was made to ratebase 

calculated by determining the replacement mileage and multiplying the amount 

by $2,439,956 $2,105,878 per mile, which was SoCalGas’ and SDG&E’s system 

average cost of pressure testing.

Workpapers Vol 2/A-975 na This achieved avoidance of additional mobilization/demobilization 

costs, as well as costs to set up and restore the

This achieved avoidance of additional mobilization/demobilization costs, as well as 

costs to set up and restore the second area. 

Workpapers Vol 2/A-981 Table 1 SMYS% SMYS% Updated

Workpapers Vol 2/A-1007 Table 2 See Table 2 Mileage tab Mileage table revised 

Workpapers Vol 2/A-1008 na Final Project Scope: The Incidental mileage consists of 123 feet of pipe. Final Project Scope: The Incidental mileage consists of 123 112 feet of pipe.
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