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I.

2

PURPOSE AND OVERVIEW
The purpose of my testimony is to provide the Class Three cost forecasts for the 19

3

independent Pipeline Safety Enhancement Plan (PSEP) projects (Line 1600 projects) identified

4

in the September 26, 2018 Line 1600 Test or Replacement Plan approved by the Safety and

5

Enforcement Division (SED) on January 15, 2019 (Line 1600 Plan or Plan), in compliance with

6

Ordering Paragraph 4 of Decision (D.) 20-02-024.1 The approved Plan identifies pipe located in

7

more populated areas for replacement and pipe located in less populated areas for pressure

8

testing. The Line 1600 Plan provides the general scope of work for the projects, the standards to

9

which such work will be performed, and the schedule and pace for performing such work. The

10

cost forecasts are based upon this scope of work, standards, and schedule.

11

I will describe the activities associated with the development and execution of the Line

12

1600 Plan, their estimated cost, and the proactive cost management measures undertaken by San

13

Diego Gas & Electric Company (SDG&E) and Southern California Gas Company (SoCalGas)

14

(collectively, the Utilities). My testimony will demonstrate that the cost forecast is reasonable

15

and, along the Ronn Gonzalez’ testimony, follows the same forecasting methodology and

16

processes used for all PSEP projects. The Line 1600 Plan enables SDG&E and SoCalGas to

17

comply with State safety enhancement directives and continue to meet the overarching objectives

18

of SDG&E’s and SoCalGas’ PSEP to: (1) enhance public safety; (2) comply with Commission

19

directives; (3) minimize customer impacts; and (4) maximize the cost effectiveness of safety

20

investments.2

1

A copy of the public version of the Line 1600 Plan is included as Attachment 1.
R.11-02-019, Amended Testimony of Southern California Gas Company and San Diego Gas and
Electric Company in Support of Proposed Natural Gas Pipeline Safety Enhancement Plan (December 2,
2011) at 10.

2
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SDG&E and SoCalGas forecast $563.3 million in capital and $55.9 million3 in operating

1
2

and maintenance (O&M) costs on an aggregate basis for the 19 Line 1600 PSEP individual

3

projects identified in the Plan. Detailed workpapers included in Appendix A describe planned

4

project activities, a glossary of key terms, illustrative photographs, and project descriptions,

5

segment maps, and assumptions used for the major cost components of all 19 Line 1600 PSEP

6

projects that comprise the Plan.

7

In Section II of my testimony, I provide an overview of the historical and procedural

8

history of PSEP and Line 1600. In Section III, I review the Plan to describe the 19 individual

9

Line 1600 PSEP pressure test and replacement projects and describe key technical considerations

10

for the projects. Sections IV and V discuss project cost components and identify disallowed

11

costs. Section VI describes accelerated and incidental mileage. Sections VII through X provides

12

a summary of the 14 replacement and 5 hydrotest projects, and the capital and O&M costs

13

associated with the projects.4 Section XI reviews cost containment strategies and systems

14

implemented by SDG&E and SoCalGas to maximize the cost effectiveness of Line 1600 PSEP

15

safety investments. Finally, Section XII sets forth the Utilities’ proposed schedule for seeking

16

reasonableness review and cost recovery through the 2028 General Rate Case, with interim 50%

17

recovery of the costs booked to the applicable PSEP balancing accounts, subject to refund,

18

pending reasonableness review.

19
20

Ordering Paragraph 4 and pages 38-40 of D.20-02-024 identify specific types of
information to be included with the cost forecast for the Plan. For ease of reference, Table 1

3

These values include escalation and overheads, but do not include Allowance for Funds Used During
Construction (AFUDC) and capitalized property tax (property tax incurred before each project is placed
into service). See Casey Butler Direct Testimony, Chapter IV, for discussion of AFUDC/Capitalized
Property Tax and revenue requirements.
4
Detailed information regarding each project is contained in the workpapers provided concurrently with
this testimony.
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1

identifies where each category of information is primarily addressed in testimony (though many

2

topics are addressed by the testimony as a whole):

3
4
5

Table 1
D.20-02-024 Filing Information
Topic
D.20-02-024 Ordering Paragraph 4
“Class III Cost Forecasts for all Line 1600
Segments”
“Cost Estimating Methodology”
“Proposed Accounting Treatment”
“Contingency Factor Assumptions”
“Cost Containment Strategies”
“Proposed Schedules for Reasonableness
Review and Cost Recovery”
D.20-02-024; Pages 38-40
“I. Whether Applicants’ forecast of capital
and operations and maintenance costs
associated with the completion of the 19 Line
1600 pipeline segments is reasonable”
“II. Whether management decisions regarding
the scope and pace of “segment” work,
including amortization schedules, are
reasonable”
“III. Whether Applicants have made a
reasonable proposed determination of
ratepayer versus shareholder funding as
defined by D.14-06-007 and D.15-12-020”
“IV. Whether disallowances are properly
identified and calculated”
“V. Whether Applicants’ proposed regulatory
accounting treatment of forecasted and actual
costs on an aggregate basis, associated with
the 19 projects in the pending cost proposal is
appropriate”
“VI. If applicable, whether the information
provided by Applicants adequately supports
the inclusion of accelerated and incidental
miles in the forecast”
“VII. Whether specific cost information,
inputs and outputs of estimated tools,
assumptions including contingency factors,
and other methods of forecasting costs, in
support of requested funding and/or

Testimony Location
Chapter I and Workpapers (Kohls); Chapter II
(Gonzalez)
Chapter II (Gonzalez)
Chapter III (Olegario)/Chapter IV (Butler)
Chapter II (Gonzalez)
Chapter I (Kohls)
Chapter I (Kohls)
Chapter I (Kohls)
Chapter II (Gonzalez)
Chapter I and Workpapers (Kohls) [Scope
and Pace]; Chapter III (Olegario)
[Amortization]
Chapter I (Kohls)

Chapter I and Workpapers (Kohls)
Chapter III (Olegario)/Chapter IV (Butler)

Chapter I and Workpapers (Kohls)

Chapter I (Kohls)/Chapter II (Gonzalez)
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forecasted costs for its projects, are
reasonable”
“VIII. Whether risk models and risk-based
decisions for the projects are reasonable”
“IX. Whether cost comparisons of similar or
previous work done by Applicants or other
utilities, in order to determine the Applicants
based cost estimates for the PSEP projects
upon similar work in the industry are
reasonable”
“X. Whether cost containment (e.g., one-way
balancing account) or cost avoidance
strategies are reasonable”
“XI. The proposed phasing for Applicants’
submission of reasonableness reviews and
recovery requests in future GRCs, based on
the cost forecasts determined in this second
phase”
1
2

II.

Chapter II (Gonzalez)/Chapter I (Kohls)
Appendix A [Workpapers]
Chapter I (Kohls)/Chapter II (Gonzalez)

Chapter I (Kohls)/ Chapter II (Gonzalez),
Section IV/Chapter III (Olegario)
Chapter I (Kohls)

PROCEDURAL HISTORY AND BACKGROUND
The Commission initiated a second phase in this proceeding to evaluate the forecasted

3

cost to implement the Utilities’ plan to pressure test Line 1600 segments located in less

4

populated areas and replace Line 1600 segments located in more populated areas, under their

5

Commission approved PSEP. In this section, I provide the procedural history and background

6

regarding the Utilities’ PSEP, to facilitate greater understanding of the purpose and need for this

7

Plan to pressure test or replace Line 1600, and the Commission’s prior guidance and relevant

8

orders that govern the development and implementation of this plan.

9
10
11

A.

The Commission’s Order Directing All California Natural Gas Pipeline
Operators to Pressure Test or Replace All Transmission Pipelines That Do
Not Have Sufficient Documentation of a Post-Construction Pressure Test

12

On September 9, 2010, a 30-inch diameter natural gas transmission pipeline ruptured and

13

caught fire in the city of San Bruno, California. In response, on February 25, 2011, the

14

Commission initiated Rulemaking (R.)11-02-019, “a forward-looking effort to establish a new
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1

model of natural gas pipeline safety regulation applicable to all California pipelines.”5 In this

2

Rulemaking, the Commission committed to enhance the safety of natural gas pipelines and

3

concluded that “all natural gas transmission pipelines in service in California must be brought

4

into compliance with modern standards for safety.”6 Historic exemptions must come to an end

5

with an orderly and cost-conscious implementation plan. To achieve this objective, the

6

Commission ordered “all California natural gas transmission pipeline operators to prepare

7

Implementation Plans to either pressure test or replace all segments of natural gas pipelines

8

which were not pressure tested or lack sufficient details related to performance of any such test.

9

These plans were required to “provide for testing or replacing all such pipeline as soon as

10

practicable” and were further required to comply with several specific directives by the

11

Commission, including:

12
13
14



“The analytical nucleus of the Implementation Plan will be a list of all
transmission segments that have not been previously pressure tested, with
prioritized designation for replacement or pressure testing;”7

15
16
17



“The Implementation Plan should start with pipeline segments located in Class 3
and Class 4 locations and Class 1 and Class 2 high consequence areas, with
pipeline segments in other locations given lower priority for pressure testing;”8

18
19



“The Implementation Plan must set forth the criteria on which pipeline segments
were identified for replacement instead of pressure testing;”9

20
21



“Replacements should be prioritized and the prioritization criteria explained;”10
and

5

R.11-02-019 at 1.
D.11-06-017 at 18.
7
D.11-06-017 at 20.
8
Id.
9
Id.
10
Id.
6
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1
2
3



4

On August 26, 2011, all California transmission pipeline operators, including SDG&E

5

and SoCalGas filed proposed plans to implement the Commission’s directives. The Utilities’

6

proposed plan, the PSEP, included a Decision Tree to guide whether specific pipeline segments

7

should be pressure tested, replaced, or abandoned; a list of pipelines for which the Utilities had

8

not yet located pressure test records; a prioritization process to address pipelines in more

9

populated areas ahead of pipelines in less populated areas; a valve enhancement plan; a

“The Implementation Plan must also address retrofitting pipeline to allow for inline inspection tools and, where appropriate, automated or remote controlled shut
off valves.”11

10

technology plan; and preliminary cost forecasts. Line 1600 was included in the list of pipelines

11

to be addressed under PSEP.12

12

On December 2, 2011, the Utilities amended their PSEP to include supplemental

13

testimony addressing ratemaking issues identified in a November 2, 2011 Amended Scoping

14

Memo and Ruling of the Assigned Commissioner.13

15

B.

Commission Decision Approving SDG&E and SoCalGas’ PSEP

16

In June 2014, the Commission approved SDG&E and SoCalGas’s proposed PSEP, but

17

did not pre-approve the costs to implement the plan. Specifically, the Commission “adopt[ed]

18

the concepts embodied in the Decision Tree,” “adopt[ed] the intended scope of work as

19

summarized by the Decision Tree,” and “adopt[ed] the Phase 1 analytical approach for Safety

20

Enhancement… as embodied in the Decision Tree…and related descriptive testimony.”14

11

Id. at 21. The requirements of D.11-06-017 were subsequently enacted by the California State
Legislature as part of the Natural Gas Safety Act of 2011, and are codified at California Public Utilities
Code Sections 957 and 958.
12
cited.D.18-06-028 at 8.
13
R.11-02-019 at 126-127. Amended Testimony of Southern California Gas Company and San Diego
Gas & Electric Company in Support of Proposed Natural Gas Pipeline Safety Enhancement Plan.
14
D.14-06-007 at 59 (Ordering Paragraph 1).
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1

Because SDG&E and SoCalGas’s PSEP cost estimates were preliminary in nature, rather

2

than pre-approve cost recovery based on those preliminary cost forecasts, the Commission

3

adopted a process for reviewing PSEP implementation costs after-the-fact prior to authorizing

4

recovery of PSEP implementation costs in rates.15

5

The Commission further determined that specific categories of PSEP implementation

6

costs may not be recovered in rates (i.e., should be “disallowed.”) Specifically, the following

7

costs may not be recovered in rates:16

8
9
10
11
12
13



Costs associated with pressure testing pipeline segments installed after January 1,
1956 where pressure test records are not available that provide the minimum
information to demonstrate compliance with the then-applicable industry or
regulatory strength testing and record keeping requirements. In the case where
the pipe segment is replaced, an amount equal to the average cost of pressure
testing is disallowed.

14
15



Remaining undepreciated book value for test and replacement projects addressing
post-1955 pipe without sufficient records of a pressure test.

16



Cost associated with searching for records of pipeline testing.

17



PSEP Executive Incentive Compensation.

18

To enable after-the-fact review of PSEP costs prior to recovery in rates, the Commission

19

ordered SDG&E and SoCalGas to establish balancing accounts to record PSEP expenditures.

20

SDG&E and SoCalGas were ordered to “file an application with testimony and work papers to

21

demonstrate the reasonableness of the costs incurred which would justify rate recovery.”17

22

There have been four closed proceedings and one pending proceeding that have been

23

filed in accordance with D.14-06-007.18 These proceedings have guided our current, adopted

24

forecasting methodology, and our development of the cost estimates for the Line 1600 projects.

15

cited.D.14-06-007 at 9 (Ordering Paragraph #2).
D.14-06-007 at 33-36, 56-58. Section V addresses PSEP Line 1600 disallowed costs.
17
D.14-06-007 at 60 (Ordering Paragraph #5).
18
Past proceedings include: A.14-12-016; A.16-09-005; A.18-11-010; A.17-03-021; A.17-10-008.
16
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1

Procedural History of Line 1600

2

In D.14-06-007, the Commission ruled that SDG&E and SoCalGas’s proposal to address

3

Line 1600 by installing a new 36-inch high pressure gas transmission line (known as Line 3602)

4

should be addressed in a new application.19 As a result, following further engineering and

5

environmental review, the Utilities filed Application (A.) 15-09-013 for a Certificate of Public

6

Convenience and Necessity (CPCN) to construct the Pipeline Safety Reliability Project (PSRP).

7

The PSRP proposed to bring Line 1600 into compliance with Public Utilities Code § 958 and

8

D.11-06-017 by constructing a new 36-inch natural gas transmission pipeline (Line 3602) to

9

replace Line 1600’s transmission capacity and enhance reliability, and de-rate existing Line 1600

10

to distribution service.

11

As required by Commission Rules of Practice and Procedure 3.1 and 2.4, the Utilities

12

engaged in substantial engineering design work, environmental review (including consideration

13

of alternatives), and outreach to the public and stakeholders to prepare and file A.15-09-013 and

14

its Proponents’ Environmental Assessment (PEA). Subsequently, a January 22, 2016 Joint

15

Assigned Commissioner and Administrative Law Judge’s Ruling Requiring An Amended

16

Application and Seeking Protests, Responses, and Replies required the Utilities to submit

17

additional information, including a Cost-Effectiveness Analysis (CEA), that evaluated eleven

18

specified alternatives and updates to the PEA. In response, the Utilities filed an amendment to

19

Application 15-09-013 on March 21, 2016. Thereafter, among other things, the Utilities worked

20

with the Commission’s Energy Division to conduct the significant environmental review

21

necessary to create an Environmental Impact Report, responded to intervenor discovery,

22

prepared testimony, participated in evidentiary hearings, and prepared numerous filings for the

19

D.14-06-007 at 16-17.
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1

Commission regarding the PSRP, alternatives to it, and bringing Line 1600 into compliance with

2

Public Utilities Code § 958 and D.11-06-017. These incurred costs have been included in the

3

cost estimates for the Line 1600 projects.

4

In D.18-06-028, the Commission denied A. 15-09-013, rejecting the Utilities’ proposed

5

PSRP and its Line 1600 solution. Instead, the Commission ordered the Utilities to submit to

6

SED, within three months, a hydrostatic test or replacement plan for Line 1600. The

7

Commission provided detailed instruction for such a plan, including discussion of two options:

8

“1. Hydrotest the entire 49.7 miles of line and replace those segments that fail the test; and 2.

9

Replace all pipeline segments in HCAs [High Consequence Areas] along Line 1600, thus

10

ensuring a new pipeline without vintage pipeline characteristics that are perceived to increase the

11

risk of Line 1600. Hydrotest in solely non-HCA segments would ensure less impact if there was

12

a failure during hydrotesting.”20 The Utilities also were required to “identify proposed rerouting

13

of the line in specific segments and/or removal or moving of specific physical structures, known

14

at this time, due to safety compliance reasons.”21

15

The Utilities utilized studies, engineering work and environmental review performed for

16

A. 15-09-013, including analysis of the PSRP and alternative pipeline routing, to help design and

17

develop the alternatives presented to SED in the Line 1600 Test or Replacement Plan. The

18

availability of such information helped the Utilities meet the three month turnaround time for

19

submitting the required plan to SED.

20

In accordance with D.18-06-028, on September 26, 2018, the Utilities submitted to SED

21

the “Line 1600 Test or Replacement Plan” (Attachment 1), which included four design

22

alternatives to pressure test or replace Line 1600 in compliance with Public Utilities Code §§ 957
20
21

D.18-06-028 at 92.
D.18-06-028 at 92.
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1

and 958. SDG&E and SoCalGas proposed to implement Design Alternative 1 (Replace in

2

HCAs, Test in Non-HCAs). SED approved the Line 1600 Plan on January 15, 2019 (Attachment

3

2).

4

On May 31, 2019, Protect our Communities Foundation (POC), Sierra Club, Southern

5

California Generation Coalition (SCGC), and The Utility Reform Network (TURN) filed a

6

Petition for Modification (PFM) of D.18-06-028. D.20-02-024 approved the PFM in part,

7

ordering a review of a Class Three cost forecast for implementing Line 1600 Design Alternative

8

1. As stated in Ordering Paragraph 3:

9
10
11
12
13
14
15
16
17
18

“Within six months of the issuance of the Decision Approving Limited
Modifications To Decision 18-06-028, to supplement the above, it is
reasonable for Applicants to file cost information that includes, but is not
limited to: the Class Three cost forecast for all Line 1600 segments, cost
estimating methodology, proposed accounting treatment, contingency factor
assumptions, cost containment strategies, and proposed schedule for
applications for reasonableness review and cost recovery, supported by
direct testimony and work papers, of the work to implement the SEDapproved hydrostatic test or replacement plan to the Commission to review,
with service to the parties in this proceeding.”22

19

As previously stated, Line 1600 and PSEP are founded upon four overarching objectives.

20

First, PSEP is designed to enhance the safety of SDG&E and SoCalGas’s integrated natural gas

21

transmission system. SDG&E and SoCalGas remain mindful of the purpose and objectives of

22

PSEP, which stem from the Commission’s directive to all California pipeline operators in D.11-

23

06-017 to prepare plans to pressure test or replace all transmission pipelines that do not have

24

documentation of a pressure test, or where the pressure test does not meet certain regulatory

25

standards, as soon as practicable, and to consider retrofitting pipelines to allow for inline

26

inspections and enhanced shutoff valves as part of those plans.

22

D.20-02-024, at 59 (Ordering Paragraph #3).
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1

Second, SDG&E and SoCalGas strive to fully comply with the directives of the

2

Commission. Accordingly, the PSEP establishes a process for meeting the safety enhancement

3

directives set forth by the Commission in D.11-06-017. Third, the PSEP is designed to minimize

4

customer and community impacts. We are proud of our long history of providing reliable service

5

to our customers and remain mindful that our customers depend on the reliability of our service

6

not only to heat their homes and fuel essential appliances, but also to maintain the reliable

7

operation of California’s electrical grid, the production of fuel, and other commercial and

8

industrial uses that support California’s economy.

9

Fourth, through prudent and thoughtful execution of the PSEP, the Utilities strive to

10

maximize the cost effectiveness of infrastructure investments for the benefit of our customers.

11

Having been in the business of providing reliable natural gas service to our customers for over

12

100 years, we recognize the need to carefully invest in our system in a manner that complements

13

previous investments in our system, avoids short-sighted or reactive actions that could result in

14

unnecessary or duplicative expenditures, and enhances the long-term safety and reliability of our

15

system.

16

III. APPROVED TEST OR REPLACEMENT PLAN FOR LINE 1600

17

Scope

18

Through the Line 1600 Plan, the Utilities will replace approximately 37 miles of existing

19

Line 1600 located in HCAs and through secured federal lands,23 and pressure test approximately

20

13 miles of existing Line 1600 located in non-HCAs. The approved scope of work is divided

21

into 19 projects, each of which can be constructed separately, to enable the Utilities to minimize

23

Approximately 2.1 miles of vintage Line 1600 located within a non-HCA area within MCAS Miramar
is also planned to be replaced to address airfield security, access, and environmental concerns raised by
MCAS Miramar.
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1

customer and community impacts and meet the Commission’s directive to execute PSEP as soon

2

as practicable.24 The initial focus will be on the replacement projects within the HCAs which is

3

consistent with the Commission’s directive.

4

The Plan identifies the work required to complete the replacement and testing of Line

5

1600 while maintaining gas supply to the current customer base. The following sections provide

6

a summary of estimated costs as well as describe key elements of the Line 1600 Plan that support

7

the reasonableness of the cost forecasts and compliance with internal and external standards.

8

Cost Summary and Comparison

9

The initial estimating step completed was to estimate the future direct costs associated

10

with each of the 19 projects described in the Line 1600 Plan. Table 2 below summarizes the

11

direct costs for the 19 individual Line 1600 projects described in my testimony and included in

12

Mr. Butler’s illustrative revenue requirement testimony (Chapter IV). These costs do not reflect

13

the impact of loaders, escalation, allowance for funds used during construction (“AFUDC”), or

14

capitalized property tax.

15
16

Table 2: Direct Costs
(In Millions, 2020$)
Capital
O&M
Total

17

2019 & Prior
$40
$3
$43

2020
$122
$0
$122

2021
$153
$0
$153

2022
$101
$5
$106

2023
$65
$23
$88

2024
$9
$17
$26

Total
$490
$48
$538

In addition to direct costs, it is also necessary to include indirect costs and account for

18

escalation. Unless otherwise noted, the cost forecast contained in my testimony is fully loaded

19

and escalated, including applicable company overheads, except for the exclusion of Allowance

20

for Funds used During Construction (AFUDC) and capitalized property tax. The Utilities’

24

D.11-06-017 at 19.

NGK-12

1

internal process calculates values for AFUDC and capitalized property tax in a separate step after

2

the individual project estimates are completed. Presentation without AFUDC and capitalized

3

property tax also allows total aggregate costs in my testimony to be compared to values

4

presented in the approved Line 1600 Plan as those values also did not include AFUDC or

5

capitalized property tax. Tables 3 and 4 below provide that comparison.

6
7
8

Table 3: Original Loaded & Escalated Costs (2018 Class 4 Estimates, September 26,
2018 Line 1600 Test or Replacement Plan p.62)
(In Millions, includes escalation, overheads, excludes AFUDC and capitalized property tax)
Capital
O&M
Total25

2019 & Prior
$71
$2
$74

2020
$152
$0
$152

2021
$193
$0
$193

2022
$134
$7
$141

2023
$72
$22
$94

2024
$8
$16
$24

Total
$630
$47
$677

9
10
11

Table 4: Updated Loaded & Escalated Costs (2020 Class 3 Estimates)
(In Millions, includes escalation, overheads, excludes AFUDC and capitalized property tax)
Capital
O&M
Total26

12

2019 & Prior
$50
$3
$53

2020
$136
$0
$136

2021
$175
$0
$175

2022
$114
$6
$120

2023
$78
$27
$105

2024
$10
$20
$30

Total
$563
$56
$619

For the calculation of the illustrative revenue requirement, it is necessary to include

13

AFUDC and capitalized property tax. Table 5 below summarizes the fully loaded and escalated

14

costs for the 19 individual Line 1600 projects and included in Mr. Butler’s illustrative revenue

15

requirement testimony (Chapter IV). The capital costs include escalation, overhead loaders,

16

AFUDC, and capitalized property tax.

25

Excludes removal costs for existing assets of $13.0M; not part of basis for calculating revenue
requirement.
26
Excludes removal costs for existing assets of $13.0M; not part of basis for calculating revenue
requirement.
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1
2

Table 5: Total Capital and O&M Costs
(In Millions, includes escalation, overheads, AFUDC, and capitalized property tax)
Capital
O&M
Total27

3

2019 & Prior
$62
$3
$65

2020
$142
$0
$142

2021
$181
$0
$181

2022
$117
$6
$123

2023
$75
$27
$102

2024
$7
$20
$27

Total
$584
$56
$640

Descriptions of Each Pressure Test or Replacement Project

4

The approved Line 1600 Plan is comprised of 19 projects. The projects have been

5

numbered from north to south and also given names to identify the geographic location and to

6

identify whether the project is a replacement or a hydrotest project. As discussed on page 17 of

7

the approved Line 1600 Plan, as SDG&E and SoCalGas transition from high level planning to

8

detailed design, engineering and planning, some refinements may be necessay to address

9

engineering, permitting, community or cost considerations. As of the time of this filing, the 19

10

projects remain highly consistent with the information conveyed in the approved Line 1600 Plan.

11

To date, only minor project refinements have been required, primarly related to project endpoints

12

or minor route adjustments to improve constructability. Figure 1 below reflects current

13

information related to the 19 Line 1600 projects.

14
15

Figure 1
Map of 19 Line 1600 Projects

27

Excludes removal costs for existing assets of $13.0M; not part of basis for calculating revenue
requirement.
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1
NGK-15

1

To provide additional descriptive reference, each project has been assigned a name that

2

corresponds to a geographic reference and also describes whether the segment is planned to be

3

replaced or hydrotested. These names are also reflected in Table 6 below which presents the

4

projects in chonological order based on estimated in service dates. Key factors considered in

5

planning the scope of work for each project are further described in Table 6 below as well as the

6

corresponding Workpapers. Unique factors associated with each project can influence hydrotest

7

break points, section boundaries, schedule, and other key project attributes.

8
9

TABLE 6
Descriptions of Each Project and Estimated In-Service Dates
Project
Number

Project
Name

HCA

Approx.
Mileage

9

Midway Dr
Replacement

Yes

2.45

14

Black
Mountain
Replacement

Yes

4.13

Description

Estimated
InService
Date

Project is located in the City of
Escondido and San Diego County. The
project is planned in two separate
segments with the northern segment
starting at the intersection of Lincoln
Avenue and Midway Drive, and
Q4 2020
continues along Bear Valley Parkway
ending at Birch Avenue. The southern
replacement segment is along Bear
Valley Parkway ending south of
Highway 78 at an existing mainline valve
(MLV).
Project is located in the City of San
Diego. The project will replace and
reroute 16-inch pipeline primarily along
Black Mountain and Mercy Roads from
the intersection of Mercy Road and
Q4 2020
Branicole Lane to the intersection of
Kearny Villa Road and Kearny Mesa
Road. The Black Mountain Replacement
Project will include the installation of
three MLVs.
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Project
Number

Project
Name

HCA

Approx.
Mileage

19

Serra Mesa
Replacement

Yes

4.23

18

Kearny Mesa
Replacement

Yes

1.50

10

Bear Valley
Pkwy
Replacement

Yes

3.57

Description

Estimated
InService
Date

Project is located in the City of San
Diego. The project will replace and
reroute 16-inch pipeline and runs along
Ruffin Road and Ridgehaven Court to
Q4 2020
Mission Station. The project will also
include the installation of a new 16-inch
MLV and two new regulator stations.
Project is located in the City of San
Diego and will replace and reroute 16inch pipeline. It runs along Ruffin Road
from Waxie Way to Ridgehaven Court.
The project will also install new 10-inch
pipe to allow for continuity of service to
a large industrial customer who is located
Q4 2020
farther away from the new pipeline
alignment, the installation of two new
regulator stations, the tie-over of one
existing regulator station, and the
extension of a 6-inch distribution main to
restore the feed into the distribution
system.
Project is located in the City of
Escondido, City of San Diego, and San
Diego County. The project will replace
and partially reroute 16-inch pipeline. It
runs along Bear Valley Parkway from the
intersection of San Pasqual Valley Road
Q1 2021
and Bear Valley Parkway to the Lake
Hodges area along Mule Hill Trail south
of Bear Valley Parkway. The project
will tie-over to three existing regulator
stations and remove two spans along the
existing route.
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Project
Number

Project
Name

HCA

Approx.
Mileage

11

Pomerado Rd
North
Replacement

Yes

5.84

12

Pomerado Rd
South
Replacement

Yes

3.14

13

Scripps
Poway Pkwy
Replacement

Yes

3.64

8

La Honda &
Lincoln
Replacement

Yes

1.56

Description
The project is located in the City of San
Diego and the City of Poway. The
project will reroute and install
replacement 16-inch pipe and one new
MLV, along Pomerado Road from
Highland Valley Road to Ted Williams
Parkway. Includes additional
distribution work required by rerouted
alignment.
Project is located in the City of Poway.
The project will reroute and install
replacement 16-inch pipeline along
Pomerado Road from Ted Williams
Parkway to Scripps-Poway Parkway and
two new 16-inch MLVs. Due to the
offset of the new alignment, additional
distribution work will be required as part
of the project scope to allow for existing
customers to be served from the rerouted
alignment.
Project is located in the City of San
Diego and the City of Poway. The
project will reroute and install
replacement 16-inch pipeline along
Scripps-Poway Parkway and Mercy
Road. The project will also install one
new MLV. Due to the offset of the new
alignment, additional distribution work
will be required as part of the project
scope to allow for existing customers to
be served from the rerouted alignment.
Project is in the County of San Diego and
the City of Escondido. The project will
replace and partially reroute 16-inch
pipeline. It runs along La Honda Drive,
El Norte Parkway, and ends along
Lincoln Avenue at Midway Drive. The
project will also include the installation
of a new automated MLV. As part of the
project scope, some associated
distribution work will be completed to
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Estimated
InService
Date

Q4 2021

Q4 2021

Q1 2022

Q2 2022

Project
Number

Project
Name

HCA

Approx.
Mileage

Description

Estimated
InService
Date

maintain reliability of the system and
reconnect gas supply to local customers.

1

Rainbow
Replacement

Yes

3.69

5

Lilac Rd
Replacement

Yes

5.96

6

Moosa Creek
Hydrotest

No

0.98

Project is located in the County of San
Diego. The project will replace and
partially reroute 16-inch pipeline. It runs
along Rainbow Valley Boulevard to Rice
Canyon Road, ending north of the
intersection of Rice Canyon Road and
Q3 2022
Moon Ridge Road. Due to the offset of
the new alignment, additional
distribution work will be required as part
of the project scope to allow for existing
customers to be served from the rerouted
alignment.
Project is located in the County of San
Diego. The project will replace and
mostly reroute 16-inch pipeline It runs
along Lilac Road, Hideaway Lake Road,
and Lamar Road ending south of
Betsworth Road along Frace Lane.
Distribution work will be required as part
of the project scope to allow for existing Q1 2023
customers to be served from the rerouted
alignment. The Project assumes three
jack and bores installations will be
required for creek crossings, and includes
removal of 11 existing pipeline spans
following the abandonment of the
existing pipeline.
Project is located in the County of San
Diego near the unincorporated
community of Valley Center. The
project will hydrotest existing 16-inch
pipeline through rural and agricultural
Q2 2023
land from Betsworth Road to south of the
intersection of Mirar De Valle Road and
Frace Lane. Prior to the hydrotest, to
improve piggability and the integrity of
the line, the project will replace 12
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Project
Number

Project
Name

HCA

Approx.
Mileage

Description

Estimated
InService
Date

features, which include wrinkle bends,
short radius elbows, and existing pressure
control fittings (PCFs).

7

Daley Ranch
Hydrotest

No

3.25

15

MCAS North
Replacement

Yes

1.07

Project is located in the City of
Escondido the County of San Diego. The
project will hydrotest existing 16-inch
pipeline from Mirar De Valle along Frace
Lane, across the Daley Ranch south to La
Q2 2023
Honda Drive. Prior to the hydrotest, to
improve piggability and the integrity of
the line, the project will replace 14
features, which include wrinkle bends,
short radius elbows, and existing PCFs.
Project is located in the City of San
Diego primarily on MCAS (Marine
Corps Air Station) Miramar property.
The project will replace and reroute
pipeline along Kearny Mesa Road and
Kearny Villa Road south of Miramar
Road to south of Miramar Way. This
will enable the reroute of Line 1600 from
within the MCAS military base’s high
security area and avoid environmentally
sensitive areas along the existing right of Q2 2023
way (ROW) by placing the replacement
line within a new easement to be granted
by MCAS Miramar.28 Due to the offset
of the new alignment, additional
distribution work will be required as part
of the project scope to allow for existing
customers to be served from the rerouted
alignment. The project includes the
installation of a section of 4-inch parallel
line for regulator station tie-overs.

28

MCAS, Miramar letter from Colonel C. B. Dockery, Commanding Officer of MCAS Miramar, dated
September 5, 2018 (Attachment 3).
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Project
Number

Project
Name

HCA

Approx.
Mileage

16

MCAS
Central
Replacement

No

1.21

17

MCAS South
Replacement

No

0.91

2

Rice Canyon
Hydrotest

No

3.22

Description

Estimated
InService
Date

Project is located in the City of San
Diego primarily in MCAS Miramar
property. The project will reroute
pipeline along Kearny Villa Road south
of Miramar Way to south of Harris Plant
Road. This segment was rerouted from
within the MCAS military base’s high
security area and avoids environmentally
sensitive areas along the existing ROW
by placing the replacement line within a
Q3 2023
new easement to be granted by MCAS
Miramar. Due to the offset of the new
alignment, additional distribution work
will be required as part of the project
scope to allow for existing customers to
be served from the rerouted alignment.
The project includes the installation of a
section of 4-inch pipeline to reconnect to
a regulator station.
Project is located in the City of San
Diego primarily in MCAS Miramar
property. The project runs along Kearny
Villa Road from the Kearny Villa
Pressure Limiting Station (KVPLS) to
Highway 52. This segment was rerouted
Q3 2023
from within the MCAS military base’s
high security area and avoids
environmentally sensitive areas along the
existing ROW by placing the
replacement line within a new easement
to be granted by MCAS Miramar.
Project is located in the County of San
Diego. The project will hydrotest
existing 16-inch pipeline along Rice
Canyon Road through agricultural land
from Rancho Bavaria Road to Couser
Q1 2024
Canyon Road near Highway 76. Prior to
the hydrotest, the project will install a 10inch automated valve bridle across an
existing MLV and tie-in to an existing
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Project
Number

1
2

Project
Name

HCA

Approx.
Mileage

3

Couser
Canyon
North
Hydrotest

No

2.60

4

Couser
Canyon
South
Hydrotest

No

2.53

Description

Estimated
InService
Date

10-inch feed serving a peaker plant. The
10-inch pipe installation includes a cased
jack and bore crossing of Caltrans
Highway 76. Prior to the hydrotest, to
improve piggability and the integrity of
the line, the project will replace 26
features, which include wrinkle bends,
short radius elbows, and existing PCFs.
Project is located in the County of San
Diego. The project will hydrotest
existing 16-inch pipeline through
agricultural land from Highway 76 along
Couser Canyon to Pala Loma Drive.
Q2 2024
Prior to the hydrotest, to improve
piggability and the integrity of the line,
the project will replace 23 features,
which include wrinkle bends, short radius
elbows, and existing pressure PCFs.
Project is located in the County of San
Diego. The project will hydrotest
existing 16-inch pipeline through
agricultural land from Pala Loma Drive
to Keys Creek Road. Prior to the
Q2 2024
hydrotest, to improve piggability and the
integrity of the line, the project will
replace 23 features, which include
wrinkle bends, short radius elbows,
elbows, and existing PCFs.

Project Schedule/Prioritization
The approved Line 1600 Plan is comprised of 19 projects that can be completed

3

independently to efficiently address safety, operational, community, environmental,

4

constructability, and cost considerations associated with each distinct portion of Line 1600. The

5

scope of work consists of 14 replacement projects and five hydrotest projects. The total length

6

of new 16-inch diameter pipe to be installed is approximately 42.8 miles. The total length of
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1

existing Line 1600 to be hydrotested is approximately 12.9 miles. Maps showing details of the

2

proposed scope of work are presented in the workpapers (Appendix A).

3

The 19 Line 1600 projects are prioritized and scheduled so as to achieve the greatest

4

safety enhancement benefits first, focusing on the HCAs, and to complete all of the projects as

5

soon as practicable. Many factors were considered while scheduling the projects, including

6

customer benefits and impacts, operational limitations, potential permit lead time, land rights

7

lead time, and outreach activities.

8
9

Generally, projects from the City of Escondido south to the terminus of Line 1600 at
Mission Gate Station are prioritized first as this corridor represents the highest concentration of

10

population immediately adjacent to existing Line 1600 and therefore stands to achieve the

11

biggest relative safety benefit. Additionally, the majority of the route for replacement pipeline

12

falls within existing streets, which is anticipated to minimize permitting time due to existing

13

franchise rights and achieves the avoidance of any environmentally sensitive areas.

14

The following considerations were also taken into account when determining the

15

preliminary Line 1600 schedules: the ability to deliver gas to customers and potential permitting.

16

To facilitate isolating Line 1600 for hydrotesting or connecting replacement pipeline during the

17

winter months when core customer gas use is highest, it may be necessary to schedule gas to be

18

delivered at the Otay Mesa receipt point, if capacity is available. Additionally, during summer

19

months, sections of Line 1600 north of where it meets Line 1601 in Escondido cannot be isolated

20

without consideration of impacts, such as curtailments, due to high peak loads on peaker plants

21

in the area; supply delivered at the Otay Mesa receipt point cannot affrmatively mitigate this

22

concern during summer periods due to pipeline capacity limitations. Therefore, because the

23

hydrotest projects are located north of Escondido, managing the impacts of capacity limitations
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1

on the system will be a main driver when it comes to the actual detailed scheduling of the

2

hydrotest projects, and some schedule adjustments may be required.

3

Next, several projects are located within jurisdictions that may require long-lead permits

4

or land acquisitions. For scheduling purposes, some projects may require effort early on to begin

5

a potential lengthy permit and/or land rights acquisition process. Given this potential, these

6

projects are scheduled to be constructed in the latter years of the proposed timeline. For example,

7

there are some potential long-lead land acquisitions needed for local municipality-owned, State-

8

owned lands such as Caltrans and Federal-owned lands such as Marine Corp Air Station

9

Miramar. Given the number, scope and complexity of the Line 1600 projects, SDG&E and

10

SoCalGas assume extensive community and customer outreach activities will be necessary to

11

achieve the schedule and timeline set forth in this filing. Figure 2 below shows the preliminary

12

schedule, which may be revised as SDG&E and SoCalGas complete the detailed engineering,

13

design and planning process, for each of the 19 of the Line 1600 projects.
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1

Figure 2: Line 1600 Plan Schedule

2
3

Schedule may vary based on various permit/land rights acquisition requirements

4
5

Temporary Service Requirements are Included to Minimize Customer
Impacts

6

To maintain uninterrupted gas supply to customers during replacement/hydrotest of the

7

pipeline, customers may be temporarily fed using compressed natural gas (CNG), liquefied

8

natural gas (LNG) or through construction of a bypass pipeline. The equipment required varies

9

by the volume consumed by each customer. SDG&E’s Distribution Region Engineering

10

organization, along with SoCalGas’ Gas Control & System Planning organization, evaluated the

11

pipeline and identified the customers that would require isolation and alternate gas supply during

12

replacement/hydrotesting activities.

13
14

After analyzing the needs of and potential service impacts to customers, SDG&E and
SoCalGas identified the equipment required to maintain service during construction. The types
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1

of equipment identified include CNG pods, medium and large CNG trucks and bypass

2

installations. Isolation of customers is accomplished using stopples and temporary and

3

permanent bypasses. The estimates presented in the workpapers in this filing include estimated

4

costs for necessary bypass pipelines and/or CNG/LNG temporary supply at each site and

5

temporary alternative gas supply cost, based on the known information and assumptions

6

described in workpapers for each project.

7
8
9

a.

The Line 1600 Plan Complies with Applicable Regulations and
Industry/Company Standards

All testing or replacement projects implemented pursuant to the Line 1600 Plan will be

10

subject to robust guidelines and oversight to comply with SDG&E and SoCalGas’ internal

11

standards and applicable laws and regulations. These applicable regulations include the Code of

12

Federal Regulations, Title 49, Part 192, (49 CFR 192), which provides requirements for

13

Materials (Subpart B), Pipe Design (Subpart C), Design of Pipeline Components (Subpart D),

14

Welding of Steel in Pipelines (Subpart E), General Construction Requirements for Transmission

15

Lines and Mains (Subpart G), and Test Requirements (Subpart J). In addition to its specific

16

requirements, the Federal Code also “incorporates by reference” the requirements of industry

17

standards such as the American Society for Mechanical Engineers (ASME), American National

18

Standards Institute (ANSI), American Petroleum Institute (API) and American Society for

19

Testing and Materials (ASMT). These industry standards provide methodologies and

20

calculations for more specific and technical requirements addressed in the Federal Code. In

21

addition, Commission General Order (GO) 112-F provides additional requirements with respect

22

to the design, construction, testing, maintenance, and operation of utility gas gathering,

23

transmission and distribution piping systems.
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1

SDG&E and SoCalGas’ Gas Standards (Gas Standards) standards have been developed

2

to address applicable laws and regulations and contain references to the regulations that are

3

addressed. The Gas Standards are regularly reviewed and updated on a periodic basis and ad-hoc

4

basis by SDG&E and SoCalGas personnel and contractors29 to promote both compliance with

5

laws and regulations and to reflect industry standards and SDG&E and SoCalGas’ best

6

practices.30 For each project, internal standards and practices are employed to govern the design

7

analysis, materials purchased, and construction practices.

8
9

SDG&E and SoCalGas’ Gas Standards are driven by a dual objective: complying with
applicable laws and regulations and promoting safety and operational efficiency. The Gas

10

Standards are the policies and documents that demonstrate compliance with applicable state and

11

federal requirements. The Commission’s SED regularly reviews natural gas transmission and

12

distribution functions related to engineering, construction, testing, operations and maintenance

13

for each utility providing natural gas in the state. The Commission compares the functions of

14

transmission and distribution with requirements set forth in GO 112-F as well as federal

15

standards. Through these reviews, SED can evaluate and provide input on the sufficiency of the

16

Gas Standards in complying with GO 112-F and the referenced provisions of 49 CFR. The SED

17

also performs field and virtual inspections of construction activities and has performed reviews

18

of Line 1600 projects currently under construction.

29

For example, when PSEP was first initiated, PSEP contractors reviewed policies, procedures, technical
specifications and work instructions. This review was done to incorporate, where possible, improvements
and content enhancements.
30
When unique situations require additional Gas Engineering guidance, PSEP seeks out the assigned Gas
Standard “owner” for solutions. A gas standard owner is the subject matter expert responsible for
updating standards for compliance with applicable codes. For example, when situations require an
exception to an applicable Gas Standard, the appropriate Gas Standard owner is consulted and, if the
exception is an acceptable accommodation, the Gas Standard owner documents his/her approval.
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1

The design, construction, testing, operations and maintenance of Line 1600 as described

2

herein will, at a minimum, meet applicable federal and state safety regulations, rules, and

3

requirements by complying with applicable SDG&E and SoCalGas Gas Standards, and will, in

4

many cases, exceed these requirements. Although the Gas Standards themselves may exceed

5

federal and state safety regulations, rules and requirements, with respect to the Line 1600

6

projects, SDG&E and SoCalGas identify additional areas where they propose to exceed federal

7

and state safety regulations, rules, and requirements. The Line 1600 Plan (Attachment 1)

8

provides a summary of where the execution of the approved Line 1600 Plan is anticipated to

9

exceed applicable state and federal safety regulations, rules, and requirements, including those

10

set forth in GO 112-F, CFR Parts 191 and 192, and the California Occupational Safety and

11

Health Act (Cal/OSHA).

12

In addition to the summary provided in Section IV.G.1 to 14 of Attachment 1, SDG&E

13

and SoCalGas provide the following supplemental explanation regarding the applicable Code31

14

requirements the approved Line 1600 Plan is anticipated to meet or exceed.

15

1.

SDG&E and SoCalGas Design Standards and Practices

16

SDG&E and SoCalGas’ design standards and practices address materials to be used and

17

proper design in accordance with GO 112-F and applicable federal laws and regulations. These

18

design standards and practices enable: (1) development of specific engineering requirements for

19

materials used in strength test or replacement projects; (2) preparation of designs that comply

20

with applicable laws, permits, such as California Department of Transportation (Caltrans)

21

encroachment permits, and SDG&E/SoCalGas and industry standards; (3) utilization of

22

applicable engineering and design standards developed for strength testing or replacement

31

As used in this Plan, “Code” refers to 49 CFR Part 192, which governs nearly all aspects of the design,
inspection, and testing of a pipeline and its appurtenances.
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1

projects; and (4) implementation of consistent design and material requirements for the various

2

engineering design firms contracted to assist with design development. While many industry

3

standards are incorporated by reference in the Gas Standards,32 the industry standards generally

4

applied when designing facilities are summarized in Table 7 below.

5
6

TABLE 7
Summary of Applicable Industry Design Standards
Steel Line Pipe
Steel Line Pipe Grade B
Valves
High Yield Weld Fittings
Grade B Weld Fittings
Flanges
Forged Steel Weld Fittings
Pressure Vessels
Welding

API 5L
ASTM A 106
API 6D

Cathodic Protection

National Association of Corrosion Engineers (NACE) RP-0169

AC Mitigation

NACE RP-0177

National Electric Code

National Fire Protection Association (NFPA) 70

7

Manufacturers Standardization Society (MSS) SP 75
ASTM A234
ANSI B16.5
ASTM A105
ASME VIII
API 1104

The design specifications, testing requirements and testing results are documented and

8

retained for well beyond the life of the asset to demonstrate compliance, and support the

9

operation, maintenance, and design level of each new segment of pipeline intended to operate at

10

a pressure greater than 100 pounds per square inch gauge (psig).

11
12

2.

13
14

Spike Test Best Practices: SDG&E Gas Standards G7361, G7365,
G7369

Under existing SDG&E Gas Standards, absent an applicable exception, hydrotests of new
and existing pipeline require a 5% spike for 30 minutes at the beginning of the test, such that

32

For example, designs are also reviewed for conformance with ANSI B31.8, “Gas Transmission and
Distribution Piping Systems.” Additionally, each pipeline section may have additional design
components. To illustrate, PSEP pipeline facilities also include, as applicable, cathodic protection
systems designed to satisfy the requirements of 49 CFR 192, NACE Standard RPO 0169, NACE Standard
TM0497, and applicable Gas Standards.
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1

decreasing the pressure from the spike pressure results in at least a 5% reduction for the entire

2

pipe segment. Exceptions to spike testing requirements must be approved by SDG&E/SoCalGas

3

Pipeline Engineering. Spike testing is not recommended when the spike would exceed the actual

4

or likely mill test pressure, and elevation changes require a significant number of additional

5

spike test sections.

6

3.

7

Maximum Test Pressure

For those portions of existing Line 1600 that are proposed to be hydrotested, SDG&E and

8

SoCalGas plan to test the existing line to at least 1.5 times a potential Maximum Allowable

9

Operating Pressure (MAOP) of 640 psig.33 This equates to a minimum test pressure of 960 psig.

10

In order to safely test the existing line, SDG&E and SoCalGas will not exceed 90% of the SMYS

11

of the pipe, by dividing Line 1600 into multiple test projects to address elevation changes that

12

otherwise can significantly increase test pressures at low points. Based on preliminary

13

engineering, SDG&E and SoCalGas anticipate the maximum test pressure that existing segments

14

of Line 1600 will experience will be 1,459 psig, or 89.8% of SMYS, in the Rice Canyon section,

15

which has the highest elevation change. See Attachment 1 (Line 1600 Test or Replacement

16

Plan) for additional information pertaining to the characteristics of existing pipe planned for

17

hydrotest, including the maximum test pressure at the lowest elevation as described in Table 5 in

18

the Line 1600 Plan.

19

The replacement pipeline projects also will be subject to hydrotest. Newly installed pipe

20

will be tested to satisfy SDG&E and SoCalGas’ strength test procedures. The new line will be

21

tested to at least 90% SYMS according to SDG&E standard G7369. SDG&E and SoCalGas plan

22

to install 16-inch diameter, 0.375-inch wall thickness, grade X52 pipe for new installations. The

33

Until otherwise ordered by the Commission, the MAOP of Line 1600 is 512 psig.
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1

minimum test pressure for this pipe at 90% of SMYS equates to 2194 psig. Should some

2

installations result in a combination of new pipe being interconnected with segments of existing

3

modern 0.250-inch wall, grade X52 pipe (non-A.O. Smith EFW pipe), minimum test pressures

4

will be adjusted accordingly to fall within a range of 1200 psig to 1463 psig, as determined by

5

SDG&E and SoCalGas’ Gas Engineering department. This test pressure range equates to 1.5

6

times the original MAOP rating of 800 psig, at the lower end, to 90% of SMYS for the 0.250-

7

inch wall pipe at the upper end.

8
9

4.

Materials Standards and Practices

Once a testing or replacement project has been scoped, designed, and approved, materials

10

are ordered that comply with SDG&E and SoCalGas’ Materials Specifications for Gas

11

Operations. Unless otherwise specified, API 5L pipe, with the specific approved grades and wall

12

thicknesses, are used. These wall thicknesses and grades for each diameter pipe are as specified

13

in applicable standards and Materials Specifications for Gas Operations. The required wall

14

thicknesses for the various class locations are determined and verified using design data. Table 8

15

below summarizes the generally applicable Materials Specifications for Gas Operations.
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2

TABLE 8
Generally Applicable Materials Specifications for Gas Operations
Pipe
Fittings
Valves

Coatings

MSP 41.06.1
MSP 52.83
MSP 52.96
MSP 58-15.1
MSP 58-15.2
MSP 58-20
MSP 58-82
MSP 44-50
MSP 44-50.1
MSP 44-50.4

3

Pipe - Steel, Grades A25 Through X70
Fittings - Forged Steel
Fittings – Butt-Weld Steel
Valves - Ball, Small (High Pressure)
Valves; Ball, Steel Floating
Valves - Check
Valves; Ball, Steel, Trunnion Mounted
Fusion Bonded Epoxy External Line Pipe Coating
Fusion Bonded Epoxy External Fitting Coating
Powder Coating for External Protection of Prefabricated Gas
Components

Materials Specifications for Gas Operations are used for each purchase and outline the

4

instructions and expectations for shop inspections and quality assurance. To validate adherence

5

to these standards, SDG&E and SoCalGas may inspect and test materials to help verify the

6

accuracy of the manufacturer’s certification and testing, to promote compliance with company

7

requirements and, if applicable, the Materials Specifications for Gas Operations Quality Control

8

Inspection Instructions. Documentation of compliance and certification is retained.

9

5.

10

Construction Standards and Practices

Construction is subject to extensive standards, practices, and guidelines. First, SDG&E

11

and SoCalGas enforce guidelines on how contractors are qualified to work on the system.34

12

Contractors are not permitted to commence working on the SDG&E/SoCalGas system until they
34

Contractors are thoroughly vetted and must, among other requirements: have a record of job and safety
performance; demonstrate approved production and technical equipment and facilities; demonstrate
approved Operator Qualification program, as required by 49 CFR 192.801 through 192.809; demonstrate
an adequate quality assurance and safety program; have a Department of Transportation (DOT)-and
Company-approved Alcohol & Drug Testing Program in accordance with the DOT CFR, Title 49, Part 40
and Part 199 regulated by the Pipeline & Hazardous Materials Safety Administration (PHMSA) or Part
382 if contractor’s employees perform commercial motor vehicle driver functions regulated under the
DOT Federal Motor Carrier Safety Administration’s (FMCSA) Part 382; demonstrate the contractor is
meeting State and Federal requirements for the installation and construction of natural gas pipelines (49
CFR 190, 191, 192) Cal Occupational Safety and Health Administration (OSHA) or any other state
requirements; and maintain a California Contractors State License.
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have demonstrated compliance with applicable requirements and Gas Standards and

2

demonstrated appropriate financial and insurance capabilities.

3

In addition to these threshold requirements to begin work, SDG&E and SoCalGas

4

implement comprehensive standards that address, among other areas, excavation, coating

5

application and inspection, welding, welding inspection, trenching, cover, and pressure testing.

6

Prior to starting work, as a part of the agreement with the contractor, contractors are provided an

7

index of standards, practices, guidelines, and requirements; as applicable, contractors are

8

provided updates when issued. SDG&E and SoCalGas monitor and document compliance with

9

applicable standards, laws, and requirements.

10

Direct management of the project construction activities is the responsibility of SDG&E

11

and SoCalGas’ Construction Management organization. The organization is structured to

12

provide oversight and monitor whether construction is meeting quality standards in a safe

13

construction environment at an economical total cost. The organization also provides extensive

14

oversight with respect to safety, environmental protection, site security, construction contract

15

management and administration, planning, scheduling, progress control, cost control, inspection,

16

job site material and logistics management and job site customer interface management. For

17

example, during construction, daily inspection reports are generated to document the work

18

performed, photograph aspects of the work, and document compliance with applicable standards

19

for the work being performed during construction. Company employees, as well as third party

20

inspection service providers, verify compliance with standards. The Commission’s SED will

21

also perform in-person construction and construction records inspections from time to time and

22

has done so on the first Line 1600 projects to move into construction.
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1

In addition, an assigned Project Manager and other key members of the Project

2

Management Team assist the Construction Management team and provide management and

3

project support, particularly with respect to engineering, constructability, procurement follow-up,

4

inspection/expediting of purchased equipment and materials, and other specialized services as

5

may be required to support construction.

6
7

6.

8
9

Welding, Welding Inspection, and Testing of Pipeline Welds (49
CFR 192.241)

SDG&E and SoCalGas adhere to applicable laws, regulations, and Gas Standards for
welder qualification and re-qualification. As such, SDG&E and SoCalGas qualify and re-qualify

10

company and contractor welders in accordance with Title 49 of the Code of Federal

11

Regulations.35

12

SDG&E and SoCalGas prepare a Welder Qualification Test Report when a welder is

13

qualified, maintain a list of qualified personnel, and conduct destructive testing on steel weld

14

samples submitted by welders in accordance with 49 CFR 192 and API 1104 (revision

15

incorporated by reference in 49 CFR Part 192). Subsequently, welders must regularly be

16

requalified. Qualification compliance is monitored by requiring welders to carry proof of

17

certification and verifying their qualifications when performing welding or joining operations.

18
19

To provide further oversight, welding inspections are performed by qualified welding
inspectors and each weld undergoes non-destructive examination (NDE).36 Inspection of a weld

35

49 CFR Parts 192.227 Qualification of welders, and 192.229 Limitations of welders.
Qualified inspectors must demonstrate knowledge and understanding of high pressure steel pipeline
materials and components; be CWI (Certified Welding Inspector), CPWI (Certified Pipeline Welding
Inspector) or an equivalent certification or training deemed acceptable; demonstrated experience and
knowledge in API Standard 1104; have NDT (non-destructive testing) experience and or certification
preferred for RT (radiographic) and PT (penetrant) inspections; passing required PSEP operator
qualification (OQ) Covered Common Tasks (CCTs); be qualified to perform visual weld inspection in
accordance with the recommendation of ASNT or any recognized certification program that is acceptable
to the Company; and qualified under task 0811 to perform Visual Inspection of Welding and Welds.

36
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1

takes multiple forms. First, the welding inspector performs quality checks prior to and during

2

the welding process. Second, the welding inspector performs a visual inspection of the weld.

3

Finally, an NDE technician inspector performs non-destructive testing, such as radiographic or

4

ultrasonic inspection. Company and contract personnel performing non-destructive testing are

5

certified according to API-1104 and ASNT-SNT-TC-1A and provide, upon request, a current

6

certification record demonstrating qualification for Task 1.25-0601 – Radiography Examination

7

– 49 CFR 192.243 Nondestructive Examination.

8
9

The Federal Code requires non-destructive testing for pipelines constructed in Class 1 and
Class 2 locations that are not in highway or railroad rights-of-way on 10% and 15% of welds,

10

respectively. SDG&E and SoCalGas plan to exceed the requirement by performing non-

11

destructive testing of 100% of the welds and non-destructive examination by dye penetrant of

12

branch connections for pipelines in these areas.

13

7.

14

Steel Pipeline Materials (49 CFR 192.55)

SDG&E and SoCalGas utilize greater pipe base metal and pipe toughness than required

15

by API5L. API5L requires the steel pipe to have a minimum average (from a set of three

16

specimens) absorbed energy for each heat based on full-size transverse specimens to 20 ft-lbs.

17

SDG&E and SoCalGas exceed this requirement by applying a Charpy energy equation, which

18

calculates a value greater than 29 ft-lbs. By exceeding the API5L requirements, the approved

19

Line 1600 Plan is designed to provide greater resistance to propagating cracks and increases the

20

pipe’s resistance to third party damage.
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8.

2

Steel Pipe Design Factors (49 CFR 192.111)

The design factor of a pipe section establishes the safety margin against pipe yielding

3

from its internal pressure.37 For example, a pipeline in a Class 3 location is required to have a

4

design factor of 0.5 or lower. This limits the maximum pressure in a pipe section to half of its

5

yield pressure, which is equivalent to having a safety factor of 2, based on yield. Table 9 below

6

summarizes the code requirements for design factors based on the class location of a pipe.

7
8

TABLE 9
Summary of Minimum Design Factors Required Under Federal Regulations (49 C.F.R. § 192.5)
Class
Description of Class Location
Location
10 or fewer buildings intended for human occupancy.
1
More than 10 but fewer than 46 buildings intended for
2
human occupancy.
46 or more buildings intended for human occupancy, or an area
where the pipeline lies within 100 yards of either a building or a
small, well-defined outside area (such as a playground, recreation
3
area, outdoor theater, or other place of public assembly) that is
occupied by 20 or more persons on at least 5 days a week for 10
weeks in any 12-month period.
4

9

Design
Factor
0.72

Where buildings with four or more stories above ground are prevalent

0.60

0.50

0.40

Population densities along the approved Line 1600 Plan vary by location from a mixture

10

of Class 1, Class 2 and Class 3 in the northern reaches of the pipeline to predominately Class 3

11

and Class 4 in the high-density urban areas in the south. SDG&E and SoCalGas will design the

12

northern pipeline projects between Rainbow and Escondido to meet Class 3 requirements. The

13

southern projects from Escondido to Mission Station will be designed to meet Class 4

14

requirements. This will satisfy design code requirements and provide an additional safety

15

margin to accommodate future growth and development should the class location change.

37

For clarity, the term “yielding” does not mean the pipe ruptures but rather refers to permanent
deformation. Pipe has additional strength beyond its yield point.
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1

The design and testing of all replacement pipe is being completed in accordance with the

2

approved Line 1600 Plan. Modern replacements of the pipeline will bring an increased margin

3

of safety compared to the vintage A.O. Smith pipe and provide the opportunity for the CPUC to,

4

as needed, increase the MAOP for such pipe from 512 psig up to 800 psig, which aligns with the

5

other transmission pipelines Line 1600 interconnects with and would allow it to provide greater

6

benefit in the event of an outage or pressure reduction on Line 3010. SDG&E and SoCalGas’

7

plan is to continue to operate Line 1600 at its current MAOP so as not to exceed the capacity

8

requirements set forth in D.18-06-028, even though the replacement pipe would be constructed

9

and tested to allow the potential to operate at an MAOP of 800 psig if the CPUC chooses to

10

increase allowable MAOP on modern (non 1949 vintage A.O. Smith pipe) sections of Line 1600

11

in the future.

12

9.

13

Transmission Line Valves (49 CFR 192.179)

The approved Line 1600 Plan is designed to enable detection of a significant change in

14

pipeline pressure within two minutes in designated Class 3, Class 4, and/or HCA sections and for

15

full depressurization of the segment within 30 minutes should a failure occur. This design criteria

16

will meet or exceed PSEP objectives for isolation and depressurization of a pipeline, which

17

already exceed Code requirements.38 With only a few minor exceptions (valves installed to aid

18

in constructability), all new Main Line Valves (MLVs) installed pursuant to the approved Line

19

1600 Plan will have capabilities for remote operation by SDG&E and SoCalGas’ Gas Control

20

Center and/or automatic closure without operator intervention in the event of a significant failure.

21

Further, valves on selected taps, crossovers and bridle assemblies will be equipped with remote

38

A.11-11-002, Amended Testimony of Southern California Gas Company and San Diego Gas & Electric
Company in Support of Proposed Natural Gas Pipeline Safety Enhancement Plan, Chapter V, Proposed
Valve Enhancement Plan, dated December 2, 2011, http://www.socalgas.com/regulatory/documents/r-1102-019/Amended%20Testimony-12.2.11.pdf.
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1

control capabilities to support operation of the pipeline and prevention of back-flow of gas into

2

any main pipeline segment isolated to control an unplanned gas release.

3

Automated MLVs will have actuators that reside above ground or will be installed below

4

grade within a concrete vault. The actuator will operate using gas pressure provided from the

5

pipeline, supported by pneumatic and electronic controls. The MLVs will be 16-inch, full-

6

opening, to allow for the passage of internal inspection devices. Each automated MLV location

7

will have a blow down valve installed on each side of the MLV to allow for depressurization of

8

the adjoining pipe. The approved Line 1600 Plan calls for a maximum spacing between

9

automated MLVs of five miles unless other constraints require spacing more than 5 miles apart.

10

In all locations, five-mile spacing meets or exceeds Code requirements, which specify maximum

11

valve spacing of 20, 15, 8 and 5 miles for Class 1, Class 2, Class 3 and Class 4 locations,

12

respectively. The reduced valve spacing will enable a faster blow down time for all pipe than

13

would be achieved if the less-stringent valve spacing requirements of the Code were followed.

14

10.

Protection from Hazards (49 CFR 192.317)

15

The pipeline route in this approved Line 1600 Plan does not cross any active seismic

16

faults. Based on a preliminary assessment, the pipeline also does not traverse any potential

17

landslide areas. Typical mitigation for potential landslides is to slightly reroute the pipeline

18

away from potential landslide areas or to install the pipe at a depth below the slide plane of the

19

landslide. Should any landslides be discovered during detailed design, further site-specific

20

geological investigation will be performed to select the appropriate mitigation method. Any

21

pipeline segments installed across open creeks will be designed and installed to avoid exposure

22

of, or damage to, the pipe caused by flooding or erosion.
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2

11.

Strength Test Requirements (49 CFR 192.505)

The approved Line 1600 Plan will traverse Class 1, Class 2, Class 3 and potential future

3

Class 4 locations. The pipe material (16-inch diameter by 0.375-inch wall, Grade X52) to be

4

used in replacement projects provides enhanced safety benefits as it satisfies the more rigorous

5

requirements for Class 4 locations. As a result, the pipeline will have greater strength and safety

6

margins than is required by the Code in Class 1, Class 2, and Class 3 areas.

7

Another safety factor anticipated to be incorporated into the final design of each

8

replacement project is at the pressure testing phase. Where practical, the new installed pipe is

9

planned to be tested to more than 2.5 times the potential MAOP, which provides an additional

10

66% safety factor beyond even the minimum testing requirements for Class 3 and Class 4

11

locations. The pressure testing will also include a short duration pressure spike, discussed above,

12

to provide an additional factor of safety.

13

12.

Patrolling of Line 1600 (49 CFR 192.705)

14

Consistent with SDG&E and SoCalGas standards, where feasible, new 16-inch pipeline

15

installed as part of the approved Line 1600 Plan will be equipped throughout its routing with an

16

advanced right-of-way intrusion detection/monitoring fiber optics system to provide early

17

warning when digging, drilling, boring, cutting, compacting, or unplanned heavy vehicle

18

operations by third parties pose a threat to pipeline integrity. The fiber optic system is installed

19

above the pipeline in addition to yellow warning mesh. The system will also continuously

20

monitor for ground movement and temperature gradients associated with an unplanned release of

21

gas from the pipeline. This fiber optics monitoring program is consistent with the company

22

standard requiring new and replacement pipelines to be outfitted with fiber monitoring

23

technology. This requirement applies to pipelines that are being installed that are one mile or

24

greater in length, 12 inches or greater in diameter, and operate above 20% SMYS. Fiber optic
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1

cable will be installed during construction and will be coupled to a computer-based monitoring

2

station for detection and alerting purposes. The system of sensors is intended to allow for

3

preemptive identification and mitigation of pipeline threats, and enhance SDG&E and SoCalGas’

4

ability to manage pipeline risk.

5

IV. PROJECT COST COMPONENTS

6

All costs associated with the Line 1600 PSEP Plan, including the costs incurred to date as

7

well as forecasted costs, are included within the cost estimates presented in my testimony and

8

supporting workpapers. Unless otherwise indicated, the cost forecast discussed in my testimony

9

is fully loaded and escalated, including applicable company overheads, but excluding Allowance

10

for AFUDC and property tax incurred before the asset is placed into service (Capitalized

11

Property Tax).39

12

For each project, as described in the Phase 2 direct testimony of Ronn Gonzalez, SDG&E

13

and SoCalGas prepared a Total Installed Cost (TIC) estimate that reflects the anticipated un-

14

escalated direct costs for that project as of the date of cost estimate. These estimated costs

15

include costs to complete activities associated with project management, engineering, design and

16

planning, environmental review, permitting, land and right-of-way acquisition, material and

17

equipment procurement, and construction. The Workpaper Introduction and the project

18

workpapers provided concurrently herewith describe in detail the individual project components

19

that form the basis of each estimate.

20

The fully loaded project costs are determined by escalating the direct costs from the TIC

21

estimate, calculating associated indirect costs, and summing them to arrive at a fully loaded and

22

escalated total cost. For budgeting purposes, as reflected in the cost tables provided in the

39

See Casey Butler’s Direct Testimony, Chapter IV for discussion on AFUDC/Capitalized Property Tax.
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supporting Workpapers, costs are separated into Direct Labor, Direct Non-Labor, Total Direct

2

Costs and Indirect Costs. Direct Labor represents salaries of Company (SDG&E and SoCalGas)

3

management and represented employees. Direct Non-Labor represents costs for activities and

4

services that support execution of a specific project, which include costs for contract labor,

5

purchased services, and materials required to complete a project. Indirect costs are determined

6

separately and represent costs for activities and services that are associated with direct costs—

7

such as payroll taxes, property taxes and pension costs that benefit a project but are not directly

8

charged to a project. Combined, direct and indirect costs constitute the “total cost.” As

9

explained above and in the testimony of Casey Butler, the total costs discussed in my testimony

10

do not include AFUDC or Capitalized Property Tax.

11

The Workpapers supporting my testimony present the project cost forecasts for activities

12

in six general categories: Material, Construction, Environmental Survey/Permitting/Monitoring,

13

Land & Right-of-Way Acquisition, Company Labor, and Other Costs. These activities are

14

discussed in greater detail, along with illustrative photographs depicting common construction

15

activities, in the Workpaper Introduction Appendix A- Section II. Project costs are either

16

directly charged to an individual project or are allocated on a prorata basis across the 19 Line

17

1600 projects based on the estimated cost to complete each individual project compared to the

18

estimated total aggregate cost to complete all 19 projects.

19

In D.20-02-024, the Commission directed SDG&E and SoCalGas to prepare and file

20

Class Three estimates and associated supporting information for the PSEP Line 1600 Plan. As

21

discussed in the testimony of Ronn Gonzalez, a minimum level of project engineering, design

22

and planning work must be undertaken to develop estimates of sufficient reliability to be

23

categorized as Class Three level estimates under industry standards. When these estimates were
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1

prepared over the first half of 2020, all 19 projects were at least at an overall level of design

2

development of approximately 30%, enabling SDG&E and SoCalGas to prepare Class Three

3

estimates for all 19 projects. The total project cost forecasts presented in this testimony therefore

4

reflect both the actual project development costs previously incurred to engineer, design and plan

5

the projects,40 along with estimated future costs to complete and closeout the projects.

6

Significant project development activities related to achieving compliance with PU Code

7

§ 958 through testing and/or replacing Line 1600 have already occurred and those costs are

8

included in project cost estimates. Project development activities include evaluating engineering

9

factors and information related to the unique characteristics of Line 1600, including the condition

10

of the pipeline, integrity analysis and risks associated with A.O. Smith flash-welded pipe,

11

operational characteristics of the line, including supply to local distribution customers as well as

12

its role related to capacity and reliability of the transmission system, review of pipeline operation

13

and maintenance records, evaluation of hydrotest feasibility, line shutdown and system feed

14

analysis, evaluation of test and replacement alternatives, routing considerations and route

15

evaluation, gathering and evaluating environmental data, assessment of potential customer and

16

community impacts, including community and stakeholder input and communication regarding

17

potential projects and alternatives, constructability analysis of alternatives, engineering and

18

survey activities, cost estimating activities, cost effectiveness analysis, as well as activities

19

necessary to support the Commission’s oversight and review of SDG&E and SoCalGas’

40

Project execution is underway. Actual costs reflected in the total cost forecast are as of May 31, 2020.
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1

implementation of PSEP, including preparation of testimony, briefs, workpapers, exhibits, data

2

request responses, and participating in hearings.41

3

At the time each estimate was performed, the estimate was based on information known

4

about the project at the time, along with assumptions about future work and project execution

5

activities. Project development and execution activities are continuing for the Line 1600 projects

6

and actual costs are being incurred and will continue to be incurred as time passes and work is

7

completed. As project execution activities continue, new information may become available

8

which could cause changes to the project compared to what was estimated and impact total

9

project costs. The Commission will review the actual costs for reasonableness in the future.

10

V.

DISALLOWED COSTS

11

As discussed in Section II above, when the Commission approved SDG&E and

12

SoCalGas’ PSEP, the Commission determined that certain specific categories of PSEP

13

implementation costs may not be recovered from customers in rates. In this section of my

14

testimony, I review those categories of disallowances and describe SDG&E and SoCalGas’

15

compliance with the Commission’s orders disallowing certain PSEP costs.

16

A.

Post-1955 PSEP Costs

17

D.14-06-007 (as modified by D.15-12-020) disallowed costs associated with pressure

18

testing pipeline segments installed after January 1, 1956 where pressure test records are not

19

available that provide the minimum information to demonstrate compliance with the then-

20

applicable industry or regulatory strength testing and record keeping requirements. In the case

41

Project development work, and the resulting costs, performed to prepare and support A.15-09-013
enabled the Utilities to meet the three-month timeframe to submit the Line 1600 Test or Replacement
Plan to SED in compliance with D.18-06-028. Such work provided foundational and directly-applicable
information that has been valuable, beneficial, and continues to be utilized in the development and
execution of the 19 projects that comprise the SED-approved Plan.
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1

where the pipe segment is replaced, an amount equal to the average cost of pressure testing is

2

disallowed.

3

One replacement segment within one PSEP Line 1600 project is subject to this cost

4

disallowance under D.14-06-007 (as modified by D.15-12-020). Specifically, the Black

5

Mountain Replacement project includes 26 feet of pipe manufactured after 1955 for which

6

SDG&E and SoCalGas do not have documentation of a post-construction pressure test. As

7

summarized in Table 10 below, this project is therefore subject to a disallowance in the amount

8

of $8,625, representing the system average cost of pressure testing the 26-foot segment of pipe.

9

While the project cost forecasts in my testimony and the testimony of Ronn Gonzalez include

10

this anticipated cost, the forecasted amount of this disallowance is excluded from the

11

illustrative revenue requirement presented in the testimony of Casey Butler, because it may not

12

be recovered from customers in rates. Pending completion of the project, this forecasted

13

disallowed cost is excluded from the PSEP balancing accounts. Once construction is complete,

14

the amount excluded from the balancing account is adjusted to reflect the actual amount of the

15

disallowed costs.

16

Table 10

17
18

San Diego Gas & Electric Disallowed Post55 PSEP Forecasted Costs
Project

Capital

L1600-P1B-BLACK MTN
Total

$8,625
$8,625

19
20
21

B.

22

The Commission also disallowed costs associated with any remaining undepreciated

23

Undepreciated Book Value For Post-1955 Replacement or Abandonment
Projects Without Sufficient Record of a Pressure Test

book value of post-1955 pipe without sufficient record of a pressure test. The 26-foot section
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1

associated with the disallowance in Section A above is fully depreciated; therefore, there is no

2

associated undepreciated book value to disallow.

3

C.

PSEP Executive Incentive Compensation

4

In compliance with the Commission’s directive in D.14-06-007, the Utilities have not

5

included any executive incentive compensation costs in the cost forecast for the PSEP Line

6

1600 projects.

7

D.

8

The Utilities tracked costs associated with their search for pressure test records in a

9

Costs Associated with Searching For Test Records of Pipeline Testing

memorandum account for future review. These record search costs were excluded as

10

disallowed costs in the Utilities’ prior PSEP after-the-fact reasonableness reviews – A.14-12-

11

016 and A.16-09-005. SDG&E and SoCalGas have not incurred records search costs after

12

March 2016, the date through which costs were incurred and presented for review in A.16-09-

13

005; thus, the forecasted costs do not include disallowances related to searching for pressure

14

test records.

15

VI. ACCELERATED AND INCIDENTAL MILEAGE

16

The Commission directed the utilities to develop plans that “provide for testing or

17

replacing all [segments of natural gas pipelines which were not pressure tested or lack

18

sufficient details related to performance of any such test] as soon as practicable” (emphasis

19

added)42 and that address “all natural gas transmission pipeline…even low priority

20

segments,”43 while also “[o]btaining the greatest amount of safety value, i.e., reducing safety

21

risk, for ratepayer expenditures.”44 The inclusion of “accelerated” and “incidental” miles,

42

D.11-06-017, mimeo., at 19.
D.11-06-017, mimeo., at 20.
44
D.11-06-017, mimeo., at 22.
43
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defined below, is driven by efforts to achieve these goals while also adhering to the objective

2

of minimizing customer impacts.

3

Accelerated miles are miles that otherwise would be addressed in a later phase of PSEP

4

under the Decision Tree prioritization process but are being advanced to realize operating and

5

cost efficiencies. For the projects included in this filing, there are 16.18 miles of Phase 2A

6

accelerated pipe.

7

Incidental miles are those which are not scheduled to be addressed in PSEP, but are

8

included where it is determined that addressing them improves cost and program efficiency,

9

addresses implementation constraints, or facilitates continuity of testing.45 Incidental miles are

10

included (1) to minimize customer impacts, (2) in response to operational constraints, or (3)

11

because of the cost and operational efficiencies gained by incorporating them into the project

12

scope rather than executing a project circumventing them.46

13

VII. SUMMARY OF REPLACEMENT PROJECT COSTS

14

For efficiency purposes and to facilitate the review process, detailed information for

15

each project is contained in the accompanying project workpapers. The information below

16

provides a summary of the Line 1600 replacement projects, presented in sequential order of

17

their expected construction, and their associated total costs. The total cost in Table 11 reflects

18

direct labor, direct non-labor, indirect costs and escalation, but does not include AFUDC or

19

Capitalized Property Tax.

45

An additional benefit of incidental mileage is to further confirm the integrity of the pipeline.
Incidental and accelerated miles may be included in a pressure test or replacement project but are
significantly more likely to occur with a pressure test project because of the efficiencies realized by
pressure testing longer segments of pipeline.

46
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Table 11 –Estimated Replacement Project Costs (000’s)

Project
Number

Project Name

9
14
19
18

L1600-P1B-MIDWAY DR
L1600-P1B-BLACK MTN
L1600-P1B-SERRA MESA
L1600-P1B-KEARNY MESA
L1600-P1B-BEAR VALLEY
PKWY
L1600-P1B-POMERADO RD
NORTH
L1600-P1B- POMERADO RD
SOUTH
L1600-P1B-SCRIPPS POWAY
PKWY
L1600-P1B-LA HONDA AND
LINCOLN
L1600-P1B-RAINBOW
L1600-P1B-LILAC RD
L1600-P1B- MCAS NORTH
L1600-P1B- MCAS CENTRAL
L1600-P1B-MCAS SOUTH
Total Estimated Capital Cost
2
3

10
11
12
13
8
1
5
15
16
17

Action
Replace
Replace
Replace
Replace
Replace

Total
Estimated
Cost
$33,963
$43,851
$46,719
$34,544
$36,592

Replace
$61,274
Replace
$53,552
Replace
$41,590
Replace
Replace
Replace
Replace
Replace
Replace

$25,621
$40,438
$62,329
$20,403
$20,585
$19,530
$540,992

VIII. INDIVIDUAL REPLACEMENT PROJECTS
Below are short descriptions of the individual replacement projects and the estimated

4

cost, in their expected order of construction. The total cost in the Tables for each project

5

reflects direct labor, direct non-labor, indirect costs and escalation, but does not include

6

AFUDC or Capitalized Property Tax. Details of each project are presented in the

7

corresponding work papers.
Project
L1600-P1B-MIDWAY
DR

Project
Number
9

Mileage To Be
Replaced
2.451

8
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Estimated Cost
($000’s)
$33,963

1

The Line 1600 Midway Drive Replacement Project is located in the City of Escondido and San

2

Diego County. The project will replace approximately 2.451 miles of existing 16-inch pipeline

3

with 2.407 miles of new 16-inch pipeline. Approximately 0.576 miles of incidental existing pipe

4

will be hydrotested along with the replacement sections to facilitate the post-completion pressure

5

testing process in order to reduce the need for multiple pressure tests and to minimize

6

community impacts.
Project
L1600-P1B-BLACK
MTN

Project
Number
14

Mileage To Be
Replaced
3.692

Estimated Cost
($000’s)
$43,851

7
8

The Line 1600 Black Mountain Replacement Project is located in the City of San Diego. The

9

project will replace and reroute approximately 3.692 miles of existing 16-inch pipeline with

10

4.129 miles of new 16-inch pipeline along Black Mountain Road from the intersection of Mercy

11

Road and Branicole Lane to the intersection of Kearny Villa Road and Kearny Mesa Road.
Project
L1600-P1B-SERRA
MESA

Project
Number
19

Mileage To Be
Replaced
1.978

Estimated Cost
($000’s)
$46,719

12

The Line 1600 Serra Mesa Replacement Project is located in the City of San Diego. The project

13

will replace and reroute approximately 1.978 miles of existing 16-inch pipeline with 4.228 miles

14

of new 16-inch pipeline along Ruffin Road and Ridgehaven Court to Mission Station.
Project
L1600-P1B-KEARNY
MESA

Project
Number
18

Mileage To Be
Replaced
2.020

NGK-48

Estimated Cost
($000’s)
$34,544

1

The Line 1600 Kearny Mesa Replacement Project is located in the City of San Diego and will

2

replace and reroute approximately 2.020 miles of existing 16-inch pipeline with 1.501 miles of

3

new 16-inch pipeline along Ruffin Road from Waxie Way to Ridegehaven Court.
Project
L1600-P1B-BEAR
VALLEY PKWY

Project
Number

Mileage To Be
Replaced
3.494

10

Estimated Cost
($000’s)
$36,592

4

The Line 1600 Bear Valley Replacement Project is located in the City of Escondido, City of San

5

Diego, and San Diego County. The project will replace and partially reroute approximately

6

3.494 miles of existing 16-inch pipeline with 3.574 miles of new 16-inch pipeline along Bear

7

Valley Parkway from the intersection of San Pasqual Valley Road and Bear Valley Parkway to

8

the Lake Hodges area along Mule Hill Trail south of Bear Valley Parkway.
Project
L1600-P1BPOMERADO RD
NORTH

9

Project
Number

Mileage To Be
Replaced
5.304

Estimated Cost
($000’s)
$61,274

11

The Line 1600 Pomerado North Replacement Project is located in the City of San Diego and the

10

City of Poway. The project will replace and reroute approximately 5.304 miles of 16-inch

11

pipeline with 5.837 miles of new 16-inch pipe and one MLV, along Pomerado Road from

12

Highland Valley Road to Ted Williams Parkway.
Project
L1600-P1BPOMERADO RD
SOUTH

Project
Number

Mileage To Be
Replaced
1.893

Estimated Cost
($000’s)
$53,552

12

13

The Line 1600 Pomerado South Replacement Project is located in the City of Poway. The

14

project will replace and reroute 1.893 miles of existing 16-in pipeline with approximately 3.136
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1

miles of new 16-inch pipeline along Pomerado Road from Ted Williams Parkway to Scripps-

2

Poway Parkway, two new 16-inch MLVs, and one fiber optic monitoring station.
Project
L1600-P1B-SCRIPPS
POWAY PKWY

Project
Number
13

Mileage To Be
Replaced
1.473

Estimated Cost
($000’s)
$41,590

3

The Line 1600 Scripps-Poway Replacement Project is located in the City of San Diego and the

4

City of Poway. The project will replace and reroute approximately 1.473 miles of existing 16-

5

inch pipeline with 3.64 miles of new 16-inch pipeline along Scripps-Poway Parkway and Mercy

6

Road. The project will also install one new MLV.
Project
L1600-P1B-LA
HONDA AND
LINCOLN

Project
Number
8

Mileage To Be
Replaced
1.486

Estimated Cost
($000’s)
$25,621

7

The Line 1600 La Honda-Lincoln Replacement Project is in the County of San Diego and the

8

City of Escondido. The project will replace and partially reroute 1.486 miles of existing 16-inch

9

pipeline with 1.560 miles of new 16-inch pipeline from just south of Daley Ranch along La

10

Honda Drive, El Norte Parkway, and end along Lincoln Avenue at Midway Drive.
Project
L1600-P1BRAINBOW

Project
Number
1

Mileage To Be
Replaced
3.453

Estimated Cost
($000’s)
$40,438

11

The Line 1600 Rainbow Replacement Project is located in the County of San Diego. The project

12

will replace and partially reroute approximately 3.453 miles of existing 16-inch pipeline with

13

3.686 miles of new 16-inch pipeline along Rainbow Valley Boulevard to Rice Canyon Road,

14

ending north of the intersection of Rice Canyon Road and Moon Ridge Road.
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Project
L1600-P1B-LILAC RD

Project
Number
5

Mileage To Be
Replaced
5.121

Estimated Cost
($000’s)
$62,329

1

The Line 1600 Lilac Road Replacement Project is located in the County of San Diego. The

2

project will replace mostly reroute approximately 5.121 miles of existing 16-inch pipeline with

3

5.958 miles of new 16-inch pipeline along Lilac Road, Hideaway Lake Road, and Lamar Road

4

ending south of Betsworth Road along Frace Lane.
Project
L1600-P1B- MCAS
NORTH

Project
Number
15

Mileage To Be
Replaced
1.038

Estimated Cost
($000’s)
$20,403

5

The Line 1600 MCAS North Replacement Project is located in the City of San Diego primarily

6

on MCAS (Marine Corps Air Station) Miramar property. The project will replace and reroute

7

approximately 1.038 miles of existing 16-inch pipeline with 1.067 miles of new 16-inch pipeline

8

along Kearny Mesa Road and Kearny Villa Road south of Miramar Road to south of Miramar

9

Way. This will enable the reroute of Line 1600 from within the MCAS military base’s high

10

security area and avoid environmentally sensitive areas along the existing ROW by placing the

11

replacement line within a new easement to be granted by MCAS Miramar.
Project
L1600-P1B- MCAS
CENTRAL

Project
Number
16

Mileage To Be
Replaced
1.212

Estimated Cost
($000’s)
$20,585

12

The Line 1600 MCAS Central Replacement Project is located in the City of San Diego primarily

13

in MCAS Miramar property. The project will replace and reroute approximately 1.212 miles of

14

existing 16-inch pipeline with 1.300 miles of new pipeline along Kearny Villa Road south of

15

Miramar Way to south of Harris Plant Road. This will reroute Line 1600 from within the MCAS
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1

military base’s high security area and avoid environmentally sensitive areas along the existing

2

ROW by placing the replacement line within a new easement to be granted by MCAS Miramar.
Project

Project
Number

L1600-P1B-MCAS
SOUTH

17

Mileage To Be
Replaced
0.912

Estimated Cost
($000’s)
$19,530

3

The Line 1600 MCAS South Replacement Project is located in the City of San Diego primarily

4

in MCAS Miramar property. The project will replace approximately 0.912 miles of existing 16-

5

inch pipeline with 0.91 miles of new pipeline along Kearny Villa Road from the Kearny Villa

6

Pressure Limiting Station (KVPLS) to Highway 52. This will reroute Line 1600 from within the

7

MCAS military base’s security area and avoid environmentally sensitive areas along the existing

8

ROW by placing the replacement line within a new easement to be granted by MCAS Miramar.

9
10

IX. SUMMARY OF PRESSURE TEST PROJECT COSTS
For efficiency purposes and to facilitate the review process, detailed information for

11

each project is contained in the accompanying project workpapers. The information below is

12

designed to provide a summary of the projects and associated costs. The total cost in Table 12

13

reflects direct labor, direct non-labor, indirect costs and escalation, but does not include any

14

AFUDC or Capitalized Property Tax.

15

Table 12 – Estimated Pressure Test Project Costs (000’s)
Line

Action

L1600-P1BMOOSA CREEK

Hydrotest

L1600-P1BDALEY RANCH

Hydrotest

L1600-P1B-RICE
CYN

Hydrotest

Total
Estimated
O&M Cost

Total Estimated
Capital Costs

Total
Estimated
Project Cost

$8,991

$3,587

$12,578

$9,816

$3,912

$13,728

$13,367

$5,312

$18,679
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Line

Action

L1600-P1BCOUSER CYN
NORTH

Hydrotest

L1600-P1BCOUSER CYN
SOUTH

Hydrotest

Total Estimated
Cost

Total
Estimated
O&M Cost

Total Estimated
Capital Costs

Total
Estimated
Project Cost

$11,564

$4,598

$16,162

$12,228

$4,857

17,086

$22,266

$78,232

$55,966

1

A.

Hydrotest Failures

2

Cost estimates for a hydrotest failure are not included in the Line 1600 hydrotest project

3

cost estimates due to the unpredictability of whether a hydrotest failure may occur, the nature of

4

the failure, or the consequences of such a failure. Therefore, it is not possible to determine with

5

any level of certainty which project might experience a hydrotest failure and what the resulting

6

cost impact could be. This is also due to the varying geography of each of the individual

7

hydrotests and the unpredictable nature of the magnitude and rate of release of hydrotest water

8

during a failure, the damage that may be caused, and the resulting costs to repair the pipe, restore

9

damage and retest. However, using past PSEP hydrotest failure data, for illustrative purposes,

10

the estimating team has assembled a low, medium, and high remediation effort cost model based

11

on certain assumptions of what could occur during a potential hydrotest failure. These variables

12

and their associated costs are described for illustrative purposes in the Line 1600 Phase 2

13

Testimony Chapter II (Gonzalez) and are presented in Table 13 below. Any costs incurred due

14

to a hydrotest failure, including capital costs of replacing damaged pipe joints and O&M costs

15

for performing a subsequent test, would be incremental to the costs estimates presented in my

16

testimony and would be submitted for reasonableness review in a future filing, most likely the

17

2028 General Rate Case. Given the significant uncertainty of whether a hydrotest failure will
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1

occur during the execution of the five Line 1600 hydrotest projects included in the Line 1600

2

Test or Replacement Plan, the estimates do not include these possible costs to avoid the risk of

3

overinflating the estimates.

4

Table 13 – Rough Order of Magnitude (ROM) of a Hydrotest Failure ($000’s)
Remediation Effort
Low

Hydrotest Failure Assumptions





Medium






High







5

X.

Up to 18,000 gallons of water released;
no vacuum formed in pipeline.
Access via existing dirt roads.
Seven to eight days of response time
required.
Potential action items post-hydrotest for
land, environmental, CNG/LNG, and
gas purchase required.

ROM
($000’s)
$1,400

Up to 128,000 gallons of water released;
no vacuum formed in pipeline.
Access via existing paved roads.
12 to 14 days of response time required.
Potential action items post-hydrotest for
land, environmental, CNG/LNG, and
gas purchase required.

$2,500

Up to 50,000 gallons of water released;
no vacuum formed in pipeline.
Vegetation trimming, grading, and
temporary stream crossings required for
access.
14 to 20 days of response time required.
Potential action items post-hydrotest for
land, environmental, CNG/LNG, and
gas purchase required.

$3,300

INDIVIDUAL HYDROTEST SECTIONS

6

Below are short descriptions of the individual hydrotest projects and the estimated cost in their

7

expected order of construction. The total cost in the Tables for each project reflects direct labor,
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1

direct non-labor, indirect costs and escalation, but does not include any AFUDC or Capitalized

2

Property Tax. Details of each project are presented in the corresponding work papers.
Project
L1600P1BMOOSA
CREEK

Project Mileage To Be
Number Hydrotested
6
0.980

O&M

Capital

$8,911

$3,587

Estimated Cost
($000’s)
$12,578

3

The Line 1600 Moosa Creek Hydrotest Project is located in the County of San Diego near the

4

unincorporated community of Valley Center. The project will hydrotest approximately 0.980

5

miles of existing 16-inch pipeline through agricultural land from Betsworth Road to south of the

6

intersection of Mirar De Valle Road and Frace Lane. Prior to the hydrotest, to improve

7

piggability and the integrity of the line, the project will replace 12 features, which include

8

wrinkle bends, short radius elbows, and existing pressure control fittings (PCFs).
Project
L1600P1BDALEY
RANCH

9

Project Mileage To Be
Number Hydrotested
7
3.250

O&M

Capital

$9,816

$3,912

Estimated Cost
($000’s)
$13,728

The Line 1600 Daley Ranch Hydrotest Project is located in the City of Escondido and in the

10

County of San Diego. The project will hydrotest approximately 3.250 miles of existing 16-inch

11

pipeline from Mirar De Valle along Frace Lane to La Honda Drive. Prior to the hydrotest, to

12

improve piggability and integrity of the line, the project will replace 14 features, which include

13

wrinkle bends, short radius elbows, and existing PCFs.
Project
L1600P1B-RICE
CYN

Project Mileage To Be
Number Hydrotested
2
3.223

O&M

Capital

$13,367

$5,312
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Estimated Cost
($000’s)
$18,679

1

The Line 1600 Rice Canyon Hydrotest Project is located in the County of San Diego. The

2

project will hydrotest approximately 3.223 miles of existing 16-inch pipeline along Rice Canyon

3

Road through agricultural land from Rancho Bavaria Road to Couser Canyon Road near

4

Highway 76. Prior to the hydrotest, to improve piggability and the integrity of the line, the

5

project will replace 26 features, which include wrinkle bends, short radius elbows, and existing

6

PCFs.
Project
L1600P1BCOUSER
CYN
NORTH

Project Mileage To Be
Number Hydrotested
3
2.600

O&M

Capital

$11,564

$4,598

Estimated Cost
($000’s)
$16,162

7

The Line 1600 Couser Canyon North Hydrotest Project is located in the County of San Diego.

8

The project will hydrotest approximately 2.600 miles of 16-inch pipeline through agricultural

9

land from Highway 76 along Couser Canyon to Pala Loma Drive. Prior to the hydrotest, to

10

improve piggability and the integrity of the line, the project will replace 23 features, which

11

include wrinkle bends, short radius elbows, and existing PCFs.
Project
L1600P1BCOUSER
CYN
SOUTH

Project Mileage To Be
Number Hydrotested
4
2.527

O&M

Capital

$12,228

$4,857

Estimated Cost
($000’s)
$17,086

12

The Line 1600 Couser Canyon South Hydrotest Project is located in the County of San Diego.

13

The project will hydrotest approximately 2.527 miles of existing 16-inch pipeline through

14

agricultural land from Pala Loma Drive to Keys Creek Road. Prior to the hydrotest, to improve
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1

piggability and the integrity of the line, the project will replace 23 features, which include

2

wrinkle bends, short radius elbows, and existing PCFs.

3
4
5

XI. COST CONTAINMENT STRATEGIES
In compliance with D.20-02-024, the following section describes the cost containment
strategies considered in the development of the cost forecasts.

6
7

A.

The Line 1600 Plan Follows PSEP’s Prudent Program and Project Oversight
Objectives

8

The scope of work scheduled to be completed under the Line 1600 Plan is extensive, both

9

in terms of the volume of projects, engineering and design complexity, and the time necessary to

10

complete each project. A PSEP organization dedicated to the execution of the Line 1600 Plan

11

provides prudent oversight to manage this large and complex volume of work safely and cost

12

effectively, incorporate continuous improvement, and manage a large pool of both company and

13

contracted employees.

14
15

The following is an overview of the primary ways PSEP and the Line 1600 organization
promote prudent program and project oversight.

16

B.

Line 1600 Governance/Guiding PSEP Principles

17

PSEP is a large and complex program that requires appropriate governance and

18

management to achieve its goal of cost effectively enhancing safety. The PSEP governance and

19

management strategy is to comply with applicable regulatory requirements, continuously

20

improve the program, and establish proper controls and management across PSEP functional

21

areas to verify that each component of a PSEP project, including design, material procurement,

22

construction, and closeout, is performed correctly and consistently.

23
24

To accomplish the above goals, various PSEP-specific governance and management
efforts are undertaken. At the organizational level, PSEP-specific policies are developed and
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1

maintained to promote oversight and accountability, documentation and monitoring of lessons

2

learned and the impacts, and the development of reporting metrics to keep SDG&E and

3

SoCalGas management apprised of PSEP progress.

4

In addition, program level governance provides functional guidance on project design and

5

construction to cost effectively meet or exceed compliance requirements; follow, as appropriate,

6

industry best practices; and identify and incorporate process improvements. The development of

7

standards and procedures for PSEP allows PSEP to be executed in a consistent manner across

8

projects. Through the management and facilitation of the stage gate process, the PSEP standards

9

and procedures are adhered to so that PSEP projects are consistently executed, and procedural

10

deviations are authorized and documented. Finally, reports and Key Performance Indicators

11

(KPIs) are developed at both the granular project level and the overall PSEP level.

12
13

C.

The Stage Gate Review Process Promotes Efficient PSEP Project Oversight
and Execution

14

The Stage Gate Review Process sequences and schedules PSEP project workflow

15

deliverables at the project level. The workflow deliverables are detailed by stage in a PSEP

16

Work Process Map.47 The Stage Gate Review Process consists of five stages, with specific

17

objectives for each stage and an evaluation at the end of each stage to verify that objectives have

18

been met before proceeding to the next stage.48 During the Stage Gate Review Process, there are

19

numerous notable activities, but the decisions most affecting project scope include the decision

20

to test or replace and, as applicable, whether to divide the project into sections and include

47

The Work Process Map details the deliverables by stage and has been formally updated 13 times since
the inception of PSEP.
48
Evaluations are gate reviews or completion check lists. Certain stages are condensed or combined for
valve and small pipeline projects.
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1

accelerated and/or incidental mileage.49 Below is a description of the common activities that

2

occur within the PSEP Five Stage Review Process50:

3

Stage 1: (Project Initiation) The Project Team develops a preliminary project scope, cost

4

estimate and baseline schedule. The initial funding (Phase 1 WOA) is authorized to support the

5

analysis and design of preliminary options. The Project Team assesses and validates the

6

Category 4 Criteria mileage. The mileage originally included for remediation51 may be modified

7

due to scope validation efforts, due to reduction in MAOP, or abandonment of lines that are no

8

longer required from a gas operating system perspective. A high-level assessment is also

9

developed to identify potential permitting requirements and environmental risks. For Line 1600,

10

many of the project initiation and scoping elements were determined and completed within the

11

regulatory process associated with Line 1600, with the scope of work for testing or replacing

12

further refined in the approved Line 1600 Plan.

13

Stage 2: (Preliminary Design and Option Selection) Typically, for Stage 2, the Project

14

Team analyzes the proposed options (replace, test, abandon or de-rate) and makes the selection

15

based on scope, cost, schedule and risk. For Line 1600, the approved Line 1600 Plan served to

16

define which segments would be replaced and which segments would be hydrotested. In Stage

17

2, the preliminary design is initiated, and secondary funding (Phase 2 WOA) is submitted and

49

Accelerated miles are miles that would otherwise be addressed in a later phase of PSEP under the
approved prioritization process but are advanced to Phase 1A to realize operating and cost efficiencies.
Incidental miles are miles not scheduled to be addressed in PSEP but are included where their inclusion is
determined to improve cost and program efficiency, address implementation constraints, and/or facilitate
continuity of testing.
50
A Seven Stage PSEP Review Process was implemented by the PSEP Organization in 2013. The
process was updated and revised in 2018 into the Five Stage Review Process that incorporating the
elements from seven stage process.
51
Mileage identified as Category 4 Criteria in the Amended PSEP of SoCalGas and SDG&E, submitted
December 2, 2011, in R.11-02-019 and subsequently transferred to A.11-11-002.
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1

authorized. The project scope, cost, and schedule are baselined. Procurement and permitting

2

activities are initiated.

3

Stage 3: (Project Development) The Project Team refines and finalizes the project

4

design, secures any necessary permits and completes procurement activities. The Project Team

5

initiates the Construction Contractor selection process. The design and construction documents

6

are completed, and the estimate and schedule are refined as needed.

7

Stage 4: (Construction) The Project Team selects a Construction Contractor and initiates

8

construction mobilization. Throughout the construction process, the Project Team monitors the

9

scope, cost and schedule and ensures safety requirements are followed. Upon completion and

10

once all inspections are complete, the pipeline is commissioned and placed back into service.

11

The construction site is demobilized and the site is restored.

12
13

Stage 5: (Closeout) The Project Team performs regulatory, contractual, archival
activities to close the project in an orderly manner and issue acceptance certificates.

14
15

D.

The PSEP Project Review Process Prudently Includes Collaboration with
Relevant Stakeholders

16

To achieve the goal of minimizing impacts to customers and communities, it is important

17

to assess how various PSEP project options and approaches may impact the SDG&E and

18

SoCalGas transmission system and the customers and communities served. An integral part of

19

the analysis that results in prudent decision making is the collaboration by PSEP project teams

20

with other knowledgeable groups within SDG&E and SoCalGas (e.g., Region Operations, Gas

21

Engineering, Gas Transmission Planning, Gas Control, Commercial Industrial Services,

22

Regional Public Affairs, etc.) to route, design, and schedule pipeline and valve work to minimize

23

costs and accommodate capacity impacts or restrictions. For example, these groups provide

24

information to guide project-specific decisions including: (1) the feasibility of shut-ins and
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1

alternate feeds to regulator stations or customers, (2) customer and community impacts, (3)

2

planned projects to coordinate with PSEP, and (4) environmental requirements, rights-of-way,

3

and permitting needs. This information is used to help determine the scope and constructability

4

of the project.

5

E.

PSEP Has Implemented Prudent Community Outreach Efforts

6

The Line 1600 projects are primarily located in populated areas. As such, in order to

7

reach as many stakeholders, residents and businesses in each of the communities where the Line

8

1600 projects will be executed, SDG&E and SoCalGas’ outreach team developed and

9

implemented targeted, community-specific outreach plans. The target groups for briefings and

10

presentations included elected officials, city and county staff, school districts and specific school

11

locations, fire stations, hospitals and other community stakeholders.

12

SDG&E and SoCalGas believe a proactive community outreach effort is an integral part

13

of keeping customers, elected officials, and government entities informed about projects taking

14

place in their communities. Numerous meetings were held with elected officials and municipal

15

agencies to provide advance notice and ongoing updates regarding the Line 1600 projects. These

16

outreach efforts were instrumental in avoiding project delays and, in some instances, resulted in

17

more reasonable permit conditions being imposed on SDG&E and SoCalGas. Additionally, a

18

web page was established to provide background information, construction activities, and project

19

status updates to provide customers and stakeholders easier access to information.

20

In addition, presentations were made to community organizations in order to apprise

21

active community members and circulate project information through their channels. For

22

example, for the Black Mountain Replacement Project in the Mira Mesa community of the City

23

of San Diego, presentations were made in January 2020 to two key community organizations –

24

the Mira Mesa Community Planning Group and the Mira Mesa Town Council. Project updates
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1

have been and will continue to be sent to the community groups for their announcements at their

2

monthly meetings and circulation to their community email distribution lists. Also, periodic

3

email updates of construction progress are sent by the outreach team to a broad distribution list

4

that includes the stakeholders identified in each project-specific outreach plan.

5

Further, the outreach team holds community open houses in the communities adjacent to

6

the project areas. To date, open houses were held in the City of Escondido for the Midway

7

Replacement Project and in the Mira Mesa community for the Black Mountain Replacement

8

Project. Team members representing project management, construction, environmental, land and

9

outreach manned stations to provide information and answer questions from the public. A

10

popular Geographic Information Systems (GIS) station provides residents and businesses with

11

map views of where the construction alignment will be in comparison to their homes or

12

businesses. The community open houses are part of the outreach plans and have also been

13

requested by the elected officials and senior leadership staff from the cities and county where the

14

projects will take place.

15

The outreach activities have resulted in cost efficiencies and savings on the projects,

16

which directly benefits customers. For example, outreach team coordination with local

17

municipalities has resulted in adjustments to ongoing repaving programs, which has eliminated

18

duplicative repaving projects and provided efficient project management benefits. The County

19

of San Diego has a formal five-year planning horizon for its future repaving projects throughout

20

the region. SDG&E’s outreach team presented the Line 1600 projects to the County and

21

persuaded the County to postpone a repaving project on the Bear Valley Replacement Project

22

road right-of-way to take place immediately following the completion of the Line 1600 project.

23

Similarly, the City of Poway has a seven-year cycle where they repave one-seventh of the city’s
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1

streets each year. SDG&E’s outreach team coordinated with the City of Poway to reschedule

2

and synchronize their repaving rotation with SDG&E’s Pomerado North and Pomerado South

3

Replacement Projects. These cost containment strategies are an example of maximizing the cost

4

efficiency of PSEP safety investments.

5

The outreach activities have also delivered non-financial benefits that have been achieved

6

by coordination and rescheduling efforts to take advantage of the school and business closures

7

during the current COVID-19 pandemic. Due to the schools being closed, SDG&E revised the

8

construction schedules on multiple 2020 projects in order to complete construction in front of

9

specific schools while they have been closed. Similarly, with many businesses closed and

10

employees working from home, traffic in communities has been reduced significantly. The

11

outreach team has coordinated with cities and the county to extend work hours and reduce night

12

work in light of the reduced traffic impacts that would otherwise take place. These types of

13

outreach activities provide a direct benefit to the residents, businesses and students in the

14

communities where the Line 1600 projects are being constructed.

15

Additionally, specific project communications have been developed for each of the PSEP

16

Line 1600 projects to assist in educating communities. These direct mail letters, community

17

flyers and fact sheets are especially helpful during the COVID-19 timeframe where in person

18

briefings are not possible. A 24/7 project hotline is also monitored so that residents have an

19

immediate way to get information on the projects. These calls are handled immediately with any

20

questions or issues being answered or resolved promptly. Feedback from the communities

21

involved has been very positive, including appreciation from elected and city officials and

22

planning supervisors from the City of Escondido, Escondido City Fire Department, County of
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San Diego staff, and community groups from the community of Mira Mesa in the City of San

2

Diego and the Serra Mesa Community Council.

3
4

F.

PSEP Line 1600 Is Designed and Constructed in Adherence to SDG&E and
SoCalGas Gas Standards to Promote Safety

5

In addition to the Utilities’ own internal oversight efforts, SED has independently

6

overseen the Utilities’ successful execution of PSEP projects and will continue to do so with

7

Line 1600. As ordered by D.14-06-007,52 SED provides oversight on various aspects of PSEP

8

implementation, with emphasis on construction activities and recordkeeping. Before the

9

COVID-19 pandemic, SED personnel routinely were onsite at PSEP construction projects and

10

monitor compliance with applicable regulations; the Utilities expect that to resume as health

11

concerns allow. In the interim, the SED performs virtual inspections of construction activities

12

and has performed reviews of Line 1600 projects currently under construction.

13

PSEP has had an outstanding safety record with an OSHA incident rate of 0.42 over a

14

total of 13,395,980 man-hours, well below the industry average of 0.7.53 In 2019, PSEP had two

15

OSHA Recordable incidents over a total of 1,324,163 man-hours. For the first four months of

16

2020, PSEP had one OSHA Recordable incident over a total of 425,821 man-hours. Company

17

employees and contractors alike are held to the same safety standards and are thoroughly trained

18

prior to the beginning of projects.

52

D.14-06-007 at 29 “Specific to SDG&E and SoCalGas’ Safety Enhancement we delegate to Safety Div.
the specific authority to directly observe and inspect the testing, maintenance and construction, and all
other technical aspects of Safety Enhancement to ensure public safety both during the immediate
maintenance or construction activity and to ensure that the pipeline system and related equipment will be
able to operate safely and efficiently for their service lives.”
53
Bureau of Labor Statistics data for 2018, Industry Injury and Illness Data, Supplemental News Release
Tables, SNR05. Injury cases – rates, counts, and percent relative standard errors – detailed industry;
available to the public at https://www.bls.gov/iif/oshsum.htm#16Summary_Tables.
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G.

PSEP Line 1600 Construction Cost Avoidance

2

During Stage 2 and 3, the project management and construction teams look for unique

3

ways to maximize efficiencies and avoid costs where safe to do so. In addition to the cost

4

efficiencies previously described related to coordination of paving, and collaborating with City

5

officials to get enhanced working hours during the COVID-19 pandemic, other examples of cost

6

avoidance opportunities identified during project development include:

7

The Performance Partner Program is a contractual agreement between SDG&E/SoCalGas

8

and the construction contractor that stipulates a level of shared project risk. By sharing the risk

9

on a project, the construction contractor bears part of the cost overruns associated with project

10

scope changes due to unforeseen project risks. This ultimately lessens the amount of costs that

11

are then borne by customers.

12

Another example of a cost containment strategy is utilizing the same construction

13

contractor for two adjacent projects. The project and construction management teams can

14

potentially use the same contractor for two simultaneous, adjacent projects, which will achieve

15

cost savings compared to constructing them individually. Cost savings can be actualized by

16

coordinating on and sharing construction yard costs, security costs, tie in costs, and hydrotest

17

costs. This strategy has been implemented for the Line 1600 Serra Mesa and Kearny Mesa

18

projects.

19

An additional example of a cost containment strategy and is in fact being implemented by

20

the Line 1600 team, is to review project material needs to see if orders can be aggregated into a

21

large bulk orders where more competitive pricing can be negotiated. This strategy was used for

22

purchasing the pipe for the first four Line 1600 projects currently being constructed and is in the

23

process of being implemented for the projects scheduled to be constructed in 2021.
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XII. PROPOSED COST RECOVERY SCHEDULE

2

Ordering Paragraphs 3 and 4 of D.20-02-024 directed SDG&E and SoCalGas to include

3

in this review a proposed schedule for applications for reasonableness review and cost recovery.

4

As indicated in Table 6, it is anticipated that the first of the 19 projects will be placed into service

5

in the Fourth Quarter of 2020 and the last of the 19 projects will be placed into service in the

6

Second Quarter of 2024. None of the 19 projects are projected to be placed in service and

7

completely closed out with sufficient time to include them for reasonableness review in the 2024

8

GRC (which is due to be filed in May of 2022). Therefore, in order to provide adequate time for

9

technical and financial closeout as described in the Five Stage Review Process, all 19 projects

10

are anticipated to be submitted for cost review and recovery in the Test Year 2028 GRC

11

(currently scheduled for filing in May 2026). This is consistent with D.16-08-003, which

12

established a long-term schedule to transition PSEP to the General Rate Case. As described in

13

Ms. Olegario’s testimony (Chapter III), the Utilities are authorized 50% interim cost recovery of

14

the costs booked to the applicable PSEP balancing accounts, subject to refund, pending

15

reasonablenesss review.54 55

16

XIII. CONCLUSION

17

My testimony satisfies the Commission’s order for the Utilities to submit Class Three

18

cost estimates for the 19 Line 1600 test and replacement projects. Based upon the Utilites’ past

19

forecast applications, reasonableness reviews, and General Rate Case filings, the Commission

20

has found that the Utilities’ costs associated with meeting the PSEP Objectives are in fact

21

reasonable. SDG&E and SoCalGas submit that the aggregate capital and O&M cost forecasts

54
55

D.20-02-024 at 14.
See Chapter III (Regulatory Accounts) for discussion of amortization of rates.

NGK-66

1

described within my testimony and attached workpapers demonstrate that the expected costs to

2

implement the Line 1600 Plan are reasonable.

3

In addition, it is imperative that, as prudent pipeline operators and consistent with the

4

SED’s approval of the Line 1600 Plan, SDG&E and SoCalGas continue to plan, execute, and

5

closeout the 19 Line 1600 PSEP projects with the understanding that future cost recovery will be

6

sought through reasonableness review in a future General Rate Case. Approval of these cost

7

forecasts will enable SDG&E and SoCalGas to continue to accomplish the Commission’s and

8

Legislature’s pipeline safety objectives and meet the PSEP objectives to: (1) enhance public

9

safety; (2) comply with Commission directives; (3) minimize customer impacts; and (4)

10

maximize the cost effectiveness of safety investments.
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XIV. WITNESS QUALIFICATIONS
My name is Norm G. Kohls. I am employed by San Diego Gas & Electric Company

3

(SDG&E) as the Manager of the Line 1600 Project Portfolio. My business address is 6875

4

Consolidated Way, San Diego, California 92121.

5

I joined SDG&E in 1992 as an Engineer and have worked in several diversified areas of

6

the utility business with increasing leadership responsibility. While with SDG&E, I have held

7

various positions in the functional areas of both Gas and Electric Operations and Engineering.

8

These areas include Gas Transmission Major Projects, Gas System Planning, Gas Engineering,

9

Gas Design, Gas Operations and Maintenance, Gas Mapping and Records, and Gas Geographic

10

Information Systems. Other areas include Project Management, Construction Services, Electric

11

Distribution System Capacity Planning, Electric System Reliability, Overhead to Underground

12

Conversion Programs, New Business Extensions and Service Establishment, Distributed

13

Generation Interconnections, Emergency Operations, Compliance as well as Asset Management

14

and Information Management Support for Electric Distribution Operations. Prior to moving into

15

my current position in September of 2018, I was the Manager of the Pipeline Safety &

16

Reliability Project.

17

My current management responsibilities include the development of the scope, detailed

18

design and engineering, construction planning, construction management, cost and schedule

19

management and close out of the 19 projects associated with the Line 1600 Test or Replacement

20

Plan as well as other related administrative matters.

21

In 1988, I earned a Bachelor of Science Degree in Mechanical Engineering with a Minor

22

in Economics from San Diego State University. In 1992, I earned my California State License as

23

a Registered Professional Engineer in Mechanical Engineering. I have been a member of the

24

American Society of Mechanical Engineers for approximately 30 years.
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I have over 32 years of engineering and management experience of which over 28 years are in

2

the utility industry.

3

I have previously testified before the California Public Utilities Commission.

4

This concludes my prepared direct testimony.
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Attachment 1
Line 1600 Test or Replacement Plan (September 26, 2018) (Public Version)
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Attachment 3
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