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SDGE_ED_02: 

In Chris Bender’s testimony, Chapter 6, page CB-15, lines 6-7, he states that “Based on 

the CIS replacement schedule, it is critical that the Mass TOU Default transition is completed by 

December 2019, to ensure there is no overlap into the design phase.” However, the figure 

outlining the CIS replacement schedule (provided on page CB-15, line 5), shows the design 

phase occurring from Q1 2019 to Q3 2019, which overlaps entirely with SDG&E’s proposed 

default transition timeline of March to December 2019. The construct/build phase similarly has 

substantial overlap with SDG&E’s proposed timeline. Only the test and implementation phases 

are scheduled to occur after December 2019. 

Did Mr. Bender intend to say that SDG&E needs to ensure there is no overlap into the 

test phase? If so, it appears from the figure that the test phase does not begin until the latter part 

of Q1 2019 – what then prevents SDG&E from extending the default transition into the 

beginning of Q1 2020? 

If Mr. Bender did indeed mean that SDG&E needs to ensure there is no overlap into the 

design phase, can he please explain the apparent overlap with SDG&E’s proposed transition 

timeline of March to December 2019? 
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