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SDG&E MOBILEHOME PARK UTILITY CONVERSION PROGRAM 

FEBRUARY 1, 2023 ANNUAL REPORT 

1. Executive Summary 

As detailed in this Report, San Diego Gas and Electric (“SDG&E”) continues to successfully implement the Mobilehome Park Utility 

Conversion Program (“Program”).  As of December 31, 2022, SDG&E has converted1 65 mobilehome parks (7,521 permitted spaces), 

which is 22% of the eligible mobilehome spaces within SDG&E’s service territory. 

 

2. Procedural History 

On March 13, 2014, the California Public Utilities Commission (“Commission”) approved and authorized SDG&E to execute the 

Program through Decision (D.) 14-03-021 (“Decision”).  The Program was initiated as a three-year pilot (2015-2017) (“Pilot Program”) 

to convert master-metered/sub-metered natural gas and/or electric services to direct utility services for qualified mobilehome parks 

and manufactured housing communities (collectively “MHPs”). On September 28, 2017, Resolution E-4878 authorized the investor-

owned utilities (“IOUs”) to continue their MHP Pilot Programs through December 31, 2019 (“Pilot Program Extension”).2  SDG&E was 

authorized to complete the initial 10% scope of eligible spaces and convert up to an additional 5% of eligible spaces, bringing the 

total scope of the three-year Pilot Program and Pilot Program Extension to 15% of eligible MHP spaces. 

On March 18, 2019, the Commission issued Resolution E-4958, authorizing SDG&E to continue its Program for eligible MHPs until the 

earlier of either December 31, 2021 or the issuance of a Commission Decision for the continuation, expansion or modification of the 

program beyond December 31, 2021 in Rulemaking (R.) 18-04-018.3 Eligible MHPs were defined as those where SDG&E and/or MHP 

owners had incurred “financial obligations” on or before November 1, 2018. Resolution E-4958 further determined the number of 

spaces converted in each of years 2020 and 2021 may not exceed 3.33% of the total master-metered spaces in a utility’s service 

territory, excluding MHPs that are already under conversion or scheduled for conversion. It further clarified that if a single MHP 

 
1 “Converted” MHPs are those where System Cutover has occurred and the Master Meter has been removed. 
2 Resolution E-4878, ordering paragraph (OP) 7. 
3 Resolution E-4958, OP 1. 
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upgrade would result in the utility exceeding the 3.33% maximum requirement, the utility is authorized to proceed with that 

upgrade. 

On April 16, 2020, the Commission issued Decision 20-04-004, approving a ten-year Mobilehome Park Utility Conversion Program 

from 2021 through 2030. Following a new application period established by the Commission during the 1st quarter of 2020, the 

Safety and Enforcement Division (“SED”) is to provide SDG&E, on an annual basis, with a list of MHPs comprising approximately 

3.33% of eligible master-metered spaces within its service territory for a target 50% conversion by the end of 2030. This Decision 

also recommends a second evaluation of the MHP utility conversion program in 2025 following the first four-year application cycle 

(2021-2024) to decide whether to continue or modify the program. 

On December 23, 2020, the Commission issued a Phase 2 Scoping Memo to further examine ways to protect residents of 

participating MHPs from unreasonable rent increase or eviction, based on program participation, and determine whether the 

development of an electrification ready service standard for participating MHPs was appropriate or feasible.  On August 20, 2021, 

the Commission issued D.21-08-025, which adopted consumer protection requirements to keep residents of MHPs that participate 

in the Commission’s MHP Program from experiencing unreasonable rent increases or evictions based on infrastructure 

improvements funded through the Program.  Pursuant to D.21-08-025, SDG&E submitted Advice Letter (AL) 3859-E/3020-G on 

October 4, 2021, to: 1) update each utility’s Sample Forms - Contracts, Mobilehome Park Utility Conversion Program (Program) 

Agreement (Form 189-1000) to include consumer protection measures for residents of mobilehome parks participating in the 

Program; and 2) include a description of the specific information that participating MHP owners are to provide to residents, as well 

as a discussion of methods the mobilehome park owners may use to communicate these protections to their residents. AL 3859-

E/3020-G was approved by the Commission as of October 25, 2021.   

This report is submitted in the format requested by the Commission’s SED.4 Previous reports were submitted in accordance with 

D.14-03-021 OP 10, which directs each electric and/or gas utility to prepare a status report for the Program on February 1 of each 

year.  SDG&E filed status reports on February 1 of 2016, 2017,  2018, 2019, 2020, 2021, and 2022.  In SDG&E’s February 1, 2016 

report, SDG&E provided a timeline for implementation of the three-year Pilot Program, its status on the timeline, the number of 

initial applications received, information on the MHPs that would be converted, and the number of spaces to be converted.  SDG&E 

 
4 The request was made in a December 21, 2018 e-mail from Fred Hanes of the CPUC’s SED to the official service list for R.18-04-018. 
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also provided an update on progress made against the timeline for implementation, as well as a preliminary cost assessment and/or 

cost accounting of to-the-meter (“TTM”) and beyond-the-meter (“BTM”) construction costs in its February 1, 2017,  February 1, 

2018, Febuary 1, 2019, February 1, 2020, February 1, 2021, and February 1, 2022 reports. This report includes information on the 

following: (1) a cost accounting for both TTM and BTM construction, and (2) an optional narrative assessment of the Program.  

3. Cost Accounting 

Table 1 below (“Annual Report Template”) reflects the space counts, costs, revenue requirements, and rate impacts of projects 

through December 31, 2022 for which final costs have been recorded.5  Classification of costs within each category are defined 

within the table, which was provided by SED to the IOUs. These costs should be considered final,  with the notation that there may 

be additional trailing costs. 6 Table 2 below shows the associated revenue requirements and rate impacts. 

TABLE 1: ANNUAL REPORT TEMPLATE 

• Bolded words in "Descriptor" column were added by SDG&E to clarify the reported data. 

• All dollar amounts in Table 1 are rounded to the nearest dollar. 

• Per the SED instructions accompanying the template, Table 1 costs have been grouped by project and included in the year in which 

financial closure for each project was completed, with financial closure defined as when all costs have been recorded for a project. 

Using this methodology has resulted in a shift in reporting year for certain projects where there have been unforeseen issues 

requiring remediation or trailing costs within the allowable threshold in a year different than previously reported as the year of 

financial closure. Please refer back to prior reports for 2015 and 2016 data.  

 

 

 
5 Per SED’s instructions, as well as the instructions applicable to the Supplemental Cost Data template sent on November 13, 2018,  the template 
captures projects for which final costs have been recorded. Trailing costs may follow, but they are not expected to exceed approximately 5% of a 
project’s total cost. 
6 “Trailing costs” may include, but are not limited to, final contractor invoices or internal cost allocations that have not been recorded; such costs 
are not expected to be more than approximately 5% of the total project cost. 
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Annual Report Template Per-Year Costs (Not Cumulative) 

  Descriptor 2017 2018 2019 2020 2021 2022 

Program Participation   Per Space Results (Not Cumulative)  

CARE/FERA enrollment 

Number of individuals enrolled in 
CARE/FERA after the conversion; the 
data provided is not final as a process 
for capturing all CARE enrollments is 
still in development 

255 1,374 689 455 544 75 

Medical Baseline 

Number of individuals enrolled in 
Medical Baseline after the conversion; 
the data provided is not final as a 
process for capturing all MB 
enrollments is still in development 

20 129 116 64 43 1 

Disadvantaged 
Community 

Number of converted spaces (i.e., PTO 
count, not directly corresponding 
with the costs below) within 
geographic zones defined by SB 535 
map. 

- - - - - - 

Rural Community 

Number of converted spaces (i.e., PTO 
count, not directly corresponding 
with the costs below)  within rural 
community 

- - - - - - 

Urban Community 

Number of converted spaces (i.e., PTO 
count, not directly corresponding 
with the costs below) within urban 
community 

397 2,725 - 1,010 1,181 211 

Leak Survey (Optional) 
Number of Leaks identified during 
preconstruction activity (if known) 

N/A N/A N/A N/A N/A N/A 
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Completed Spaces 

Spaces converted that correspond to 
the project costs reported below (TTM 
includes common areas).   If a project 
incurs costs over multiple years, 
report all project costs and spaces 
converted in the year the project 
closes.  

            

Number of TTM MH 
and Covered Common 
Area Locations 
Converted (Gas) 

  183 - 2,845 750 2,345 883 

Number of TTM MH 
and Covered Common 
Area Locations 
Converted (Electric) 

  187 - 2,893 986 2,176 1,371 

Number of BTM MH 
Converted Register 
Spaces (Gas) 

  180 - 2605 734 2,225 857 

Number of BTM MH 
Converted  Register 
Spaces (Electric) 

  180 - 2801 946 2,100 1,313 

Cost Information   Costs Results (Not Cumulative) 

To The Meter - Capital 
Costs 

              

Construction Direct 
Costs 

              

Civil/Trenching 
To the Meter Construction costs for 
civil related activities (e.g., trench/cut 
excavation & backfill [joint trench], 
paving [temp & final], and 
distribution system installation - 
including contractor labor and 
materials) 

            

Electric  787,030 - 14,642,366 5,121,116 12,037,530 9,792,615 

Gas 1,153,053 - 21,900,476 4,705,579 16,491,294 9,459,458 

Gas System               
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Labor 

Cost for installation of distribution Gas 
assets, pre-inspection testing, 
decommissioning of legacy system 
(Gas Design cost was previously 
incorporated here) (Specific to 
SDG&E, no gas design costs were 
previously incorporated in this line 
item) 

- - - - - - 

Material / Structures 
Pipes, fittings and other necessary 
materials required for gas 
construction 

56,502 - 1,135,215 240,445 755,357 428,597 

Electric System               

Labor 

Cost for installation of distribution 
Electric assets, pre-inspection testing, 
decommissioning of legacy system 
(Electric Design cost was previously 
incorporated here) (Specific to 
SDG&E, no gas design costs were 
previously incorporated in this line 
item) 

- - - - - - 

Material / Structures 
Cables, conduits, poles, transformers 
and other necessary materials for 
electrical construction 

120,459 - 1,461,073 360,166 956,425 460,506 

Design/Construction 
Management 

Cost for engineering, design and 
construction inspection cost 

742,553 - 10,943,364 2,011,569 5,426,660 2,170,396 

Other               

Labor (Internal) 

Meter installation, gas relights, 
easements, environmental desktop 
reviews and other support 
organizations, including legacy system 
deco-mmissioning internal labor 

3,883 - 80,465 14,281 129,055 170,450 

Other Labor (Internal)   - - - - - - 
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Non-Labor 
Permits, vehicle utilization, 
consultant support (e.g., 
environmental monitoring) 

55,909 - 1,330,332 162,525 451,724 528,208 

Materials meters, modules and regulators 56,531 - 947,291 220,503 807,542 267,909 

Program - Capital Costs 

Costs that are inconsistent among the 
other IOUs, driven by utility specific 
business models or cost accounting 
practices. These costs should be 
separated out so that others do not 
compare costs that are not 
comparable with others. 

            

Project Management 
Costs 

              

Project Management 
Office (PMO) 

Program management office costs 
(Project Management, Program 
Management, schedulers, cost 
analysts and field engineers) 

181,952 - 4,341,345 1,124,457 2,986,829 1,266,242 

Outreach   - - - - - - 

Other               

Property Tax 
Property tax on capital spending not 
yet put into service 

13,438 - 382,687 105,314 347,335 67,910 

AFUDC 

AFUDC is a mechanism in which the 
utility is allowed to recover the 
financing cost of its construction 
activities. AFUDC starts when the first 
dollar is recorded on the project and 
ends when HCD complete the first 
inspection so that the new assets are 
in use by the residents 

32,754 - 1,133,801 224,869 1,414,037 342,211 

Labor (Internal)   - - - - - - 

Non-Labor 
Utility specific overhead driven by 
corporate cost model 

575,576 - 7,814,021 3,193,840 5,630,730 1,966,659 

Sub-Total Capital Cost   3,779,640 - 66,112,438 17,484,665 47,434,517 26,921,161 
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To The Meter - 
Expense Costs 

              

Project Management 
Costs 

              

Project Management 
Office (PMO) 

Program startup cost, program 
management activities associated 
with Outreach or other non-capital 
activities 

19,716 - 393,564 105,524 300,435 110,612 

Outreach 
Outreach efforts to educate MHP 
Owners, residents, government and 
local agencies about the program 

5,026 - 69,718 15,140 52,472 29,146 

Other               

Labor (Internal) 
Program startup cost for supporting 
organizations, meter removal 

- - 53,763 3,205 13,832 1,830 

Other Labor (Internal) 
Construction management expenses 
costs (e.g., training, supplies) 

61,227 - 870,366 186,174 526,260 191,381 

Non-Labor 

Cancelled Project Costs from MHPs 
that have failed to complete the MHP 
agreement or have cancelled the 
project, vehicle utilization, and 
overheads associated with meter 
removal 

12,731 - 366,074 49,195 88,289 89,531 

Sub-Total To The 
Meter 

  98,701 - 1,753,486 359,238 981,287 422,500 

Beyond The Meter - 
Capital 

Pass through cost where the MHP 
Owner is responsible for overseeing 
the vendor's work and IOU to 
reimburse per D.14-02-021 

            

Civil/Trenching 
All civil labor for BTM construction, 
such as landscaping (does not include 
trenching work) 

34,810 - 1,095,036 35,996 50,985 49,295 

Electric System               
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Labor 
Labor and material for installing BTM 
Electric infrastructure (e.g. Pedestal, 
foundation, meter protection, 
grounding rods, conduit) 

463,588 - 5,478,878 2,034,688 4,922,629 2,382,364 

Material / Structures 245,442 - 4,621,470 1,555,754 3,573,923 2,313,384 

Gas System               

Labor Labor and material for installing BTM 
Gas infrastructure (e.g. houselines, 
meter protection, foundation) 

324,953 - 5,026,798 1,334,510 4,043,342 1,433,766 

Material / Structures 83,822 - 1,715,195 498,120 1,821,200 578,346 

Other               

Other Labor (Internal)   - - - - - - 

Other Non Labor BTM Permits, including HCD fees 135,988 - 3,984,973 272,896 813,021 521,341 

Sub-Total Beyond The 
Meter 

  1,288,602 - 21,922,350 5,731,964 15,225,100 7,278,495 

Total TTM & BTM   5,166,943 - 89,788,273 23,575,866 63,640,905 34,622,156 

 

TABLE 2: RATE IMPACT AND REVENUE REQUIREMENT 

• Rate impact and revenue requirements are reported based on actual revenue requirement filings for 2015-2022 (i.e., not based on 

year of financial closure); 2023-2028 revenue requirements and rate impacts are forecasted based on actual filings (i.e., not 

forecasted program costs). 

• Regulatory interest is applicable to the entire Master Meter Balancing Account (MMBA) balance which includes both TTM and BTM 

costs. Since the MMBA does not include subaccounts to separate the TTM and BTM balances, regulatory interest for these 

components of the MMBA is not available. For purposes of this response, regulatory interest is included in the “Gas Revenue 

Requirement – TTM” line in this table. 

• The Present Value Revenue Requirement was calculated as the sum of 1) actual revenue requirements from 2015-2022 and 2) the 

Present Value of revenue requirements for 2023-2028 discounted to 2022 nominal dollars using SDG&E's rate of return (7.18%). 

SDG&E does not typically calculate present value of total revenue requirements for rate-making purposes. Although amortization 

amounts will be collected in rates over a 12-month period, this exercise assumed simplified collection at year-end. 

• Revenue requirements are in millions of dollars. 
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• Gas rate impact dollar amounts are rounded to the nearest hundred thousandths of a dollar to illustrate a visible rate change.  

 

 
 

  

Rate Impact and Revenue Requirement

Rate Impact 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Gas

Average Rate w/o MMBA recovery - 

Core
N/A $0.75407 $0.77261 $0.65949 $0.66627 $1.04484 $1.08594 $1.08664 $1.21280 $1.21280 $1.21280 $1.21280 $1.21280 $1.21280

Average Rate w/ MMBA recovery - 

Core
N/A $0.75490 $0.72707 $0.66139 $0.67733 $1.05978 $1.09673 $1.10564 $1.23474 $1.24756 $1.25651 $1.26270 $1.26826 $1.27294

Rate Change - Core N/A $0.00083 $0.00093 $0.00190 $0.01106 $0.01494 $0.01079 $0.01900 $0.02194 $0.03476 $0.04371 $0.04990 $0.05546 $0.06015

% Rate Change - Core N/A 0.11% 0.13% 0.29% 1.66% 1.43% 1.00% 1.75% 1.81% 2.87% 3.60% 4.11% 4.57% 4.96%

Average Rate w/o MMBA recovery -  

Non-Core
N/A $0.02262 $0.02427 $0.02992 $0.03122 $0.05073 $0.05263 $0.05409 $0.07909 $0.07909 $0.07909 $0.07909 $0.07909 $0.07909

Average Rate w/ MMBA recovery - 

Non-Core
N/A $0.02263 $0.02429 $0.02998 $0.03144 $0.05096 $0.05290 $0.05442 $0.07957 $0.07979 $0.07995 $0.08008 $0.08018 $0.08023

Rate Change - Non-Core N/A $0.00001 $0.00001 $0.00006 $0.00021 $0.00023 $0.00027 $0.00033 $0.00049 $0.00070 $0.00086 $0.00099 $0.00110 $0.00114

% Rate Change - Non-Core N/A 0.06% 0.05% 0.19% 0.69% 0.45% 0.50% 0.60% 0.61% 0.89% 1.09% 1.25% 1.38% 1.44%

Electric

Average Rate w/o MMBA recovery - 

Total System
N/A $20.364 $21.781 $23.991 $23.735 $24.596 $23.993 $31.059 $38.471 $38.471 $38.471 $38.471 $38.471 $38.471

Average Rate w/ MMBA recovery - 

Total System
N/A $20.366 $21.783 $23.997 $23.761 $24.614 $24.031 $31.132 $38.578 $38.551 $38.555 $38.561 $38.566 $38.569

Rate Change - Total System N/A $0.002 $0.002 $0.006 $0.026 $0.018 $0.038 $0.073 $0.107 $0.080 $0.084 $0.090 $0.095 $0.098

% Rate Change - Total System N/A 0.01% 0.01% 0.03% 0.11% 0.07% 0.16% 0.24% 0.28% 0.21% 0.22% 0.23% 0.25% 0.26%

Revenue Requirement (In Millions) 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Present Value 

Revenue 

Requirement

Gas Revenue Requirement-TTM $0.000 $0.424 $0.192 $0.124 $3.952 $5.593 $3.900 $6.160 $8.397 $14.667 $18.620 $21.325 $23.865 $26.302 $106.452

Electric Revenue Requirement-TTM $0.000 $0.243 $0.185 $0.170 $2.924 $4.979 $4.120 $6.496 $10.703 $7.538 $7.905 $8.791 $9.631 $10.453 $62.451

Gas Revenue Requirement-BTM $0.000 $0.000 $0.299 $0.863 $1.827 $2.207 $1.781 $3.921 $3.244 $3.814 $4.631 $5.216 $5.636 $5.719 $32.715

Electric Revenue Requirement-BTM $0.000 $0.000 $0.231 $0.925 $2.076 $2.921 $2.771 $5.995 $6.838 $5.673 $5.886 $6.080 $6.050 $5.718 $43.674
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4. Program Timeline  

As of December 31, 2022, SDG&E has converted 65 MHPs (7,521 permitted spaces), which is nearly 22% of eligible the mobilehome 

spaces within SDG&E’s service territory.7  

SDG&E has measured its progress against the timeline shown in Figure 1 (“SDG&E’s Tentative Timeline for Implementation of the 

Extended Pilot and Current Status”) below. In developing the timeline, SDG&E has assumed certain conditions, including, but not 

limited to, the following: 1) there are no constraints that may delay MHP participation, such as TTM contractor availability or a MHP 

Owner/Operator’s ability to move forward with a project, secure a BTM contractor, or resolve environmental issues; 2) MHP data 

provided by the MHP Owner/Operator in the Form of Intent (“FOI”) and at the beginning of a project is accurate; 3) there are no 

joint construction schedule constraints for any of the IOUs involved; and 4) the California Department of Housing and Community 

Development (“HCD”) or other Local Enforcement Agencies will have sufficient resources to perform timely inspections on projects.  

Pursuant to Resolution E-4958 and the extension limitations set forth therein, SDG&E has substantially completed all eligible MHP 

upgrades in the fourth quarter of 2021. With the issuance of a Commission Decision for the continuation of the program and the 

new Form of Intent (FOI) application period between January 1 – March 30, 2021, a new list of eligible parks  was required from  SED  

within the second quarter of 2021.  

On August 20, 2021, SED  provided a new priority list of eligible parks. The list comprised Category 1 projects, comprised of parks 

estimated to be contacted by the utilities before the application period in 2025, and Category 2 projects that may be contacted 

before the new period but may be re-prioritized for the 2025 list.  SDG&E continues to develop a comprehensive schedule  for the 

outlined Category 1 projects to support the overall objective of converting 50 percent of master meters by 2030.  Currently, it has 

secured Applications for projects through 2023, and it will continue to develop its schedule through 2025 to incorporate all Category 

1 MHPs moving forward, reprioritizations requested by SED, and request replacements for MHP’s declining to move forward.

 
7 The scope excludes MHPs that declined to participate in the Program and the corresponding space total was calculated from the MHP’s permit-
to-operate, rather than the SED-prioritized list of eligible MHPs. A confidential list of completed and in-progress projects has been provided to the 
CPUC’s Energy Division and Safety and Enforcement Division. 
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FIGURE 1: SDG&E’s Tentative Timeline for Implementation of the MHP Program and Current Status 

 

5. Program Assessment and Challenges 

Per the CPUC Decision D.20-04-004, SDG&E continues to execute the program in accordance with the Commission’s annual 3.33% 

conversion target.  This would result in meeting the goal of converting 50% of the master metered mobilehome parks by the end of 

the 10-year program.  During 2022, however, the program faced a notable obstacle that resulted in annual conversions below the 

3.33% target.  Due to the unavailability of electric materials--notably transformers--multiple projects were required to be paused 

until required materials were secured.  As a result, final project completion for these projects will not take place until 2023.  Based 

on current material forecasts and resource availability, SDG&E anticipates achieving the cumulative 3.33% conversion target in 2024, 

with the majority of the underrun being made up in 2023.    

Additionally, COVID-19 has continued to impact the conversion program.  In March of 2020, the World Health Organization (WHO) 

declared COVID-19 a pandemic and, in response, SDG&E instituted various hygiene measures, social distancing protocols, and 

alternate outreach and education methods in support of safety and Program goals and objectives. With the COVID-19 restrictions 

and regulations, the Program has experienced a variety of impacts including but not limited to:  

• a decrease in inspection resources with longer-than-average permit and inspection turn-around times;  

• additional need for outreach collateral and mailers as we shifted away from in-person townhalls, meetings, and events; 

• lengthened construction durations due to the quarantining of various crew members; and 
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• mobile home access challenges faced by beyond-the-meter contractors.  

Despite the issues faced in 2020, 2021, and 2022, the SDG&E Mobilehome Park Utility Conversion Program continues to be 

successful, as demonstrated by the following performance indicators: 

Program Penetration 

SDG&E has successfully partnered with MHP Owners/Operators and, as of December 31, 2021, completed nearly 22% of the 

eligible mobilehome spaces in SDG&E’s service territory.  

Safety Performance 

From 2014 through 2019, SDG&E maintained a high safety standard with no reportable incidents over approximately 430,000 

hours of labor logged between contractors and MHP program employees combined.  In 2020, SDG&E continued to maintain 

a high safety standard with one reportable contractor first-aid incident over approximately 81,000 hours. SDG&E was 

incident free in 2021 over approximately 74,000 hours of labor for contractors and MHP program employees combined. Over 

the course of 2022, there were no incidents over approximately 118,605 hours.  Additionally, 86 MHPs with systems older 

than 40 years have received – or are in the process of receiving – new utility-owned and maintained distribution systems that 

meet current SDG&E standards.  

6. Conclusion 

This concludes the eighth annual filing in accordance with SED’s instructions. Additional Program information can be found online on 
SDG&E’s website at https://www.sdge.com/mobilehome-conversion. 

This annual report may be accessed at: https://www.sdge.com/regulatory-filing/21081/mobilehome-park-utility-upgrade-program.8 

 
8 D.20-04-004, OP 10 requires the utilities to post copies of their Annual Report on their respective websites.  

https://www.sdge.com/mobilehome-conversion
https://www.sdge.com/regulatory-filing/21081/mobilehome-park-utility-upgrade-program


  Mobilehome Park Utility Upgrade Program 
Management Certification 

 

 

California Public Utilities Commission (CPUC) Decision (D.) 14-03-021 Ordering Paragraph 11 

requires that all reports be verified by an officer of the utility. 

 

As an officer of San Diego Gas & Electric Company (SDG&E), I hereby certify that the 

Mobilehome Park Utility Upgrade Program Annual Report generated in compliance with D.14-

03-021 is accurate. 

 

Reporting Period:  to 

                Start Date        End Date 

    

 

 Executed on:   

      Signature of Officer               Month, Day, Year 

 

  

   

          Print Name      Title 

01/01/2022 12/31/2022 

 
 February 1, 2023 

 
Tashonda Taylor 

 
Vice President of Gas Operations 



Confidential and Protected Materials Provided Pursuant to PUC Section 583, GO 66-D, and D.17-09-023

*Financial Completion: project costs have been recorded and any remaining costs not recorded are estimated to fall within 5% of total project costs
**Construction Completion: cutover completed and master meter removed; final costs have not been recorded
***PTO (Permit to Operate) counts may not represent actual spaces in scope for conversion

HCD ID NAME STATUS CITY COUNTY
PTO 
COUNT*** GAS IOU ELECTRIC IOU

37-0330 MIRA MAR MOBILE HOME COMMUNITY Financially complete* OCEANSIDE SAN DIEGO 171 SDG&E SDG&E
30-0122 CAPISTRANO TERRACE MH ESTATES Financially complete* SAN JUAN CAPISTRANO ORANGE 152 SoCalGas SDG&E
37-0239 CAREFREE MH RANCH Financially complete* ESCONDIDO SAN DIEGO 184 SDG&E SDG&E
37-0478 CRESTVIEW MOBILE ESTATES Financially complete* FALLBROOK SAN DIEGO 106 SDG&E SDG&E
37-0280 EL DORADO MHP Financially complete* SAN MARCOS SAN DIEGO 93 SDG&E SDG&E
37-0073 FLINN SPRINGS MHP Financially complete* EL CAJON SAN DIEGO 49 SDG&E SDG&E
37-0226 GREEN CREST MHP Financially complete* ESCONDIDO SAN DIEGO 128 SDG&E SDG&E
37-0730 GREENFIELD MOBILE Financially complete* SAN DIEGO SAN DIEGO 123 SDG&E SDG&E
37-0650 HEART OHILLS MH LODGE Financially complete* EL CAJON SAN DIEGO 46 SDG&E SDG&E
37-0449 HELENA MP Financially complete* SAN DIEGO SAN DIEGO 150 SDG&E SDG&E
37-0086 HILLTOP TP Financially complete* ENCINITAS SAN DIEGO 22 SDG&E SDG&E
37-0635 LAKEVIEW MH ESTATES Financially complete* SAN MARCOS SAN DIEGO 113 SDG&E SDG&E
37-0792 LAMPLIGHTER OCEANSIDE Financially complete* OCEANSIDE SAN DIEGO 161 SDG&E SDG&E
37-0143 OLIVE ACRES TP Financially complete* EL CAJON SAN DIEGO 75 SDG&E SDG&E
37-0161 PLEASANT VALLEY MHP Financially complete* SANTEE SAN DIEGO 67 SDG&E SDG&E
37-0585 RANCHO JAMACHA MH ESTATES Financially complete* SPRING VALLEY SAN DIEGO 124 SDG&E SDG&E
37-0164 RANCHO LA VISTA MOBILE LODGE Financially complete* LAKESIDE SAN DIEGO 112 SDG&E SDG&E
37-0470 RANCHO LAGUNA MOBILE CLUB Financially complete* EL CAJON SAN DIEGO 113 SDG&E SDG&E
37-0734 RANCHO SAN MARCOS Financially complete* SAN MARCOS SAN DIEGO 171 SDG&E SDG&E
37-0173 SHADY LANE TRAILER Financially complete* EL CAJON SAN DIEGO 41 SDG&E SDG&E
37-1598 SOLAMAR MH ESTATES Financially complete* CARLSBAD SAN DIEGO 108 SDG&E SDG&E
37-0403 THE CLIFFS Financially complete* SAN DIEGO SAN DIEGO 262 SDG&E SDG&E
37-0384 THE PALMS Financially complete* EL CAJON SAN DIEGO 65 SDG&E SDG&E
37-0789 TOWN & COUNTRY CLUB Financially complete* ESCONDIDO SAN DIEGO 155 SDG&E SDG&E
37-0766 TRICO MOBILE ESTATES Financially complete* OCEANSIDE SAN DIEGO 97 SDG&E SDG&E
37-0007 TURN IN TP Financially complete* EL CAJON SAN DIEGO 37 SDG&E SDG&E
37-0148 VISTA GROVE TP Financially complete* VISTA SAN DIEGO 24 SDG&E SDG&E
37-0754 VISTA ROYALODGE MOBILE ESTATES Financially complete* VISTA SAN DIEGO 212 SDG&E SDG&E
37-0271 WESTWARD HO Financially complete* EL CAJON SAN DIEGO 130 SDG&E SDG&E
37-0249 ESTRELLA DE ORO Financially complete* VISTA SAN DIEGO 107 SDG&E SDG&E
37-0454 HAWAIIAN VILLAGE MHP Financially complete* SANTEE SAN DIEGO 108 SDG&E SDG&E
37-0264 SAHARA MOBILE LODGE Financially complete* EL CAJON SAN DIEGO 71 SDG&E SDG&E
37-0230 SUNSET VIEW TRAILER PARK Financially complete* SAN DIEGO SAN DIEGO 42 SDG&E SDG&E
37-0234 OSBORNE PARK Financially complete* VISTA SAN DIEGO 28 SDG&E SDG&E
37-0467 ALPINE MOBILE HOME ESTATES Financially complete* ALPINE SAN DIEGO 165 SDG&E SDG&E
37-0515 CONTINENTAL CC Financially complete* CHULA VISTA SAN DIEGO 78 SDG&E SDG&E
37-0639 LYNWOOD SOUTH MHP Financially complete* CHULA VISTA SAN DIEGO 120 SDG&E SDG&E
37-0357 SAN LUIS REY HOMES INC Financially complete* OCEANSIDE SAN DIEGO 328 SDG&E SDG&E
37-0737 GREENBRIER GARDENS MOBILE ESTATES Financially complete* SANTEE SAN DIEGO 150 SDG&E SDG&E
37-0413 MORENA MOBILE VILLAGE Financially complete* SAN DIEGO SAN DIEGO 101 SDG&E SDG&E
37-0259 SANTEE MOBILE ESTATES Financially complete* SANTEE SAN DIEGO 135 SDG&E SDG&E
30-0283 SHORECLIFFS MOBILE HOA Financially complete* SAN CLEMENTE SAN DIEGO 215 SoCalGas SDG&E
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37-0358 SIERRA VISTA Financially complete* VISTA SAN DIEGO 99 SDG&E SDG&E
37-0696 MIRA VISTA MOBILE HOME ESTATES Financially complete* SAN DIEGO SAN DIEGO 159 SDG&E SDG&E
37-0351 TERRYS MHP* Financially complete* CHULA VISTA SAN DIEGO 196 SDG&E SDG&E
37-0340 CABRILLO MOBILE LODGE* Financially complete* CHULA VISTA SAN DIEGO 125 SDG&E SDG&E
37-0265 VALLEY OAKS PARK* Financially complete* FALLBROOK SAN DIEGO 213 SDG&E SDG&E
37-0477 RANCHO ESCONDIDO* Financially complete* ESCONDIDO SAN DIEGO 338 SDG&E SDG&E
37-0684 CORONA DEL VISTA MOBILE CC* Financially complete* VISTA SAN DIEGO 104 SDG&E SDG&E
37-0296 VISTA MANOR PARK* Financially complete* VISTA SAN DIEGO 159 SDG&E SDG&E
37-0059 APACHE TRAILER LODGE* Financially complete* SAN DIEGO SAN DIEGO 95 SDG&E SDG&E
37-0247 EL DORADO MHP Financially complete* EL CAJON SAN DIEGO 51 SDG&E SDG&E
37-0453 HACIENDA MH ESTATES* Financially complete* CHULA VISTA SAN DIEGO 100 SDG&E SDG&E
37-0235 SAFARI MOBILE LODGE* Financially complete* EL CAJON SAN DIEGO 184 SDG&E SDG&E
37-0763 VILLA NOVIA COUNTRY ESTATES* Financially complete* EL CAJON SAN DIEGO 136 SDG&E SDG&E
37-1596 OAK CREST ESTATES* Financially complete* FALLBROOK SAN DIEGO 105 SDG&E SDG&E
37-0243 SAN JUAN MOBILE ESTATES* Financially complete* SAN JUAN CAPISTRANO SAN DIEGO 312 SoCalGas SDG&E
37-0366 THE PALMS MOBILE HOME PARK* Financially complete* VISTA SAN DIEGO 70 SDG&E SDG&E
37-0311 5-10 MHP * Financially complete* CHULA VISTA SAN DIEGO 101 SDG&E SDG&E
37-0323 VALLEY PARKWAY* Financially complete* ESCONDIDO SAN DIEGO 144 SDG&E SDG&E
37-0426 MINSUEND - EE Financially complete* VALLEY CENTER SAN DIEGO 15 SDG&E SDG&E
37-0212 WEE MHP Financially complete* ENCINITAS SAN DIEGO 8 SDG&E SDG&E
37-0046 CROWN TP - EE Financially complete* EL CAJON SAN DIEGO 43 SDG&E SDG&E
37-0058 EASTERN TRAILER PARK Financially complete* EL CAJON SAN DIEGO 33 SDG&E SDG&E
37-0108 EL MIRADOR MP Financially complete* CHULA VISTA SAN DIEGO 32 SDG&E SDG&E
37-0255 FARM HOUSE TP Financially complete* CHULA VISTA SAN DIEGO 35 SDG&E SDG&E
37-0527 LINDEN ROAD MH Financially complete* LAKESIDE SAN DIEGO 3 SDG&E SDG&E
37-0105 LAKE MURRAY MHP In Progress LA MESA SAN DIEGO 44 SDG&E SDG&E
37-0545 MONTEREY MOBILE LODGE MHP In Progress EL CAJON SAN DIEGO 118 SDG&E SDG&E
37-0662 RANCHO MESA In Progress EL CAJON SAN DIEGO 158 SDG&E SDG&E
37-0383 RANCHO SIERRA VISTA - EE In Progress EL CAJON SAN DIEGO 29 SDG&E SDG&E
37-0128 SUNDANCE MHP In Progress LEMON GROVE SAN DIEGO 44 SDG&E SDG&E
37-0392 GEORGEANNA MHP In Progress CHULA VISTA SAN DIEGO 44 SDG&E SDG&E
37-0123 MELODY TP MHP In Progress EL CAJON SAN DIEGO 52 SDG&E SDG&E
37-0331 MT HELIX VIEW ESTATES In Progress EL CAJON SAN DIEGO 47 SDG&E SDG&E
37-0576 PEPPER VILLA MHP In Progress EL CAJON SAN DIEGO 90 SDG&E SDG&E
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BEFORE THE PUBLIC UTILITIES 
COMMISSION OF THE STATE OF CALIFORNIA 

 
DECLARATION OF ROBERT PISANESCHI 

REGARDING CONFIDENTIALITY OF CERTAIN DATA PURSUANT TO D.17-09-023 
 
 
I, Robert Pisaneschi, do declare as follows: 

 

1. I am the MHP & Capital Gas Construction Manager for San Diego Gas & Electric 

Company (“SDG&E”).  I have been delegated authority to sign this declaration by Tashonda 

Taylor, Vice President of Gas Operations.  I have reviewed the document titled “SDGE 2023 

Annual Rpt – List of Active Parks.xlsx” (the “SDG&E Active Park List”).  In addition, I am 

personally familiar with the facts and representations in this Declaration and, if called upon to 

testify, I could and would testify to the following based upon my personal knowledge and/or 

information and belief. 

2. I hereby provide this Declaration in accordance with Decision (“D.”)  

D-17-09-023 to demonstrate that the yellow-highlighted confidential information (“Protected 

Information”) provided in the SDG&E Active Park List is within the scope of data protected as 

confidential under applicable law, and pursuant to Public Utilities (“PUC”) Code § 583 and 

General Order (“GO”) 66-D, as described in Attachment A below.   

3. In accordance with the legal authority described herein, the Protected Information 

should be protected from public disclosure.  

 I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct to the best of my knowledge.  

 Executed this 1st day of February, 2023 at San Diego, California. 

 

       /s/ Robert Pisaneschi 
 
Robert Pisaneschi 
MHP & Capital Gas Construction Manager 
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ATTACHMENT A 

SDG&E Request for Confidentiality 
on the following information contained in SDG&E Active Park List 

Location of Protected 
Information 

Legal Authority Narrative Justification 

Yellow-highlighted cells in the 
SDG&E Active Park List. 

California Public Records Act 
(CPRA) Exemption, Gov’t Code 
§ 6254(k) (“Records, the
disclosure of which is exempted
or prohibited pursuant to federal
or state law”)

• Cal. Civil Code § 1798.21
(requiring agencies to
“ensure the security and
confidentiality of” personal
data)

• Cal. Civil Code § 1798.24
(limiting disclosure of
personal information)

• Cal. Civil Code §§ 1798.80
et seq. (process for
protecting customer
records)

CPRA Exemption, Gov’t Code § 
6254(c) (“disclosure of which 
would constitute an unwarranted 
invasion of personal privacy”) 

The yellow-highlighted cells 
contain MHP names.  If publicly 
disclosed, such personal 
information could pose a risk of 
fraud, identity theft, or other 
personal, commercial, or financial 
damage to customers.   

Disclosure may also constitute an 
“unwarranted invasion of personal 
privacy.” 
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