

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: April 24, 2025

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability					
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Substation and Circuit		Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
1	6/5/2009	6/5/2009	Withdrawn 12/10/09	GT	NG	49.9	49.9	-	San Diego	CA	SDGE	El Cajon Substation		6/15/2010	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
2	8/11/2009	8/11/2009	Withdrawn 10/25/12	PV	S	5	5	EO	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 170		12/31/2010	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
3	8/31/2009	8/31/2009	Withdrawn 3/7/2011	PV	S	10	10	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 170		10/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
4	8/4/2010	8/4/2010	Withdrawn 01/08/11	RE	D	1-2	1-2	-	San Diego	CA	SDGE	Batiquitos Substation – Distribution Circuit 754		10/1/2010	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
5	8/23/2010	8/23/2010	Withdrawn 9/30/15	PV	S	2.4	2.4	EO	San Diego	CA	SDGE	Cameron Substation – Distribution Circuit 448		6/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
6	9/30/2010	9/30/2010	Completed	PV	S	6.5	6.5	FC	San Diego	CA	SDGE	Borrego Substation - Distribution Circuit C171		10/1/2012	10/23/2014	Complete	Complete	N/A	N/A	Project Completed
7	9/30/2010	9/30/2010	Withdrawn 02/13/15	PV	S	5	5	FC	San Diego	CA	SDGE	Boulevard Substation		10/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
8	1/11/2011	1/11/2011	Withdrawn 08/23/11	PV	S	3.5	3.5	-	San Diego	CA	SDGE	Santa Ysabel Substation – Distribution Circuit 220		6/30/2013	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
9	1/27/2011	1/27/2011	Withdrawn 09/15/11	PV	S	3.5	3.5	-	San Diego	CA	SDGE	Warners Substation – Distribution Circuit 211		11/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
10	2/4/2011	2/4/2011	Withdrawn 03/24/11	PV	S	2	2	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 171		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
11	2/4/2011	2/4/2011	Withdrawn 03/16/11	PV	S	2	2	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 172		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
12	2/7/2011	2/7/2011	Withdrawn 12/13/11	PV	S	2	2	-	San Diego	CA	SDGE	Crestwood – Distribution Circuit 1215		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
13	2/7/2011	2/7/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	CA	SDGE	Warners Substation – Distribution Circuit 211		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
14	2/7/2011	2/7/2011	Withdrawn 11/2/12	PV	S	2	2	EO	San Diego	CA	SDGE	Glenciff Substation – Dist. Circuit 441		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
15	2/7/2011	2/7/2011	Withdrawn 1/7/13	PV	S	2	2	EO	San Diego	CA	SDGE	Santa Ysabel Substation – Distribution Circuit 222		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
16	2/7/2011	2/7/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	CA	SDGE	Santa Ysabel Substation – Distribution Circuit 220		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
17	2/9/2011	2/9/2011	Withdrawn 1/13/14	PV	S	5	5	FC	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 444		7/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
18	2/9/2011	2/9/2011	Withdrawn 04/21/11	PV	S	2	2	-	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 444		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
19	2/11/2011	2/11/2011	Withdrawn 03/16/11	PV	S	2	2	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 171		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
20	2/11/2011	2/11/2011	Withdrawn 03/16/11	PV	S	2	2	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 172		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
21	2/15/2011	2/15/2011	Withdrawn 1/18/13	PV	S	3	3	FC	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 445		7/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
22	2/15/2011	2/15/2011	Withdrawn 04/21/11	PV	S	2	2	-	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 445		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
23	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	CA	SDGE	Potrero Substation – Distribution Circuit 448		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
24	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
25	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	CA	SDGE	Cameron Substation – Distribution Circuit 449		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
26	2/16/2011	2/16/2011	Withdrawn 1/7/13	PV	S	2	2	EO	San Diego	CA	SDGE	Rincon Substation – Distribution Circuit 217		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
27	3/21/2011	3/21/2011	Completed	PV	S	7	7	FC	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 971		9/1/2012	12/9/2013	Complete	Complete	N/A	N/A	Project Completed
28	3/21/2011	3/21/2011	Completed	PV	S	7.5	7.5	FC	San Diego	CA	SDGE	Valley Center Substation - Distribution Circuit 1030		9/1/2012	12/9/2013	Complete	Complete	N/A	N/A	Project Completed
29	4/4/2011	4/4/2011	Withdrawn 1/18/13	PV	S	17	17	EO	San Diego	CA	SDGE	Boulevard Substation		6/30/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
30	4/11/2011	4/11/2011	Withdrawn 12/15/11	PV	S	2	2	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 171		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
31	4/20/2011	4/20/2011	Withdrawn 12/15/11	PV	S	4	4	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 172		7/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
32	4/26/2011	4/26/2011	Withdrawn 3/26/13	PV	S	2.5	2.5	EO	San Diego	CA	SDGE	Loveland Substation – Distribution Circuit 1166		9/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
33	5/3/2011	5/3/2011	Withdrawn 6/13/12	PV	S	1.5	1.5	TBD	San Diego	CA	SDGE	Valley Center Substation – Distribution Circuit 909		2/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
34	5/16/2011	5/16/2011	Withdrawn 3/5/15	PV	S	1	1	EO	San Diego	CA	SDGE	Valley Center Substation – Distribution Circuit 1030		3/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
35	5/16/2011	5/16/2011	Completed	PV	S	4.32	4.32	FC	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 235		3/1/2012	3/1/2017	Complete	Complete	N/A	N/A	Project Completed
36	5/16/2011	5/16/2011	Withdrawn 8/3/17	PV	S	2	2	EO	San Diego	CA	SDGE	Pala Substation – Distribution Circuit 1233		3/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
37	5/19/2011	5/19/2011	Withdrawn 3/05	PV	S	5	5	-	San Diego	CA	SDGE	Ramona Substation – Distribution Circuit 236 POI – P192735		9/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
38	5/20/2011	5/20/2011	Withdrawn 1/7/13	PV	S	2	2	EO	San Diego	CA	SDGE	Valley Center Substation – Distribution Circuit 908		9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
39	6/1/2011	6/1/2011	Withdrawn 2/13	PV	S	5	5	-	San Diego	CA	SDGE	Boulevard Substation		12/1/2013	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
40	7/25/2011	7/25/2011	Withdrawn 9/3/14	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157		12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
41	7/25/2011	7/25/2011	Withdrawn	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157		12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
42	7/25/2011	7/25/2011	Withdrawn	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157		12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
43	7/25/2011	7/25/2011	Withdrawn	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157		12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
44	7/25/2011	7/25/2011	Withdrawn 9/3/14	PV	S	0.999	0.999	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157		12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
45	7/25/2011	7/25/2011	Withdrawn	PV	S	0.999	0.999	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157		12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
46	7/25/2011	7/25/2011	Withdrawn 09/20/11	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157		12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
47	7/25/2011	7/25/2011	Withdrawn 09/20/11	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157		12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: April 24, 2025

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
68	2/13/2013	2/13/2013	Withdrawn 9/30/15	PV	S	3	3	EO	San Diego	CA	SDGE	Border Substation – Distribution Circuit 534	12/31/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
69	3/8/2013	3/8/2013	Withdrawn 8/20/15	PV	S	2	2	FC	San Diego	CA	SDGE	Los Coches Substation – Distribution Circuit 247	9/1/2015	N/A	N/A	N/A	N/A	N/A	Project Completed
70	3/15/2013	3/15/2013	Withdrawn 7/5/17	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Japatul, Glenciff Substation – Distribution Circuit 441	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
71	3/15/2013	3/15/2013	Withdrawn 7/5/17	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Japatul, Glenciff Substation – Distribution Circuit 441 – POI – Z40529	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
72	3/15/2013	3/15/2013	Withdrawn 10/5/15	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Descanso Substation – Distribution Circuit 79	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
73	5/1/2013	5/1/2013	Withdrawn 7/18/17	PV	S	1	1	-	San Diego	CA	SDGE	Santa Ysabel Substation – Distribution Circuit 221	4/15/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
74	7/3/2013	7/3/2013	Withdrawn 10/5/15	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Descanso Substation – Distribution Circuit 79	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
75	4/5/2012	4/5/2012	Completed	DG	S	1.6	1.6	-	San Diego	CA	SDGE	Eastgate Substation - Distribution Circuit 966	10/1/2013	10/1/2013	N/A	Completed	N/A	N/A	Project Completed
76	11/6/13	11/6/13	Withdrawn 12/18/13	PV	S	3.0	3.0	-	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 445	11/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
77	2/3/2014	2/3/2014	Withdrawn 3/2/16	PV	S	4	4	-	San Diego	CA	SDGE	Valley Center Substation – Distribution Circuit 1030	3/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
78	2/3/2014	2/3/2014	Withdrawn 3/2/16	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Warners Springs Substation – Distribution Circuit 211	3/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
79	3/27/2014	3/27/2014	Withdrawn 3/2/16	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 235	3/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
80	4/15/2014	4/15/2014	Withdrawn 9/25/15	PV	S	2	2	-	San Diego	CA	SDGE	Loveland Substation – Distribution Cir 283	12/31/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
81	4/15/14	4/15/14	Withdrawn 5/27/14	PV	S	2.0	2.0	-	San Diego	CA	SDGE	Loveland Substation	12/31/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
82	4/23/14	4/23/14	Withdrawn 10/21/24	AES	N/A	2	2	FC	San Diego	CA	SDGE	Avocado Substation – Distribution Circuit 520	42338	43039	N/A	N/A	N/A	N/A	Project Withdrawn
83	4/22/14	4/23/14	Withdrawn 10/21/24	AES	N/A	2	2	FC	San Diego	CA	SDGE	Creelman Substation, Distribution Circuit 971	42338	43039	N/A	N/A	N/A	N/A	Project Withdrawn
84	4/23/14	4/23/14	Withdrawn 10/21/24	AES	N/A	2	2	FC	San Diego	CA	SDGE	Lilac Substation, Distribution Circuit 352	42338	43039	N/A	N/A	N/A	N/A	Project Withdrawn
85	4/24/14	4/26/14	Completed	IG	NG	4.5	4.5	-	San Diego	CA	SDGE	Murray Substation – Distribution Circuit 0084	42136	42472	N/A	Completed	N/A	N/A	Project Completed
86	9/26/14	9/26/14	Withdrawn 10/21/24	AES	N/A	1.5	1.5	EO	San Diego	CA	SDGE	Melrose Substation – Distribution Circuit 509	42309	42309	N/A		N/A	N/A	Project Withdrawn
87	12/30/14	12/31/14	Withdrawn 10/21/24	AES	N/A	2	2	FC	San Diego	CA	SDGE	Monserate Substation – Distribution Circuit 0233	42277	43039	N/A		N/A	N/A	Project Withdrawn
88	1/12/15	1/13/15	Withdrawn 10/21/24	AES	N/A	2	2	FC	San Diego	CA	SDGE	Melrose Substation – Distribution Circuit 0206	42277	43039	N/A		N/A	N/A	Project Withdrawn
89	12/20/14	11/20/14	Withdrawn 7/7/15	AES	N/A	6.5	6.5	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit C171 – POI – Switch Position	9/1/2016	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
90	4/20/15	4/20/15	Withdrawn 5/17/19	AES	N/A	20.0	20.0	EO	San Diego	CA	SDGE	Avocado Substation – Distribution Circuit 0520	5/1/2021	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
91	4/29/15	4/29/15	Withdrawn 6/22/15	AES	N/A	5.0	5.0	-	San Diego	CA	SDGE	Border Substation – Distribution Circuit 0536	6/8/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
92	4/29/15	4/29/15	Withdrawn 6/22/15	AES	N/A	5.0	5.0	-	San Diego	CA	SDGE	Spring Valley Substation – Distribution Circuit 0733	6/8/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
93	4/30/15	4/30/2015	Withdrawn 4/30/19	AES	N/A	20.0	20.0	EO	San Diego	CA	SDGE	Avocado Substation – Distribution Circuit 0521	6/2/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
95	8/27/2015	8/27/2015	Withdrawn 10/12/18	ST	-	4.0	4.0	FC	San Diego	CA	SDGE	Coronado Street Substation – Distribution Circuit 373	4/1/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
96	8/27/2015	8/27/2015	Withdrawn 5/31/16	ST	-	11.3	11.3	FC	San Diego	CA	SDGE	Division Street Substation – Distribution Circuit 47	4/1/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
97	8/27/2015	8/27/2015	Withdrawn 5/31/16	ST	-	7.7	7.7	FC	San Diego	CA	SDGE	Old Town Substation – Distribution Circuit 124	4/1/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
98	9/16/2015	10/20/2015	Active	PV	S	4.0	4.0	-	San Diego	CA	SDGE	Streamview Substation - Distribution Circuit 0167	10/14/2016	10/14/2016					
99	9/16/2015	10/20/2015	Active	PV	S	2.25	2.25	-	San Diego	CA	SDGE	Streamview Substation - Distribution Circuit 0167	10/14/2016	10/14/2016					
100	3/24/2016	3/31/2016	Withdrawn 10/21/24	AES	N/A	1/2/1900	1/2/1900	FC	Orange	CA	SDGE	Capistrano Substation – Distribution Circuit 0196	42923	42923					Project Withdrawn
101	3/24/2016	3/31/2016	Withdrawn 10/21/24	AES	N/A	1/2/1900	1/2/1900	FC	Orange	CA	SDGE	Capistrano Substation – Distribution Circuit 0197	42923	42923					Project Withdrawn
102	1/26/2016	2/25/2016	Withdrawn 10/21/24	PV	S	1/2/1900	1/2/1900	EO	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 444	42716	42716					Project Withdrawn
103	2/16/2016	5/3/2016	Withdrawn 6/9/21	IG	BG	3.00	3.00	-	San Diego	CA	SDGE	Los Coches Substation – Distribution Circuit 240	4/1/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
104	4/25/2016	4/26/2016	Completed	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Proctor Valley Substation - Distribution Circuit 591	12/1/2016	2/6/2018	N/A	Completed	N/A	N/A	Project Completed
105	4/29/2016	5/13/2016	Withdrawn 1/26/18	PV	S	9.68	9.68	EO	San Diego	CA	SDGE	Border Substation – Distribution Circuit 536	9/1/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
106	5/9/2016	5/19/2016	Withdrawn 4/7/17	AES	N/A	2.00	2.00	EO	San Diego	CA	SDGE	Sweetwater Substation – Distribution Circuit 43	5/31/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
107	5/9/2016	5/19/2016	Withdrawn 4/7/17	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Avocado Substation-	5/31/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
108	5/9/2016	5/19/2016	Withdrawn 5/17/19	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Pomerado Substation – Distribution Circuit 922	11/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
109	5/24/2016	5/24/2016	Withdrawn 10/21/24	AES	N/A	1/1/1900	1/1/1900	EO	San Diego	CA	SDGE	Escendido Substation – Distribution Circuit 185	43465	43465					Project Withdrawn
110	7/5/2016	7/7/2016	Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Escondido Substation - 12 kV Bus	12/1/2016	1/13/2017	N/A	Completed	N/A	N/A	Project Completed
111	7/5/2016	7/7/2016	Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Escondido Substation - 12 kV Bus	12/1/2016	1/11/2017	N/A	Completed	N/A	N/A	Project Completed
112	7/5/2016	7/7/2016	Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Escondido Substation - 12 kV Bus	12/1/2016	1/20/2017	N/A	Completed	N/A	N/A	Project Completed
113	7/5/2016	7/11/2016	Completed	AES	N/A	7.50	7.50	FC	San Diego	CA	SDGE	El Cajon Substation - 12 kV Bus	12/1/2016	1/12/2017	N/A	Completed	N/A	N/A	Project Completed
114	12/15/2016	tdb	Withdrawn 4/10/19	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Pomerado Substation – 12 kV-	11/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
115	1/20/2017	2/21/2017	Withdrawn 4/7/17	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Pomerado Substation – 12 kV-	1/30/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
116	2/3/2017	2/3/2017	Withdrawn 8/5/19	H	N/A	4.73	4.73	EO	San Diego	CA	SDGE	Chicarita Substation – Distribution Circuit 0501	n/a	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
117	4/10/2017	5/4/2017	Active	PV	N/A	0.72	0.72	EO	San Diego	CA	SDGE	Monserate Substation - Distribution Circuit 0231	3/4/2020	4/1/2020					
118	4/25/2017	4/28/2017	Withdrawn 10/21/24	AES	N/A	1/4/1900	1/4/1900	FC	Orange	CA	SDGE	Capistrano Substation – Distribution Circuit 196	43739	43800					Project Withdrawn
119	4/24/2017	5/9/2017	Active	PV	N/A	1.50	1.50	-	San Diego	CA	SDGE	Rincon Substation - Distribution Circuit 214	4/24/2020	5/29/2020					
120	5/22/2017	6/9/2017	Withdrawn 2/23/21	PV	N/A	2.40	2.40	EO	San Diego	CA	SDGE	Cameron Substation – Distribution Circuit 448	8/30/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
121	2/2/2018	2/22/2018	Withdrawn 4/30/18	AES/PV	N/A	9.25	9.25	FC	San Diego	CA	SDGE	San Luis Rey – Distribution Circuit 194	4/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
122	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Melrose Substation, 12kv Circuit 205	10/31/2019	11/22/2023	N/A	Completed	N/A	N/A	Project Completed
123	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Melrose Substation, 12kv Circuit 507	10/31/2019	11/22/2023	N/A	Completed	N/A	N/A	Project Completed

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
124	2/27/2018	2/28/2018	Withdrawn 8/25/21	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Kearny Substation, 12kv Circuit 251	10/31/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
125	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Kearny Substation, 12kv Circuit 252	10/31/2019	11/23/2021	N/A	Completed	N/A	N/A	Project Completed
126	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Kearny Substation, 12kv Circuit 1284 (716)	10/31/2019	11/26/2021	N/A	Completed	N/A	N/A	Project Completed
127	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Boulevard Substation, 12kv Circuit 445	10/31/2019	10/4/2023	N/A	Completed	N/A	N/A	Project Completed
128	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Clairemont Substation, 12kv Circuit 278	10/31/2020	10/10/2023	N/A	Completed	N/A	N/A	Project Completed
129	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Elliott Substation, 12kv Circuit 1266	10/31/2020	10/18/2023	N/A	Completed	N/A	N/A	Project Completed
130	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Paradise Substation, 12kv Circuit 320	10/31/2020	11/22/2023	N/A	Completed	N/A	N/A	Project Completed
131	2/27/2018	2/28/2018	Active	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Santee Substation, 12kv Circuit 390	10/31/2020						
132	4/13/2018	4/17/2018	Withdrawn 2/5/21	AES	N/A	6.50	6.50	FC	San Diego	CA	SDGE	Escondido Substation, 12kv Circuit 185	2/1/2021	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
133	2/26/2018	4/27/2018	Completed	PV	S	2.93	2.93	-	San Diego	CA	SDGE	Melrose Substation, Distribution Circuit 507	12/31/2019	4/5/2021	N/A	N/A	N/A	N/A	Project Completed
134	2/6/2018	4/27/2018	Completed	PV	S	3.14	3.14	-	San Diego	CA	SDGE	Border Substation, Distribution Circuit 536	12/31/2019	4/30/2021	N/A	N/A	N/A	N/A	Project Completed
135	5/1/2017	4/27/2018	Completed	IC	D	6.45	6.45	-	San Diego	CA	SDGE	Miramar Substation, Distribution Circuit 225	10/1/2018	10/1/2018	N/A	Completed	N/A	N/A	Project Completed
136	7/21/2017	4/27/2018	Completed	PV	S	1.28	1.28	-	San Diego	CA	SDGE	Montgomery Substation, Distribution Circuit 257	12/31/2018	12/31/2018	N/A	Completed	N/A	N/A	Project Completed
137	9/8/2017	4/27/2018	Completed	PV/AES	S	2.38	2.38	-	San Diego	CA	SDGE	Kearny Substation, Distribution Circuit 251	10/26/2018	5/29/2020	N/A	Completed	N/A	N/A	Project Completed
138	2/1/2018	4/27/2018	Withdrawn 8/8/2021	PV	S	1.82	1.82	-	San Diego	CA	SDGE	Capistrano Substation, Distribution Circuit 799	12/31/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
139	2/19/2017	4/27/2018	Completed	PV	S	1.05	1.05	-	San Diego	CA	SDGE	Margarita Substation, Distribution Circuit 983	8/31/2018	12/30/2019	N/A	N/A	N/A	N/A	Project Completed
140	1/3/2018	4/27/2018	Active	PV	S	2.19	2.19	-	San Diego	CA	SDGE	Border Substation, Distribution Circuit 536	10/31/2018		N/A	Completed	N/A	N/A	
141	1/22/2018	4/27/2018	Completed	PV	S	1.73	1.73	-	San Diego	CA	SDGE	San Marcos Substation, Distribution Circuit 599	1/31/2019	6/17/2021	N/A	N/A	N/A	N/A	Project Completed
142	4/23/2018	4/27/2018	Withdrawn 2/1/2023	H	WTR	1.70	1.70	-	San Diego	CA	SDGE	Murray Substation, Distribution Circuit 402	4/20/2020		N/A	Completed	N/A	N/A	Project Withdrawn
143	4/30/2018	6/1/2018	Withdrawn 3/20/19	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Melrose Substation, 12kv Circuit 205	5/1/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
144	4/30/2018	6/1/2018	Withdrawn 3/20/19	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Melrose Substation, 12kv Circuit 507	5/1/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
145	8/6/2018	8/8/2018	Withdrawn 5/17/19	AES	N/A	3.00	3.00	EO											

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: April 24, 2025

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability					
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Substation and Circuit		Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
196	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Rancho-Bernardo Substation – Distribution Circuit 291		7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
197	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Imperial Beach Substation – Distribution Circuit 723		7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
198	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Rancho-Bernardo Substation – Distribution Circuit 577		7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
199	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Rancho-Bernardo Substation – Distribution Circuit 292		7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
200	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Rancho-Bernardo Substation – Distribution Circuit 542		7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
201	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 237		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
202	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 970		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
203	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 975		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
204	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 235		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
205	2/18/2021	3/5/2021	Withdrawn 3/30/21	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 971		7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
206	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 973		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
207	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 972		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
208	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 236		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
209	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation – Distribution Circuit 732		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
210	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation – Distribution Circuit 731		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
211	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation – Distribution Circuit 94		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
212	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation – Distribution Circuit 733		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
213	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation – Distribution Circuit 759		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
214	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation – Distribution Circuit 730		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
215	3/24/2021	3/30/2021	Withdrawn 5/10/2022	AES	N/A	8.00	8.00	FC	San Diego	CA	SDGE	Borrego Springs – 12kV		6/30/2022		N/A	Completed	N/A	N/A	Project Withdrawn
216	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Chicarita Substation – Distribution Circuit 913		6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
217	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Chicarita Substation – Distribution Circuit 915		6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
218	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Chicarita Substation – Distribution Circuit 916		6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
219	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Chicarita Substation – Distribution Circuit 501		6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
220	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Chicarita Substation – Distribution Circuit 911		6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
221	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Chicarita Substation – Distribution Circuit 912		6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
222	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Chicarita Substation – Distribution Circuit 917		6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
223	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Chicarita Substation – Distribution Circuit 500		6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
224	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Chicarita Substation – Distribution Circuit 502		6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
225	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Chicarita Substation – Distribution Circuit 910		6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
226	4/21/2021	4/28/2021	Withdrawn 5/10/2022	FC	H	0.25	0.25	FC	San Diego	CA	SDGE	Borrego Springs – 12kV		7/30/2021		N/A	Completed	N/A	N/A	Project Withdrawn
227	4/28/2021	5/10/2021	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Murray Substation - Distribution Circuit 84		6/1/2022		N/A	N/A	N/A	N/A	
228	4/28/2021	5/10/2021	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Murray Substation - Distribution Circuit 406		6/1/2022		N/A	N/A	N/A	N/A	
229	4/28/2021	5/10/2021	Withdrawn 10/13/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Murray Substation – Distribution Circuit 399		6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
230	6/17/2021	6/30/2021	Withdrawn 1/11/2022	AES	N/A	11.00	11.00	EO	San Diego	CA	SDGE	Loveland Substation – Distribution Circuit 1166		2/7/2022		N/A	N/A	N/A	N/A	Project Withdrawn
231	10/1/2021	10/25/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 237		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
232	10/1/2021	10/25/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 970		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
233	10/1/2021	10/25/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 975		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
234	10/1/2021	10/25/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 235		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
235	10/1/2021	10/25/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 973		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
236	10/1/2021	10/25/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit 972		7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
237	11/22/2021	12/22/2021	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Border Substation – Distribution Circuit 533		4/1/2022						Project Withdrawn
238	11/22/2021	12/22/2021	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Border Substation – Distribution Circuit 534		4/1/2022						Project Withdrawn
239	11/22/2021	12/22/2021	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Border Substation – Distribution Circuit 535		4/1/2022						Project Withdrawn
240	11/22/2021	12/22/2021	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Border Substation – Distribution Circuit 536		4/1/2022						Project Withdrawn
241	11/22/2021	12/22/2021	Withdrawn 4/18/2022																	

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: April 24, 2025

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
				Type	Fuel	Summer	Winter		County	State	Utility	Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
269	1/30/2023	3/4/2023	Withdrawn 11/27/2024	AES	N/A	5.00	5.00	FG	San Diego	CA	SDGE	San Marcos Substation - Distribution Circuit 297	3/1/2024						Project Withdrawn
270	3/28/2023	4/3/2023	Withdrawn 11/8/2024	AES	N/A	5.00	5.00	EQ	San Diego	CA	SDGE	Avocado Substation	12/15/2024						Project Withdrawn
271	4/18/2023	4/19/2023	Active	AES	N/A	10.00	10.00	EO	San Diego	CA	SDGE	Ocean Ranch Substation	7/1/2026						
272	4/18/2023	4/19/2023	Active	AES	N/A	10.00	10.00	EO	San Diego	CA	SDGE	Ocean Ranch Substation	9/1/2026						
273	7/19/2023	8/16/2023	Withdrawn 3/19/2025	AES	N/A	5.00	5.00	EQ	San Diego	CA	SDGE	Loveland Substation - Distribution Circuit 1166	7/19/2025						Project Withdrawn
274	7/12/2023	8/24/2023	Withdrawn 3/12/2024	AES	N/A	10.00	10.00	FG	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 235	1/15/2025						Project Withdrawn
275	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FG	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 236	1/15/2025						Project Withdrawn
276	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FG	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 237	1/15/2025						Project Withdrawn
277	7/12/2023	8/24/2023	Withdrawn 3/12/2024	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 970	1/15/2025						Project Withdrawn
278	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FG	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 971	1/15/2025						Project Withdrawn
279	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FG	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 972	1/15/2025						Project Withdrawn
280	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FG	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 973	1/15/2025						Project Withdrawn
281	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 974	1/15/2025						Project Withdrawn
282	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 975	1/15/2025						Project Withdrawn
283	7/12/2023	8/24/2023	Withdrawn 3/12/2024	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Spring Valley Substation - Circuit 94	1/15/2025						Project Withdrawn
284	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Spring Valley Substation - Circuit 730	1/15/2025						Project Withdrawn
285	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Spring Valley Substation - Circuit 731	1/15/2025						Project Withdrawn
286	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Spring Valley Substation - Circuit 732	1/15/2025						Project Withdrawn
287	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Spring Valley Substation - Circuit 733	1/15/2025						Project Withdrawn
288	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Spring Valley Substation - Circuit 759	1/15/2025						Project Withdrawn
289	10/6/2023	10/11/2023	Withdrawn 10/30/23	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Granite Substation - Distribution Circuit 418	1/1/2025						Project Withdrawn
290	10/6/2023	10/11/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Granite Substation - Distribution Circuit 410	1/1/2025						
291	10/27/2023	10/30/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation - Circuit 730	4/1/2025						
292	10/27/2023	10/30/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation - Circuit 730	4/1/2025						
293	10/27/2023	10/30/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation - Circuit 730	4/1/2025						
294	10/27/2023	10/30/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation - Circuit 731	4/1/2025						
295	10/27/2023	10/30/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation - Circuit 731	4/1/2025						
296	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Spring Valley Substation - Circuit 731	4/1/2025						Project Withdrawn
297	10/27/2023	10/30/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation - Circuit 732	4/1/2025						
298	10/27/2023	10/30/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation - Circuit 732	4/1/2025						
299	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Spring Valley Substation - Circuit 732	4/1/2025						Project Withdrawn
300	10/27/2023	10/30/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation - Circuit 733	4/1/2025						
301	10/27/2023	10/30/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation - Circuit 733	4/1/2025						
302	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Spring Valley Substation - Circuit 733	4/1/2025						Project Withdrawn
303	10/27/2023	10/30/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Spring Valley Substation - Circuit 759	4/1/2025						
304	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Spring Valley Substation - Circuit 759	4/1/2025						Project Withdrawn
305	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Spring Valley Substation - Circuit 759	4/1/2025						Project Withdrawn
306	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 236	4/1/2025						
307	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 237	4/1/2025						
308	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 237	4/1/2025						
309	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 237	4/1/2025						Project Withdrawn
310	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 971	4/1/2025						
311	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 971	4/1/2025						
312	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 971	4/1/2025						Project Withdrawn
313	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 972	4/1/2025						
314	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 972	4/1/2025						
315	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 972	4/1/2025						Project Withdrawn
316	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 973	4/1/2025						
317	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 973	4/1/2025						Project Withdrawn
318	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 973	4/1/2025						Project Withdrawn
319	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 974	4/1/2025						
320	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 974	4/1/2025						Project Withdrawn
321	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 974	4/1/2025						Project Withdrawn
322	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 975	4/1/2025						
323	10/30/2023	10/31/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 975	4/1/2025						
324	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EQ	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 975	4/1/2025						Project Withdrawn
325	12/13/2023	12/18/2023	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Granite Substation - Distribution Circuit 410	1/1/2025						
326	1/3/2024	1/24/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Otay Substation - Circuit 150	12/31/2024						
327	1/3/2024	1/24/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	San Ysidro - Circuit 463	12/31/2024						
328	1/3/2024	1/24/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Mira Sorrento - Circuit 1444	12/31/2024						
329	1/3/2024	1/24/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Border Substation - Circuit 1160	12/31/2024						
330	1/3/2024	1/24/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Border Substation - Circuit 5138	12/31/2024						
331	1/3/2024	1/24/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Sweetwater Substation - Circuit 40	12/31/2024						
332	1/3/2024	1/24/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Sweetwater Substation - Circuit 45	12/31/2024						
333	1/13/2024	1/24/2024	Active	PV	N/A	1.52	1.52	EO	San Diego	CA	SDGE	Border Substation - Circuit 534	7/30/2025						
334	1/17/2024	1/24/2024	Active	PV	N/A	2.40	2.40	EO	San Diego	CA	SDGE	Bernardo Substation - Circuit 577	7/30/2025						
335	1/17/2024	1/24/2024	Active	PV	N/A	0.68	0.68	EO	San Diego	CA	SDGE	Sweetwater Substation - Circuit 44	7/30/2025						
336	2/26/2024	3/8/2024	Active	PV	N/A	3.50	3.50	EO	San Diego	CA	SDGE	Rincon Substation - Circuit 217	12/23/2023						
337	2/26/2024	3/8/2024	Withdrawn 3/7/2025	PV/AES	N/A	5.00	5.00	EQ	San Diego	CA	SDGE	Borrego Springs Substation - Circuit 172	5/31/2025						Project Withdrawn
338	2/26/2024	3/8/2024	Withdrawn 2/21/2025	PV/AES	N/A	5.00	5.00	EQ	San Diego	CA	SDGE	Boulevard Substation - Circuit 445	5/31/2025						Project Withdrawn
339	2/26/2024	3/8/2024	Withdrawn 9/4/2024	PV/AES	N/A	5.00	5.00	EQ	San Diego	CA	SDGE	Borrego Springs Substation - Circuit 170	9/30/2026						Project Withdrawn
340	2/26/2024	3/8/2024	Withdrawn 8/1/2024	PV/AES	N/A	3.20	3.20	EQ	San Diego	CA	SDGE	Borrego Springs Substation - Circuit 170	1/1/2026						Project Withdrawn
341	2/26/2024	3/8/2024	Withdrawn 8/9/2024	PV/AES	N/A	4.98													

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: April 24, 2025

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
				Type	Fuel	Summer	Winter		County	State	Utility	Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
357	7/19/2024	7/19/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Poway Substation - Circuit 922	1/31/2026						
358	7/19/2024	7/19/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Poway Substation - Circuit 925	1/31/2026						
359	7/19/2024	7/19/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Poway Substation - Circuit 925	1/31/2026						
360	8/1/2024	8/1/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Poway Substation - Circuit 923	1/31/2026						
361	8/1/2024	8/1/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Poway Substation - Circuit 923	1/31/2026						
362	8/28/2024	9/24/2024	Active	PV/AES	N/A	2.00	2.00	EO	San Diego	CA	SDGE	Boulevard East - Circuit 445	10/1/2026						
363	9/26/2024	10/15/2024	Active	PV/AES	N/A	2.00	2.00	EO	San Diego	CA	SDGE	Creelman Substation - Circuit 971	10/1/2026						
364	9/26/224	10/15/2024	Active	H	N/A	4.20	4.20	EO	San Diego	CA	SDGE	Chicarita Substation - Circuit 0501							
365	11/26/2024	12/9/2024	Withdrawn 3/24/2025	PV	N/A	1.00	1.00		San Diego	CA	SDGE	Borrego Springs Substation – Circuit 170	12/31/2026						Project Withdrawn
366	4/7/2025	4/10/2025	Active	PV	N/A	1.10	1.10	EO	San Diego	CA	SDGE	El Cajon Substation - Circuit 555	12/1/2025						
367	4/7/2025	4/16/2025	Active	PV	N/A	0.55	0.55	EO	San Diego	CA	SDGE	Imperial Beach Substation - Circuit 156	12/1/2025						
368	4/7/2025	4/16/2025	Active	PV	N/A	0.71	0.71	EO	San Diego	CA	SDGE	Chollas West Substation - Circuit 1049	12/1/2025						
			Total MW of active			560.71													
			Number of active projects			85													

Legend:
● **Application Status Key:** LGIP=Large Generator Interconnection Procedures, SGIP=Small Generator Interconnection Procedure (Attachment D), Complete=project is in Commercial Operation
● **Generator Type Key:** IC=Internal Combustion, ST=Steam Turbine, CT=Combustion Turbine, CC=Combined Cycle, H=Hydro, WT=Wind Turbine, PV=Photovoltaic, RE=Reciprocating Engine, FC- Fuel Cell, AES=Advanced Energy Storage
● **Fuel Type Key:** W=Wind, NU=Nuclear, NG=Natural Gas, O=Oil, C=Coal, B=Biomass, S=Solar, LFG=Land Fill Gas, WTR=Water, G=Geothermal, HR=Heat Recovery, D=Diesel, BG=Biogas,H=Hydrogen
This Queue posting reflects the requirements of the SDG&E's filed WDAT tariffs 2003 for Wholesale Distribution Open Access Tariff Procedures.
Future withdrawals will be indicated in the Application Status as Withdrawn and their Queue position will be retired.