

RES-BCT Projects as of November 30, 2018

	Date Application Submitted	Project Size (MW)	Status	Comments
	5/2/2014	4.89	PTO*	
	1/11/2013	0.15	PTO*	
	11/25/2015	4.87	PTO*	
	3/21/2018	0.95	PTO*	
Total MW for Projects with PTO		10.86		
Amount Remaining under the Cap		9.39		
	6/8/2017	0.92	Engineering Design	
	4/5/2018	1.70	Detailed Study	
	12/21/2017	1.83	Supplemental Review	Waiting on information from Applicant
	3/21/2018	1.73	Supplemental Review	Waiting on information from Applicant
	11/14/2017	0.59	Pending AHJ Inspection	
Total MW for Projects Pending		6.76		