

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: January 6, 2023

| | | | | Generating Facility | | Maximum MWs | | Deliverability Status | Location | | Point of Interconnection | | | | Study Availability | | | | | |
|----------------|--------------------------------------|------------|--------------------|---------------------|------|-------------|--------|--------------------------------------|-----------|-------|--------------------------|--|--|--|--------------------------------------|-------------------------|---------------------------|----------------------|---------------------|----------------------------------|
| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Type | Fuel | Summer | Winter | Full Capacity or Energy Only (FC/EO) | County | State | Utility | Substation and Circuit | | Proposed On-line Date (as filed with IR) | Current On-line Date/ Energized Date | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) | Interconnection Agreement Status |
| 1 | 6/5/2009 | 6/5/2009 | Withdrawn 12/10/09 | GT | NG | 49.9 | 49.9 | - | San Diego | CA | SDGE | El Cajon Substation | | 6/15/2010 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 2 | 8/11/2009 | 8/11/2009 | Withdrawn 10/25/12 | PV | S | 5 | 5 | EO | San Diego | CA | SDGE | Borrego Substation – Distribution Circuit 170 | | 12/31/2010 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 3 | 8/31/2009 | 8/31/2009 | Withdrawn 3/7/2011 | PV | S | 10 | 10 | - | San Diego | CA | SDGE | Borrego Substation – Distribution Circuit 170 | | 10/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 4 | 8/4/2010 | 8/4/2010 | Withdrawn 01/08/11 | RE | D | 1.2 | 1.2 | - | San Diego | CA | SDGE | Batiquitos Substation – Distribution Circuit 754 | | 10/1/2010 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 5 | 8/23/2010 | 8/23/2010 | Withdrawn 9/30/15 | PV | S | 2.4 | 2.4 | EO | San Diego | CA | SDGE | Cameron Substation – Distribution Circuit 448 | | 6/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 6 | 9/30/2010 | 9/30/2010 | Completed | PV | S | 6.5 | 6.5 | FC | San Diego | CA | SDGE | Borrego Substation - Distribution Circuit C171 | | 10/1/2012 | 10/23/2014 | Complete | Complete | N/A | N/A | Project Completed |
| 7 | 9/30/2010 | 9/30/2010 | Withdrawn 02/13/15 | PV | S | 5 | 5 | FC | San Diego | CA | SDGE | Boulevard Substation | | 10/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 8 | 1/11/2011 | 1/11/2011 | Withdrawn 08/23/11 | PV | S | 3.5 | 3.5 | - | San Diego | CA | SDGE | Santa Ysabel Substation – Distribution Circuit 220 | | 6/30/2013 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 9 | 1/27/2011 | 1/27/2011 | Withdrawn 09/15/11 | PV | S | 3.5 | 3.5 | - | San Diego | CA | SDGE | Warners Substation – Distribution Circuit 211 | | 11/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 10 | 2/4/2011 | 2/4/2011 | Withdrawn 03/24/11 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Borrego Substation – Distribution Circuit 171 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 11 | 2/4/2011 | 2/4/2011 | Withdrawn 03/16/11 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Borrego Substation – Distribution Circuit 172 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 12 | 2/7/2011 | 2/7/2011 | Withdrawn 12/13/11 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Crestwood – Distribution Circuit 1215 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 13 | 2/7/2011 | 2/7/2011 | Withdrawn 3/21/12 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Warners Substation – Distribution Circuit 211 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 14 | 2/7/2011 | 2/7/2011 | Withdrawn 11/2/12 | PV | S | 2 | 2 | EO | San Diego | CA | SDGE | Glenclyff Substation – Dist. Circuit 441 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 15 | 2/7/2011 | 2/7/2011 | Withdrawn 1/7/13 | PV | S | 2 | 2 | EO | San Diego | CA | SDGE | Santa Ysabel Substation – Distribution Circuit 222 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 16 | 2/7/2011 | 2/7/2011 | Withdrawn 3/21/12 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Santa Ysabel Substation – Distribution Circuit 220 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 17 | 2/9/2011 | 2/9/2011 | Withdrawn 1/13/14 | PV | S | 5 | 5 | FC | San Diego | CA | SDGE | Boulevard Substation – Distribution Circuit 444 | | 7/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 18 | 2/9/2011 | 2/9/2011 | Withdrawn 04/21/11 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Boulevard Substation – Distribution Circuit 444 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 19 | 2/11/2011 | 2/11/2011 | Withdrawn 03/16/11 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Borrego Substation – Distribution Circuit 171 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 20 | 2/11/2011 | 2/11/2011 | Withdrawn 03/16/11 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Borrego Substation – Distribution Circuit 172 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 21 | 2/15/2011 | 2/15/2011 | Withdrawn 1/18/13 | PV | S | 3 | 3 | FC | San Diego | CA | SDGE | Boulevard Substation – Distribution Circuit 445 | | 7/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 22 | 2/15/2011 | 2/15/2011 | Withdrawn 04/21/11 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Boulevard Substation – Distribution Circuit 445 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 23 | 2/16/2011 | 2/16/2011 | Withdrawn 3/21/12 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Petrero Substation – Distribution Circuit 448 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 24 | 2/16/2011 | 2/16/2011 | Withdrawn 3/21/12 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Barrett Substation – Distribution Circuit 157 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 25 | 2/16/2011 | 2/16/2011 | Withdrawn 3/21/12 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Cameron Substation – Distribution Circuit 449 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 26 | 2/16/2011 | 2/16/2011 | Withdrawn 1/7/13 | PV | S | 2 | 2 | EO | San Diego | CA | SDGE | Rincon Substation – Distribution Circuit 217 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 27 | 3/21/2011 | 3/21/2011 | Completed | PV | S | 7 | 7 | FC | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 971 | | 9/1/2012 | 12/9/2013 | Complete | Complete | N/A | N/A | Project Completed |
| 28 | 3/21/2011 | 3/21/2011 | Completed | PV | S | 7.5 | 7.5 | FC | San Diego | CA | SDGE | Valley Center Substation - Distribution Circuit 1030 | | 9/1/2012 | 12/9/2013 | Complete | Complete | N/A | N/A | Project Completed |
| 29 | 4/4/2011 | 4/4/2011 | Withdrawn 1/18/13 | PV | S | 17 | 17 | EO | San Diego | CA | SDGE | Boulevard Substation | | 6/30/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: January 6, 2023

| | | | | Generating Facility | | Maximum MWs | | Deliverability Status | Location | | Point of Interconnection | | | | Study Availability | | | | | |
|----------------|--------------------------------------|------------|--------------------|---------------------|------|-------------|--------|--------------------------------------|-----------|-------|--------------------------|--|--|--|--------------------------------------|-------------------------|---------------------------|----------------------|---------------------|----------------------------------|
| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Type | Fuel | Summer | Winter | Full Capacity or Energy Only (FC/EO) | County | State | Utility | Substation and Circuit | | Proposed On-line Date (as filed with IR) | Current On-line Date/ Energized Date | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) | Interconnection Agreement Status |
| 30 | 4/11/2011 | 4/11/2011 | Withdrawn 12/15/11 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Borrego Substation – Distribution Circuit 171 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 31 | 4/20/2011 | 4/20/2011 | Withdrawn 12/15/11 | PV | S | 4 | 4 | - | San Diego | CA | SDGE | Borrego Substation – Distribution Circuit 172 | | 7/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 32 | 4/26/2011 | 4/26/2011 | Withdrawn 3/26/13 | PV | S | 2.5 | 2.5 | EO | San Diego | CA | SDGE | Loveland Substation – Distribution Circuit 1166 | | 9/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 33 | 5/3/2011 | 5/3/2011 | Withdrawn 6/13/12 | PV | S | 1.5 | 1.5 | TBD | San Diego | CA | SDGE | Valley Center Substation – Distribution Circuit 909 | | 2/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 34 | 5/16/2011 | 5/16/2011 | Withdrawn 3/5/15 | PV | S | 1 | 1 | EO | San Diego | CA | SDGE | Valley Center Substation – Distribution Circuit 1030 | | 3/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 35 | 5/16/2011 | 5/16/2011 | Completed | PV | S | 4.32 | 4.32 | FC | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 235 | | 3/1/2012 | 3/1/2017 | Complete | Complete | N/A | N/A | Project Completed |
| 36 | 5/16/2011 | 5/16/2011 | Withdrawn 8/3/17 | PV | S | 2 | 2 | EO | San Diego | CA | SDGE | Pala Substation – Distribution Circuit 1233 | | 3/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 37 | 5/19/2011 | 5/19/2011 | Withdrawn 3/05 | PV | S | 5 | 5 | - | San Diego | CA | SDGE | Ramona Substation – Distribution Circuit 236 – POI – P192735 | | 9/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 38 | 5/20/2011 | 5/20/2011 | Withdrawn 1/7/13 | PV | S | 2 | 2 | EO | San Diego | CA | SDGE | Valley Center Substation – Distribution Circuit 908 | | 9/1/2011 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 39 | 6/1/2011 | 6/1/2011 | Withdrawn 2/13 | PV | S | 5 | 5 | - | San Diego | CA | SDGE | Beulevard Substation | | 12/1/2013 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 40 | 7/25/2011 | 7/25/2011 | Withdrawn 9/3/14 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Barrett Substation– Distribution Circuit 157 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 41 | 7/25/2011 | 7/25/2011 | Withdrawn | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Barrett Substation– Distribution Circuit 157 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 42 | 7/25/2011 | 7/25/2011 | Withdrawn | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Barrett Substation– Distribution Circuit 157 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 43 | 7/25/2011 | 7/25/2011 | Withdrawn | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Barrett Substation– Distribution Circuit 157 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 44 | 7/25/2011 | 7/25/2011 | Withdrawn 9/3/14 | PV | S | 0.999 | 0.999 | - | San Diego | CA | SDGE | Barrett Substation– Distribution Circuit 157 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 45 | 7/25/2011 | 7/25/2011 | Withdrawn | PV | S | 0.999 | 0.999 | - | San Diego | CA | SDGE | Barrett Substation– Distribution Circuit 157 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 46 | 7/25/2011 | 7/25/2011 | Withdrawn 09/20/11 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Barrett Substation– Distribution Circuit 157 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 47 | 7/25/2011 | 7/25/2011 | Withdrawn 09/20/11 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Barrett Substation– Distribution Circuit 157 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 48 | 7/25/2011 | 7/25/2011 | Withdrawn 09/20/11 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Barrett Substation– Distribution Circuit 157 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 49 | 7/25/2011 | 7/25/2011 | Withdrawn 09/01/11 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Barrett Substation– Distribution Circuit 157 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 50 | 7/25/2011 | 7/25/2011 | Withdrawn 7/5/17 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Lilac Substation – Distribution Circuit 354 | | 1/25/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 51 | 7/29/2011 | 7/29/2011 | Withdrawn 5/04/12 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Lilac Substation – Distribution Circuit 351 | | 7/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 52 | 8/15/2011 | 8/15/2011 | Withdrawn 10/06/11 | PV | S | 1.50 | 1.50 | - | San Diego | CA | SDGE | Petrero Substation | | 3/30/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 53 | 10/11/11 | 10/11/11 | Withdrawn 12/14/11 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Borrego Substation – Distribution Circuit 170 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 54 | 10/11/11 | 10/11/11 | Withdrawn 12/14/11 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Borrego Substation – Distribution Circuit 170 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 55 | 10/20/11 | 10/20/11 | Completed | DG | LFG | 1.6 | 1.6 | - | San Diego | CA | SDGE | Otay Mesa Substation - Distribution Circuit 150 | | 4/1/2013 | 6/18/2013 | N/A | Completed | N/A | N/A | Project Completed |
| 56 | 10/20/11 | 10/20/11 | Completed | DG | LFG | 1.6 | 1.6 | - | San Diego | CA | SDGE | Otay Mesa Substation - Distribution Circuit 150 | | 4/1/2013 | 6/18/2013 | N/A | Completed | N/A | N/A | Project Completed |
| 57 | 10/20/11 | 10/20/11 | Withdrawn 12/4/12 | DG | LFG | 1.6 | 1.6 | - | San Diego | CA | SDGE | Area 30, Otay Mesa – Distribution Circuit 150 | | 4/1/2013 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 58 | 10/31/2011 | 10/31/2011 | Withdrawn 9/30/15 | PV | S | 5 | 5 | FC | San Diego | CA | SDGE | Border Substation – Distribution Circuit 534 | | 12/31/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: January 6, 2023

| | | | | Generating Facility | | Maximum MWs | | Deliverability Status | Location | | Point of Interconnection | | | | Study Availability | | | | | |
|----------------|--------------------------------------|------------|--------------------|---------------------|------|-------------|--------|--------------------------------------|-----------|-------|--------------------------|---|--|--|--------------------------------------|-------------------------|---------------------------|----------------------|---------------------|----------------------------------|
| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Type | Fuel | Summer | Winter | Full Capacity or Energy Only (FC/EO) | County | State | Utility | Substation and Circuit | | Proposed On-line Date (as filed with IR) | Current On-line Date/ Energized Date | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) | Interconnection Agreement Status |
| 59 | 3/30/2012 | 4/11/2012 | Completed | PV | S | 2.33 | 2.33 | FC | San Diego | CA | SDGE | Valley Center Substation - Distribution Circuit 908 | | 8/1/2013 | 11/11/2016 | N/A | Completed | N/A | N/A | Project Completed |
| 60 | 3/30/12 | 4/11/12 | Withdrawn 11/6/13 | PV | S | 5.0 | 5.0 | FC | San Diego | CA | SDGE | Creelman Substation -- Distribution Circuit C971 | | 8/1/2013 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 61 | 4/4/12 | 4/11/12 | Withdrawn 11/2/12 | PV | S | 10.0 | 10.0 | TBD | San Diego | CA | SDGE | Loveland Substation -- Distribution Circuit C283 | | 12/1/2012 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 62 | 4/2/12 | 4/2/12 | Withdrawn 3/19/13 | PV | S | 40.0 | 40.0 | TBD | San Diego | CA | SDGE | Barrett Substation -- Distribution Circuit C157 | | 5/1/2015 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 63 | 10/4/2012 | 10/4/2012 | Withdrawn 2/16/16 | PV | S | 5 | 5 | EO | San Diego | CA | SDGE | Boulevard Substation -- Distribution Circuit 444 | | 11/15/2014 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 64 | 10/4/12 | 10/4/12 | Withdrawn 1/22/13 | PV | S | 5.0 | 5.0 | TBD | San Diego | CA | SDGE | Boulevard Substation -- Distribution Circuit 444 | | 11/15/2014 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 65 | 11/8/12 | 11/8/12 | Withdrawn 1/10/13 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Borrego Substation -- Distribution Circuit 170 | | 4/16/2014 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 66 | 11/8/12 | 11/8/12 | Withdrawn 1/10/13 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Borrego Substation -- Distribution Circuit 170 | | 4/16/2014 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 67 | 1/22/2013 | 1/22/2013 | Completed | PV | S | 3 | 3 | FC | San Diego | CA | SDGE | Lilac Substation - Distribution Circuit 350 | | 6/1/2014 | 2/1/2016 | N/A | Completed | N/A | N/A | Project Completed |
| 68 | 2/13/2013 | 2/13/2013 | Withdrawn 9/30/15 | PV | S | 3 | 3 | EO | San Diego | CA | SDGE | Border Substation -- Distribution Circuit 534 | | 12/31/2014 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 69 | 3/8/2013 | 3/8/2013 | Withdrawn 8/20/15 | PV | S | 2 | 2 | FC | San Diego | CA | SDGE | Los Coches Substation -- Distribution Circuit 247 | | 9/1/2015 | N/A | N/A | N/A | N/A | N/A | Project Completed |
| 70 | 3/15/2013 | 3/15/2013 | Withdrawn 7/5/17 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Japatul, Glenciff Substation -- Distribution Circuit 441 | | 12/1/2014 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 71 | 3/15/2013 | 3/15/2013 | Withdrawn 7/5/17 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Japatul, Glenciff Substation -- Distribution Circuit 441 -- POI -- Z40529 | | 12/1/2014 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 72 | 3/15/2013 | 3/15/2013 | Withdrawn 10/5/15 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Descanso Substation -- Distribution Circuit 79 | | 12/1/2014 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 73 | 5/1/2013 | 5/1/2013 | Withdrawn 7/18/17 | PV | S | 1 | 1 | - | San Diego | CA | SDGE | Santa Ysabel Substation -- Distribution Circuit 221 | | 4/15/2014 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 74 | 7/3/2013 | 7/3/2013 | Withdrawn 10/5/15 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Descanso Substation -- Distribution Circuit 79 | | 12/1/2014 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 75 | 4/5/2012 | 4/5/2012 | Completed | DG | S | 1.6 | 1.6 | - | San Diego | CA | SDGE | Eastgate Substation - Distribution Circuit 966 | | 10/1/2013 | 10/1/2013 | N/A | Completed | N/A | N/A | Project Completed |
| 76 | 11/6/13 | 11/6/13 | Withdrawn 12/18/13 | PV | S | 3.0 | 3.0 | - | San Diego | CA | SDGE | Boulevard Substation -- Distribution Circuit 445 | | 11/1/2015 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 77 | 2/3/2014 | 2/3/2014 | Withdrawn 3/2/16 | PV | S | 1 | 1 | - | San Diego | CA | SDGE | Valley Center Substation -- Distribution Circuit 1030- | | 3/1/2015 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 78 | 2/3/2014 | 2/3/2014 | Withdrawn 3/2/16 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Warners Springs Substation -- Distribution Circuit 211 | | 3/1/2015 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 79 | 3/27/2014 | 3/27/2014 | Withdrawn 3/2/16 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Creelman Substation -- Distribution Circuit 235 | | 3/1/2015 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 80 | 4/15/2014 | 4/15/2014 | Withdrawn 9/25/15 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Loveland Substation -- Distribution Cir 283 | | 12/31/2015 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 81 | 4/15/14 | 4/15/14 | Withdrawn 5/27/14 | PV | S | 2.0 | 2.0 | - | San Diego | CA | SDGE | Loveland Substation | | 12/31/2015 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 82 | 4/22/2014 | 4/23/2014 | Active | AES | N/A | 2 | 2 | FC | San Diego | CA | SDGE | Avocado Substation - Distribution Circuit 520 | | 11/30/2015 | 10/31/2017 | N/A | | N/A | N/A | |
| 83 | 4/22/2014 | 4/23/2014 | Active | AES | N/A | 2 | 2 | FC | San Diego | CA | SDGE | Creelman Substation, Distribution Circuit 971 | | 11/30/2015 | 10/31/2017 | N/A | | N/A | N/A | |
| 84 | 4/22/2014 | 4/23/2014 | Active | AES | N/A | 2 | 2 | FC | San Diego | CA | SDGE | Lilac Substation, Distribution Circuit 352 | | 11/30/2015 | 10/31/2017 | N/A | | N/A | N/A | |
| 85 | 4/24/2014 | 4/25/2014 | Completed | IC | NG | 4.5 | 4.5 | - | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 0084 | | 5/12/2015 | 4/12/2016 | N/A | Completed | N/A | N/A | Project Completed |
| 86 | 9/26/2014 | 9/26/2014 | Active | AES | N/A | 1.5 | 1.5 | EO | San Diego | CA | SDGE | Melrose Substation - Distribution Circuit 509 | | 11/1/2015 | 11/1/2015 | N/A | | N/A | N/A | |
| 87 | 12/30/2014 | 12/31/2014 | Active | AES | N/A | 2.0 | 2.0 | FC | San Diego | CA | SDGE | Monserate Substation - Distribution Circuit 0233 | | 9/30/2015 | 10/31/2017 | N/A | | N/A | N/A | |

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: January 6, 2023

| | | | | Generating Facility | | Maximum MWs | | Deliverability Status | Location | | Point of Interconnection | | | | Study Availability | | | | | |
|----------------|--------------------------------------|------------|--------------------|---------------------|------|-------------|--------|--------------------------------------|-----------|-------|--------------------------|--|--|--|--------------------------------------|-------------------------|---------------------------|----------------------|---------------------|----------------------------------|
| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Type | Fuel | Summer | Winter | Full Capacity or Energy Only (FC/EO) | County | State | Utility | Substation and Circuit | | Proposed On-line Date (as filed with IR) | Current On-line Date/ Energized Date | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) | Interconnection Agreement Status |
| 88 | 1/12/2015 | 1/13/2015 | Active | AES | N/A | 2.0 | 2.0 | FC | San Diego | CA | SDGE | Melrose Substation - Distribution Circuit 0206 | | 9/30/2015 | 10/31/2017 | N/A | | N/A | N/A | |
| 89 | 12/20/14 | 11/20/14 | Withdrawn 7/7/15 | AES | N/A | 6.5 | 6.5 | - | San Diego | CA | SDGE | Borrego Substation - Distribution Circuit C171 POI - Switch Position | | 9/1/2016 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 90 | 4/20/15 | 4/20/15 | Withdrawn 5/17/19 | AES | N/A | 20.0 | 20.0 | EO | San Diego | CA | SDGE | Avocado Substation - Distribution Circuit 0520 | | 5/1/2021 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 91 | 4/29/15 | 4/29/15 | Withdrawn 6/22/15 | AES | N/A | 5.0 | 5.0 | - | San Diego | CA | SDGE | Border Substation - Distribution Circuit 0536 | | 6/8/2017 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 92 | 4/29/15 | 4/29/15 | Withdrawn 6/22/15 | AES | N/A | 5.0 | 5.0 | - | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 0733 | | 6/8/2017 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 93 | 4/30/2015 | 4/30/2015 | Withdrawn 4/30/19 | AES | N/A | 20.0 | 20.0 | EO | San Diego | CA | SDGE | Avocado Substation - Distribution Circuit 0521 | | 6/2/2017 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 95 | 8/27/2015 | 8/27/2015 | Withdrawn 10/12/18 | ST | - | 4.0 | 4.0 | FC | San Diego | CA | SDGE | Coronado Street Substation - Distribution Circuit 373 | | 4/1/2017 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 96 | 8/27/2015 | 8/27/2015 | Withdrawn 5/31/16 | ST | - | 11.3 | 11.3 | FC | San Diego | CA | SDGE | Division Street Substation - Distribution Circuit 47 | | 4/1/2017 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 97 | 8/27/2015 | 8/27/2015 | Withdrawn 5/31/16 | ST | - | 7.7 | 7.7 | FC | San Diego | CA | SDGE | Old Town Substation - Distribution Circuit 124 | | 4/1/2017 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 98 | 9/16/2015 | 10/20/2015 | Active | PV | S | 4.0 | 4.0 | - | San Diego | CA | SDGE | Streamview Substation - Distribution Circuit 0167 | | 10/14/2016 | 10/14/2016 | | | | | |
| 99 | 9/16/2015 | 10/20/2015 | Active | PV | S | 2.25 | 2.25 | - | San Diego | CA | SDGE | Streamview Substation - Distribution Circuit 0167 | | 10/14/2016 | 10/14/2016 | | | | | |
| 100 | 3/24/2016 | 3/31/2016 | Active | AES | N/A | 2.00 | 2.00 | FC | Orange | CA | SDGE | Capistrano Substation - Distribution Circuit 0196 | | 7/7/2017 | 7/7/2017 | | | | | |
| 101 | 3/24/2016 | 3/31/2016 | Active | AES | N/A | 2.00 | 2.00 | FC | Orange | CA | SDGE | Capistrano Substation - Distribution Circuit 0197 | | 7/7/2017 | 7/7/2017 | | | | | |
| 102 | 1/26/2016 | 2/25/2016 | Active | PV | S | 2.00 | 2.00 | EO | San Diego | CA | SDGE | Boulevard Substation - Distribution Circuit 444 | | 12/12/2016 | 12/12/2016 | | | | | |
| 103 | 2/16/2016 | 5/3/2016 | Withdrawn 6/9/21 | IG | BG | 3.00 | 3.00 | - | San Diego | CA | SDGE | Los Coches Substation - Distribution Circuit 240 | | 4/1/2018 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 104 | 4/25/2016 | 4/26/2016 | Completed | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Proctor Valley Substation - Distribution Circuit 591 | | 12/1/2016 | 2/6/2018 | N/A | Completed | N/A | N/A | Project Completed |
| 105 | 4/29/2016 | 5/13/2016 | Withdrawn 1/26/18 | PV | S | 9.68 | 9.68 | EO | San Diego | CA | SDGE | Border Substation - Distribution Circuit 536 | | 9/1/2019 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 106 | 5/9/2016 | 5/19/2016 | Withdrawn 4/7/17 | AES | N/A | 2.00 | 2.00 | EO | San Diego | CA | SDGE | Sweetwater Substation - Distribution Circuit 43 | | 5/31/2018 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 107 | 5/9/2016 | 5/19/2016 | Withdrawn 4/7/17 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Avocado Substation - | | 5/31/2018 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 108 | 5/9/2016 | 5/19/2016 | Withdrawn 5/17/19 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Pomerado Substation - Distribution Circuit 922 | | 11/30/2019 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 109 | 5/24/2016 | 5/24/2016 | Active | AES | N/A | 1.50 | 1.50 | EO | San Diego | CA | SDGE | Escondido Substation - Distribution Circuit 185 | | 12/31/2018 | 12/31/2018 | | | | | |
| 110 | 7/5/2016 | 7/7/2016 | Completed | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Escondido Substation - 12 kV Bus | | 12/1/2016 | 1/13/2017 | N/A | Completed | N/A | N/A | Project Completed |
| 111 | 7/5/2016 | 7/7/2016 | Completed | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Escondido Substation - 12 kV Bus | | 12/1/2016 | 1/11/2017 | N/A | Completed | N/A | N/A | Project Completed |
| 112 | 7/5/2016 | 7/7/2016 | Completed | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Escondido Substation - 12 kV Bus | | 12/1/2016 | 1/20/2017 | N/A | Completed | N/A | N/A | Project Completed |
| 113 | 7/5/2016 | 7/11/2016 | Completed | AES | N/A | 7.50 | 7.50 | FC | San Diego | CA | SDGE | El Cajon Substation - 12 kV Bus | | 12/1/2016 | 1/12/2017 | N/A | Completed | N/A | N/A | Project Completed |
| 114 | 12/15/2016 | tbd | Withdrawn 4/10/19 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Pomerado Substation - 12 kV - | | 11/30/2019 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 115 | 1/20/2017 | 2/21/2017 | Withdrawn 4/7/17 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Pomerado Substation - 12 kV - | | 1/30/2018 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 116 | 2/3/2017 | 2/3/2017 | Withdrawn 8/5/19 | H | N/A | 4.73 | 4.73 | EO | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 0501 | | n/a | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 117 | 4/10/2017 | 5/4/2017 | Active | PV | N/A | 0.72 | 0.72 | EO | San Diego | CA | SDGE | Monserate Substation - Distribution Circuit 0231 | | 3/4/2020 | 4/1/2020 | | | | | |
| 118 | 4/25/2017 | 4/28/2017 | Active | AES | N/A | 4.00 | 4.00 | FC | Orange | CA | SDGE | Capistrano Substation - Distribution Circuit 196 | | 10/1/2019 | 12/1/2019 | | | | | |

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: January 6, 2023

| | | | | Generating Facility | | Maximum MWs | | Deliverability Status | Location | | Point of Interconnection | | | | Study Availability | | | | | |
|----------------|--------------------------------------|----------------------|------------------------------|---------------------|----------------|------------------|------------------|--------------------------------------|----------------------|---------------|--------------------------|---|--|--|--------------------------------------|-------------------------|---------------------------|----------------------|---------------------|----------------------------------|
| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Type | Fuel | Summer | Winter | Full Capacity or Energy Only (FC/EO) | County | State | Utility | Substation and Circuit | | Proposed On-line Date (as filed with IR) | Current On-line Date/ Energized Date | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) | Interconnection Agreement Status |
| 119 | 4/24/2017 | 5/9/2017 | Active | PV | N/A | 1.50 | 1.50 | - | San Diego | CA | SDGE | Rincon Substation - Distribution Circuit 214 | | 4/24/2020 | 5/29/2020 | | | | | |
| 120 | 5/22/2017 | 6/9/2017 | Withdrawn 2/23/21 | PV | N/A | 2.40 | 2.40 | EO | San Diego | CA | SDGE | Cameron Substation--Distribution Circuit 448 | | 8/30/2018 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 121 | 2/2/2018 | 2/22/2018 | Withdrawn 4/30/18 | AES/PV | N/A | 9.25 | 9.25 | FC | San Diego | CA | SDGE | San Luis Rey--Distribution Circuit 194 | | 4/30/2019 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 122 | 2/27/2018 | 2/28/2018 | Active | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Melrose Substation, 12kv Circuit 205 | | 10/31/2019 | 12/1/2022 | N/A | Completed | N/A | N/A | |
| 123 | 2/27/2018 | 2/28/2018 | Active | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Melrose Substation, 12kv Circuit 507 | | 10/31/2019 | 12/1/2022 | N/A | Completed | N/A | N/A | |
| 124 | 2/27/2018 | 2/28/2018 | Withdrawn 8/25/21 | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Kearny Substation, 12kv Circuit 251 | | 10/31/2019 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 125 | 2/27/2018 | 2/28/2018 | Completed | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Kearny Substation, 12kv Circuit 252 | | 10/31/2019 | 11/23/2021 | N/A | Completed | N/A | N/A | Project Completed |
| 126 | 2/27/2018 | 2/28/2018 | Completed | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Kearny Substation, 12kv Circuit 1284 (716) | | 10/31/2019 | 11/26/2021 | N/A | Completed | N/A | N/A | Project Completed |
| 127 | 2/27/2018 | 2/28/2018 | Active | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Boulevard Substation, 12kv Circuit 445 | | 10/31/2019 | 6/1/2023 | N/A | Completed | N/A | N/A | |
| 128 | 2/27/2018 | 2/28/2018 | Active | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Clairemont Substation, 12kv Circuit 278 | | 10/31/2020 | 6/1/2023 | N/A | Completed | N/A | N/A | |
| 129 | 2/27/2018 | 2/28/2018 | Active | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Elliott Substation, 12kv Circuit 1266 | | 10/31/2020 | 6/1/2023 | N/A | Completed | N/A | N/A | |
| 130 | 2/27/2018 | 2/28/2018 | Active | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Paradise Substation, 12kv Circuit 320 | | 10/31/2020 | 12/1/2023 | N/A | Completed | N/A | N/A | |
| 131 | 2/27/2018 | 2/28/2018 | Active | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Santee Substation, 12kv Circuit 390 | | 10/31/2020 | 12/1/2023 | | | | | |
| 132 | 4/13/2018 | 4/17/2018 | Withdrawn 2/5/21 | AES | N/A | 6.50 | 6.50 | FC | San Diego | CA | SDGE | Escondido Substation, 12kv Circuit 185 | | 2/1/2021 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 133 | 2/26/2018 | 4/27/2018 | Active | PV | S | 2.93 | 2.93 | - | San Diego | CA | SDGE | Melrose Substation, Distribution Circuit 507 | | 12/31/2019 | | | | | | |
| 134 | 2/6/2018 | 4/27/2018 | Active | PV | S | 3.14 | 3.14 | - | San Diego | CA | SDGE | Border Substation, Distribution Circuit 536 | | 12/31/2019 | | | | | | |
| 135 | 5/1/2017 | 4/27/2018 | Completed | IC | D | 6.45 | 6.45 | - | San Diego | CA | SDGE | Miramar Substation, Distribution Circuit 225 | | 10/1/2018 | 10/1/2018 | N/A | Completed | N/A | N/A | Project Completed |
| 136 | 7/21/2017 | 4/27/2018 | Completed | PV | S | 1.28 | 1.28 | - | San Diego | CA | SDGE | Montgomery Substation, Distribution Circuit 257 | | 12/31/2018 | 12/31/2018 | N/A | Completed | N/A | N/A | Project Completed |
| 137 | 9/8/2017 | 4/27/2018 | Completed | PV/AES | S | 2.38 | 2.38 | - | San Diego | CA | SDGE | Kearny Substation, Distribution Circuit 251 | | 10/26/2018 | 5/29/2020 | N/A | Completed | N/A | N/A | Project Completed |
| 138 | 2/1/2018 | 4/27/2018 | Active | PV | S | 1.82 | 1.82 | - | San Diego | CA | SDGE | Capistrano Substation, Distribution Circuit 799 | | 12/31/2018 | | | | | | |
| 139 | 2/19/2017 | 4/27/2018 | Active | PV | S | 1.05 | 1.05 | - | San Diego | CA | SDGE | Margarita Substation, Distribution Circuit 983 | | 8/31/2018 | | | | | | |
| 140 | 1/3/2018 | 4/27/2018 | Active | PV | S | 2.19 | 2.19 | - | San Diego | CA | SDGE | Border Substation, Distribution Circuit 536 | | 10/31/2018 | | | | | | |
| 141 | 1/22/2018 | 4/27/2018 | Active | PV | S | 1.73 | 1.73 | - | San Diego | CA | SDGE | San Marcos Substation, Distribution Circuit 599 | | 1/31/2019 | | | | | | |
| 142 | 4/23/2018 | 4/27/2018 | Active | H | WTR | 1.70 | 1.70 | - | San Diego | CA | SDGE | Murray Substation, Distribution Circuit 402 | | 4/20/2020 | | | | | | |
| 143 | 4/30/2018 | 5/1/2018 | Withdrawn 3/20/19 | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Melrose Substation, 12kv Circuit 205 | | 5/1/2019 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 144 | 4/30/2018 | 5/1/2018 | Withdrawn 3/20/19 | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Melrose Substation, 12kv Circuit 507 | | 5/1/2019 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 145 | 8/6/2018 | 8/8/2018 | Withdrawn 5/17/19 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Pomerado Substation--12 kV- | | 10/15/2019 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 146 | 11/21/2018 | 2/26/2019 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | San Luis Rey -12kV San Luis Distribution Circuit 190 | | 11/30/2019 | | | | | | |
| 147 | 10/12/2018 | 2/26/2019 | Completed | PV/FC/AES | S/NG | 7.20 | 7.20 | - | San Diego | CA | SDGE | Melrose Substation, Circuit 506 | | 3/27/2019 | 3/27/2019 | N/A | Completed | N/A | N/A | Project Completed |

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: January 6, 2023

| | | | | Generating Facility | | Maximum MWs | | Deliverability Status | Location | | Point of Interconnection | | | | Study Availability | | | | | |
|----------------|--------------------------------------|------------|--------------------|---------------------|------|-------------|--------|--------------------------------------|-----------|-------|--------------------------|--|--|--|--------------------------------------|-------------------------|---------------------------|----------------------|---------------------|----------------------------------|
| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Type | Fuel | Summer | Winter | Full Capacity or Energy Only (FC/EO) | County | State | Utility | Substation and Circuit | | Proposed On-line Date (as filed with IR) | Current On-line Date/ Energized Date | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) | Interconnection Agreement Status |
| 148 | 11/21/2018 | 2/26/2019 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | San Luis Rey -12kV San Luis Distribution Circuit 194 | | 11/30/2019 | | | | | | |
| 149 | 11/21/2018 | 2/26/2019 | Withdrawn 3/19/19 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | San Luis Rey -12kV San Luis Distribution Circuit 198 | | 11/30/2019 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 150 | 2/21/2019 | 2/26/2019 | Completed | FC | NG | 3.50 | 3.50 | - | San Diego | CA | SDGE | Genesee Substation, Circuit 272 | | 5/31/2019 | 9/19/2019 | N/A | Completed | N/A | N/A | Project Completed |
| 151 | 5/16/2019 | 5/17/2019 | Active | PV | N/A | 2.08 | 2.08 | - | San Diego | CA | SDGE | Scripps Substation - Circuit 0436 | | 12/31/2022 | | | | | | |
| 152 | 4/24/2019 | 5/17/2019 | Withdrawn 3/4/20 | AES | N/A | 3.00 | 3.00 | FC | San Diego | CA | SDGE | Pomerado Substation -- Distribution Circuit 925 | | 4/30/2020 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 153 | 4/24/2019 | 5/17/2019 | Withdrawn 3/4/20 | AES | N/A | 3.00 | 3.00 | FC | San Diego | CA | SDGE | Pomerado Substation -- Distribution Circuit 924 | | 4/30/2020 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 154 | 7/3/2019 | 8/22/2019 | Active | IC | BG | 3.00 | 3.00 | - | San Diego | CA | SDGE | Cannon Substation - Distribution Circuit 0780 | | 4/30/2020 | | | | | | |
| 155 | 7/13/2019 | 8/22/2019 | Active | IC | BG | 5.40 | 5.40 | - | San Diego | CA | SDGE | Point Loma Substation - Distribution Circuit 0496 | | 12/31/2021 | | | | | | |
| 156 | 7/15/2019 | 8/22/2019 | Active | PV | S | 8.70 | 8.70 | - | San Diego | CA | SDGE | Elliott Substation, 12kv Circuit 0382 | | 12/31/2019 | | | | | | |
| 157 | 8/5/2019 | 8/22/2019 | Active | H | WTR | 8.50 | 8.50 | - | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 0501 | | 8/5/2019 | | | | | | |
| 158 | 7/30/2019 | 8/22/2019 | Active | FC | NG | 1.00 | 1.00 | - | San Diego | CA | SDGE | Mission Substation - Distribution Circuit 0144 | | 4/11/2020 | | | | | | |
| 159 | 10/14/2019 | 10/28/2019 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Granite Substation - Distribution Circuit 418 | | 5/1/2020 | | N/A | N/A | N/A | N/A | |
| 160 | 10/14/2019 | 10/28/2019 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | San Ysidro - Distribution Circuit 1202 | | 5/1/2020 | | N/A | N/A | N/A | N/A | |
| 161 | 12/18/2019 | 1/30/2020 | Active | PV/AES | S | 9.99 | 9.99 | EO | San Diego | CA | SDGE | Valley Center Substation - Distribution Circuit 909 | | 12/31/2021 | | | | | | |
| 162 | 11/27/2019 | 3/10/2020 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Mesa Heights Substation - Distribution Circuit 1286 | | 5/1/2020 | | | | | | |
| 163 | 11/27/2019 | 3/10/2020 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Los Coches Substation - Distribution Circuit 246 | | 12/1/2020 | | | | | | |
| 164 | 4/13/2020 | 4/14/2020 | Active | CT/AES | NG | 24.95 | 24.95 | FC | San Diego | CA | SDGE | Pendleton Substation, 69kV | | 9/12/2022 | | | | | | |
| 165 | 4/13/2020 | 4/14/2020 | Active | CT/AES | NG | 24.95 | 24.95 | FC | San Diego | CA | SDGE | Pendleton Substation, 69kV | | 9/12/2022 | | | | | | |
| 166 | 4/28/2020 | 5/26/2020 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 86 | | 1/2/2021 | | N/A | N/A | N/A | N/A | |
| 167 | 4/30/2020 | 5/26/2020 | Active | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Point Loma Substation - 12kV Circuit 50 | | 8/31/2022 | | | | | | |
| 168 | 4/30/2020 | 5/26/2020 | Active | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Vine Substation - 12kV Circuit 458 | | 8/31/2022 | | | | | | |
| 169 | 5/8/2020 | 5/26/2020 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 86 | | 1/2/2021 | | | | | | |
| 170 | 5/8/2020 | 5/26/2020 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 87 | | 1/2/2021 | | | | | | |
| 171 | 5/8/2020 | 5/26/2020 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Los Coches Substation - Distribution Circuit 246 | | 1/2/2021 | | | | | | |
| 172 | 5/8/2020 | 5/26/2020 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Los Coches Substation - Distribution Circuit 247 | | 1/2/2021 | | | | | | |
| 173 | 5/8/2020 | 5/26/2020 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Granite Substation - Distribution Circuit 418 | | 1/2/2021 | | | | | | |
| 174 | 5/8/2020 | 5/26/2020 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Granite Substation - Distribution Circuit 418 | | 1/2/2021 | | | | | | |
| 175 | 5/13/2020 | 6/13/2020 | Active | PV | S | 5.76 | 5.76 | - | San Diego | CA | SDGE | Border Substation - Disctribution Circuit 536 | | 7/1/2021 | | | | | | |
| 176 | 6/15/2020 | 6/15/2020 | Active | PV | S | 2.34 | 2.34 | - | San Diego | CA | SDGE | San Luis Rey Substation - Distribution Circuit 903 | | 7/1/2021 | | | | | | |

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: January 6, 2023

| | | | | Generating Facility | | Maximum MWs | | Deliverability Status | Location | | Point of Interconnection | | | | Study Availability | | | | | |
|----------------|--------------------------------------|------------|--------------------|---------------------|------|-------------|--------|--------------------------------------|-----------|-------|--------------------------|---|--|--|--------------------------------------|-------------------------|---------------------------|----------------------|---------------------|----------------------------------|
| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Type | Fuel | Summer | Winter | Full Capacity or Energy Only (FC/EO) | County | State | Utility | Substation and Circuit | | Proposed On-line Date (as filed with IR) | Current On-line Date/ Energized Date | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) | Interconnection Agreement Status |
| 177 | 5/18/2020 | 6/30/2020 | Active | AES | N/A | 0.50 | 0.50 | FC | San Diego | CA | SDGE | Creelman Substation - 69kV | | 7/30/2021 | 2/14/2022 | N/A | N/A | N/A | N/A | Project Completed |
| 178 | 4/15/2020 | 6/30/2020 | Active | PV | S | 0.85 | 0.85 | EO | San Diego | CA | SDGE | Cameron Corners Substation - 69kV | | 7/30/2021 | | N/A | N/A | N/A | N/A | |
| 179 | 4/15/2020 | 6/30/2020 | Active | AES | N/A | 0.47 | 0.47 | FC | San Diego | CA | SDGE | Cameron Corners Substation - 69kV | | 7/30/2021 | | N/A | N/A | N/A | N/A | |
| 180 | 5/14/2020 | 7/1/2020 | Withdrawn 3/2/21 | AES | N/A | 1.00 | 1.00 | FC | San Diego | CA | SDGE | Kearny Substation – Distribution Circuit 1283 | | 3/1/2022 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 181 | 8/3/2020 | 8/4/2020 | Active | PV/AES | S | 1.84 | 1.84 | - | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 0401 | | 7/1/2021 | | N/A | Completed | N/A | N/A | |
| 182 | 8/3/2020 | 8/5/2020 | Active | PV/AES | S | 2.96 | 2.96 | - | San Diego | CA | SDGE | Jamacha Substation - Distribution Circuit 0091 | | 7/1/2021 | | N/A | Completed | N/A | N/A | |
| 183 | 2/4/2021 | 2/12/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 403 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 184 | 2/4/2021 | 2/12/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 397 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 185 | 2/4/2021 | 2/12/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 404 | | 7/1/2022 | | | | | | |
| 186 | 2/4/2021 | 2/12/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 402 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 187 | 2/4/2021 | 2/12/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 87 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 188 | 2/4/2021 | 2/12/2021 | Active | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Pala Substation - Distribution Circuit 1233 | | 9/1/2021 | | | Completed | | | |
| 189 | 2/23/2024 | 2/24/2024 | Withdrawn 3/30/21 | FC | H | 0.15 | 0.15 | FC | San Diego | CA | SDGE | Borrego Springs – Distribution Circuit 170 | | 5/30/2022 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 190 | 2/4/2021 | 2/12/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chula Vista Substation - Distribution Circuit 150 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 191 | 2/4/2021 | 2/12/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chula Vista Substation - Distribution Circuit 152 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 192 | 2/17/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Imperial Beach Substation - Distribution Circuit 158 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 193 | 2/17/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Imperial Beach Substation - Distribution Circuit 532 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 194 | 2/17/2024 | 3/5/2024 | Withdrawn 2/21/22 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Imperial Beach Substation – Distribution Circuit 531 | | 7/1/2022 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 195 | 2/17/2024 | 3/5/2024 | Withdrawn 2/21/22 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Imperial Beach Substation – Distribution Circuit 156 | | 7/1/2022 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 196 | 2/18/2024 | 3/5/2024 | Withdrawn 2/21/22 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Rancho Bernardo Substation – Distribution Circuit 291 | | 7/1/2022 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 197 | 2/18/2024 | 3/5/2024 | Withdrawn 2/21/22 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Imperial Beach Substation – Distribution Circuit 723 | | 7/1/2022 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 198 | 2/18/2024 | 3/5/2024 | Withdrawn 2/21/22 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Rancho Bernardo Substation – Distribution Circuit 577 | | 7/1/2022 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 199 | 2/18/2024 | 3/5/2024 | Withdrawn 2/21/22 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Rancho Bernardo Substation – Distribution Circuit 292 | | 7/1/2022 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 200 | 2/18/2024 | 3/5/2024 | Withdrawn 2/21/22 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Rancho Bernardo Substation – Distribution Circuit 542 | | 7/1/2022 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |
| 201 | 2/18/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 237 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 202 | 2/18/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 970 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 203 | 2/18/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 975 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 204 | 2/18/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 235 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 205 | 2/18/2024 | 3/5/2024 | Withdrawn 3/30/21 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation – Distribution Circuit 971 | | 7/1/2022 | N/A | N/A | N/A | N/A | N/A | Project Withdrawn |

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: January 6, 2023

| | | | | Generating Facility | | Maximum MWs | | Deliverability Status | Location | | Point of Interconnection | | | | Study Availability | | | | | |
|----------------|--------------------------------------|------------|---------------------|---------------------|------|-------------|--------|--------------------------------------|-----------|-------|--------------------------|---|--|--|--------------------------------------|-------------------------|---------------------------|----------------------|---------------------|----------------------------------|
| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Type | Fuel | Summer | Winter | Full Capacity or Energy Only (FC/EO) | County | State | Utility | Substation and Circuit | | Proposed On-line Date (as filed with IR) | Current On-line Date/ Energized Date | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) | Interconnection Agreement Status |
| 206 | 2/18/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 973 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 207 | 2/18/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 972 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 208 | 2/18/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 236 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 209 | 2/22/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 732 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 210 | 2/22/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 731 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 211 | 2/22/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 94 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 212 | 2/22/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 733 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 213 | 2/22/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 759 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 214 | 2/22/2021 | 3/5/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 730 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 215 | 3/24/2021 | 3/30/2021 | Withdrawn 5/10/2022 | AES | N/A | 8.00 | 8.00 | FC | San Diego | CA | SDGE | Berrego Springs—12kV | | 6/30/2022 | | N/A | Completed | N/A | N/A | Project Withdrawn |
| 216 | 4/14/2021 | 4/19/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 913 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 217 | 4/14/2021 | 4/19/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 915 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 218 | 4/14/2021 | 4/19/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 916 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 219 | 4/14/2021 | 4/19/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 501 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 220 | 4/14/2021 | 4/19/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 911 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 221 | 4/14/2021 | 4/19/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 912 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 222 | 4/14/2021 | 4/19/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 917 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 223 | 4/14/2021 | 4/19/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 500 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 224 | 4/14/2021 | 4/19/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 502 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 225 | 4/14/2021 | 4/19/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Chicarita Substation - Distribution Circuit 910 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 226 | 4/21/2021 | 4/28/2021 | Withdrawn 5/10/2022 | FG | H | 0.25 | 0.25 | FC | San Diego | CA | SDGE | Berrego Springs—12kV | | 7/30/2021 | | N/A | Completed | N/A | N/A | Project Withdrawn |
| 227 | 4/28/2021 | 5/10/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 84 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 228 | 4/28/2021 | 5/10/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 406 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 229 | 4/28/2021 | 5/10/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 399 | | 6/1/2022 | | N/A | N/A | N/A | N/A | |
| 230 | 6/17/2021 | 6/30/2021 | Withdrawn 1/11/2022 | AES | N/A | 11.00 | 11.00 | EO | San Diego | CA | SDGE | Loveland Substation—Distribution Circuit 1166 | | 2/7/2022 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 231 | 10/1/2021 | 10/25/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 237 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 232 | 10/1/2021 | 10/25/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 970 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 233 | 10/1/2021 | 10/25/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 975 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 234 | 10/1/2021 | 10/25/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 235 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: January 6, 2023

| | | | | Generating Facility | | Maximum MWs | | Deliverability Status | Location | | Point of Interconnection | | | | Study Availability | | | | | |
|----------------|--------------------------------------|------------|---------------------|---------------------|------|-------------|--------|--------------------------------------|-----------|-------|--------------------------|--|--|--|--------------------------------------|-------------------------|---------------------------|----------------------|---------------------|----------------------------------|
| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Type | Fuel | Summer | Winter | Full Capacity or Energy Only (FC/EO) | County | State | Utility | Substation and Circuit | | Proposed On-line Date (as filed with IR) | Current On-line Date/ Energized Date | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) | Interconnection Agreement Status |
| 235 | 10/1/2021 | 10/25/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 973 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 236 | 10/1/2021 | 10/25/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Creelman Substation - Distribution Circuit 972 | | 7/1/2022 | | N/A | N/A | N/A | N/A | |
| 237 | 11/22/2021 | 12/22/2021 | Withdrawn 4/18/2022 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Border Substation -- Distribution Circuit 533 | | 4/1/2022 | | | | | | Project Withdrawn |
| 238 | 11/22/2021 | 12/22/2021 | Withdrawn 4/18/2022 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Border Substation -- Distribution Circuit 534 | | 4/1/2022 | | | | | | Project Withdrawn |
| 239 | 11/22/2021 | 12/22/2021 | Withdrawn 4/18/2022 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Border Substation -- Distribution Circuit 535 | | 4/1/2022 | | | | | | Project Withdrawn |
| 240 | 11/22/2021 | 12/22/2021 | Withdrawn 4/18/2022 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Border Substation -- Distribution Circuit 536 | | 4/1/2022 | | | | | | Project Withdrawn |
| 241 | 11/22/2021 | 12/22/2021 | Withdrawn 4/18/2022 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Border Substation -- Distribution Circuit 1160 | | 4/1/2022 | | | | | | Project Withdrawn |
| 242 | 11/22/2021 | 12/22/2021 | Withdrawn 4/18/2022 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Border Substation -- Distribution Circuit 1161 | | 4/1/2022 | | | | | | Project Withdrawn |
| 243 | 11/19/2021 | 12/29/2021 | Withdrawn 3/1/2022 | AES | N/A | 9.80 | 9.80 | EO | San Diego | CA | SDGE | El Cajon Substation -- Distribution Circuit 548 | | 2/1/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 244 | 11/29/2021 | 12/29/2021 | Withdrawn 3/1/2022 | AES | N/A | 9.80 | 9.80 | EO | San Diego | CA | SDGE | Pomerado Substation -- Distribution Circuit 921 | | 2/1/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 245 | 11/29/2021 | 12/29/2021 | Withdrawn 3/1/2022 | AES | N/A | 9.80 | 9.80 | EO | San Diego | CA | SDGE | Pomerado Substation -- Distribution Circuit 922 | | 2/1/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 246 | 11/29/2021 | 12/29/2021 | Withdrawn 3/1/2022 | AES | N/A | 9.80 | 9.80 | EO | San Diego | CA | SDGE | Pomerado Substation -- Distribution Circuit 923 | | 2/1/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 247 | 11/29/2021 | 12/29/2021 | Withdrawn 3/1/2022 | AES | N/A | 245.00 | 9.80 | EO | San Diego | CA | SDGE | Pomerado Substation -- Distribution Circuit 925 | | 2/1/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 248 | 12/10/2021 | 12/29/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Alpine Substation - Distribution Circuit 358 | | 12/10/2022 | | N/A | N/A | N/A | N/A | |
| 249 | 12/10/2021 | 12/29/2021 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Alpine Substation - Distribution Circuit 1458 | | 12/10/2022 | | N/A | N/A | N/A | N/A | |
| 250 | 1/14/2022 | 1/14/2022 | Withdrawn 3/1/2022 | AES | N/A | 9.80 | 9.80 | EO | San Diego | CA | SDGE | Proctor Valley Substation -- Distribution Circuit 592 | | 5/1/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 251 | 1/14/2022 | 1/14/2022 | Withdrawn 3/1/2022 | AES | N/A | 9.80 | 9.80 | EO | San Diego | CA | SDGE | Proctor Valley Substation -- Distribution Circuit 593 | | 5/1/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 252 | 1/14/2022 | 1/14/2022 | Withdrawn 3/1/2022 | AES | N/A | 9.80 | 9.80 | EO | San Diego | CA | SDGE | Proctor Valley Substation -- Distribution Circuit 594 | | 5/1/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 253 | 1/14/2022 | 1/14/2022 | Withdrawn 3/1/2022 | AES | N/A | 9.80 | 9.80 | EO | San Diego | CA | SDGE | Proctor Valley Substation -- Distribution Circuit 1006 | | 5/1/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 254 | 1/16/2022 | 1/24/2022 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 94 | | 6/1/2023 | | N/A | N/A | N/A | N/A | |
| 255 | 1/16/2022 | 1/24/2022 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 730 | | 6/1/2023 | | N/A | N/A | N/A | N/A | |
| 256 | 1/16/2022 | 1/24/2022 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 731 | | 6/1/2023 | | N/A | N/A | N/A | N/A | |
| 257 | 1/16/2022 | 1/24/2022 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 732 | | 6/1/2023 | | N/A | N/A | N/A | N/A | |
| 258 | 1/16/2022 | 1/24/2022 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 733 | | 6/1/2023 | | N/A | N/A | N/A | N/A | |
| 259 | 1/16/2022 | 1/24/2022 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Spring Valley Substation - Distribution Circuit 759 | | 6/1/2023 | | N/A | N/A | N/A | N/A | |
| 260 | 5/10/2022 | 5/10/2022 | Active | AES/FC | H | 7.80 | 7.80 | FC | San Diego | CA | SDGE | Borrego Springs - 12kV | | 11/1/2022 | | N/A | Complete | N/A | N/A | |
| 261 | 5/11/2022 | 5/11/2022 | Active | PV | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Borrego Springs - Distribution Circuit 170 | | 3/1/2023 | | N/A | N/A | N/A | N/A | |
| 262 | 7/21/2022 | 7/29/2022 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Cannon Substation - Distribution Circuit 780 | | 12/30/2022 | | N/A | N/A | N/A | N/A | |
| 263 | 11/10/2022 | 12/1/2022 | Withdrawn 1/5/2023 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | San Marcos Substation -- Distribution Circuit 295 | | 1/30/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: January 6, 2023

| | | | | Generating Facility | | Maximum MWs | | Deliverability Status | Location | | Point of Interconnection | | | | Study Availability | | | | |
|-----------------------------|--------------------------------------|------------|--------------------|---------------------|------|-------------|--------|--------------------------------------|-----------|-------|--------------------------|--|--|--------------------------------------|-------------------------|---------------------------|----------------------|---------------------|----------------------------------|
| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Type | Fuel | Summer | Winter | Full Capacity or Energy Only (FC/EO) | County | State | Utility | Substation and Circuit | Proposed On-line Date (as filed with IR) | Current On-line Date/ Energized Date | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) | Interconnection Agreement Status |
| 264 | 11/10/2022 | 12/1/2022 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | San Marcos Substation, Distribution Circuit 298 #1 | 1/30/2023 | | N/A | N/A | N/A | N/A | |
| 265 | 11/10/2022 | 12/1/2022 | Withdrawn 1/5/2023 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | San Marcos Substation, Distribution Circuit 298 #2 | 1/30/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 266 | 11/10/2022 | 12/1/2022 | Withdrawn 1/5/2023 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | San Marcos Substation, Distribution Circuit 598 | 1/30/2023 | | N/A | N/A | N/A | N/A | Project Withdrawn |
| 267 | 11/10/2022 | 12/1/2022 | Active | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | San Marcos Substation, Distribution Circuit 599 | 1/30/2023 | | N/A | N/A | N/A | N/A | |
| Total MW of active projects | | | | 576.4 | | | | | | | | | | | | | | | |
| Number of active projects | | | | 115 | | | | | | | | | | | | | | | |

Legend: • **Application Status Key:** LGIP=Large Generator Interconnection Procedures, SGIP=Small Generator Interconnection Procedure (Attachment D), Complete=project is in Commercial Operation
• **Generator Type Key:** IC=Internal Combustion, ST=Steam Turbine, CT=Combustion Turbine, CC=Combined Cycle, H=Hydro, WT=Wind Turbine, PV=Photovoltaic, RE=Reciprocating Engine, FC- Fuel Cell, AES=Advanced Energy Storage
• **Fuel Type Key:** W=Wind, NU=Nuclear, NG=Natural Gas, O=Oil, C=Coal, B=Biomass, S=Solar, LFG=Land Fill Gas, WTR=Water, G=Geothermal, HR=Heat Recovery, D=Diesel, BG=Biogas,H=Hydrogen

This Queue posting reflects the requirements of the SDG&E's filed WDAT tariffs 2003 for Wholesale Distribution Open Access Tariff Procedures.

Future withdrawals will be indicated in the Application Status as Withdrawn and their Queue position will be retired.