

**BEFORE THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF CALIFORNIA**

Order Instituting Rulemaking to Continue
Oversight of Electric Integrated Resource
Planning and Procurement Processes.

Rulemaking 25-06-019

**SAN DIEGO GAS & ELECTRIC COMPANY (U902 E)
DECEMBER 2025 INTEGRATED RESOURCE PLAN COMPLIANCE FILING**

PUBLIC VERSION

Aimee M. Smith
8330 Century Park Court
San Diego, CA 92123
Phone: (619) 207-8846
E-mail: amsmith@sdge.com

Attorney for:
SAN DIEGO GAS & ELECTRIC COMPANY

December 2, 2025

**BEFORE THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF CALIFORNIA**

Order Instituting Rulemaking to Continue
Oversight of Electric Integrated Resource
Planning and Procurement Processes.

Rulemaking 25-06-019

**SAN DIEGO GAS & ELECTRIC COMPANY (U902 E)
DECEMBER 2025 INTEGRATED RESOURCE PLAN COMPLIANCE FILING**

In accordance with the Rules of Practice and Procedure of the California Public Utilities Commission (“Commission”) and the requirements set forth in Decision (“D.”) 19-11-016, *et seq.*, San Diego Gas & Electric Company (“SDG&E”) submits this compliance filing (“Compliance Filing”). The Compliance Filing provides updated electricity procurement-related data and supporting documentation in conformance with guidance and instructions provided by the Commission’s Energy Division.

The Compliance Filing is set forth in Attachment A hereto. Additional supporting documentation is included in Attachment B.

Respectfully submitted this 2nd day of December, 2025.

/s/ Aimee M. Smith
Aimee M. Smith
8330 Century Park Court
San Diego, CA 92123
Phone: (619) 207-8846
E-mail: amsmith@sdge.com

Attorney for
SAN DIEGO GAS & ELECTRIC COMPANY

VERIFICATION

Adam Pierce declares the following:

I am an officer of San Diego Gas & Electric Company (“SDG&E”) and am authorized to make this verification on behalf of SDG&E. I am informed and believe that the matters stated in the foregoing **DECEMBER 2025 INTEGRATED RESOURCE PLAN COMPLIANCE FILING OF SAN DIEGO GAS & ELECTRIC COMPANY** are true to my own knowledge, except as to matters which are therein stated on information and belief, and as to those matters, I believe them to be true.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct to the best of my knowledge.

Executed this 2nd day of December 2025 at San Diego, California

By: /s/ Adam Pierce

Adam Pierce
Vice President of Energy Procurement and
Rates
SAN DIEGO GAS & ELECTRIC COMPANY

Attachment A

Resource Data Template

Due to the large size of this attachment, the document will be provided to Energy Division staff through the Commission's FTP site and sent to the Commission's Docket Office via CD ROM.

Attachment B

Supporting Documentation

Attachment B: Supporting Documentation

Attachment B1: Crosswalk Cover Page
PUBLIC AND **CONFIDENTIAL**

Attachment B2: Daggett Storage - COD
PUBLIC AND **CONFIDENTIAL**

Attachment B3: Nova Power Bank Storage - COD
PUBLIC AND **CONFIDENTIAL**

Attachment B4: Luna Valley Solar - COD
PUBLIC AND **CONFIDENTIAL**

Attachment B5a: Golden Fields 4hr PPA
CONFIDENTIAL

Attachment B5b: 
CONFIDENTIAL

Attachment B5c: 
CONFIDENTIAL

Attachment B5d: 
CONFIDENTIAL

Attachment B6a: Golden Fields 8hr PPA
CONFIDENTIAL

Attachment B6b: 
CONFIDENTIAL

Attachment B6c: 
CONFIDENTIAL

Attachment B6d: 
CONFIDENTIAL

Attachment B1

Crosswalk Cover Page

PUBLIC VERSION

Document Name	LSE Unique Contract ID	Milestone Requirement Met	Decision & Tranche(s)	Compliance Filing Date	Location	Notes
SDGE_Ormat_Bottleneck Storage_PPA	Bottleneck Storage	Milestone 1 - Executed Contract, NP Contract validation	D. 21-06-035 - MTR Tranche	February 1, 2023 Compliance Filing	Bottleneck Folder, Attachment B2.g pg. 83 of the PDF - Appendix 1.1.1 lists "Expected Contract Capacity" for each year of the delivery term	
SDGE_Ormat_Bottleneck Storage_GIA	Bottleneck Storage	Milestone 1 - Interconnection Agreement	D. 21-06-035 - MTR Tranche	February 1, 2023 Compliance Filing	Bottleneck Folder, Attachment B2.c	
1) SDGE_Ormat_Bottleneck Storage_Lease Agreement 2) SDGE_Ormat_Bottleneck Storage_ Consent to Assignment 3) SDGE_Ormat_Bottleneck Storage_Lease Agreement Amend 1 4) SDGE_Ormat_Bottleneck Storage_Lease Agreement Amend 2	Bottleneck Storage	Milestone 1 - Site Control	D. 21-06-035 - MTR Tranche	February 1, 2023 Compliance Filing	Bottleneck Folder 1) Attachment B2.d 2) Attachment B2.b 3) Attachment B2.e 4) Attachment B2.f	
BottleneckMonthlyConstructionReport (App0x6.1(b))	Bottleneck Storage	Milestone 2 - Notice to Proceed	D. 21-06-035 - MTR Tranche	December 1, 2023 Compliance Filing	Bottleneck Folder, Attachment B2.a pg. 3 of the PDF	
BottleneckMonthlyConstructionReport (App0x6.1(b))	Bottleneck Storage	Remediation Plan	D. 21-06-035 - MTR Tranche	December 1, 2023 Compliance Filing	Bottleneck Folder, Attachment B2.a pg. 2.3 of the PDF	
Bottleneck Remediation Plan	Bottleneck Storage	Remediation Plan	D. 21-06-035 - MTR Tranche	June 1, 2024 Compliance Filing	Bottleneck Energy Storage Folder, Attachment B2 p. 2 of PDF under "Milestone Report"	
Notification of COD - Bottleneck ES.pdf	Bottleneck Storage	Milestone 3 - Online Status	D. 21-06-035 - MTR Tranche	December 1, 2024 Compliance Filing	Bottleneck ES Folder, Attachment B2	
[EXTERNAL] Notification of Commercial Operation (COD)- BCE Los Alamitos 1 BARRE_2_ALASB1.msg	Bright Canyon / Los Alamitos 1	Milestone 3 - Online Status	D. 19-11-016 Tranche 2&3	December 1, 2023 Compliance Filing	Bright Canyon Los Alamitos 1 Folder, Attachment B3.a	
[EXTERNAL] Notification of Commercial Operation (COD)- BCE Los Alamitos 2 DELAMO_2_ALASB2.msg	Bright Canyon / Los Alamitos 2	Milestone 3 - Online Status	D. 19-11-016 Tranche 2&3	December 1, 2023 Compliance Filing	Bright Canyon Los Alamitos 2 Folder, Attachment B4.a Cald Folder, Attachment B5.e	
SDGE_Aypa_Cald Storage_PPA	Cald-Bess LLC	Milestone 1 - Executed Contract, NP Contract validation	D. 21-06-035 - MTR Tranche	February 1, 2023 Compliance Filing	pg. 80 of the PDF - Appendix 1.1.1 lists "Expected Contract Capacity"	
SDGE_Aypa_Cald Storage_GIA	Cald-Bess LLC	Milestone 1 - Interconnection Agreement	D. 21-06-035 - MTR Tranche	February 1, 2023 Compliance Filing	Cald Folder, Attachment B5.b	
SDGE_Aypa_Cald Storage_Lease Agreement	Cald-Bess LLC	Milestone 1 - Site Control	D. 21-06-035 - MTR Tranche	February 1, 2023 Compliance Filing	Cald Folder, Attachment B5.c	
SDGE_Aypa_Cald Storage_MTP	Cald-Bess LLC	Milestone 2 - Notice to Proceed	D. 21-06-035 - MTR Tranche	February 1, 2023 Compliance Filing	Cald Folder, Attachment B5.d	
November 2023 Monthly Progress Report- CALD BESS	Cald-Bess LLC	Remediation Plan	D. 21-06-035 - MTR Tranche	December 1, 2023 Compliance Filing	Cald Folder, Attachment B5.a	
Cald Remediation Plan	Cald-Bess LLC	Remediation Plan	D. 21-06-035 - MTR Tranche	June 1, 2024 Compliance Filing	pg. 3 of the PDF under "Milestone Report" Cald Energy Storage, Attachment B3 p. 3 of the PDF under "Milestone Report"	
Notification of COD - Cald ES.pdf	Cald-Bess LLC	Milestone 3 - Online Status	D. 21-06-035 - MTR Tranche	December 1, 2024 Compliance Filing	Cald ES Folder, Attachment B3	
Clearway-SDGE - Daggett 1 Tolling Agreement_4-11-24	Daggett Storage	Milestone 1 - Executed Contract, NP Contract validation	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	August 1, 2023 Compliance Filing	Daggett Storage, Attachment B6.a pg. 74 of the PDF - Appendix 1.1.1 lists "Expected Contract Capacity"	
Daggett Site Control	Daggett Storage	Milestone 1 - Site Control	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	June 1, 2024 Compliance Filing	Daggett Energy Storage Folder, Attachment B4	
2nd Amendment_Daggett_GIA-A2.pdf	Daggett Storage	Milestone 1 - Interconnection Agreement	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	December 1, 2024 Compliance Filing	Daggett ES Folder, Attachment B4a	
10_24 Monthly Progress Report Daggett_Oct 2024.pdf	Daggett Storage	Milestone 2 - Notice to Proceed	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	December 1, 2024 Compliance Filing	Daggett ES Folder, Attachment B4b; P. 2 - highlighted section	
B2_Daggett_2025 Remediation Plan	Daggett Storage	Remediation Plan	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	June 1, 2025 compliance Filing	Daggett ES Folder, Attachment B2	
Luna Daggett Eng Assessment Report.pdf SDGE Luna Valley -Daggett 1 Engineering Assessment.pdf Luna Daggett - 8760 - 454MWh_113.5MWh.pdf	Daggett Storage	Engineering Assessment	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	December 1, 2024 Compliance Filing	Daggett ES Folder, Attachments B4.c, B4.d,B4.e	

Document Name	LSE Unique Contract ID	Milestone Requirement Meeting	Decision & Tranche(s)	Compliance Filing Date	Location	Notes
SDGE_Terra-Gen_Edwards Sanborn Storage_Long Form	Edwards-Sanborn RA-only MTR	Milestone 1 - Executed Contract, NQC value is shown in the contract for each resource ID that makes up the contract quantity of 20 MW	D. 21-06-035 - MTR Tranche	February 1, 2023 Compliance Filing	Edwards Sanborn RA Only MTR folder, Attachment B7.a pg. 20 of PDF "3.4 Contract Quantity" pp. 34-41 "Appendix B Unit Information and Project Description"	
[no document; provided resource IDs for the existing	Edwards-Sanborn RA-only MTR	Milestone 3 - Online Status	D. 21-06-035 - MTR Tranche	February 1, 2023 Compliance Filing	CAISO Master Generating Capability List •EDWARD_2_E21S81 •SANBRN_2_E51B13 •EDWARD_2_E52B13 •SANBRN_2_E52S83 •EDWARD_2_E23S81 •SANBRN_2_S52S84 •EDWARD_2_E55S81 •EDWARD_2_E55S82	
Clearway-SDGE - Luna Valley PPA_4-11-23.pdf	Luna Valley Solar	Milestone 1 - Executed Contract, NP Contract validation	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	August 1, 2023 Compliance Filing	Luna Valley Solar Folder, Attachment B8.a pg. 29 of PDF "3.1(f)," pg. 67 of PDF "Exhibit A" provides nameplate capacity of the project; pg. 84 of PDF provides Operating Restrictions	
Luna Valley - Site Control	Luna Valley Solar	Milestone 1 - Site Control	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	June 1, 2024 Compliance Filing	Luna Valley Solar Folder, Attachment B6	
1st Amendment_Luna_LGIA_A1	Luna Valley Solar	Milestone 1 - Interconnection Agreement	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	December 1, 2024 Compliance Filing	Luna Valley Solar Folder, Attachment B5a	
10_24 Monthly Progress Report Luna_Oct 2024	Luna Valley Solar	Milestone 2 - Notice to Proceed	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	December 1, 2024 Compliance Filing	Luna Valley Solar Folder, Attachment B5b; P. 2 - highlighted section	
Luna Daggett Eng Assessment Report.pdf	Luna Valley Solar	Engineering Assessment	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	December 1, 2024 Compliance Filing	Luna Valley Solar Folder, Attachment B5.c, B5.d, B5.e	
Luna Daggett - 8760 - 454MWb_113.5MW.pdf	Nova Power Bank Storage	Milestone 1 - Executed Contract, NP Contract validation	D. 21-06-035 - MTR Tranche	August 1, 2023 Compliance Filing	Nova Power Bank Storage Folder, Attachment B9.c pg. 77 of the PDF - Appendix 1.1.1 lists "Expected Contract Capacity"	
SDGE-Calpine_Long_Duration_Energy_Storage_PPA	Nova Power Bank Storage	Milestone 1 - Interconnection Agreement	D. 21-06-035 - MTR Tranche	December 1, 2023 Compliance Filing	Nova Power Bank Storage Folder, Attachment B9.b	
2021-12-14 Nova_SCE_CAISO_LGIA_Redacted.pdf	Nova Power Bank Storage	Milestone 1 - Site Control	D. 21-06-035 - MTR Tranche	December 1, 2023 Compliance Filing	Nova Power Bank Storage Folder, Attachment B9.a	
2021-05-14 Grant Deed_Inland Empire_Nova Power,	Nova Power Bank Storage	Milestone 2 - Notice to Proceed	D. 21-06-035 - MTR Tranche	December 1, 2024 Compliance Filing	Nova Power Bank Folder, Attachment B6; pp. 2-3 highlighted sections	
2024-09_SDGE Quarterly Progress Report_Nova_V.ppt	Nova Power Bank Storage	Remediation Plan	D. 19-11-016 Tranche 2&3	December 1, 2023 Compliance Filing	Ortega Folder, Attachment B10.a	
Remedial Action Plan_Ortega_SDGE RA Contract_FINAL_2023.11.21.pdf	Ortega Grid	Remediation Plan	D. 19-11-016 Tranche 2&3	June 1, 2024 Compliance Filing	Ortega Energy Storage Folder, Attachment B7	
Ortega Remediation Plan	Ortega Grid	Remediation Plan	D. 19-11-016 Tranche 2&3	December 1, 2024 Compliance Filing	Ortega ES Folder, Attachment B7	
Notification of Commercial Operation (COD) - Bateria	Westside Canal (Bateria Del Sur)	Milestone 3 - Online Status	D. 21-06-035 - MTR Tranche	August 1, 2023 Compliance Filing	Westside Canal Bateria Del Sur Folder, Attachment B11.a Yellow Pine Folder, Attachment B12.b	
Yellow Pine Solar III LLC PPA 01-24-2023 - Fully Executed	Yellow Pine Solar III	Milestone 1 - Executed Contract, NP Contract validation	D. 21-06-035 - MTR Tranche 3 and ZE_Gen_Paired	August 1, 2023 Compliance Filing	pg. 101 of PDF - Appendix 1.1.1 lists Expected Contract Quantity for Generation and Energy Storage pg. 102 of the	
	Yellow Pine Solar III		D. 21-06-035 - MTR Tranche 3 and ZE_Gen_Paired	December 1, 2023 Compliance Filing	Yellow Pine Folder, Attachment B12.a	
	Yellow Pine Solar III		D. 21-06-035 - MTR Tranche 3 and ZE_Gen_Paired	December 1, 2023 Compliance Filing	Yellow Pine Folder, Attachment B12.c	
EdSan 1B Group 2 - Online Status	EDSAN 1B GROUP 2, LLC	Milestone 3 - Online Status	D. 21-06-035 - MTR Tranche	June 1, 2024 Compliance Filing	EDSan 1B group 2 Folder, Attachment B5.b	
EdSan 1B Group 2 - Executed Contract	EDSAN 1B GROUP 2, LLC	Milestone 1 - Executed Contract, NP Contract Validation	D. 21-06-035 - MTR Tranche	June 1, 2024 Compliance Filing	EdSan 1B Group 2 Folder, Attachment B5.a p. 80 of pdf - Appendix 1.1.1 lists "Expected Contract	

Document Name	LSE Unique Contract ID	Milestone Requirement Meeting	Decision & Tranche(s)	Compliance Filing Date	Location	Notes
SDGE ES1B Group 2 EEI RA Confirm_7-22-2024	EDSAN 1B GROUP 2, LLC	Milestone 1 - Executed Contract	D. 21-06-035 - MTR Tranche and ZE Gen Paired	December 1, 2024 Compliance Filing	EdSan 1B Group 2 Folder, Attachment B8	
CONFIDENTIAL Daggett Storage - COD	Daggett Storage	Milestone 3 - Online Status	D. 21-06-035 - MTR 3, 4, and ZE Gen Paired	December 1, 2025 Compliance Filing	Daggett ES Folder, Attachment B2	
CONFIDENTIAL Luna Valley Solar - COD	Luna Valley Solar	Milestone 3 - Online Status	D. 21-06-035 - MTR 3, 4, and ZE Gen Paired	December 1, 2025 Compliance Filing	Luna Valley Solar Folder, Attachment B4	
CONFIDENTIAL Nova Power Bank Storage - COD	Nova Power Bank Storage	Milestone 3 - Online Status	D. 21-06-035 - MTR Tranche	December 1, 2025 Compliance Filing	Nova Power Bank Storage Folder, Attachment B3	
CONFIDENTIAL_Golden Fields 4hr PPA	Golden Fields Solar VI, LLC - 4 hour	Milestone 1 - Executed Contract, NP Contract	D. 21-06-035 - MTR Tranche 5	December 1, 2025 Compliance Filing	Golden Fields Solar - 4 hour Folder, Attachment B5a	
CONFIDENTIAL_Golden Fields 8hr PPA	Golden Fields Solar VI, LLC - 8 hour	Milestone 1 - Executed Contract, NP Contract	D. 21-06-035 - MTR Tranche 6	December 1, 2025 Compliance Filing	Golden Fields Solar - 4 hour Folder, Attachment B6a	
	Golden Fields Solar VI, LLC - 4 hour		D. 21-06-035 - MTR Tranche 5	December 1, 2025 Compliance Filing	Golden Fields Solar - 4 hour Folder, Attachment B5b	
	Golden Fields Solar VI, LLC - 8 hour		D. 21-06-035 - MTR Tranche 6	December 1, 2025 Compliance Filing	Golden Fields Solar - 4 hour Folder, Attachment B6b	
	Golden Fields Solar VI, LLC - 4 hour		D. 21-06-035 - MTR Tranche 5	December 1, 2025 Compliance Filing	Golden Fields Solar - 4 hour Folder, Attachment B5c, B5d	
	Golden Fields Solar VI, LLC - 8 hour		D. 21-06-035 - MTR Tranche 6	December 1, 2025 Compliance Filing	Golden Fields Solar - 4 hour Folder, Attachment B6c, B6d	

Attachment B2

Daggett Storage - COD

PUBLIC VERSION

From: rims-noreply@caiso.com
To: [REDACTED]
Cc: [REDACTED]; nri@caiso.com
Subject: Notification of Commercial Operation (COD)- Daggett Solar 1 BESS CWATER_1_DS1BT1
Date: Tuesday, September 9, 2025 7:21:52 AM

CAUTION: This message originated from an external sender.

All,

The CAISO has received a request for Daggett Solar 1 BESS that the resource has completed start-up testing and can declare commercial operations. This resource is located in San Bernardino County, 33355 Repower Rd. Daggett CA 92327.

NRI has received internal approval for the COD and have notified all relevant parties for:

Resource ID: CWATER_1_DS1BT1
POD: CWATER 115 KV
SCID:
COD MW: 113.50

At this point please fill out and upload, the appropriate posted commercial operations template letter. Web Link to Bucket 6: <https://www.caiso.com/participate/Pages/NewResourceImplementation/Default.aspx> [caiso.com] . In order to complete the declared Commercial Operation Date the COD letter can be dated on or after the stated date in this email.

Thank you for your efforts throughout the implementation process and for participating in the CAISO markets please let us know if there are any questions.

Thank you,
New Resource Implementation

The foregoing electronic message, together with any attachments thereto, is confidential and may be legally privileged against disclosure other than to the intended recipient. It is intended solely for the addressee(s) and access to the message by anyone else is unauthorized. If you are not the intended recipient of this electronic message, you are hereby notified that any dissemination, distribution, or any action taken or omitted to be taken in reliance on it is strictly prohibited and may be unlawful. If you have received this electronic message in error, please delete and immediately notify the sender of this error.

Attachment B3

Nova Power Bank Storage - COD

PUBLIC VERSION

From: [Frank Escobedo](#)
To: [REDACTED]
Cc: [REDACTED]
Subject: [EXTERNAL] FW: Notification of Commercial Operation (COD)- Menifee Power Bank 5 ROMOLA_5_MPBBT5
Date: Monday, June 30, 2025 3:38:01 PM

CAUTION! External Sender

This email came from outside the company. If you're unsure whether this message is harmless, click the "Report Suspicious" button.

[Report Suspicious](#)

SDG&E Team,

Please see the email below from the CAISO indicating that Nova V has been approved to begin Commercial Operations. Let me know if you have any questions or need anything else from me.

Thanks,
Frank

From: rims-noreply@caiso.com <rims-noreply@caiso.com>

Sent: Monday, June 30, 2025 5:27 PM

To: [REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

Cc: [REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED] nri@caiso.com

Subject: Notification of Commercial Operation (COD)- Menifee Power Bank 5 ROMOLA_5_MPBBT5

⚠ EXTERNAL SENDER ⚠

Do not click links, open attachments or enter your ID/Password unless you recognize the sender and are certain the content is safe. **If anything appears suspicious, report it.**

Consider the following before taking action: Were you expecting this email? Can you verify the sender? Are the grammar and spelling correct? Does the content or request make sense?

All,

The CAISO has received a request for Menifee Power Bank 5 stating that the resource has completed start-up testing and is available for commercial operations

beginning, 06/30/2025. This resource of 60.00 MW Battery is located in Riverside County, 26226 Antelope Rd Menifee CA 92585.

NRI has received internal approval for the COD and have notified all relevant parties for:

Resource ID: ROMOLA_5_MPBBT5

POD: VALLEY 500KV BUS

SCID:

COD MW: 60.00

Thank you for your efforts throughout the implementation process and for participating in the CAISO markets please let us know if there are any questions. If you have any feedback on the NRI process, please consider filling out our survey here:

<https://www.surveymonkey.com/r/PostCOD>

Thank you,
New Resource Implementation

The foregoing electronic message, together with any attachments thereto, is confidential and may be legally privileged against disclosure other than to the intended recipient. It is intended solely for the addressee(s) and access to the message by anyone else is unauthorized. If you are not the intended recipient of this electronic message, you are hereby notified that any dissemination, distribution, or any action taken or omitted to be taken in reliance on it is strictly prohibited and may be unlawful. If you have received this electronic message in error, please delete and immediately notify the sender of this error.

COMPANY CONFIDENTIALITY NOTICE: The information in this e-mail may be confidential and/or privileged and protected by work product immunity or other legal rules. No confidentiality or privilege is waived or lost by mis-transmission. If you are not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any review, dissemination, or copying of this e-mail and its attachments, if any, or the information contained herein is prohibited. If you have received this e-mail in error, please immediately notify the sender by return e-mail and delete this e-mail from your computer system.

Attachment B4

Luna Valley Solar - COD

PUBLIC VERSION

From: nri@caiso.com

To:

Cc:

Subject: Notification of Commercial Operation (COD)- Luna Valley Solar LUNAVL_2_LVSSR1

Date: Friday, August 22, 2025 7:14:21 PM

CAUTION: This message originated from an external sender.

All,

The CAISO has received a request for Luna Valley Solar stating that the resource has completed start-up testing and is available for commercial operations beginning, 08/22/2025. This resource of 113.50 MW Solar is located in Fresno County, 9807 S Ohio Ave Mendota CA 93640.

NRI has received internal approval for the COD and have notified all relevant parties for:

Resource ID: LUNAVL_2_LVSSR1

POD: Tranquility 230 KV BUS

SCID:

COD MW: 113.50

Thank you for your efforts throughout the implementation process and for participating in the CAISO markets please let us know if there are any questions. If you have any feedback on the NRI process, please consider filling out our survey here: <https://www.surveymonkey.com/r/PostCOD>

Thank you,

New Resource Implementation

The foregoing electronic message, together with any attachments thereto, is confidential and may be legally privileged against disclosure other than to the intended recipient. It is intended solely for the addressee(s) and access to the message by anyone else is unauthorized. If you are not the intended recipient of this electronic message, you are hereby notified that any dissemination, distribution, or any action taken or omitted to be taken in reliance on it is strictly prohibited and may be unlawful. If you have received this electronic message in error, please delete and immediately notify the sender of this error.

Attachment B5a

Golden Fields 4hr PPA

CONFIDENTIAL VERSION

THIS PAGE IS INTENDED TO BE LEFT BLANK

Attachment B5b



CONFIDENTIAL VERSION

THIS PAGE IS INTENDED TO BE LEFT BLANK

Attachment B5c



CONFIDENTIAL VERSION

THIS PAGE IS INTENDED TO BE LEFT BLANK

Attachment B5d



CONFIDENTIAL VERSION

THIS PAGE IS INTENDED TO BE LEFT BLANK

Attachment B6a

Golden Fields 8hr PPA

CONFIDENTIAL VERSION

THIS PAGE IS INTENDED TO BE LEFT BLANK

Attachment B6b



CONFIDENTIAL VERSION

THIS PAGE IS INTENDED TO BE LEFT BLANK

Attachment B6c



CONFIDENTIAL VERSION

THIS PAGE IS INTENDED TO BE LEFT BLANK

Attachment B6d



CONFIDENTIAL VERSION

THIS PAGE IS INTENDED TO BE LEFT BLANK