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PREPARED DIRECT TESTIMONY OF 1 

RAY UTAMA (CHAPTER 3) 2 

I. OVERVIEW AND PURPOSE 3 

The purpose of my prepared direct testimony is to describe and propose the program 4 

implementation design and associated implementation costs for the Real-Time Pricing (RTP) 5 

Pilot.  This RTP Pilot application is being filed pursuant to Ordering Paragraph (OP) 6 of 6 

California Public Utilities Commission (Commission) issued Decision (D.) 21-07-010 in San 7 

Diego Gas and Electric Company's (SDG&E) 2019 General Rate Case (GRC) Phase 2 8 

proceeding, which directed SDG&E to file a separate application to develop and implement a 9 

RTP Pilot.  This testimony will focus on new business capabilities which are required to 10 

implement the proposed RTP Pilot. 11 

My testimony is organized as follows: 12 

 Section I—Overview and Purpose 13 

 Section II – Implementation Design 14 

 Section III – Implementation Costs  15 

 Section IV – Summary and Conclusion 16 

 Section V – Statement of Qualifications 17 

 Attachment A – Proposed Timeline 18 

 Attachment B – Proposed Participation Target 19 

 Attachment C – Proposed Implementation Costs 20 

 Attachment D – Proposed Incremental Revenue Requirement 21 

 Attachment E – Illustrative Electric Class Average Rates 22 

 Attachment F – Proposed Term Sheet 23 



RU-2 

II. IMPLEMENTATION DESIGN 1 

Pursuant to D.21-07-010 and based on results from the discussions among key 2 

stakeholders as further described in the prepared direct testimony of SDG&E witness Jeff DeTuri 3 

(Chapter 1), SDG&E is pleased to offer this proposed RTP Pilot. The details of the RTP Pilot 4 

implementation design are discussed below.  In short, and pursuant to direction in D.21-07-010, 5 

the RTP Pilot will take place in two stages.  SDG&E is proposing specific details of Stage 1 of 6 

the Pilot in this Application and the implementation and design of Stage 2 of the Pilot will be 7 

determined at a later date, with the input of a working group. 8 

A. Pilot Duration and Timeline 9 

SDG&E is proposing a two-stage RTP Pilot.  SDG&E is aiming for Stage 1 of the Pilot 10 

to take place from November 1, 2022 until October 31, 2024.  During this two-year period, 11 

SDG&E’s goal is to collect sufficient data for a robust evaluation of how customers respond to 12 

hourly price signals.  SDG&E and the working group of interested parties will continue 13 

conversations around the best way to move forward to Stage 2 of the Pilot, which SDG&E 14 

currently anticipates will include an expanded group of eligible customers. 15 

SDG&E recommends holding two stakeholder meetings, starting in the fourth quarter of 16 

2023, to discuss available data and information from the first year of the Stage 1 Pilot (as well as 17 

additional information from the second year of the Pilot as it becomes available), gather 18 

feedback from interested parties, and inform Stage 2 Pilot design.  Following the two proposed 19 

stakeholder meetings, SDG&E proposes to seek approval for its Stage 2 Pilot design through an 20 

Advice Letter (AL) filing in the second quarter of 2024, with anticipated approval in the third 21 

quarter of 2024, and implementation in the fourth quarter of 2024.  If approved according to this 22 

proposed timeline, Stage 2 of the Pilot would begin on November 1, 2024.  23 
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At the end of the Stage 1 Pilot, remaining customers are anticipated to be automatically 1 

enrolled over to the Stage 2 Pilot. At this time, SDG&E anticipates that the Stage 1 Pilot rate will 2 

remain the same as the Stage 2 Pilot rate, however, based on the data and information available 3 

at the time of the stakeholder workshops for designing Stage 2, there may be some changes to the 4 

rate that will be reflected in SDG&E’s Advice Letter. 5 

At the conclusion of Stage 2 of the Pilot, an evaluation of the rate will be conducted, as 6 

discussed in more detail in the prepared direct testimony of SDG&E witness Leslie Willoughby 7 

(Chapter 5), and a determination made as to whether the Stage 2 Pilot design should be 8 

implemented fulltime, or whether further design changes are necessary.  At this time, SDG&E 9 

does not anticipate ending the Pilot rate; however, SDG&E reserves the right to seek 10 

Commission authority to terminate the Pilot rate if the circumstances are such that maintaining 11 

the rate is impractical. 12 

See Attachment A for an illustration of the proposed schedule and timeline for both 13 

stages of the Pilot. 14 

B. Eligibility 15 

Stage 1 of the RTP Pilot will be limited to customers currently taking Utility Distribution 16 

Company (UDC) service under the following tariffs:  Schedules AL-TOU, AL-TOU2, and A6-17 

TOU.  This will effectively limit Stage 1 to medium and large commercial & industrial (M/L 18 

C&I) customers, though some small commercial customers who opt into one of these UDC 19 

tariffs could participate in the pilot. 20 

In Stage 1 of the Pilot, it is important to get as clear a signal as possible for the 21 

evaluation.  For this reason, participating customers cannot be enrolled in any net-energy 22 
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metering (NEM) schedules,1 any demand response programs, or conjunctive billing.2  Further, 1 

Pilot participants must be on the non-grandfathered rates of the UDC tariff.  NEM, conjunctive 2 

billing, and/or grandfathered rates are excluded from participating in the Stage 1 of the Pilot 3 

because participation in those rates and/or programs will add noise to the data being collected, 4 

making it difficult to determine whether load reduction and/or bill impact are due to the price 5 

signals of the RTP Pilot.  Dual participation in a demand response program while on the RTP 6 

Pilot will add noise to the data being collected through the presence of another load reduction 7 

signal and could result in over-compensation to the customer and thus cross-subsidization since 8 

the customer could receive savings twice for their load response (aka “double counting”).  Also, 9 

if a customer on the Stage 1 Pilot decides to take commodity service through other Load Service 10 

Entities (LSE), such as Community Choice Aggregators (CCA) or Direct Access (DA), the 11 

customer would be removed from the RTP Pilot.  Stage 1 of the RTP Pilot is an SDG&E 12 

commodity pilot program and therefore participating customers must be taking commodity 13 

service from SDG&E.  SDG&E anticipates, however, having further discussions with the CCA 14 

parties regarding their interest in and logistics of participating in Stage 2 of the RTP Pilot.    15 

At this time, and subject to interim discussions with interested stakeholders, SDG&E is 16 

considering to expand Stage 2 Pilot’s eligibility to include residential, small commercial, and 17 

agriculture customer classes, as well as customers enrolled in NEM, subject to the remaining 18 

exclusions from Stage 1 and with the caveat that further discussions are required with the CCA 19 

parties regarding their potential participation.   20 

 
1 NEM schedules include customers on Schedule NEM, NEM-ST, RES-BCT, NEM-V, NEM-V-ST, 
VNM-A, VNM-A-ST, and NEM-FC. 
2 Conjunctive billing refers to customers with multiple meters on a single premise, where meter data is 
combined for the purpose of billing UDC charges. 
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C. Enrollment 1 

For Stage 1 of the Pilot, SDG&E proposes a minimum target participation of 25 customer 2 

accounts and a limit of 100 eligible customer accounts on a first-come first-served basis with no 3 

overall load cap.  The customer account limit represents approximately 10 percent of the Stage 1 4 

RTP Pilot eligible M/L C&I population.  SDG&E anticipates that this population of M/L C&I 5 

customers will provide insight on how such customers respond to the hourly pricing signal.  In 6 

Stage 2, SDG&E expects to expand the target on participating customers as additional customer 7 

classes and programs become eligible.   8 

For Stage 2 of the Pilot, rather than a specific target and limit on participating customers, 9 

SDG&E proposes a target participation based on percentage of eligible customers by class.  Due 10 

to potential load departure to other LSEs (such as CCA or DA), it will be difficult to provide 11 

specific numbers.  SDGE proposes a minimum target participation of 0.5% and a limit of 2.5% 12 

of eligible residential customer accounts, and a minimum target participation of 10% and a limit 13 

of 50% of eligible non-residential customer accounts.  Like Stage 1, the eligibility for the Stage 2 14 

Pilot will be based on a first-come first-served basis, with no overall load cap restrictions.  Based 15 

on the current eligible customer population, these percentages approximate a total limit of 16 

approximately 35,000 customer accounts, which is the same participation cap discussed in the 17 

Decision.3  The target participation numbers are further divided by customer classes.  A limit of 18 

50% of eligible non-residential customer accounts were determined to provide an adequate 19 

sample of comparison between customers on and off the RTP Pilot, therefore the effectiveness of 20 

the RTP Pilot rate can be appropriately measured.  Note, however, that the eligible participants 21 

may be further revised through the proposed Stage 2 AL filing.  See Attachment B for a table 22 

 
3 D.21-07-010 at 55. 
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showing the target (minimum and limit) participations by customer class for both stages of the 1 

RTP Pilot. 2 

Eligible customers can choose to opt into the RTP Pilot and will be enrolled at the 3 

beginning of their next billing period.4  Pre-enrollment for each RTP Pilot will begin one month 4 

prior to the start of each pilot stage.  See Attachment A for illustration of the proposed timeline. 5 

D. Unenrollment 6 

Participating customers may unenroll from the RTP Pilot at any time and will be 7 

unenrolled at the beginning of their next billing period.5  Once unenrolled, a customer will revert 8 

to the default commodity rates for their applicable tariff or a current rate option available to that 9 

customer.  One consideration for hourly rates is that prices may be above or below the default 10 

rates.  Sophisticated customers could hop between the RTP Pilot, CCA/DA, and the default rate 11 

to arbitrage the lowest price.  However, SDG&E’s Electric Rule 12 tariff avoids this situation by 12 

limiting customers to “only one rate schedule change…in any twelve-month period.”6 13 

E. Customer Notification 14 

For Stage 1, SDG&E plans to develop a page on the SDG&E website (similar to the 15 

current site for posting Schedule VGI (Electric Vehicle Grid Integration Pilot Program) prices) 7 16 

to post the hourly prices for the RTP pilot by 6 pm the day before they go into effect.  The hourly 17 

prices will reflect the entire commodity rate for the RTP Pilot, which would be the sum of the 18 

 
4 Customer to be enrolled at the beginning of the next billing cycle upon giving SDG&E at least five 
business days’ notice before the end of the customer’s billing cycle. Otherwise, customer will be enrolled 
at the beginning of the subsequent billing cycle. 
5 Customer to be unenrolled at the beginning of the next billing cycle upon giving SDG&E at least five 
business days’ notice before the end of the customer’s billing cycle. Otherwise, customer will be 
unenrolled at the beginning of the subsequent billing cycle. 
6 SDG&E, Rule 12, available at https://www.sdge.com/sites/default/files/elec_elec-rules_erule12.pdf. 
7 SDG&E, Power Your Drive, available at www.sdge.com/pyd-map.  



RU-7 

California Independent System Operator (CAISO) day-ahead hourly price, any applicable hourly 1 

capacity adder, and the commodity base rate (see Chapter 3, Rate Design testimony).  Hourly 2 

prices can then be viewed from this page for use by customers, third parties, and CCA/DA 3 

providers.  For Stage 2 of the RTP Pilot, in addition to the website, SDG&E will consider 4 

developing push notifications and an Application Programming Interface (API) for third parties 5 

that have machine-to-machine automation. 6 

SDG&E will continue to provide each RTP Pilot customer with hourly usage information 7 

through the customer’s account portal.  If RTP Pilot participants wish to share their usage data 8 

with third parties to better manage their response to hourly pricing, they can do so by following 9 

SDG&E’s existing data sharing protocols. 10 

III. IMPLEMENTATION COSTS 11 

Pursuant to D.21-07-010, Section 5.5(e), and to effectively support the proposed RTP 12 

Pilot, SDG&E proposes to include certain implementation costs to be tracked and recovered 13 

through memorandum or balancing accounts.  As addressed in the prepared direct testimony of 14 

SDG&E witness Eric Dalton (Chapter 6), SDG&E proposes that all implementation costs shown 15 

below are to be tracked and recovered through an RTP Balancing Account. 16 

All estimated implementation costs outlined below are specifically for Stage 1 of the RTP 17 

Pilot only.  RTP Pilot costs summarized below and in Attachment C hereto reflect the capital and 18 

incremental costs incurred by SDG&E in executing the Stage 1 of the RTP Pilot.   19 

Stage 2 estimated implementation costs will be further developed during this proceeding 20 

and via the proposed workshops and approved through the proposed Stage 2 AL filing in the 21 

second quarter of 2024.  This AL process will allow SDG&E to incorporate any relevant lessons 22 

learned from Stage 1 and gather feedback from interested parties to effectively design the Stage 23 

2 Pilot. 24 
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A. Meter Reprogramming 1 

Most of SDG&E’s meters considered for the Stage 1 Pilot are a fifteen minute or hourly 2 

interval data recording meter and are compatible with the proposed rate design described in the 3 

prepared direct testimony of Sam Shannon (Chapter 2).  Implementation costs due from meter 4 

reprogramming should be minimal, and for that reason, SDG&E is not requesting recovery of 5 

meter reprogramming costs for Stage 1 of the RTP Pilot.   6 

B. Billing System 7 

In order to lower the overall billing system implementation costs for the RTP, where 8 

possible, SDG&E plans to leverage existing functionality within its system that is being used to 9 

support the Grid Integrated Rate (Schedule PUBLIC GIR).  Using this approach, SDG&E is 10 

forecasting that the total costs for implementing the RTP within its billing system to be 11 

approximately $1,015,000.  These costs will include tasks associated with:  1) planning, 12 

analyzing, and developing requirements; 2) designing, building, and validating the new RTP rate 13 

and calculations within the billing system; 3) designing, building, and validating new auto-14 

enrollment notifications; 4) performing quality assurance and end-to-end testing to ensure overall 15 

accuracy of the system; and 5) deploying and stabilizing the implemented changes. 16 

C. Price Webpage, Push Notifications, and Application Programming Interface 17 
(API) 18 

For Stage 1 of the Pilot, SDG&E plans to implement a webpage to display the hourly 19 

RTP prices for customers on a daily basis.  To implement the webpage, SDG&E is forecasting 20 

costs of approximately $185,000. 21 

For Stage 2 of the Pilot, SDG&E will consider and address the feasibility of developing 22 

push notifications and an API to transmit price signals.  Implementation costs associated with 23 
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these efforts will be further considered during this proceeding and later during the workshop and 1 

AL process for Stage 2 of the Pilot. 2 

D. Marketing, Education and Outreach (ME&O) 3 

Description of all Marketing, Education and Outreach (ME&O) proposal, customer 4 

support, and the associated estimated budget are addressed in the prepared direct testimony of 5 

SDG&E witness April Bernhardt (Chapter 4).  The cost associated with the ME&O effort as 6 

described in April Bernhardt’s testimony is estimated to be $119,156. 7 

E. Measurement and Evaluation (M&E) 8 

Description of all Measurement and Evaluation (M&E) plan, including load impacts, load 9 

shifts, battery storage consideration and the associated estimated budget are addressed in the 10 

prepared direct testimony of SDG&E witness Leslie Willoughby (Chapter 5).  The cost 11 

associated with the evaluation effort as described in Leslie Willoughby’s testimony is estimated 12 

to be $750,000. 13 

F. Rate Impact 14 

For Stage 1 of the RTP Pilot, the total incremental revenue requirement, including 15 

Franchise Fees and Uncollectibles (FF&U), compared to what is currently being collected in 16 

rates would be approximately $2.6 million. Included in the total incremental revenue 17 

requirement, SDG&E forecasts a total implementation cost of approximately $2.1 million, 18 

further broken down to approximately $1.3 million in 2022, $0.3 million in 2023, $0.3 million in 19 

2024, and $0.1 million in 2025.  See Attachment D for the Stage 1 Pilot incremental revenue 20 

requirement broken down by year. 21 

If approved, SDG&E requests that recovery of the proposed implementation costs 22 

become effective on January 1, 2023 or the next available rate change.  SDG&E anticipates that 23 

recovery of these costs will result in an increase in electric rates of approximately 0.02%.  The 24 
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average monthly bill for a typical bundled, non-California Alternate Rates for Energy (CARE), 1 

residential customer8 living in the inland and coastal climate zone and using 400 kWh per month 2 

would see an increase of $0.02 in 2023.  See Attachment E for the current and illustrative class 3 

average electric rates for January 1, 2023. 4 

IV. SUMMARY AND CONCLUSION 5 

SDG&E recommends that the Commission adopt the proposed RTP Pilot program design 6 

and implementation costs associated with Stage 1 as in the best interest of rate payers and as 7 

reasonable and just in order to effectively support the proposed RTP Pilot. 8 

This concludes my prepared direct testimony.  9 

 
8 A bundled customer is one who takes both UDC and commodity service from SDG&E, such as on rate 
Schedule TOU-DR1. 
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V. STATEMENT OF QUALIFICATIONS 1 

My name is Ray Utama and I am a Rate Strategy Project Manager II in the Customer 2 

Pricing department for SDG&E.  My business address is 8330 Century Park Court, San Diego, 3 

California, 92123.  I have held this position for approximately four months and have been 4 

employed by the Sempra Energy family of companies for approximately 9 years.  I received a 5 

Bachelor of Science degree in Accountancy, with a minor in Economics, from the San Diego 6 

State University in 2010.  I am a Certified Public Accountant, licensed in the state of California. 7 

I have not previously testified before the Commission.  I have previously submitted testimony 8 

before the Federal Energy Regulatory Commission.9 
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ATTACHMENT A 

PROPOSED TIMELINE1

 

 
 
 

 
1 SDG&E notes that this is a proposed timeline only with a date of November 1, 2022 as the date of 
commencement of Pilot Stage 1.  To the extent the Pilot Stage 1 commences later (but before the end of 
2022), other dates on this timeline may shift accordingly.    
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ATTACHMENT B 
PROPOSED PARTICIPATION TARGET 

FOR RTP PILOT STAGE 1 
 

 
Number of Eligible 

Customer Accounts* 
Proposed Stage 1 

Target 
Customer Class  Minimum Limit 

    
Residential - - - 
Small 
Commercial 

- - - 

M/L C&I 1,100 25 100 
Agriculture - - - 
   Target Total 1,100 25 100 

 

*Approximate number of current eligible customer accounts for Stage 1 of the RTP Pilot. Per the 
Eligibility section of this testimony, eligible customers cannot be enrolled in any NEM 
schedules, any demand response programs, conjunctive billing or take commodity service 
through other LSEs, (such as CCA or DA). 
 
 
 

PROPOSED PARTICIPATION TARGET 
FOR RTP PILOT STAGE 2 

 

 
Number of Eligible 

Customer Accounts* 
Proposed Stage 2 

Target 
Proposed Stage 2 

Target Equivalent** 
Customer Class  Minimum Limit Minimum Limit 

      
Residential 1,200,000 0.5% 2.5% 6,000 30,000 
Small Commercial 5,500 10% 50% 550 2,750 
M/L C&I 1,500 10% 50% 150 750 
Agriculture 3,500 10% 50% 350 1,750 
   Target Total 1,210,500   7,050 35,250 

 

*Approximate number of current eligible customer accounts for Stage 2 of the RTP Pilot. Per the 
Eligibility section of this testimony, SDG&E is considering to expand Stage 2 Pilot’s eligibility 
to include residential, small commercial, and agriculture customer classes, as well as customers 
enrolled in NEM, subject to the remaining exclusions from Stage 1. 
 
**Approximate target (minimum and limit) participations for Stage 2 of the RTP Pilot based on 
current eligible customer population and the proposed target percentages. 
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ATTACHMENT C 
PROPOSED IMPLEMENTATION COSTS 

FOR RTP PILOT STAGE 1 
 
 

Activity / Item 
Estimated Cost 

for Stage 1 
Treatment 

Meter Reprogramming* $0 RTP Balancing Account 
Billing System  $1,015,000 RTP Balancing Account 
Price Webpage $185,000 RTP Balancing Account 
Push Notification* $0 RTP Balancing Account 
Application Programming Interface (API)* $0 RTP Balancing Account 
Marketing, Education and Outreach 
(ME&O) 

$119,156 RTP Balancing Account 

Measurement and Evaluation (M&E) $750,000 RTP Balancing Account 
   Total $2,069,156  

 
*Implementation costs associated with these efforts will be further considered during this 
proceeding and later during the workshop and AL process for Stage 2 of the Pilot. 
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ATTACHMENT D 

PROPOSED INCREMENTAL REVENUE REQUIREMENT 
FOR RTP PILOT STAGE 1 

 
 

($ Thousands) 2022 2023 2024 2025 2026 2027 2028 2029 2030 Total 
Incremental Revenue 
Requirement  
(with FF&U) 

$219 $708 $643 $469 $314 $212 -$4 $0 $0 $2,560 
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ATTACHMENT E 

ILLUSTRATIVE ELECTRIC CLASS AVERAGE RATES 
FOR RTP PILOT STAGE 1 

 
 

Customer Class 
Current Rates 

(11/1/2021) 
Proposed 

Rates 
Change Change 

 (¢ / kWh) (¢ / kWh) (¢ / kWh) (%) 
Residential 32.072 32.079 0.007 0.02% 
Small Commercial 28.876 28.882 0.006 0.02% 
M/L C&I 26.090 26.094 0.004 0.02% 
Agriculture 20.026 20.030 0.004 0.02% 
Lighting 26.140 26.147 0.007 0.03% 
   System Total 28.036 28.041 0.005 0.02% 

 
 
 
 
 
 
 
 



 

ATTACHMENT F 

PROPOSED TERM SHEET 
FOR RTP PILOT STAGE 1 
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Proposal: SDG&E Real-Time Pricing (RTP) Dynamic Pricing Pilot Options – Stage 1 

Item Description 

Objectives/Purpose Stage 1 Pilot will provide Medium/Large Commercial & Industrial (M/L C&I) 
customers a choice to receive hourly price signals a day ahead to encourage 
changes in their load patterns to contribute to California’s (CA’s) clean energy 
goals and reduce utility operating costs to help keep rates affordable 

Enrollment  Optional program: 
o Customer chooses to enroll in the RTP Stage 1 Pilot (Opt-In) 
o Customer may unenroll from the RTP Stage 1 Pilot at any time subject 

to unenrollment requirements below 
o Customer must have interval meter 

 Stage 1 Pilot period limited to: 
o Pre-enrollment begins on 10/1/2022 
o Stage 1 Pilot aims to begin on 11/1/2022, with customers enrolled in 

“pre-enrollment” period placed on RTP Pilot rate for the first billing 
period on/after 11/1/2022 

o For enrollment after the start date, customer to be enrolled at the 
beginning of the next billing cycle upon giving SDG&E at least five 
business days’ notice before the end of the customer’s billing cycle. 
Otherwise, customer will be enrolled at the beginning of the subsequent 
billing cycle. 

o Stage 1 Pilot terminates two years after the start date 
o Following the Stage 1 Pilot termination, remaining customers are to be 

automatically enrolled to the RTP Stage 2 Pilot 
 Unenrollment: 

o Customer to be unenrolled at the beginning of the next billing cycle 
upon giving SDG&E at least five business days’ notice before the end of 
the customer’s billing cycle. Otherwise, customer will be unenrolled at 
the beginning of the subsequent billing cycle 

o Upon unenrollment, customer reverts to existing default commodity rate 
structures or a current rate option available to that customer  

Eligibility  Stage 1 Pilot is limited to SDG&E M/L C&I customers currently taking Utility 
Distribution Company (UDC) electric service on Schedules AL-TOU, AL-
TOU2, or A6-TOU 

 Stage 1 Pilot size is limited to 100 customer accounts 
 First 100 customer accounts to enroll are eligible for Stage 1, with no overall 

load cap 
 Customers enrolled on the following current programs are not eligible 

(unless they unenroll) for Stage 1: 
o Net-Energy-Metering (NEM) 
o Community Choice Aggregation (CCA) / Direct Access (DA) 
o Any SDG&E-offered Demand Response (DR) program, including the 

default Critical Peak Pricing (CPP) program 
o Grandfathered rates of the UDC tariff 
o Conjunctive billing 

Rate Design  New “Commodity Rate” in SDG&E’s commodity tariff for Stage 1: 
o Volumetric hourly rate based on California Independent System 

Operator (CAISO) day ahead hourly price 
o Volumetric capacity adder equal to the Schedule Public GIR commodity 

CPP hourly adder, applied to hours in which load is greater than the 
previous years’ 150th peak hour 

o Volumetric rate equal to the commodity base rate in Schedule Public 
GIR 

 Customers will continue to take UDC electric service on their current 
applicable UDC rate 
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Item Description 

Key Program 
Parameters 

 Pricing webpage on the SDG&E website (similar to the current site for 
posting Schedule VGI (Electric Vehicle Grid Integration Pilot Program) 
prices) 

 SDG&E will post the day ahead hourly RTP prices by 6 pm the day before 
they go into effect 

 Customers will self-serve and pull pricing from SDG&E’s webpage 

Duration with Start 
Year and Ramp 

 Stage 1 Pilot Proposed Timing 
o Q2 2022: ME&O begins  
o 10/1/2022: Pre-enrollment starts, ending when enrollment threshold is 

met 
o 11/1/2022: Start RTP Stage 1 Pilot rate and billing  
o Q1 2024: Draft M&E Report on Year 1 
o 10/31/2024: End of Stage 1 Pilot 
o 2/1/2025: Final M&E Report 

 Stage 2 Pilot Proposed Timing 
o Q2 2024: Submit Stage 2 Design  
o 10/1/2024: Pre-enrollment starts, ending when enrollment threshold is 

met 
o 11/1/2024: Start Stage 2 program rates and billing  

Measuresment & 
Evaluation 

SDG&E will perform ex-post load impacts, process evaluation, participant and 
non-participant surveys and/or focus groups as well as Post Event surveys. For 
the Stage 1 Pilot, these activitiies will inform and help shape the program 
design for Stage 2. 
Evaluation methodology: 
 Load impacts due to shifts and or reductions including impact of technology 

on load shift will be conducted. 
o SDG&E may conduct customer interviews to determine how the 

customer may have changed their behavior or invested in technology 
to change load patterns and usage levels.  

 Bill savings quantification 
o SDG&E will compare customer bills on the RTP pilot to their bills on 

their previous rate 
 Participant and non-participant surveys (to include customer understanding 

and satisfaction) 
o SDG&E may conduct customer interviews to gain insights on the 

customer’s pilot experience and reasons for enrolling 
o SDG&E will interview any customer who unenrolls to gain insights on 

reasons for unenrollment 
o SDG&E will interview customers that meet the eligibility requirement 

but do not enroll to find out what the obstacles are for the customer. 
 Cost shift quantification and carbon reduction quantification 

o SDG&E will calculate the cost shift by participating customer and into 
total for the pilot as part of the M&E 

o Cost shift will be quantified as the difference in revenue collected from 
the customer under the RTP tariff versus the customer’s previous tariff 
less the benefits of cost and carbon reduction from the ‘impact 
estimation’   

Marketing, 
Customer 
Education and 
Outreach 

SDG&E will provide third parties access to resources and collateral to facilitate 
their promotion of the RTP Stage 1 Pilot rate within their current offerings. 
Resouces to include a webinar  and website with downloadeable fact sheets 
and information on the Stage 1 Pilot. To help further drive enrollment, SDG&E 
will also conduct low cost outreach (emails, website, etc.). SDG&E’s Account 
Executives will also coordinate with eligible C&I customers on the Stage 1 Pilot 
option to help drive enrollment. Once SDG&E customers are enrolled, SDG&E 
will also provide ongoing outreach to participants via email to help them be 
successful on the plan and create a consistent customer experience. The costs 
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Item Description 

for Stage 2 are unknown at this time and will vary based on the findings from 
Stage 1 and the number of eligible participants. 

Contingencies 
In the event that day ahead hourly RTP prices are not available by 6 pm on the 
day before they go into effect, the previous day’s pricing will be applied 

Participation 
Incentives 

None 

Bill Protection None 
Risk Protection None 

Cost Tracking and 
Recovery 

SDG&E will establish a two-way balancing account to track program costs to be 
addressed annually via SDG&E’s Annual Regulatory Account Balance Update, 
with the exception of the consultant and facilitation costs of up to $150,000, 
which will be tracked and recovered through SDG&E’s existing Residential 
Reform Memorandum Account   

 

 




