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IN SERVICE DATE

12/31/2020

PROJECT COST

($000,000 IN 2015$)
2014
Actuals

2015 2016 2017 2018 2019 2020 2021 2022 Total

Proposed L‐3602 3.3 6.8 5.9 14.7 95.4 108.3 187.6 4.8 0.0 426.8

L‐1600 Derate 0.0 0.0 0.0 0.8 2.9 0.4 8.6 2.2 0.1 15.1

TOTAL DIRECT CAPITAL 3.3 6.8 5.9 15.6 98.3 108.8 196.2 7.0 0.1 441.9

Project Description

WORKPAPER TITLE

Summary of The Proposed Project (PSRP) ‐ Total Direct Cost by Year

The Pipeline Safety & Reliability Project (PSRP) scope includes the design and construction of approximately 47 miles of new natural gas pipeline from 

Rainbow Pressure Limiting Station to Marine Corp Air Station (MCAS) Miramar.  SDG&E and SoCalGas utilized the assistance of third party firms, including 

SPEC Services, ARB Construction, Clark Land Services and Insignia Environmental, specializing in engineering services, pipeline construction, land services, 

and environmental to support development of the project scope and cost estimates.

The Pipeline Safety & Reliability Project (PSRP) scope includes the design and construction of approximately 47 miles of new natural gas pipeline from 

Rainbow Pressure Limiting Station to Marine Corp Air Station (MCAS) Miramar and the lowering of the Maximum Operating Pressure (MAOP) of existing 

Line 1600 (Line 1600 De‐rating).  The Line 1600 De‐rating will require the modification of the distribution system by installing/replacing new 6‐inch and 8‐

inch pipelines.  SDG&E and SoCalGas utilized the assistance of third party firms, including SPEC Services, ARB Construction, Clark Land Services and 

Insignia Environmental, specializing in engineering services, pipeline construction, land services, and environmental to support development of the 

project scope and cost estimates.

The scope includes abandonment of 10 Regulator Station on L‐1600
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IN SERVICE DATE

12/31/2020

PROJECT COST

($000,000 IN 2015$)
2014
Actuals

2015 2016 2017 2018 2019 2020 2021 Total

DIRECT LABOR 0.8 1.0 0.7 2.7 3.2 4.0 3.9 1.9 18.2

DIRECT NON‐LABOR 2.5 5.8 5.1 12.0 92.3 104.3 183.7 2.9 408.6

TOTAL DIRECT CAPITAL 3.3 6.8 5.9 14.7 95.4 108.3 187.6 4.8 426.8

Project Description

Forecast Methodology

Schedule

SDG&E and SoCalGas, with the support of SPEC Services, developed direct cost estimates to implement the above scope of work, 

including costs associated with project management, engineering and design, environmental permitting, land acquisition, material 

and equipment procurement, and construction.

WORKPAPER TITLE

Summary of Proposed L‐3602 Construction Project ‐ Total Direct Cost by Year

The Pipeline Safety & Reliability Project (PSRP) scope includes the design and construction of approximately 47 miles of new natural 

gas pipeline from Rainbow Pressure Limiting Station to Marine Corp Air Station (MCAS) Miramar.  SDG&E and SoCalGas utilized the 

assistance of third party firms, including SPEC Services, ARB Construction, Clark Land Services and Insignia Environmental, specializing 

in engineering services, pipeline construction, land services, and environmental to support development of the project scope and 

cost estimates.

FERC ACCT 367Proposed L‐3602 

Contingencies were assigned to account for uncertainty and variability associated with the cost estimate and un‐foreseeable 

elements of cost within the defined project scope. Risks specific to the PSR Project costs were contemplated when determining a 

reasonable contingency to include in the cost estimate. The total contingency is 11.6% and was determined by subject matter 

experts. 

The Captial Direct Cost excludes Escalators, Loaders, Capitalized Property Taxes, and Allowance for Funds Used During Construction

SDG&E and SoCalGas estimates that it will take approximately seven years for regulatory approval and to permit, engineer, design, 

procure, construct and place the new asset in service.  In order to develop this project as quickly as possible, SDG&E and SoCalGas 

has initiated planning, engineering, designing, and permitting work in advance of CPUC authorization.  The environmental review 

process has commenced.

Since the environmental review process has the potential to impact the overall project scope, it is assumed that material 

procurement such as valves and pipe, land and right‐of‐way acquisition, and awarding of major construction contracts will occur 

after SDG&E and SoCalGas receive the final environmental clearance and received CPUC approval for the project.  It is estimated that 

procurement, land acquisition, and construction for the project will be completed within roughly three years of CPUC approval.

Labor and non‐labor costs in 2021 (year eight) are for project reconciliation and close out and Post‐construction Mitigation and 

Monitoring.  Actual post‐construction environmental monitoring effort may extend beyond year 2021 (Cost estimates post 2021 are 

not included).
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FERC ACCT.

367
IN SERVICE DATE

12/31/2020

Testimony ‐ Table 2: Estimated Proposed L‐3602 Construction Costs

(Direct Costs)*1

Estimated Cost 

$90.3

$256.0

$10.1

$26.5

$25.8

$18.2

$426.8

Forecast Methodology

The costs for each area are summarized above.

Schedule

ENGINEERING/DESIGN/PROJECT MGMT

WORKPAPER TITLE

Summary of Proposed L‐3602 ‐ Total Direct Cost

Component

MATERIALS

CONSTRUCTION 

SDG&E and SoCalGas estimate that it will take approximately seven years to permit, engineer, design, procure, 

construct and place the new assets in service.  In order to develop this project as quickly as possible, SDG&E and 

SoCalGas have initiated planning, engineering, design, and permitting work in advance of CPUC authorization.  The 

environmental review process will commence as part of the permitting phase of the project.  

Since the environmental review process has the potential to impact the overall project scope, it is assumed that 

material procurement, land and right‐of‐way acquisition, and awarding of major construction contracts will occur 

after SDG&E and SoCalGas receive the final environmental clearance for the project.  It is estimated that detailed 

engineering and design, procurement, and construction for the project will be completed within roughly three years 

of certification.

Costs in the year 2021 are for post‐construction environmental monitoring that will occur after the assets are placed 

in service.

ENVIRONMENTAL REVIEW & PERMITS

OTHER PROJECT EXECUTION ACTIVITIES

COMPANY LABOR

TOTAL
1 Direct Costs excludes, Loaders, Escalators, Capitalized Property Tax, & Allowance for Funds During Construction Costs
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IN SERVICE DATE

12/31/2020

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 Total

DIRECT LABOR ‐               ‐               ‐                ‐               ‐               ‐               ‐               ‐               ‐                 

DIRECT NON‐LABOR ‐               ‐               ‐                7.5 82.7 ‐               ‐               ‐               90.3

TOTAL DIRECT CAPITAL ‐               ‐               ‐                7.5 82.7 ‐               ‐               ‐               90.3

Project Description

Forecast Methodology

Labor Non Labor
Contingency 

Applied
Total

Pipe & Coating ‐                          51,489,717   5,164,009       56,653,726  

Elbows ‐                          12,654,574   636,137          13,290,711  

Valves  ‐                          3,390,500      436,835          3,827,335     

Other Materials ‐                          5,046,889      805,543          5,852,432     

Freight  & Tax ‐                          10,161,435   508,072          10,669,507  

Total Material ‐                          82,743,116   7,550,595       90,293,711  

Total Contingency % 9.13%

Schedule

Cost Element
 Cost Estimate

The basis of the timing of expenditures is that material purchases will occur after receiving the final CPUC project approval.

WORKPAPER TITLE

Proposed L‐3602 ‐ Material

PSRP is a new 36” diameter natural gas transmission pipeline project that originates at Rainbow Pressure Limiting Station and extends 

approximately 47 miles in a southerly direction, terminating at Marine Corp Air Station (MCAS) Miramar in San Diego.

Pipeline cost estimates are based on a 36" pipe diameter, 0.625" wall thickness, and API 5L X65 pipe grade.  All pipeline bends and 

fittings are sized such that they will allow passage of commonly available in‐line inspection (ILI) tools.  Main line valves installed as part 

of this project will be capable of operating in automatic shut‐off and remote control modes.

SDG&E and SoCalGas, supported by SPEC Services, consulted with pipe vendors and suppliers to determine current material costs for 

pipe and valves.  Input received represents budgetary pricing estimates. 

Proposed L‐3602  FERC ACCT 367
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IN SERVICE 

DATE

12/31/2020

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 Total

DIRECT LABOR ‐               ‐               ‐               ‐                  ‐                            ‐                  ‐               ‐               ‐                

DIRECT NON‐LABOR ‐               ‐               ‐               ‐                  ‐                            89.1 166.9 ‐               256.0

TOTAL DIRECT CAPITAL ‐               ‐               ‐               ‐                  ‐                            89.1 166.9 ‐               256.0

Project Description

Forecast Methodology

Labor Non Labor Contingency Applied Total

‐                           195,643,733 20,983,247 216,626,980    

‐                           12,856,340 1,285,634 14,141,974      

‐                           2,986,390 298,639 3,285,029        

‐                           5,523,551 667,094 6,190,645        

‐                           6,110,050 1,612,010 7,722,060        

‐                           223,120,064 24,846,624 247,966,687   

11.14%

‐                           7,292,089 729,209 8,021,298        

10.00%

‐                  230,412,153    25,575,833                   255,987,985   

11.10%

Schedule

Construction cost estimates were received from 3rd party contractors and consultants. SDG&E and SoCalGas utilized these 3rd party estimates 

(unit pricing, productivity factors, etc.) along with information from recently completed SDG&E/SoCalGas projects to develop the estimates. The 

estimates account for type of terrain traversed during construction and the effect of the terrain on such factors as type of construction methods 

employed, rate of construction progress, and anticipated permit conditions.

SUBTOTAL CONSTRUCTION

Construction Contingency %

Total Contingency %

Construction oversight Contingency

Total

WORKPAPER TITLE

Proposed L‐3602 ‐ Construction

PSRP is a new 36” diameter natural gas transmission pipeline project that originates at Rainbow Pressure Limiting Station and extends 

approximately 47 miles in a southerly direction, terminating at Marine Corp Air Station (MCAS) Miramar in San Diego

Proposed L‐3602  FERC ACCT 367

The basis of the timing of expenditures is that all major construction contracts will be awarded after receiving the final CPUC project approval.

Cross Tie & Station

Construction oversight

Cost Element

 Cost Estimate

Pipeline Installation

Horizontal Directional Drill & Bores

Hydrotesting & Drying

Mainline Valves & Others Installation
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IN SERVICE 

DATE

12/31/2020

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 Total

DIRECT LABOR ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                

DIRECT NON‐LABOR 1.5 1.8 2.7 0.6 0.2 0.8 1.8 0.7 10.1

TOTAL DIRECT CAPITAL 1.5 1.8 2.7 0.6 0.2 0.8 1.8 0.7 10.1

Project Description

Forecast Methodology

Labor Non Labor
Contingency 

Applied
Total

Engineering ‐                           6,693,416 799,262         7,492,678     

Survey ‐                       2,455,934      122,797         2,578,731     

Total Other Capital Costs ‐                       9,149,350      922,059         10,071,409  

Total Contingency % 9.16%

Schedule

Cost Element

 Cost Estimate

Engineering & Survey activities include the following but not limited to, Preliminary Engineering, Engineering Design, Engineering Project Management, Survey, 

and Base Mapping

WORKPAPER TITLE

Proposed L‐3602 ‐ Engineering & Design

PSRP is a new 36” diameter natural gas transmission pipeline project that originates at Rainbow Pressure Limiting Station and 

extends approximately 47 miles in a southerly direction, terminating at Marine Corp Air Station (MCAS) Miramar in San Diego.

All estimates in this section were developed by company subject matter experts in conjunction with 3rd party experts.

SDG&E and SoCalGas estimate that it will take approximately seven years to permit, engineer, design, procure, construct and place the new assets in service.  In 

order to develop this project as quickly as possible, SDG&E and SoCalGas has initiated planning, engineering, design, and permitting work in advance of CPUC 

authorization.  The timing of expenditures was based on a high level schedule of activities with input from subject matter experts.

Proposed L‐3602  FERC ACCT 367
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IN SERVICE 

DATE

12/31/2020

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 Total

DIRECT LABOR ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                

DIRECT NON‐LABOR 0.6 2.2 1.2 1.1 2.3 8.4 8.4 2.3 26.5

TOTAL DIRECT CAPITAL 0.6 2.2 1.2 1.1 2.3 8.4 8.4 2.3 26.5

Project Description

Forecast Methodology

Labor Non Labor
Contingency 

Applied
Total

‐                       377,662              113,299              490,961             

‐                       1,702,784           510,835              2,213,619          

‐                       3,847,560           1,154,268           5,001,828          

‐                       4,573,109           1,371,933           5,945,042          

‐                       8,046,494           2,413,948           10,460,442       

‐                       1,822,132           546,640              2,368,772          

‐                           20,369,741        6,110,922          26,480,663       

30.0%

Schedule

This project is subject to the requirements of the National Environmental Policy Act (NEPA) and the California Environmental Quality 

Act (CEQA) as well as permits from various federal, state and local agencies.  The schedule, level of effort, and estimated costs focus 

on environmental permitting and related construction monitoring and compliance along with agency mitigation requirements. Cost 

estimates were developed by SDG&E and SoCalGas in conjunction with 3rd party.

Total Contingency %

WORKPAPER TITLE

Proposed L‐3602 ‐ 3rd Party Environmental Survey/Permitting/ Monitoring

PSRP is a new 36” diameter natural gas transmission pipeline project that originates at Rainbow Pressure Limiting Station and 

extends approximately 47 miles in a southerly direction, terminating at Marine Corp Air Station (MCAS) Miramar in San Diego

Construction Monitoring

Post‐construction Mitigation and Monitoring

Total Environmental

Proposed L‐3602  FERC ACCT 367

Non‐labor costs in 2021 are primarily for project reconciliation and close out.  An allowance has also been included for post‐

construction environmental monitoring that will occur after the asset is placed in service.  Actual post‐construction environmental 

monitoring effort may extend beyond year 2021 (Cost estimates post 2021 are not included).

Cost Element

 Cost Estimate

Data Collection/Permitting Support

Envir. Data Collection and Impact Analysis

Environmental Clearance/Permit Process 

Preconstruction Surveys 
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IN SERVICE 

DATE

12/31/2020

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 Total

DIRECT LABOR ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                 

DIRECT NON‐LABOR 0.5 1.8 1.2 2.8 7.0 6.0 6.5 0.0 25.8

TOTAL DIRECT CAPITAL 0.5 1.8 1.2 2.8 7.0 6.0 6.5 0.0 25.8

Project Description

Forecast Methodology

Labor Non Labor
Contingency 

Applied
Total

Insurance ‐                       10,725,000    536,250         11,261,250   

Public Outreach and Education ‐                       2,900,000      580,000         3,480,000     

ROW Acquisition ‐                       5,284,251      743,388         6,027,638     

Outside Legal Counsel ‐                       4,000,000      1,000,000      5,000,000     

Total Other Capital Costs ‐                      22,909,251   2,859,638      25,768,888  

Total Contingency % 11.10%

Schedule

SDG&E and SoCalGas estimate that it will take approximately seven years to permit, engineer, design, procure, construct and place the new 

assets in service.  In order to develop this project as quickly as possible, SDG&E and SoCalGas has initiated planning, engineering, design, 

and permitting work in advance of CPUC authorization.  The timing of expenditures was based on a high level schedule of activities with 

input from subject matter experts.

Cost Element

 Cost Estimate

WORKPAPER TITLE

Proposed L‐3602 ‐ Other Project Execution Activities

PSRP is a new 36” diameter natural gas transmission pipeline project that originates at Rainbow Pressure Limiting Station and extends 

approximately 47 miles in a southerly direction, terminating at Marine Corp Air Station (MCAS) Miramar in San Diego.

All estimates in this section were developed by company subject matter experts in conjunction with 3rd party experts.

Proposed L‐3602  FERC ACCT 367
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IN SERVICE 

DATE

12/31/2020

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 Total

DIRECT LABOR 0.8 1.0 0.7 2.7 3.2 4.0 3.9 1.9 18.2

DIRECT NON‐LABOR ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐              

TOTAL DIRECT CAPITAL 0.8 1.0 0.7 2.7 3.2 4.0 3.9 1.9 18.2

Project Description

Forecast Methodology

Labor Non Labor
Contingency 

Applied Total

Project Management 8,845,773           ‐                           707,662            9,553,435          

Accounting / Bus. Analyst 488,123              ‐                           39,050               527,173             

Operations 1,438,123           ‐                           115,050            1,553,173          

Public Outreach and Education 1,901,123           ‐                           152,090            2,053,213          

Environmental 688,123              ‐                           55,050               743,173             

Right‐of‐Way 813,123              ‐                           65,050               878,173             

Engineering 1,504,923           ‐                           120,394            1,625,317          

Procurement 508,123              ‐                           40,650               548,773             

Expenses 628,599              ‐                           50,288               678,887             

Total PSRP Company Labor 16,816,033        ‐                           1,345,283          18,161,316       

Total Contingency % 8.0%

Schedule

Cost Element

 Cost Estimate

The basis of the timing of expenditures for labor were done in conjunction with departmental experts. 

WORKPAPER TITLE

Proposed L‐3602 ‐ Company Labor

PSRP is a new 36” diameter natural gas transmission pipeline project that originates at Rainbow Pressure Limiting Station and 

extends approximately 47 miles in a southerly direction, terminating at Marine Corp Air Station (MCAS) Miramar in San Diego.

SDG&E and SoCalGas will require company personnel to perform various functions over the course of the project.  In particular, 

jointly, the two companies will be responsible for overall project and construction management, environmental management, 

project controls, and other project specific needs. Company personnel will oversee all 3rd party contractors and consultants 

activities.

Proposed L‐3602  FERC ACCT 367
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IN SERVICE 

DATE

3/31/2021

PROJECT COST

($000,000 IN 2015$)
2014
Actuals

2015 2016 2017 2018 2019 2020 2021 2022 Total

DIRECT LABOR 0.0 0.0 0.0 0.03 0.03 0.1 0.7 0.1 0.1 1.0

DIRECT NON‐LABOR 0.0 0.0 0.0 0.8 2.7 0.3 7.6 0.3 0.0 11.7

SUBTOTAL DE‐RATE 0.0 0.0 0.0 0.8 2.7 0.4 8.4 0.4 0.1 12.8

DIRECT LABOR 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.2 0.0 0.3

DIRECT NON‐LABOR 0.0 0.0 0.0 0.0 0.2 0.0 0.1 1.7 0.0 2.0

SUBTOTAL ABANDONMENT 0.0 0.0 0.0 0.0 0.2 0.0 0.3 1.8 0.0 2.3

TOTAL DIRECT COST 0.0 0.0 0.0 0.8 2.9 0.4 8.6 2.2 0.1 15.1

Project Description

Forecast Methodology

Schedule

The Pipeline Safety & Reliability Project (PSRP) scope includes the design and construction of approximately 47 miles of new natural gas pipeline from 

Rainbow Pressure Limiting Station to Marine Corp Air Station (MCAS) Miramar and the lowering of the Maximum Operating Pressure (MAOP) of 

existing Line 1600 (Line 1600 De‐rating).  The Line 1600 De‐rating will require the modification of the distribution system by installing/replacing new 6‐

inch and 8‐inch pipelines.  SDG&E and SoCalGas utilized the assistance of third party firms, including SPEC Services, ARB Construction, Clark Land 

Services and Insignia Environmental, specializing in engineering services, pipeline construction, land services, and environmental to support 

development of the project scope and cost estimates.

The scope includes abandonment of 10 Regulator Station on L‐1600

SDG&E and SoCalGas, with the support of SPEC Services, developed direct cost estimates to implement the above scope of work, including costs 

associated with project management, engineering and design, environmental permitting, land acquisition, material and equipment procurement, and 

construction.

Contingencies were assigned to account for uncertainty and variability associated with the cost estimate and un‐foreseeable elements of cost within 

the defined project scope. Risks specific to the PSR Project costs were contemplated when determining a reasonable contingency to include in the 

cost estimate. The total contingency is 19.3% and was determined by subject matter experts. 

The Captial Direct Cost excludes Escalators, Loaders, Capitalized Property Taxes, and Allowance for Funds Used During Construction

SDG&E and SoCalGas estimates that it will take approximately seven years for regulatory approval and to permit, engineer, design, procure, construct 

and place the new asset in service.  In order to develop this project as quickly as possible, SDG&E and SoCalGas has initiated planning, engineering, 

designing, and permitting work in advance of CPUC authorization.  Construction of new pipelines stations may occur concurrently with the Proposed 

Project.  The operating pressure of L‐1600 will be lowered following the completion of the Proposed L‐3602.

WORKPAPER TITLE

Summary of L‐1600 Derate ‐ Total Direct Cost by Year

L‐1600 DERATE FERC ACCT 376

FERC ACCT 108.4L‐1600 ABANDONMENT
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WORKPAPER TITLE FERC ACCT.

376 / 108.4
IN SERVICE DATE

3/31/2021

Testimony ‐ Table 5: Estimated L‐1600 De‐Rate Costs

(Direct Costs)*1

Estimated Cost 

$2.45

$8.00

$1.13

$0.91

$1.22

$1.39

$15.1

Forecast Methodology

The costs for each area are summarized above.

Schedule

ENVIRONMENTAL

ENGINEERING & DESIGN

COMPANY LABOR

Summary of L‐1600 Derate ‐ Total Direct Cost

OTHER PROJECT EXECUTION ACTIVITIES

Component

MATERIALS

CONSTRUCTION 

SDG&E and SoCalGas estimate that it will take approximately seven years to permit, engineer, design, procure, 

construct and place the new assets in service.  In order to develop this project as quickly as possible, SDG&E and 

SoCalGas have initiated planning, engineering, design, and permitting work in advance of CPUC authorization.  The 

environmental review process will commence as part of the permitting phase of the project.  

Since the environmental review process has the potential to impact the overall project scope, it is assumed that 

material procurement, land and right‐of‐way acquisition, and awarding of major construction contracts will occur 

after SDG&E and SoCalGas receive the final environmental clearance for the project.  It is estimated that detailed 

engineering and design, procurement, and construction for the project will be completed within roughly three years 

of certification.

1 Direct Costs excludes, Loaders, Escalators, Capitalized Property Tax, & Allowance for Funds During Construction Costs

TOTAL

WP‐12



IN SERVICE 

DATE

3/31/2021

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 2022 Total

DIRECT LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐             ‐             ‐             ‐              

DIRECT NON‐LABOR ‐               ‐               ‐               ‐               2.3 ‐               ‐             ‐             ‐             2.3

SUBTOTAL DE‐RATE ‐               ‐               ‐               ‐               2.3 ‐               ‐             ‐             ‐             2.3

DIRECT LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐             ‐             ‐             ‐              

DIRECT NON‐LABOR ‐               ‐               ‐               ‐               0.1 ‐               ‐             ‐             ‐             0.1

SUBTOTAL ABANDONMENT ‐               ‐               ‐               ‐               0.1 ‐               ‐             ‐             ‐             0.1

TOTAL DIRECT COST 0.0 0.0 0.0 0.0 2.4 0.0 0.0 0.0 0.0 2.4

Project Description

Forecast Methodology

Labor Non Labor
Contingency 

Applied
Total

‐                           1,632,674      321,462         1,954,136     

‐                           189,737         37,358           227,095        

‐                           122,024         24,026           146,050        

‐                           99,327           19,557           118,883        

‐                           1,822,411      402,402         2,446,164     

19.69%

Schedule

L‐1600 DE‐RATING

WORKPAPER TITLE

L‐1600 Derate ‐ Material

Abadonment Reg Station

SDG&E and SoCalGas, supported by SPEC Services, consulted with pipe vendors and suppliers to determine current material costs for pipe and 

valves.  Input received represents budgetary pricing estimates. 

Cost Element

 Cost Estimate

The Line 1600 De‐rating will require the modification of the distribution system, which includes the installation/replaciment of 6‐inch and 8‐inch 

pipelines.

L‐1600 DERATE

L‐1600 ABANDONMENT                                                                                                                                            

FERC ACCT 376

FERC ACCT 108.4

The basis of the timing of expenditures is that material purchases will occur after receiving the final CPUC project approval.

Pipe

Elbows, Valves, & Vaults

Total Material

Total Contingency %

Other Materials

WP‐13



IN SERVICE 

DATE

3/31/2021

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 2022 Total

DIRECT LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.0

DIRECT NON‐LABOR ‐               ‐               ‐               ‐               ‐               ‐               6.5 0.01 ‐               6.5

SUBTOTAL DE‐RATE ‐               ‐               ‐               ‐               ‐               ‐               6.5 0.01 ‐               6.5

DIRECT LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.0

DIRECT NON‐LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               1.5 ‐               1.5

SUBTOTAL ABANDONMENT ‐               ‐               ‐               ‐               ‐               ‐               ‐               1.5 ‐               1.5

TOTAL DIRECT COST 0.0 0.0 0.0 0.0 0.0 0.0 6.5 1.5 0.0 8.0

Project Description

Forecast Methodology

Labor Non Labor
Contingency 

Applied
Total

‐                          4,851,523     970,305         5,821,828    

‐                          357,162         71,432           428,595        

‐                          148,000         29,600           177,600        

‐                          853,610         128,042         981,652        

‐                          434,218         65,133           499,351        

‐                          72,735           14,547           87,282          

‐                          6,717,248     1,279,058     7,996,307    

19.04%

Schedule

Construction cost estimates were received from 3rd party contractors and consultants. SDG&E and SoCalGas utilized these 3rd party estimates 

(unit pricing, productivity factors, etc.) along with information from recently completed SDG&E/SoCalGas projects to develop the estimates. The 

estimates account for type of terrain traversed during construction and the effect of the terrain on such factors as type of construction methods 

employed, rate of construction progress, and anticipated permit conditions.

 Cost Estimate

WORKPAPER TITLE

L‐1600 Derate ‐ Construction

The Line 1600 De‐rating will require the modification of the distribution system, which includes the installation/replaciment of 6‐inch and 8‐inch 

pipelines.

L‐1600 DERATE FERC ACCT 376

L‐1600 ABANDONMENT                                                                                                                                          FERC ACCT 108.4

The basis of the timing of expenditures is that all major construction contracts will be awarded after receiving the final CPUC project approval.

Pipe Install

Construction Oversight

Total Construction

Cost Element

L‐1600 DE‐RATING

Hydrotest

Valves & Vaults

Abandonment Regulator Station

Other Activities

Total Contingency %
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IN SERVICE 

DATE

3/31/2021

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 2022 Total

DIRECT LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.0

DIRECT NON‐LABOR ‐               ‐               ‐               0.7 ‐               0.1 0.1 0.1 ‐               1.0

SUBTOTAL DE‐RATE ‐               ‐               ‐               0.7 ‐               0.1 0.1 0.1 ‐               1.0

DIRECT LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.0

DIRECT NON‐LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.13 ‐               0.1

SUBTOTAL ABANDONMENT ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.13 ‐               0.13

TOTAL DIRECT COST 0.0 0.0 0.0 0.7 0.0 0.1 0.1 0.26 0.0 1.1

Project Description

Forecast Methodology

Labor Non Labor
Contingency  

Applied
Total

‐                          727,345         145,469         872,814        

‐                          221,000         38,450           259,450        

‐                          948,345        183,919        1,132,264    

19.39%

Schedule

The basis of the timing of expenditures is that the procurement of land and right‐of‐way will occur after receiving the final CPUC project 

The Line 1600 De‐rating will require the modification of the distribution system, which includes the installation/replaciment of 6‐inch and 8‐inch 

pipelines.

Cost basis for private easements – Comparable sales data to estimate land costs of property being acquired along the route was obtained from 

available market and public records.  SDG&E anticipates aqcuring 11 permanent easements.

Cost basis for temporary work space (laydown yards and parking) – temporary work space estimates use the same range of estimated land 

 Cost Estimate

Cost Element

Engineering/Design/Proj. Mgmt

Survey

Total ROW Acquisition

Total Contingency %

L‐1600 DE‐RATING

WORKPAPER TITLE

L‐1600 Derate ‐ Land

L‐1600 ABANDONMENT                                                                                                                                           FERC ACCT 108.4

L‐1600 DERATE FERC ACCT 376
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IN SERVICE 

DATE

3/31/2021

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 2022 Total

DIRECT LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.0

DIRECT NON‐LABOR ‐               ‐               ‐               0.1 0.2 0.1 0.5 ‐               ‐               0.8

SUBTOTAL DE‐RATE ‐               ‐               ‐               0.1 0.2 0.1 0.5 ‐               ‐               0.8

DIRECT LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.0

DIRECT NON‐LABOR ‐               ‐               ‐               0.01 0.03 ‐               ‐               0.02 ‐               0.06

SUBTOTAL ABANDONEMENT ‐               ‐               ‐               0.01 0.03 ‐               ‐               0.02 ‐               0.06

TOTAL DIRECT COST 0.0 0.0 0.0 0.1 0.2 0.1 0.5 0.02 0.0 0.9

Project Description

Forecast Methodology

Labor Non Labor
Contingency 

Applied
Total

‐                          267,112         52,795           319,907        

‐                          254,572         50,914           305,486        

‐                          234,672         46,934           281,606        

‐                          2,500             375                2,875            

‐                          758,855        151,019        909,874       

19.90%

Schedule

This project is subject to the requirements of the National Environmental Policy Act (NEPA) and the California Environmental Quality Act (CEQA) 

as well as permits from various federal, state and local agencies.  The schedule, level of effort, and estimated costs focus on environmental 

permitting and related construction monitoring and compliance along with agency mitigation requirements. Cost estimates were developed by 

SDG&E and SoCalGas in conjunction with 3rd party.

Non‐labor costs in 2021 are primarily for project reconciliation and close out.  An allowance has also been included for post‐construction 

environmental monitoring that will occur after the asset is placed in service. 

 Cost Estimate

Cost Element

Environmental Monitors

Cultural Monitoring

Total Environmental

Data Collection & Survey

Permitting

Total Contingency %

L‐1600 DE‐RATING

L‐1600 Derate ‐ 3rd Party Environmental Monitoring

WORKPAPER TITLE

The Line 1600 De‐rating will require the modification of the distribution system, which includes the installation/replaciment of 6‐inch and 8‐inch 

pipelines.

L‐1600 DERATE FERC ACCT 376

L‐1600 ABANDONMENT                                                                                                                                           FERC ACCT 108.4
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IN SERVICE 

DATE

3/31/2021

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 2022 Total

DIRECT LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.0

DIRECT NON‐LABOR ‐               ‐               ‐               ‐               0.2 0.1 0.6 0.2 ‐               1.0

SUBTOTAL DE‐RATE ‐               ‐               ‐               ‐               0.2 0.1 0.6 0.2 0.0 1.0

DIRECT LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.0

DIRECT NON‐LABOR ‐               ‐               ‐               ‐               ‐               0.01 0.1 0.03 ‐               0.1

SUBTOTAL ABANDONMENT ‐               ‐               ‐               ‐               ‐               0.01 0.1 0.03 ‐               0.1

TOTAL DIRECT COST 0.0 0.0 0.0 0.0 0.2 0.1 0.7 0.2 0.0 1.2

Project Description

Forecast Methodology

Labor Non Labor
Contingency 

Applied Total

ROW Acquisition ‐                          255,721         49,669           305,390        

Other Proj. Execution Activities ‐                          765,328         153,066         918,394        

Total Other Capital Costs ‐                      1,021,049     202,735        1,223,784    

Total Contingency % 19.86%

Schedule

SDG&E and SoCalGas estimate that it will take approximately seven years to permit, engineer, design, procure, construct and place the new 

assets in service.  In order to develop this project as quickly as possible, SDG&E and SoCalGas has initiated planning, engineering, design, and 

permitting work in advance of CPUC authorization.  The timing of expenditures was based on a high level schedule of activities with input from 

subject matter experts.

Cost Element

 Cost Estimate

WORKPAPER TITLE

L‐1600 Derate ‐ Other Project Execution Costs

The Line 1600 De‐rating will require the modification of the distribution system, which includes the installation/replaciment of 6‐inch and 8‐inch 

pipelines.

All estimates in this section were developed by company subject matter experts in conjunction with 3rd party experts.

L‐1600 DE‐RATING

L‐1600 ABANDONMENT                                                                                                                                             FERC ACCT 108.4

L‐1600 DERATE FERC ACCT 376
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IN SERVICE 

DATE

3/31/2021

PROJECT COST

($000,000 IN 2015$)
2014 2015 2016 2017 2018 2019 2020 2021 2022 Total

DIRECT LABOR ‐               ‐               ‐               0.03 0.03 0.1 0.7 0.1 0.1 1.0

DIRECT NON‐LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.0

SUBTOTAL DE‐RATE ‐               ‐               ‐               0.03 0.03 0.1 0.7 0.1 0.1 1.0

DIRECT LABOR ‐               ‐               ‐               ‐               ‐               ‐               0.2 0.2 0.03 0.3

DIRECT NON‐LABOR ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               0.0

SUBTOTAL ABANDONMENT ‐               ‐               ‐               0.0 0.0 0.0 0.2 0.2 0.03 0.3

TOTAL DIRECT COST 0.0 0.0 0.0 0.03 0.03 0.1 0.9 0.3 0.1 1.4

Project Description

Forecast Methodology

Labor Non Labor
Contingency 

Applied Total

Project Management 246,329             ‐                      46,104               292,433        

Operations 446,954             ‐                      83,654               530,608        

Environmental  237,167             ‐                      44,389               281,556        

Engineering 243,829             ‐                      45,636               289,465        

Total Company Labor 1,174,279     ‐                      219,783        1,394,061    

Total Contingency % 18.72%

Schedule

SDG&E and SoCalGas will require company personnel to perform various functions over the course of the project.  Company personnel will be 

responsible for overall project and construction management, environmental management, project controls, and other project specific needs. 

Company personnel will oversee all 3rd party contractors and consultants activities.

The basis of the timing of expenditures for labor were done in conjunction with departmental experts. 

Cost Element

 Cost Estimate

L‐1600 DE‐RATING

The Line 1600 De‐rating will require the modification of the distribution system, which includes the installation/replaciment of 6‐inch and 8‐inch 

pipelines.

WORKPAPER TITLE

L‐1600 Derate ‐ Company Labor

L‐1600 ABANDONMENT                                                                                                                                             FERC ACCT 108.4

L‐1600 DERATE FERC ACCT 376
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